Bangladesh Cable Shilpa Limited, Khulna

Purchase and Marketing Department

ANNUAL PROCUREMENT PLAN For the year 2021-2022

Sl. No.	Description of Procurement Package	Quantity	Procumbent method and	Contract Approving	Source of Fund	Estimated Cost on Lac	Time code for Process	Advertise Tender date	Tender Opening	Tender Evaluation	Approved in Award	NOA	Signing of Contract	Total time of Contract	Time of Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Co-polymer Coated Steel Tape, Slitted Size	50 M. Ton	OTM(ICT)	HOPE	Own	70.76	Planned Dates	7/31/2021	8/30/2021	9/20/2021	10/4/2021	10/11/2021	11/8/2021	12/23/2021	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
2	Co-polymer Coated Aluminium Tape, Slitted Size	15 M. Ton	OTM(ICT)	HOPE	Own	56.50	Planned Dates	7/31/2021	8/30/2021	9/20/2021	10/4/2021	10/11/2021	11/8/2021	12/23/2021	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
3	Galvanized Steel Rope	15 M. Ton	OTM(ICT)	HOPE	Own	38.60	Planned Dates	7/31/2021	8/30/2021	9/20/2021	10/4/2021	10/11/2021	11/8/2021	12/23/2021	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
4	HDPE Granules (PE 80), HDDPipe Grade)	4 M. Ton	OTM(ICT)	HOPE	Own	8.25	Planned Dates	7/31/2021	8/30/2021	9/20/2021	10/4/2021	10/11/2021	11/8/2021	12/23/2021	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
5	Copper Wire/Rod (8.00 mm)	100 M.Ton	OTM(ICT)	HOPE	Own	1,301.15	Planned Dates	7/31/2021	8/30/2021	9/20/2021	10/4/2021	10/11/2021	11/8/2021	12/23/2021	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
6	PVC Compound	40 M. Ton	OTM(ICT)	HOPE	Own	83.18	Planned Dates	7/31/2021	8/30/2021	9/20/2021	10/4/2021	10/11/2021	11/8/2021	12/23/2021	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
7	Polital Foil	2 M. Ton	OTM(ICT)	HOPE	Own	10.77	Planned Dates	7/31/2021	8/30/2021	9/20/2021	10/4/2021	10/11/2021	11/8/2021	12/23/2021	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								

15.7.21
Mohammad Moklesur Rahman
Dy. General Manager (Purchase)
Bangladesh Cable Shilpa Ltd.
Khulna-9206

15.7.2021
(Md. Sirajul Islam)
General Manager (Pur. & Mkt.)
Bangladesh Cable Shilpa Ltd.
Shiromoni, Khulna

28/09/21
Jagadish Chandra Mandal
Managing Director
Bangladesh Cable Shilpa Ltd.
Khulna-9206, Bangladesh.

Sl. No.	Description of Procurement Package	Quantity	Procumbent method and	Contract Approving	Source of Fund	Estimated Cost on Lac	Time code for Process	Advertise Tender date	Tender Opening	Tender Evaluation	Approved in Award	NOA	Signing of Contract	Total time of Contract	Time of Completion
8	PBT Granules for Loose Tube	40 M. Ton	OTM(ICT)	HOPE	Own	194.1	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
9	OFC Core Filling Compound	10 M. Ton	OTM(ICT)	HOPE	Own	27.85	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
10	Black PE(MDPE)	150 M. Ton	OTM(ICT)	HOPE	Own	270.88	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
11	Black PE(HDPE)	50 M. Ton	OTM(ICT)	HOPE	Own	90.29	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
12	Polyester Binder Yarn	2 M. Ton	OTM(ICT)	HOPE	Own	6.43	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
13	Rip Cord Yarn	1 M. Ton	OTM(ICT)	HOPE	Own	5.56	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
14	Water Blocking Tape	5 M. Ton	OTM(ICT)	HOPE	Own	18.81	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
15	PBT Colour Master Batch (Different Colour)	2.5 M. Ton	OTM(ICT)	HOPE	Own	18.56	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								

15.7.21
Mohammad Moklesur Rahman
Dy. General Manager (Purchase)
Bangladesh Cable Shilpa Ltd.
Khulna-9206

15.7.2021
(Md. Sirajul Islam)
General Manager (Pur. & Mkt.)
Bangladesh Cable Shilpa Ltd.
Shiromoni, Khulna.

28/09/22
Jagadish Chandra Mandal
Managing Director
Bangladesh Cable Shilpa Ltd.
Khulna-9206, Bangladesh.

Sl. No.	Description of Procurement Package	Quantity	Procumbent method and	Contract Approving	Source of Fund	Estimated Cost on Lac	Time code for Process	Advertise Tender date	Tender Opening	Tender Evaluation	Approved in Award	NOA	Signing of Contract	Total time of Contract	Time of Completion
16	HDPE Granules (Pipe Grade)	625 M. Ton	OTM(ICT)	BOD	Own	967.43	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
17	PE Colour Master Batch	2.5 M. Ton	OTM(ICT)	HOPE	Own	8.3	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
18	Galvanized Steel Core Wire	70 M. Ton	OTM(ICT)	HOPE	Own	121.6	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
19	PVC Compound	50 M. Ton	OTM(ICT)	HOPE	Own	103.97	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
20	Polyester Foil (10 µm)	1 M. Ton	OTM(ICT)	HOPE	Own	2.88	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
21	Copper Screening Tape (10 µm)	1 M. Ton	OTM(ICT)	HOPE	Own	14.0	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
22	Polypropylene Foam Tape (100 µm)	1 M. Ton	OTM(ICT)	HOPE	Own	4.6	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
23	Non-oven Fabric (180 µm)	1 M. Ton	OTM(ICT)	HOPE	Own	6.3	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								

15.7.21
Mohammad Moklesur Rahman
Dy. General Manager (Purchase)
Bangladesh Cable Shilpa Ltd.
Khulna-9206

15.7.2021
(Md. Sirajul Islam)
General Manager (Pur. & Mkt.)
Bangladesh Cable Shilpa Ltd.

28/09/21
Jagadish Chandra Mandal
Managing Director
Bangladesh Cable Shilpa Ltd.
Khulna-9206, Bangladesh.

Sl. No.	Description of Procurement Package	Quantity	Procumbent method and	Contract Approving	Source of Fund	Estimated Cost on Lac	Time code for Process	Advertise Tender date	Tender Opening	Tender Evaluation	Approved in Award	NOA	Signing of Contract	Total time of Contract	Time of Completion
24	Copper Wire/Rod (8.00 mm)	80 M. Ton	OTM(ICT)	BOD	Own	1165.0	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
25	HDPE Granules for Wire Insulation, Natural Colour	10 M. Ton	OTM(ICT)	HOPE	Own	24.68	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
26	Petroleum Jelly (Cable Grade)	10 M. Ton	OTM(ICT)	HOPE	Own	41.19	Planned Dates	12/31/2021	1/30/2022	2/20/2022	3/6/2022	3/13/2022	4/10/2022	5/25/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
27	PBT Granules for Loose Tube	40 M. Ton	OTM(ICT)	HOPE	Own	194.1	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
28	Tube Lessening Jel	15 M. Ton	OTM(ICT)	HOPE	Own	35.59	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
29	Hot Marking Foil/Stamping Foil (White)	3000 Reels	OTM(ICT)	HOPE	Own	7.26	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
30	Coloured Optical Fiber	45000 KM	OTM(ICT)	HOPE	Own	226.62	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
31	FRP Rod	2000 KM	OTM(ICT)	HOPE	Own	17.15	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
32	Co-polymer Coated Steel Tape, Slitted Size	25 M. Ton	OTM(ICT)	HOPE	Own	35.39	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								

15.7.21
Mohammad Moklesur Rahman
Dy. General Manager (Purchase)
Bangladesh Cable Shilpa Ltd.
Khulna-9206

15.7.2021
(Md. Sirajul Islam)
General Manager (Pur. & Mkt.)
Bangladesh Cable Shilpa Ltd.

Jagadish Chandra Mandal
Managing Director
Bangladesh Cable Shilpa Ltd.
Khulna-9206, Bangladesh.

Sl. No.	Description of Procurement Package	Quantity	Procumbent method and	Contract Approving	Source of Fund	Estimated Cost on Lac	Time code for Process	Advertise Tender date	Tender Opening	Tender Evaluation	Approved in Award	NOA	Signing of Contract	Total time of Contract	Time of Completion
33	Polyester Foil	3 M. Ton	OTM(ICT)	HOPE	Own	9.12	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
34	Galvanized Steel Rope	25 M. Ton	OTM(ICT)	HOPE	Own	64.33	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
35	Silicon Master batch	2 M. Ton	OTM(ICT)	HOPE	Own	11.09	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
36	Copper Rod/Wire (9.5 mm)	40 M. Ton	OTM(ICT)	BOD	Own	582.5	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
37	Procurement of Super Enamel Copper Wire Plant	01(one) Set Complete	OSTETM (ICT)	BOD	Own	1645	Planned Dates	7/31/2021	9/11/2021	10/23/2021	11/20/2021	11/27/2021	12/25/2021	8/22/2022	387
							Planned days	0	42	42	28	7	28	240	
							Actual date								
38	Electrical Power Cable Plant Machineries and Testing Equipment	01(one) Set Complete	OSTETM (ICT)	HOPE	Own	1950	Planned Dates	3/31/2022	5/12/2022	6/2/2022	6/16/2022	6/23/2022	7/21/2022	9/4/2022	157
							Planned days	0	42	21	14	7	28	45	
							Actual date								
39	Wood Treatment Plant		OSTETM (ICT)	HOPE	Own	111.18	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
40	Automatic Industrial Stabilizer, 1000 KVA		E-gp(NCT)	HOPE	Own	170.0	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								

15.7.21
Mohammad Moklesur Rahman
Dy. General Manager (Purchase)
Bangladesh Cable Shilpa Ltd.
Khulna-9206

15.7.2021
(Md. Sirajul Islam)
General Manager (Pur. & Mkt.)
Bangladesh Cable Shilpa Ltd.
Shiromani, Khulna

30/09/21
Jagadish Chandra Mandal
Managing Director
Bangladesh Cable Shilpa Ltd.
Khulna-9206, Bangladesh.

Sl. No.	Description of Procurement Package	Quantity	Procumbent method and	Contract Approving	Source of Fund	Estimated Cost on Lac	Time code for Process	Advertise Tender date	Tender Opening	Tender Evaluation	Approved in Award	NOA	Signing of Contract	Total time of Contract	Time of Completion
41	Changeover Switch		E-gp(NCT)	HOPE	Own	10.0	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
42	DM Water Plant		E-gp(NCT)	HOPE	Own	15.0	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
43	Cooling Tower for DUCT Plant		E-gp(NCT)	HOPE	Own	30.0	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
44	Plasma Treatment Unit		E-gp(NCT)	HOPE	Own	12.0	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
45	Procurement of Compressor 22 KW	01(one) Set Complete	E-gp(NCT)	HOPE	Own	27.0	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
46	Procurement of Ink Jet printer	01(one) Set Complete	E-gp(NCT)	HOPE	Own	12.0	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
47	Procurement of Hot marking Foil printer	02(Two) Unit	DPM(ICT)	HOPE	Own	24.0	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
48	Procurement of Corrugated machine for OFC Plant	01(One) Unit	DPM(ICT)	HOPE	Own	5.5	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								

15.7.21
Mohammad Moklesur Rahman
Dy. General Manager (Purchase)
Bangladesh Cable Shilpa Ltd.
Khulna-9206

15.7.2021
(Md. Sirajul Islam)
General Manager (Pur. & Mkt.)
Bangladesh Cable Shilpa Ltd.
Shiromoni, Khulna.

28/09/22
Jagadish Chandra Mandal
Managing Director
Bangladesh Cable Shilpa Ltd.
Khulna-9206, Bangladesh.

Sl. No.	Description of Procurement Package	Quantity	Procumbent method and	Contract Approving	Source of Fund	Estimated Cost on Lac	Time code for Process	Advertise Tender date	Tender Opening	Tender Evaluation	Approved in Award	NOA	Signing of Contract	Total time of Contract	Time of Completio
49	Procurement of Steel tape/Alu Tape Accumulator for OFC Plant	01(One) Unit	DPM(ICT)	HOPE	Own	8.0	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
50	Procurement of CC camera, telephone Set, Digital camera, face Detector Attendance machine, Side Channel	As per required	OTM(ICT)	HOPE	Own	17.95	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
51	Procurement of Split Type Air Conditioner	As per required	E-gp(NCT)	HOPE	Own	14.27	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
52	Procurement of PABX 200 Channel	As per required	E-gp(NCT)	HOPE	Own	13.8	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
53	Procurement of Energy saving bulbs ,LED bulbs, Tube light, Online UPS(1000/3000 VA) , UPS battery ,Exhaust Fan	As per required	E-gp(NCT)	HOPE	Own	10.56	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
54	Procurement of Spare Parts of Vehicles	As per required	OTM(NCT)	HOPE	Own	10.0	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
55	Procurement of Various Types of Hardware Goods.	As per required	OTM(NCT)	HOPE	Own	12.0	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
56	Procurement of Different Types of Mechanical Spare Parts.	As per required	OTM(NCT)	HOPE	Own		Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								

15.7.21
Mohammad Moklesur Rahman
Dy. General Manager (Purchase)
Bangladesh Cable Shilpa Ltd.
Khulna-9206

15.7.2021
(Md. Sirajul Islam)
General Manager (Pur. & Mkt.)
Bangladesh Cable Shilpa Ltd.
Shiromoni, Khulna.

20/09/21
Jagadish Chandra Mandal
Managing Director
Bangladesh Cable Shilpa Ltd.
Khulna-9206, Bangladesh.

Sl. No.	Description of Procurement Package	Quantity	Procumbent method and	Contract Approving	Source of Fund	Estimated Cost on Lac	Time code for Process	Advertise Tender date	Tender Opening	Tender Evaluation	Approved in Award	NOA	Signing of Contract	Total time of Contract	Time of Completio
57	Procurement of M. S Rod, Flat bar & Nuts	As per required	OTM(NCT)	HOPE	Own	45.0	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
58	Procurement of different types of small machine	As per required	OTM(NCT)	HOPE	Own	44.71	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
59	Procurement of Proprietary Item (Duct-1)	As per required	DPM(ICT)	HOPE	Own	10.0	Planned Dates	3/31/2022	4/15/2022	4/25/2022	5/5/2022	5/15/2022	5/30/2022	6/29/2022	90
							Planned days	0	15	10	10	10	15	30	
							Actual date								
60	Procurement of Proprietary Item (Duct-2)	As per required	DPM(ICT)	HOPE	Own	10.0	Planned Dates	3/31/2022	4/15/2022	4/25/2022	5/5/2022	5/15/2022	5/30/2022	6/29/2022	90
							Planned days	0	15	10	10	10	15	30	
							Actual date								
61	Procurement of Proprietary Item (Duct-3)	As per required	DPM(ICT)	HOPE	Own	10.0	Planned Dates	3/31/2022	4/15/2022	4/25/2022	5/5/2022	5/15/2022	5/30/2022	6/29/2022	90
							Planned days	0	15	10	10	10	15	30	
							Actual date								
62	Procurement of Proprietary Item (SCL-1,SZL-1,SHL-1)	As per required	DPM(ICT)	HOPE	Own	30.0	Planned Dates	3/31/2022	4/15/2022	4/25/2022	5/5/2022	5/15/2022	5/30/2022	6/29/2022	90
							Planned days	0	15	10	10	10	15	30	
							Actual date								
63	Procurement of Proprietary Item (SCL-2,SZL-2,SHL-2)	As per required	DPM(ICT)	HOPE	Own	30.0	Planned Dates	3/31/2022	4/15/2022	4/25/2022	5/5/2022	5/15/2022	5/30/2022	6/29/2022	90
							Planned days	0	15	10	10	10	15	30	
							Actual date								
64	Procurement of Proprietary Item (SHL-2)	As per required	DPM(ICT)	HOPE	Own	10.0	Planned Dates	3/31/2022	4/15/2022	4/25/2022	5/5/2022	5/15/2022	5/30/2022	6/29/2022	90
							Planned days	0	15	10	10	10	15	30	
							Actual date								

15.7.21
Mohammad Moklesur Rahman
Dy. General Manager (Purchase)
Bangladesh Cable Shilpa Ltd.
Khulna-9206

15.7.2021
(Md. Sirajul Islam)
General Manager (Pur. & Mkt.)
Bangladesh Cable Shilpa Ltd.
Shiromoni, Khulna

28/09/22
Jagadish Chandra Mandal
Managing Director
Bangladesh Cable Shilpa Ltd.
Khulna-9206, Bangladesh.

Sl. No.	Description of Procurement Package	Quantity	Procumbent method and	Contract Approving	Source of Fund	Estimated Cost on Lac	Time code for Process	Advertise Tender date	Tender Opening	Tender Evaluation	Approved in Award	NOA	Signing of Contract	Total time of Contract	Time of Completio
65	Procurement of Proprietary Item (Power Cable Machineries)	As per required	DPM(ICT)	HOPE	Own	100.0	Planned Dates	3/31/2022	4/15/2022	4/25/2022	5/5/2022	5/15/2022	5/30/2022	6/29/2022	90
							Planned days	0	15	10	10	10	15	30	
							Actual date								
66	Procurement of Proprietary Item (Other machines)	As per required	DPM(ICT)	HOPE	Own	150.0	Planned Dates	3/31/2022	4/15/2022	4/25/2022	5/5/2022	5/15/2022	5/30/2022	6/29/2022	90
							Planned days	0	15	10	10	10	15	30	
							Actual date								
67	Procurement of Belt & Bearing Item (Other machines)	As per required	E-gp(NCT)	HOPE	Own	52.0	Planned Dates	3/31/2022	4/15/2022	4/25/2022	5/5/2022	5/15/2022	5/30/2022	6/29/2022	90
							Planned days	0	15	10	10	10	15	30	
							Actual date								
68	Procurement of Stationary Goods as emergency	As per required	RFQ	HOPE	Own	3.0	Planned Dates	3/31/2022	4/10/2022	4/17/2022	4/24/2022	5/1/2022	5/1/2022	5/31/2022	61
							Planned days	0	10	7	7	7	0	30	
							Actual date								
69	Procurement of Treated Wooden Drum (Size:28X22) for Power Cable as emergency	128 PCS	RFQ	HOPE	Own	3.0	Planned Dates	7/1/2021	7/11/2021	7/18/2021	7/25/2021	8/1/2021	8/1/2021	8/31/2021	61
							Planned days	0	10	7	7	7	0	30	
							Actual date								
70	Procurement of Treated Wooden Drum (Size:42X28) for Power Cable as emergency	68 PCS	RFQ	HOPE	Own	3.0	Planned Dates	7/10/2021	7/20/2021	7/27/2021	8/3/2021	8/10/2021	8/10/2021	9/9/2021	61
							Planned days	0	10	7	7	7	0	30	
							Actual date								
71	Procurement of hardware Goods as emergency	As per required	RFQ	HOPE	Own	3.0	Planned Dates	3/31/2022	4/10/2022	4/17/2022	4/24/2022	5/1/2022	5/1/2022	5/31/2022	61
							Planned days	0	10	7	7	7	0	30	
							Actual date								
72	Procurement of Constrcution Goods as emergency	As per required	RFQ	HOPE	Own	3.0	Planned Dates	3/31/2022	4/10/2022	4/17/2022	4/24/2022	5/1/2022	5/1/2022	5/31/2022	61
							Planned days	0	10	7	7	7	0	30	
							Actual date								

15.7.21
Mohammad Moklesur Rahman
Dy. General Manager (Purchase)
Bangladesh Cable Shilpa Ltd.
Khulna-9206

15.7.2021
(Md. Sirajul Islam)
General Manager (Pur. & Mkt.)
Bangladesh Cable Shilpa Ltd.
Shiromoni, Khulna

Jagadish Chandra Mandal
Managing Director
Bangladesh Cable Shilpa Ltd.
Khulna-9206, Bangladesh.

Sl. No.	Description of Procurement Package	Quantity	Procumbent method and	Contract Approving	Source of Fund	Estimated Cost on Lac	Time code for Process	Advertise Tender date	Tender Opening	Tender Evaluation	Approved in Award	NOA	Signing of Contract	Total time of Contract	Time o Completi
73	Procurement of Electrical related goods as emergency	As per required	RFQ	HOPE	Own	3.5	Planned Dates	3/31/2022	4/10/2022	4/17/2022	4/24/2022	5/1/2022	5/1/2022	5/31/2022	61
							Planned days	0	10	7	7	7	0	30	
							Actual date								
74	Procurement of Spare Parts as emergency	As per required	RFQ	HOPE	Own	3.0	Planned Dates	3/31/2022	4/10/2022	4/17/2022	4/24/2022	5/1/2022	5/1/2022	5/31/2022	61
							Planned days	0	10	7	7	7	0	30	
							Actual date								
75	Dies (Diamond & hard Metal	As per required	DPM (ICT)	HOPE	Own	12.0	Planned Dates	3/31/2022	4/15/2022	4/25/2022	5/5/2022	5/15/2022	5/30/2022	6/29/2022	90
							Planned days	0	15	10	10	10	15	30	
							Actual date								
76	Printing Segment	As per required	DPM (ICT)	HOPE	Own	1.2	Planned Dates	3/31/2022	4/15/2022	4/25/2022	5/5/2022	5/15/2022	5/30/2022	6/29/2022	90
							Planned days	0	15	10	10	10	15	30	
							Actual date								
77	Ink and Additive for Marke	As per required	E-gp (NCT) under Framework Contract	HOPE	Own	10.46	Planned Dates	3/31/2022	4/14/2022	5/5/2022	5/19/2022	5/26/2022	6/23/2022	8/7/2022	129
							Planned days	0	14	21	14	7	28	45	
							Actual date								
78	PET Straping Belt	As per required	DPM (NCT)	HOPE	Own	3.0	Planned Dates	3/31/2022	4/14/2022	4/21/2022	4/28/2022	5/5/2022	5/19/2022	6/18/2022	79
							Planned days	0	14	7	7	7	14	30	
							Actual date								
79	Sized Wood for Drum shop	As per required	OTM(NCT) under Framework Contract	HOPE	Own	97.0	Planned Dates	3/31/2022	4/30/2022	5/21/2022	6/4/2022	6/11/2022	7/9/2022	8/23/2022	145
							Planned days	0	30	21	14	7	28	45	
							Actual date								
80	Iron Nail (Different Sizes)	As per required	RFQ	HOPE	Own	4.5	Planned Dates	3/31/2022	4/10/2022	4/17/2022	4/24/2022	5/1/2022	5/1/2022	5/31/2022	61
							Planned days	0	10	7	7	7	0	30	
							Actual date								

15.7.21
Mohammad Moklesur Rahman
Dy. General Manager (Purchase)
Bangladesh Cable Shilpa Ltd.
Khulna-9206

15.7.2021
(Md. Sirajul Islam)
General Manager (Pur. & Mkt.)
Bangladesh Cable Shilpa Ltd.
Shiromoni, Khulna.

20/07/21
Jagadish Chandra Mandal
Managing Director
Bangladesh Cable Shilpa Ltd.
Khulna-9206, Bangladesh.