বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড

প্রধান কার্যালয়, চাঁপাপুর, কুমিল্লা।

বিভিন্ন ডিপার্টমেন্টের ২০২৬-২৭ অর্থ-বছরের ক্রয় পরিকল্পনার সার সংক্ষেপঃ

(Figures in Million BDT)

ক্রমিক নং	ডিভিশন/ডিপার্টমেন্টের নাম	Goods	Works	Physical Service	Consultancy Service	Total
পরিকল্পনা ও উন্নয়ন ডিভিশন:						
1	পরিকল্পনা ডিপার্টমেন্ট	715.00	40.00	0.00	6.00	761.00
2	পিএলসিসি ডিপার্টমেন্ট	0.00	229.00	0.00	0.00	229.00
3	আইটি ডিপার্টমেন্ট	0.00	23.20	0.00	0.00	23.20
4	ভান্ডার ডিপার্টমেন্ট	5.00	0.00	0.00	0.00	5.00
অপারেশন এন্ড মেইন্টেন্যান্স ডিভিশন:						
5	টেস্টিং এন্ড কোয়ালিটি কন্ট্রোল ডিপার্টমেন্ট	5.68	2.20	0.53	0.00	8.41
6	মেইন্টেন্যান্স ডিপার্টমেন্ট	3.00	74.00	0.00	0.00	77.00
7	সঞ্চালন ডিপার্টমেন্ট, আশুগঞ্জ	32.66	26.00	1.50	0.00	60.16
8	সঞ্চালন ডিপার্টমেন্ট, কুমিল্লা	132.00	737.30	0.00	0.00	869.30
9	ক্রয় ডিপার্টমেন্ট	0.00	0.00	35.00	0.00	35.00
ইঞ্জিনিয়ারিং সার্ভিস ডিভিশন:						
10	ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট, কুমিল্লা	2.70	25.48	0.50	0.00	28.68
11	ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট, নোয়াখালী	0.00	147.30	0.00	0.00	147.30
বিপণন ডিভিশন:						
12	বিক্রয় ডিপার্টমেন্ট, ব্রাহ্মণবাড়ীয়া	0.20	26.20	4..8	0.00	26.40
13	বিক্রয় ডিপার্টমেন্ট, নোয়াখালী	0.00	0.00	8.92	0.00	8.92
প্রশাসন ডিভিশন:						
14	প্রশাসন ডিপার্টমেন্ট	0.06	0.00	36.00	0.00	36.06
15	সংস্থাপন ডিপার্টমেন্ট	0.00	0.00	260.00	0.00	260.00
16	কমন সার্ভিস এন্ড প্রটোকল ডিপার্টমেন্ট	301.00	6.60	28.20	0.00	335.80
17	সেফটি এন্ড সিকিউরিটি ডিপার্টমেন্ট	96.20	0.00	0.00	0.00	96.20
18	মেডিক্যাল ডিপার্টমেন্ট	1.00	0.00	0.00	0.00	1.00
	Total Estimated Cost =	1294.50	1337.28	370.65	6.00	3008.43

Engr. Gazi Fairuj Tanjim
Assistant Engineer
Material Planning Section
Planning Department
Bakhrabad Gas Distribution Co. Ltd.

Jashim Uddin Ahamed
Manager (Materials Planning)
Planning Department
Bakhrabad Gas Distribution Company Ltd., Cumilla

Engr. Mostafa Mahin Sohag
Deputy General Manager
Planning Department
Bakhrabad Gas Distribution Company Ltd.
Chapapur, Cumilla.

Engr. Mahbubul Alam Siddikee
B.Sc Engg. Civil (BUET)
General Manager (P&D)
Bakhrabad Gas Distribution Co. Ltd.
Head Office, Chapapur, Cumilla

Bakhrabad Gas Distribution Company Limited
(A Company of Petrobangla)
Chapapur, Cumilla
Annual Procurement Plan
FY: 2026-2027

Division/Department : Planning and Development/Planning
Procurement : Goods

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/PO Issue	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Procurement of Spare Parts and TBS/DRS/ RMS/CMS components	Lot	1	DPM	MD/ Board	BGDCL	70	Planned Dates		Sun 05/07/2026	Sun 02/08/2026	Sun 23/08/2026	Sun 13/09/2026	Sun 20/09/2026	Sun 18/10/2026		Mon 02/11/2026
								Planned Days		0	28	21	21	7	28	105	120
GR-02	Procurement of Foreign/Local Equipments (Gas Chromatography, Leak Detector, Ultrasonic Thickness Gauge, Laser Distance Meter. Micrometer, Holtest Meter, Pipe locator, Odorant, Titanium Putty, ACVG Survey Machine, PG,PTR, Clamp On Meter, Leak Repair Clamp, Holiday Detector etc.)	Lot	1	OTM (ICT)/ OTM (NCT)/ LTM (NCT)	MD/ Board	BGDCL	20	Planned Dates		Sun 12/07/2026	Sun 06/09/2026	Sun 27/09/2026	Sun 18/10/2026	Sun 25/10/2026	Sun 08/11/2026		Fri 08/01/2027
								Planned Days		0	56	21	21	7	14	119	180
GR-03	Procurement of Local Instrument/Equipments (Leak detector, Valve Pit Cover, Leak Repair Clamp, Valve pit cover, Odorant etc.)	Lot	1	OTM (NCT)/ DPM (NCT)	MD/ Board	BGDCL	35	Planned Dates		Thu 07/08/2025	Thu 21/08/2025	Thu 04/09/2025	Thu 11/09/2025	Thu 18/09/2025	Thu 16/10/2025		Wed 05/11/2025
								Planned Days		0	14	14	7	7	28	70	90
GR-04	Procurement of Pipe Fittings (Foreign)	Lot	1	OTM (ICT)	MD/ Board	BGDCL	50	Planned Dates		Sun 02/08/2026	Sun 30/08/2026	Sun 20/09/2026	Sun 11/10/2026	Sun 18/10/2026	Sun 15/11/2026		Mon 30/11/2026
								Planned Days		0	28	21	21	7	28	105	120
GR-05	Procurement of Pipe Fittings (Local)	Lot	1	LTM (NCT)	MD	BGDCL	20	Planned Dates		Tue 18/08/2026	Tue 01/09/2026	Tue 15/09/2026	Tue 22/09/2026	Tue 29/09/2026	Tue 13/10/2026		Sat 17/10/2026
								Planned Days		0	14	14	7	7	14	56	60
GR-06	Procurement of Valves (Foreign)	Lot	1	OTM (ICT)	MD/ Board	BGDCL	60	Planned Dates		Sun 30/08/2026	Sun 25/10/2026	Sun 15/11/2026	Sun 06/12/2026	Sun 13/12/2026	Sun 27/12/2026		Fri 26/02/2027
								Planned Days		0	56	21	21	7	14	119	180
GR-07	Procurement of Filter & Cartridge	Lot	1	OTM (ICT)	MD/ Board	BGDCL	40	Planned Dates		Mon 27/10/2025	Mon 22/12/2025	Mon 12/01/2026	Mon 02/02/2026	Mon 09/02/2026	Mon 23/02/2026		Sat 25/04/2026
								Planned Days		0	56	21	21	7	14	119	180
GR-08	Procurement of Turbine Gas Meters, Master Meter, Check Meter	Lot	1	OTM (ICT)	MD/ Board	BGDCL	100	Planned Dates		Wed 20/08/2025	Wed 15/10/2025	Wed 26/11/2025	Wed 24/12/2025	Wed 07/01/2026	Wed 04/02/2026		Sun 17/05/2026
								Planned Days		0	56	42	28	14	28	168	270
GR-09	Procurement of Diaphragm Gas Meters, Rotary Meters, Ultrasonic Meters, Remote Metering, Master Meter, Check Meter	Lot	1	OTM (ICT)	MD/ Board	BGDCL	100	Planned Dates		Sun 20/09/2026	Sun 15/11/2026	Sun 27/12/2026	Sun 24/01/2027	Sun 07/02/2027	Sun 07/03/2027		Thu 17/06/2027
								Planned Days		0	56	42	28	14	28	168	270
GR-10	Procurement of Line Pipe from NTL (different dia of 3/4" to 8")	Lot	1	DPM	MD/ Board	BGDCL + Depository Work	50	Planned Dates		Thu 01/10/2026	Thu 15/10/2026	Thu 29/10/2026	Thu 05/11/2026	Thu 12/11/2026	Thu 10/12/2026		Wed 30/12/2026
								Planned Days		0	14	14	7	7	28	70	90

30.06.2026

30.06.26

30.6.26

30/6/26

Bakhrabad Gas Distribution Company Limited
(A Company of Petrobangla)
Chapapur, Cumilla
Annual Procurement Plan
FY: 2026-2027

Division/Department : Planning and Development/Planning
Procurement : Goods

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/PO Issue	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-11	Procurement of Regulators & SSV (Foreign)	Lot	1	OTM (ICT)	MD/ Board	BGDCL	50	Planned Dates		Sun 09/08/2026	Sun 04/10/2026	Sun 15/11/2026	Sun 13/12/2026	Sun 27/12/2026	Sun 24/01/2027		Thu 06/05/2027
								Planned Days		0	56	42	28	14	28	168	270
GR-12	Procurement of Axial Flow Valve (Foreign)	Lot	1	OTM (ICT)	MD/ Board	BGDCL	50	Planned Dates		Mon 10/08/2026	Mon 05/10/2026	Mon 16/11/2026	Mon 14/12/2026	Mon 28/12/2026	Mon 25/01/2027		Fri 07/05/2027
								Planned Days		0	56	42	28	14	28	168	270
GR-13	Procurement of Regulators, Ball Valves, Insulating Joint (Local)	Lot	1	OTM (NCT)/ LTM (NCT)	MD	BGDCL	10	Planned Dates		Sun 13/12/2026	Sun 07/02/2027	Sun 21/03/2027	Sun 18/04/2027	Sun 02/05/2027	Sun 30/05/2027		Sun 14/11/2027
								Planned Days		0	56	42	28	14	28	168	270
GR-14	Procurement of CP Materials	Lot	1	OTM (ICT)/ OTM (NCT)/ LTM (NCT)	MD/ Board	BGDCL	20	Planned Dates		Mon 01/02/2027	Mon 29/03/2027	Mon 10/05/2027	Mon 07/06/2027	Mon 21/06/2027	Mon 19/07/2027		Mon 03/01/2028
								Planned Days		0	56	42	28	14	28	168	270
GR-15	Procurement of Coat & Wrap Materials	Lot	1	OTM (ICT)/ OTM (NCT)/ LTM (NCT)	MD	BGDCL	40	Planned Dates		Mon 03/05/2027	Mon 28/06/2027	Mon 09/08/2027	Mon 06/09/2027	Mon 20/09/2027	Mon 18/10/2027		Mon 03/04/2028
								Planned Days		0	56	42	28	14	28	168	270
Total Value of Goods Procurement =							715										

30.06.2026
AE (MP)

Engr. Gazi Fairuj Tanjim
Assistant Engineer
Material Planning Section
Planning Department
Bakhrabad Gas Distribution Co. Ltd.

30.06.26
M (MP)

Jashim Uddin Ahamed
Manager (Materials Planning)
Planning Department
Bakhrabad Gas Distribution Company Ltd., Cumilla

30.6.26
DGM (Planning)

Engr. Mostafa Mahin Sohag
Deputy General Manager
Planning Department
Bakhrabad Gas Distrabution Company Ltd
Chapapur, Cumilla

30/6/26
GM (P&D)

Engr. Mahbubul Alam Siddikee
B.Sc Engg. CMI (BUET)
General Manager (P&D)
Bakhrabad Gas Distribution Co. Ltd.
Head Office, Chapapur, Cumilla

30/6

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN (Works)
FY 2026-2027

Division : Planning & Development
Department: Planning
Procurement: Works

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1	Digitization and upgradation of gas distribution map (Distribution Line) (Phase-7)	No	1	OTM (NCT)	HOPE	OWN	7.5	Planned Dates		Tue 01-09-2026	Tue 22-09-2026	Wed 07-10-2026	Wed 14-10-2026	Wed 21-10-2026	Wed 18-11-2026		Mon 17-05-2027
								Planned Days		0	21	15	7	7	28	78	180
WD-2	Digitization and upgradation of gas distribution map (Distribution Line) (Phase-8)	No	1	OTM (NCT)	HOPE	OWN	7.5	Planned Dates		Thu 01-10-2026	Thu 22-10-2026	Fri 06-11-2026	Fri 13-11-2026	Fri 20-11-2026	Fri 18-12-2026		Wed 16-06-2027
								Planned Days		0	21	15	7	7	28	78	180
WD-3	Construction of gas distribution pipeline from 8" diameter 4-bar 2.1 km gas pipeline adjacent to Laksam Road on the south side of Chauddagram Bazar to Chauddagram BSCIC (with materials)	No	1	OTM (NCT)	HOPE	OWN	25	Planned Dates		Tue 01-12-2026	Wed 16-12-2026	Wed 06-01-2027	Wed 13-01-2027	Wed 20-01-2027	Wed 17-02-2027		Sun 18-04-2027
								Planned Days		0	15	21	7	7	28	78	60
Total Value of Works Procurement=							40										

01.7.26
Engr. Md. Ashikuzzaman
Assistant Engineer
Corporate & Project Planning
Planning Department
Bakhrabad Gas Distribution Co. Ltd.

1.7.26
Engr. Mostafa Mahin Sohag
Deputy General Manager
Planning Department
Bakhrabad Gas Distribution Company Ltd.
Chapapur, Cumilla.

1/7/26
Engr. Mahbubul Alam Siddikee
B.Sc Engg. CMI (BUET)
General Manager (P&D)
Bakhrabad Gas Distribution Co. Ltd.
Head Office, Chapapur, Cumilla

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN (Services)
FY 2026-2027

Division : Planning & Development
Department: Planning
Procurement: Services

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD-1	Consultancy Services for the Preparation of BGDCL's 10 (Ten)-Year Business Plan and Performance Scorecard	No	1	OTM (NCT)	HOPE	OWN	2	Planned Dates		Mon 21-09-2026	Tue 06-10-2026	Mon 23-11-2026	Mon 30-11-2026	Mon 07-12-2026	Mon 04-01-2027		Tue 04-05-2027
								Planned Days		0	15	48	7	7	28	105	120
SD-2	Consultancy Services for the Upcoming Development Project in BGDCL	No	1	OTM (NCT)	HOPE	OWN	2	Planned Dates		Sun 18-10-2026	Mon 02-11-2026	Sun 20-12-2026	Sun 27-12-2026	Sun 03-01-2027	Sun 31-01-2027		Mon 31-05-2027
								Planned Days		0	15	48	7	7	28	105	120
SD-3	Consultancy Services for the BGDCL Integrated Master Plan	No	1	OTM (NCT)	HOPE	OWN	2	Planned Dates		Wed 04-11-2026	Thu 19-11-2026	Wed 06-01-2027	Wed 13-01-2027	Wed 20-01-2027	Wed 17-02-2027		Thu 17-06-2027
								Planned Days		0	15	48	7	7	28	105	120
Total Value of Services Procurement=							6										

01.07.26
Engr. Md. Ashikuzzaman
Assistant Engineer
Corporate & Project Planning
Planning Department
Bakhrabad Gas Distribution Co. Ltd.

1.7.26
Engr. Mostafa Mahin Sohag
Deputy General Manager
Planning Department
Bakhrabad Gas Distribution Company Ltd
Chapapur, Cumilla.

1/7/26
Engr. Mahbubul Alam Siddikee
B.Sc Engg. Civil (BUET)
General Manager (P&D)
Bakhrabad Gas Distribution Co. Ltd.
Head Office, Chapapur, Cumilla

ANNUAL PROCUREMENT PLAN (Works)
FINANCIAL YEAR-2026-27

Ministry/Division : Ministry of Energy, Power and Mineral Resources
Agency : Bakhrabad Gas Distribution Company Limited
Procuring Entity Name & Code : DGM (PLCC)
Project/Programme Name & Code : N/A

Repair Maintanance Work:

Budget: Revenue

S.L no	Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	BG/CC/Repair/2026/01	Renovation of Audit, Transmission, Safety, Vigilance, Public relations building at head office, BGDCL, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	48	Planned Dates		Tue 13-10-2026	Tue 27-10-2026	Tue 10-11-2026	Tue 17-11-2026	Tue 24-11-2026	Tue 22-12-2026		Sat 18-09-2027
									Planned Days		0	14	14	7	7	28	70	270
2	BG/CC/Repair/2025/17	Repair & renovation of toilet of office buildings, painting of main water tank and other repair works at Head office,BGDCL, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	40	Planned Dates		NA	Sun 12-07-2026	Sun 26-07-2026	Sun 02-08-2026	Sun 09-08-2026	Sun 06-09-2026		Tue 04-05-2027
									Planned Days		0	14	14	7	7	28	70	240
3	BG/CC/Repair/2026/03	Repair & renovation of office buildings and construction of Ansar shed on the roof of the office building at area office BGDCL,	Lot	1	OTM (NCT)	HOPE	OWN	40	Planned Dates		Wed 15-07-2026	Wed 29-07-2026	Wed 05-08-2026	Wed 12-08-2026	Wed 09-09-2026	Wed 18-11-2026		Sun 15-08-2027
									Planned Days		14	14	7	7	28	70	120	270
4	BG/CC/Repair/2026/04	Repair & renovation of office buildings a at area office BGDCL, Noakhali.	Lot	1	OTM (NCT)	HOPE	OWN	45	Planned Dates		Wed 16-09-2026	Wed 30-09-2026	Wed 07-10-2026	Wed 14-10-2026	Wed 11-11-2026	Wed 20-01-2027		Wed 18-08-2027
									Planned Days		14	14	7	7	28	70	120	210
5	BG/CC/Repair/2026/05	Repair & renovation works of the office buildings and internal roads at the area distribution office BGDCL, Chadpur	Lot	1	OTM (NCT)	HOPE	OWN	35	Planned Dates		Sun 16-08-2026	Sun 30-08-2026	Sun 06-09-2026	Sun 13-09-2026	Sun 11-10-2026	Sun 20-12-2026		Fri 17-09-2027
									Planned Days		14	14	7	7	28	70	120	270
6	BG/CC/Repair/2026/06	Repair , renovation rising og the main gate, approach road and boundary wall including Repair & renovation of internal buildings and structure at Nandanpur DRS complex under BGDCL, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	40	Planned Dates		Wed 29-07-2026	Wed 12-08-2026	Wed 19-08-2026	Wed 26-08-2026	Wed 23-09-2026	Wed 02-12-2026		Fri 09-07-2027
									Planned Days		14	14	7	7	28	70	120	270
7	BG/CC/Repair/2026/07	Repair & renovation of office buildings a at area office BGDCL, Laksam.	Lot	1	OTM (NCT)	HOPE	OWN	30	Planned Dates		Tue 28-07-2026	Tue 11-08-2026	Tue 18-08-2026	Tue 25-08-2026	Tue 22-09-2026	Tue 01-12-2026		Fri 30-04-2027
									Planned Days		14	14	7	7	28	70	120	150
8	BG/CC/Repair/2026/08	Construction of shed on 03 (three) TBS under Feni ADO, BGDCL, Cumilla.	Lot	1	RFQ	HOPE	OWN	8	Planned Dates		Wed 02-09-2026	Wed 09-09-2026	Wed 09-09-2026	Sun 13-09-2026	Wed 16-09-2026	Sun 20-09-2026		Tue 20-10-2026
									Planned Days		0	7	0	4	3	4	16	30
9	BG/CC/Repair/2026/09	Construction of retaining wall at Begumganj TBS under BGDCL, Cumilla	Lot	1	OTM (NCT)	HOPE	OWN	60	Planned Dates		Sun 04-10-2026	Sun 18-10-2026	Sun 01-11-2026	Sun 08-11-2026	Sun 15-11-2026	Sun 13-12-2026		Sat 13-03-2027
									Planned Days		0	14	14	7	7	28	70	90
10	BG/CC/Repair/2026/10	Construction of approach road, boundary wall with fencing at Bakhornagar TBS under BGDCL, Cumilla	Lot	1	OTM (NCT)	HOPE	OWN	25	Planned Dates		Mon 05-10-2026	Mon 19-10-2026	Mon 02-11-2026	Mon 09-11-2026	Mon 16-11-2026	Mon 14-12-2026		Sun 14-03-2027
									Planned Days		0	14	14	7	7	28	70	90

S.L no	Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
11	BG/CC/Repair/2026/11	Upgradation of DRS platform and land develpoment at Chandpur TBS under BGDCL, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	40	Planned Dates		Thu 10-12-2026	Thu 24-12-2026	Thu 07-01-2027	Thu 14-01-2027	Thu 21-01-2027	Thu 18-02-2027		Wed 19-05-2027
									Planned Days		0	14	14	7	7	28	70	90
12	BG/CC/Repair/2026/12	Construction of RCC road beside tennis ground including fencing and painting at Head Office, BGDCL, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	18	Planned Dates		Wed 04-11-2026	Wed 18-11-2026	Wed 02-12-2026	Wed 09-12-2026	Wed 16-12-2026	Wed 13-01-2027		Tue 13-04-2027
									Planned Days		0	14	14	7	7	28	70	90
13	BG/CC/Repair/2026/13	Construction of DRS foundation at Noakhali-Senbag gas transmission line under BGDCL, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	30	Planned Dates		Sun 29-11-2026	Sun 13-12-2026	Sun 27-12-2026	Sun 03-01-2027	Sun 10-01-2027	Sun 07-02-2027		Thu 08-04-2027
									Planned Days		0	14	14	7	7	28	70	60
14	BG/CC/Repair/2026/14	Upgradation of approach road at gate number 3 & 5 and painting of gates at head office, BGDCL, Cumilla.	Lot	1	RFQ	HOPE	OWN	8	Planned Dates		Thu 10-09-2026	Thu 17-09-2026	Thu 17-09-2026	Sun 20-09-2026	Wed 23-09-2026	Sun 27-09-2026		Tue 27-10-2026
									Planned Days		0	7	0	3	3	4	16	30
15	BG/CC/Repair/2026/15	Construction of RCC approach road at Chandina Murgir farm RMS under BGDCL, Cumila.	Lot	1	RFQ	HOPE	OWN	8	Planned Dates		Mon 12-10-2026	Mon 19-10-2026	Mon 19-10-2026	Thu 22-10-2026	Sun 25-10-2026	Wed 28-10-2026		Fri 27-11-2026
									Planned Days		0	7	0	3	3	3	16	30
16	BG/CC/Repair/2026/16	Repair and maintenance of boundary wall at Head Office	Lot	1	OTM (NCT)	HOPE	OWN	24	Planned Dates		Sun 27-12-2026	Sun 10-01-2027	Sun 24-01-2027	Sun 31-01-2027	Sun 07-02-2027	Sun 07-03-2027		Sat 05-06-2027
									Planned Days		0	14	14	7	7	28	70	90
17	BG/CC/Repair/2026/17	Repair and painting of outside walls of office buildings at Head Office, BGDCL, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	48	Planned Dates		Wed 06-01-2027	Wed 20-01-2027	Wed 03-02-2027	Wed 10-02-2027	Wed 17-02-2027	Wed 17-03-2027		Tue 15-06-2027
									Planned Days		0	14	14	7	7	28	70	90
18	BG/CC/Repair/2026/18	Repair and painting of outside walls of residential buildings at Head Office, BGDCL, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	48	Planned Dates		Wed 03-02-2027	Wed 17-02-2027	Wed 03-03-2027	Wed 10-03-2027	Wed 17-03-2027	Wed 14-04-2027		Tue 13-07-2027
									Planned Days		0	14	14	7	7	28	70	90
19	BG/CC/Repair/2026/19	Renovation of Washrooms and painting after minor repair of office building at ADO, Gouripur.	Lot	1	OTM (NCT)	HOPE	OWN	30	Planned Dates		Mon 08-02-2027	Mon 22-02-2027	Mon 08-03-2027	Mon 15-03-2027	Mon 22-03-2027	Mon 19-04-2027		Sun 18-07-2027
									Planned Days		0	14	14	7	7	28	70	90
20	BG/CC/Repair/2026/20	Repair and maintenance gate, security post at Ashugonj Sales Office under BGDCL, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	25	Planned Dates		Sun 20-09-2026	Sun 04-10-2026	Sun 18-10-2026	Sun 25-10-2026	Sun 01-11-2026	Sun 29-11-2026		Tue 09-03-2027
									Planned Days		0	14	14	7	7	28	70	100
21	BG/CC/Repair/2026/21	Repair and maintenance barbed wire fencing of boundary wall at Fertilizer TBS, Ashuganj under BGDCL, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	25	Planned Dates		Sun 20-09-2026	Sun 04-10-2026	Sun 18-10-2026	Sun 25-10-2026	Sun 01-11-2026	Sun 29-11-2026		Sat 27-02-2027
									Planned Days		0	14	14	7	7	28	70	90
22	BG/CC/Repair/2026/22	Repair and maintenance of F type residential building at Head office BGDCL, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	45	Planned Dates		Wed 20-01-2027	Wed 03-02-2027	Wed 17-02-2027	Wed 24-02-2027	Wed 03-03-2027	Wed 31-03-2027		Mon 27-09-2027
									Planned Days		0	14	14	7	7	28	70	180
23	BG/CC/Repair/2026/23	Repair and renovation of 1st floor of Day care center at Head office BGDCL, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	8	Planned Dates		Sun 27-12-2026	Sun 10-01-2027	Sun 24-01-2027	Sun 31-01-2027	Sun 07-02-2027	Sun 07-03-2027		Sat 05-06-2027
									Planned Days		0	14	14	7	7	28	70	90

25.06.26

ENGR. MD. MELON HOSSAIN
DEPUTY MANAGER
Civil Construction, PLCC
BGDCL, Cumilla.

২৫/৬/২৬

মোঃ ওয়ালিউল ইসলাম চৌধুরী
তত্ত্বাবধায়ক (পুরনির্মাণ)
বিজিডিসিএল, কুমিল্লা।

২৫/৬/২৬

প্রকৌঃ মনোজ কুমার সাহা
উপ-মহাব্যবস্থাপক (পিএলসিসি)
পাইপলাইন ও পুরনির্মাণ ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

ANNUAL PROCUREMENT PLAN (Works)

FINANCIAL YEAR 2026-2027

Ministry/Division : Ministry of Energy, Power and Mineral Resources

Budget: Own (Revenue)

Agency : Bakhrabad Gas Distribution Company Limited

Procuring Entity Name & Code : DGM (PLCC)

Project/Programme Name & Code : N/A

Section: **Electrical Construction Works Related**

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGDCL/EC/Wo-01	313 KVA Gas Generator Spare parts Supply & Installation work.	Lot	1	DPM	HOPE	OWN	4	Planned Dates		Mon 09/11/2026	Mon 23/11/2026	Mon 07/12/2026	Mon 14/12/2026	Mon 21/12/2026	Wed 20/01/2027		Fri 19/02/2027
								Planned Days		0	14	14	7	7	30	72	30
BGDCL/EC/Wo-02	175 Diesel Generator Spare parts Supply & Installation work.	Lot	1	RFQ	HOPE	OWN	1	Planned Dates		Tue 22/12/2026	Tue 05/01/2027	Tue 19/01/2027	Tue 26/01/2027	Tue 02/02/2027	Tue 02/03/2027		Thu 01/04/2027
								Planned Days		0	14	14	7	7	28	70	30
BGDCL/EC/Wo-03	Internal Electrical Cable (Office & Residential), water pump, Air Cooler, Fridge, Gas & Diesel Generator etc repair & maintenance work.	Lot	1	RFQ	HOPE	OWN	1.4	Planned Dates		Tue 01/09/2026	Tue 15/09/2026	Tue 29/09/2026	Tue 06/10/2026	Tue 13/10/2026	Tue 10/11/2026		Thu 10/12/2026
								Planned Days		0	14	14	7	7	28	70	30

Bikas
25.06.26

ANNUAL PROCUREMENT PLAN (Works)

FINANCIAL YEAR 2026-2027

Ministry/Division : Ministry of Energy, Power and Mineral Resources

Budget: Own (Revenue)

Agency : Bakhrabad Gas Distribution Company Limited

Procuring Entity Name & Code : DGM (PLCC)

Project/Programme Name & Code : N/A

Section: Electrical Construction Works Related

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGDCL/EC/Wo-04	Supply & Installation of Submersible Water Pump in BGDCL Head Office.	Lot	1	OTM (NCT)	HOPE	OWN	0.6	Planned Dates		NA	NA	Wed 01/07/2026	Wed 08/07/2026	Wed 15/07/2026	Wed 12/08/2026		Fri 11/09/2026
								Planned Days		0	0	14	7	7	28	56	30
BGDCL/EC/Wo-05	Electrical cable, ODB, DB, SDB, Circuit Breaker etc purchase, installation and repairing work for office and residential building, ADO, TBS, DRS of BGDCL	Lot	1	RFQ	HOPE	OWN	1	Planned Dates		Mon 16/11/2026	Mon 30/11/2026	Mon 14/12/2026	Mon 21/12/2026	Mon 28/12/2026	Mon 25/01/2027		Wed 24/02/2027
								Planned Days		0	14	14	7	7	28	70	30
BGDCL/EC/Wo-06	Electrical Pole & Area	Lot	1	OTM (NCT)	HOPE	OWN	0.8	Planned Dates		Sun 11/10/2026	Sun 25/10/2026	Sun 08/11/2026	Sun 15/11/2026	Sun 22/11/2026	Sun 20/12/2026		Tue 19/01/2027

Bikas
25.06.26

22/6/26

25/6/26

ANNUAL PROCUREMENT PLAN (Works)

FINANCIAL YEAR 2026-2027

Ministry/Division : Ministry of Energy, Power and Mineral Resources
Agency : Bakhrabad Gas Distribution Company Limited
Procuring Entity Name & Code : DGM (PLCC)
Project/Programme Name & Code : N/A

Budget: Own (Revenue)

Section: Electrical Construction Works Related

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Light installation, repair and maintenance work at Head office, Maijdi, Chadpur, Gouripur, Nandanpur, Brahmonbaria, Ashugonj							Planned Days		0	14	14	7	7	28	70	30
BGDCL/EC/Wo-07	High Tension Switch gear supply & Installation work at Electrical Sub-Station BGDCL, Head Office, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	1.5	Planned Dates		NA	NA	NA	NA	Thu 02/07/2026	Thu 09/07/2026		Mon 07/09/2026
								Planned Days		0	0	0	0	7	7	21	60
BGDCL/EC/Wo-08	Low Tension Switch gear supply &	Lot	1	OTM (NCT)	HOPE	OWN	2	Planned Days		Sun 27/12/2026	Sun 10/01/2027	Sun 24/01/2027	Sun 31/01/2027	Sun 07/02/2027	Sun 07/03/2027		Tue 06/04/2027

25.06.26

25/6/26

29/6/26

ANNUAL PROCUREMENT PLAN (Works)

FINANCIAL YEAR 2026-2027

Ministry/Division : Ministry of Energy, Power and Mineral Resources
Agency : Bakhrabad Gas Distribution Company Limited
Procuring Entity Name & Code : DGM (PLCC)
Project/Programme Name & Code : N/A

Budget: Own (Revenue)

Section: Electrical Construction
Works Related

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Supply & Installation work at Electrical Sub-Station BGDCL, Head Office, Cumilla.							Planned Days		0	14	14	7	7	28	70	30
BGDCL/EC/Wo-09	P.D.B pole to Electrical Sub-Station 11 KV Underground Cable Installation & Maintenance work.	Lot	1	RFQ	HOPE	OWN	0.8	Planned Dates		Thu 03/12/2026	Thu 17/12/2026	Thu 07/01/2027	Thu 14/01/2027	Thu 21/01/2027	Thu 18/02/2027		Sat 20/03/2027
								Planned Days		0	14	21	7	7	28	77	30
BGDCL/EC/Wo-10	10KW Rooftap Solar Installation in BGDCL Head Office.	Lot	1	OTM (NCT)	HOPE	OWN	2	Planned Dates		Mon 13/07/2026	Mon 27/07/2026	Mon 10/08/2026	Mon 17/08/2026	Mon 24/08/2026	Mon 21/09/2026		Wed 21/10/2026

Bikas
25.06.26

28/4/26

29/4/26

ANNUAL PROCUREMENT PLAN (Works)

FINANCIAL YEAR 2026-2027

Ministry/Division : Ministry of Energy, Power and Mineral Resources

Budget: Own (Revenue)

Agency : Bakhrabad Gas Distribution Company Limited

Procuring Entity Name & Code : DGM (PLCC)

Project/Programme Name & Code : N/A

Section: Electrical Construction Works Related

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days		0	14	14	7	7	28	70	30
BGDCL/EC/Wo-11	Other Electrical Construction work like P.F.I plant, L.T panel & other accessories installation.	Lot	1	RFQ	HOPE	OWN	1	Planned Dates		Tue 05/01/2027	Tue 19/01/2027	Tue 02/02/2027	Tue 09/02/2027	Tue 16/02/2027	Tue 16/03/2027		Thu 15/04/2027
								Planned Days		0	14	14	7	7	28	70	30
BGDCL/EC/Wo-12	Sub-Station to O.D.B Undergroun d Cable Instalattion & other Electric Sub-Station Equipment instalation & Maintenance work.	Lot	1	RFQ	HOPE	OWN	3	Planned Dates		Mon 09/03/2026	Mon 23/03/2026	Mon 13/04/2026	Mon 20/04/2026	Mon 27/04/2026	Mon 25/05/2026		Wed 24/06/2026
								Planned Days		0	14	21	7	7	28	77	30

25.06.26

28.4.26

ANNUAL PROCUREMENT PLAN (Works)

FINANCIAL YEAR 2026-2027

Ministry/Division : Ministry of Energy, Power and Mineral Resources
Agency : Bakhrabad Gas Distribution Company Limited
Procuring Entity Name & Code : DGM (PLCC)
Project/Programme Name & Code : N/A

Budget: Own (Revenue)

Section: Electrical Construction Works Related

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGDCL/EC/GD-01	Procurement of electrical cable, switch, socket, tube light, energy saving light & other accessories for office and residential building of Head office, ADO & Sub ADO.	Lot	1	DPM	HOPE	OWN	3	Planned Dates		Tue 22/09/2026	Tue 06/10/2026	Tue 20/10/2026	Tue 27/10/2026	Tue 03/11/2026	Tue 01/12/2026		Thu 31/12/2026
								Planned Days		0	14	14	7	7	28	70	30

25.06.26
বিকাশ চন্দ্র দাশ
উপ. সহকারী প্রকৌশলী
ইলেকট্রিক্যাল নির্মাণ শাখা
পিএলসিসি ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

২৫/৬/২৬
প্রকৌঃ মীর মোহাম্মদ তাহসিন
ব্যবস্থাপক (চলতি দায়িত্ব)
ইলেকট্রিক্যাল নির্মাণ শাখা
পিএলসিসি ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

প্রকৌঃ মনোজ কুমার গাইন
উপ-মহাব্যবস্থাপক (পিএলসিসি)
পাইপলাইন ও পুরনির্মাণ ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR-2026-2027

DEPARTMENT : PLCC

SECTION : PIPELINE CONSTRUTION

Ministry/Division : Ministry of Energy, Power and Mineral Resources

Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code : Bakhrabad Gas Distribution Company Limited, Code-011

Budget: Revenew / Depository✓

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BG/PLC/PLC/2026-27/01	Construction of 4-bar Gas distribution Pipeline of different (3/4", 1", 2", 3" & 4") dia along Shonaimuri to Chatkhil (R 142) regional highway under RHD for 4-Lane project.	No	1	OTM	HOPE	R&H Department Noakhali & Laxmipur	16.7	Planned Dates		Sun 19/07/2026	Sun 09/08/2026	Sun 30/08/2026	Sun 13/09/2026	Sun 20/09/2026	Sun 04/10/2026		Mon 04/10/2027
								Planned Days			21	21	14	7	14	77	365
BG/PLC/PLC/2026-27/02	Construction of 10-bar & 4-bar Gas distribution Pipeline of different (3/4", 1", 2", 3", 4", 6",8" & 10") dia along Sonapur-Kabirhat-Companygonj (Bashurhat)-Daganbhuiya regioral highway (R 148) regional highway under RHD project.	No	1	OTM	HOPE	R&H Department Noakhali	31.4	Planned Dates		Sun 02/08/2026	Sun 23/08/2026	Sun 13/09/2026	Sun 27/09/2026	Sun 04/10/2026	Sun 18/10/2026		Thu 20/04/2028
								Planned Days			21	21	14	7	14	77	550

30.06.26

Md. Golam Rihan
Deputy Manager
Pipeline Construction Section
BGDCL, Cumilla

৩০/০৬/২৬

ভৌহিদুল ইসলাম তালুকদার
ব্যবস্থাপক
পাইপলাইন নির্মাণ শাখা
পিএলসিসি ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

৩০/৬/২৬

প্রকৌঃ মনোজ কুমার গাইন
উপ-মহাব্যবস্থাপক (পিএলসিসি)
পাইপলাইন ও পুরনির্মাণ ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BG/PLCC/PLC/2026-27/03	Construction of 4-bar & 10-bar Gas Distribution Pipeline of Different Dia. (3/4", 1" 2", 3" 4", 6" & 8") diameter Gas pipeline (In total 24.38 Km) in a safe distance Along Cumilla (Moynamoti) to Brahmanbaria (Tantor) Highway under 4 Lane Project of RHD, Cumilla	No	1	OTM	BOD	R&H Department Cumilla.	32.60	Planned Dates		Sun 04/10/2026	Sun 25/10/2026	Sun 15/11/2026	Sun 29/11/2026	Sun 06/12/2026	Sun 20/12/2026		Thu 22/06/2028
								Planned Days			21	21	14	7	14	77	550
BG/PLCC/PLC/2026-27/04	Construction of 10-bar Gas Pipeline of 8" dia & 4 bar Gas distribution pipeline of 3/4", 1", 2" & 3" dia (In total 1.60 Km) due to Construction of underpass and service road by RHD, Cumilla at Beltoli bazar (Cumilla University road)	No	1	OTM	HOPE	R&H Department Cumilla.	4.63	Planned Dates		Sun 08/11/2026	Sun 29/11/2026	Sun 20/12/2026	Sun 10/01/2027	Sun 17/01/2027	Sun 31/01/2027		Mon 31/01/2028
								Planned Days			21	21	21	7	14	84	365
BG/PLCC/PLC/2026-27/05	Construction of 4-bar Gas Distribution Pipeline of Different Dia. (3/4", 1"& 4") diameter Gas pipeline in a safe distance at Debidwar, Cumilla	No	1	RFQ	HOPE	R&H Department Cumilla.	1.00	Planned Dates		Sun 26/07/2026	Sun 02/08/2026	Sun 09/08/2026	Sun 16/08/2026	Sun 23/08/2026	Sun 30/08/2026		Sat 28/11/2026
								Planned Days			7	7	7	7	7	35	90

30.06.26
Md. Golam Rihan
Deputy Manager
Pipeline Construction Section
BGDCL, Cumilla

৩০/০৬/২৬
তৌহিদুল ইসলাম তালুকদার
ব্যবস্থাপক
পাইপলাইন নির্মাণ শাখা
পিএলসিসি ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

প্রকৌঃ মনোজ কুমার গাইন
উপ-মহাব্যবস্থাপক (পিএলসিসি)
পাইপলাইন ও পুরনির্মাণ ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BG/PLCC/PLC/2026-27/06	Construction of 10-bar Gas Pipeline of 6" & 4" dia & 4-bar Gas distribution Pipeline of 3/4", 1", 2" & 3"dia (In total 2.50 Km) in a safe distance for 4-Lane National highway at Tomsom Bridge, Cumilla to Bijoypur, Cumilla.	No	1	OTM	BOD	R&H Department Cumilla.	5.00	Planned Dates		Sun 06/12/2026	Sun 27/12/2026	Sun 17/01/2027	Sun 07/02/2027	Sun 14/02/2027	Sun 28/02/2027		Mon 28/02/2028
								Planned Days			21	21	21	7	14	84	365

30.05.26
Md. Golam Rihan
Deputy Manager
Pipeline Construction Section
BGDCL, Cumilla

৩০/০৫/২৬
তৌহিদুল ইসলাম তালুকদার
ব্যবস্থাপক
পাইপলাইন নির্মাণ শাখা
পিএলসিসি ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

৩০/৫/২৬
প্রকৌঃ মনোজ কুমার গাইন
উপ-মহাব্যবস্থাপক (পিএলসিসি)
পাইপলাইন ও পুরনির্মাণ ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

ANNUAL PROCUREMENT PLAN (Works)

FINANCIAL YEAR 2026-2027

Ministry/Division : Ministry of Energy, Power and Mineral Resources
Agency : Bakhrabad Gas Distribution Company Limited
Procuring Entity Name & Code : DGM (PLCC)
Project/Programme Name & Code : N/A

Budget: Own (Revenue)

Section: **Row & Land**
Works Related

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time Comple Cont
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGDCL/ R & L/Wo-01	Reconciliation of Land Plot Schedules across Various Mouzas of BGDCL and Processing of Online Land Mutation (e-Mutation).	Lot	1	RFQ	HOPE	OWN	0.8	Planned Dates		Mon 13/07/2026	Mon 27/07/2026	Mon 10/08/2026	Mon 17/08/2026	Mon 24/08/2026	Mon 21/09/2026		Wed 21/
								Planned Days		0	14	14	7	7	28	70	3(

মোঃ বোরহান উদ্দিন
সহকারী প্রকৌশলী
বিজিডিসিএল, কুমিল্লা

Rahman 25.06.26
মোঃ মোস্তাফিজুর রহমান
ব্যবস্থাপক
বো এন্ড ম্যাপ শাখা
বিজিডিসিএল, কুমিল্লা

প্রকৌঃ [illegible] কুমার গাইন
উপ-মহাব্যবস্থাপক (পিএলসিসি)
পাইপলাইন ও পুরনির্মাণ ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

২০২৫-২০২৬ অর্থবছরের আইটি ডিপার্টমেন্টের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan-APP)

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2026-2027

Division: Planning & Development
Department: IT Department
Procurement: Works

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Million Tk.)	Time Code for Process	Advertise Prequel. (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W-01	Computer Software Maintenance			RFQ/ DPM	MD	BGDCL	1	Planned Days	As per requirements/ Requisition							
W-02	Computer Equipment Maintenance			RFQ/ DPM	MD	BGDCL	2.5	Planned Days	As per requirements/ Requisition							
W-03	Computer Stationary General			RFQ/ DPM	MD	BGDCL	1.5	Planned Days	As per requirements/ Requisition							
W-04	Office Furniture Repair & Maintenance			RFQ/ DPM	MD	BGDCL	0.2	Planned Days	As per requirements/ Requisition							
W-05	Internet Expense			RFQ/ DPM	MD	BGDCL	2	Planned Days	As per requirements/ Requisition							
W-06	Computer Equipment Hardware			NCT/ RFQ/ DPM	MD	BGDCL	8	Planned Days	As per requirements/ Requisition							
W-07	Computer Equipment Software			NCT/ RFQ/ DPM	MD	BGDCL	3	Planned Days	As per requirements/ Requisition							
W-08	BGDMS/ERP			NCT/ RFQ/ DPM	MD	BGDCL	5	Planned Days	As per requirements/ Requisition							
						Total	**23.2**									

7.7.26
মোঃ ফখরুল ইসলাম
সহকারী প্রকৌশলী
আইটি ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিঃ,কুমিল্লা

০৭/০৭/২০২৬
মোঃ সাইফুল ইসলাম
ব্যবস্থাপক (চ.দা)
আইটি ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিঃ কুমিল্লা।

০৭/০৭/২০২৬
প্রকৌঃ মোঃ ফিরোজ আলম
উপ-মহাব্যবস্থাপক (আইটি)
আইটি ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

Bakhrabad Gas Distribution Co. Ltd.

Chapapur, Cumilla

ANNUAL PROCUREMENT PLAN

FY: 2026-2027

Division/Department : Store Department

Goods Procurement : Stationery & Printing

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in TK. Lac	Time Code for Process	Not Used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Procurement of Printing Items	Lot No	01	OTM(NCT)	MD	BGDCL	25.5	Planed Date		14-10-2026	29-10-2026	05-11-2026	12-11-2026	19-11-2026	17-12-2026	-	15-02-2027
								Planned Days		0	15	8	7	7	28	64	60
								Actual Days									
GD-02	Procurement of Stationery Items	Lot No	01	OTM(NCT)	MD	BGDCL	24.5	Planed Date		19-10-2026	03-11-2026	11-11-2026	18-11-2026	25-11-2026	23-12-2026	-	11-02-2027
								Planned Days		0	15	8	7	7	28	64	60
								Actual Days									
GD-03	Procurement of Electric Item	Lot No	01	DPM	MD	BGDCL	0.00	Planed Date		-	-	-	-	-	-		-
								Planned Days		-	-	-	-	-	-	-	-
								Actual Days									
Total Value of Goods Procurement							50.00										

29/7/26

Assistant Manager

29/9/26

Manager

20/09/26

Deputy General Manager (Store)

Bakhrabad Gas Distribution Co. Ltd.

Goods Procurement : 60:73

ANNUAL PROCUREMENT PLAN

FY 2026-2027

Division/Department : Testing & Quality Control Deparatment

Procurement : Goods

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Pressure Temperature Recorder, 0-300 and 0-2000 (psig)	No.	4	Open Tender	MD	BGDCL	0.7	Planned Dates		Tue 03/11/2026	Tue 24/11/2026	Tue 01/12/2026	Tue 15/12/2026	Tue 22/12/2026	Tue 29/12/2026		Thu 28/01/2027
								Planned Days		0	21	7	14	7	7	56	30
GD-02	Pressure Gauge 0-2000 (psig)	2 Nos.	8	Open Tender	MD	BGDCL	0.3	Planned Dates		Tue 17/11/2026	Tue 08/12/2026	Tue 15/12/2026	Tue 29/12/2026	Tue 05/01/2027	Tue 12/01/2027		Thu 11/02/2027
GD-03	Pressure Gauge 600 (psig)	2 Nos.															
GD-04	Pressure Gauge 0-300 (psig)	2 Nos.															
GD-05	Pressure Gauge 0-100 (psig)	2 Nos.						Planned Days		0	21	7	14	7	7	56	30
GD-06	High Pressure Compressor purchase and maintenance for regulator and sample testing Lab.	No	1	RFQ	MD	BGDCL	0.5	Planned Dates				Wed 02/12/2026	Wed 09/12/2026	Wed 16/12/2026	Wed 23/12/2026		Wed 03/02/2027
								Planned Days		0	0	7	7	7	7	28	42
GD-07	Welding Gauge, Fillet gauge, Thread gauge .	No	6	RFQ	MD	BGDCL	0.2	Planned Dates				Tue 15/12/2026	Tue 22/12/2026	Tue 29/12/2026	Tue 05/01/2027		Tue 16/02/2027
								Planned Days		0	0	7	7	7	7	28	42
GD-08	Clip On Meter (Volt, Amp. Etc. Measuring equipment on site), Temperature measuring equipment.	No	2	RFQ	MD	BGDCL	0.2	Planned Dates				Mon 04/01/2027	Mon 11/01/2027	Mon 18/01/2027	Mon 25/01/2027		Mon 08/03/2027
								Planned Days		0	0	7	7	7	7	28	42
GD-09	Pedastal Fan	No	3	RFQ	MD	BGDCL	0.03	Planned Dates				Tue 19/01/2027	Tue 26/01/2027	Tue 02/02/2027	Tue 09/02/2027		Tue 23/03/2027
								Planned Days		0	7	7	7	7	7	35	42
GD-10	Spare Parts (Electrical & Mechanical Hand Tools)	No	Lot	RFQ	MD	BGDCL	0.05	Planned Dates				Mon 08/02/2027	Mon 15/02/2027	Mon 22/02/2027	Mon 01/03/2027		Mon 12/04/2027
								Planned Days		0	0	7	7	7	7	28	42

21.06.26

21/06/26

21/6/26

21-06-26

21/06/26

Md. Rabiul Hasan
SDO (Testing & Quality Control)
Operation & Maintenance Division
BGDCL WO, Chandpur, Cumilla

GD-11	High Pressure Compressure Purchase & Maintenence for Meter Testing Lab	No	1	RFQ	MD	BGDCL	1	Planned Dates				Tue 24/02/2026	Tue 03/03/2026	Tue 10/03/2026	Tue 17/03/2026		Tue 28/04/20[illegible]
								Planned Days		0	0	7	7	7	7	28	42
GD-12	Environment & safety Related Various Equipment Purchase.	No	Lot	RFQ	MD	BGDCL	0.2	Planned Dates				Tue 08/12/2026	Tue 15/12/2026	Tue 22/12/2026	Tue 29/12/2026		Tue 09/02/2027
								Planned Days		0	0	7	7	7	7	28	42
GD-13	Spare & Various parts and maintenance of Transfer Prover	No	Lot	DPM	MD	BGDCL	2	Planned Dates				Tue 12/01/2027	Tue 19/01/2027	Tue 26/01/2027	Tue 02/02/2027		Thu 04/03/2027
								Planned Days		0	0	7	7	7	7	28	30
GD-14	Spare & Various parts for Transfer prover and Diaphram Meter Testing Behch	No	Lot	RFQ	MD	BGDCL	0.5	Planned Dates				Thu 25/02/2027	Thu 04/03/2027	Thu 11/03/2027	Thu 18/03/2027		Sat 17/04/2027
								Planned Days		0	0	7	7	7	7	28	30

M Asn
21.06.26

21/06/26

27/6/26

M. Honan
21.06.26

Engr. Md. Rabiul Haque
DGM (Testing & Quality Control)
Operation & Maintenance Division
BGDCL H/O, Chandpur, Cumilla

Bakhrabad Gas Distribution Co. Ltd.

Chapapur, Cumilla.

ANNUAL PROCUREMENT PLAN

FY 2026-2027

Division/Department : Testing & Quality Control Deparatment

Procurement : Works

Package No.	Description of Procurement Package Goods	Unit	Quanti ty	Procuremen t Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-01	Maintenance on Radiography Equipment, Holiday Machine etc..	No	Lot	RFQ	MD	BGDCL	0.5	Planned Dates				Wed 10/03/2027	Wed 17/03/2027	Wed 24/03/2027	Wed 31/03/2027		Wed 12/05/2027
								Planned Days		0	0	7	7	7	7	28	42
WD-02	Maintenance on Darkroom, Regulator & Sample Tesing Lab and Meter Testing Lab	No	Lot	RFQ	MD	BGDCL	1.7	Planned Dates				Tue 05/01/2027	Tue 12/01/2027	Tue 19/01/2027	Tue 26/01/2027		Tue 09/03/2027
								Planned Days		0	0	7	7	7	7	28	42

Bakhrabad Gas Distribution Co. Ltd.

Chapapur, Cumilla.

ANNUAL PROCUREMENT PLAN

FY 2026-2027

Division/Department : Testing & Quality Control Deparatment

Procurement : Physical Services

Package No.	Description of Procurement Package Goods	Unit	Quanti ty	Procuremen t Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-01	Various Charge/Fee Atomic Energy Comission	No	5	DPM	MD	BGDCL	0.33	Planned Dates				Mon 12/04/2027	Mon 19/04/2027	Mon 26/04/2027	Mon 03/05/2027		Mon 14/06/2027
								Planned Days		0	0	7	7	7	7	28	42
PS-02	AC Purchase and installation with related works for dgm (t&qc) office room	No	1	RFQ	MD	BGDCL	0.2	Planned Dates				Sat 09/01/2027	Sat 16/01/2027	Sat 23/01/2027	Sat 30/01/2027		Sat 13/03/2027
								Planned Days		0	0	7	7	7	7	28	42

21.06.26

21/06/26

21-06-26

Md. Rabiul Haque
(Testing & Quality Control)
Maintenance Division

Bakhrabad Gas Distribution Co. Ltd.
(A Company of Petrobangla)
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2026-2027

Division: Operation & Maintenance **Budget: Own Fund**
Department: Maintenance
Procurement: Works

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Development Works: CP Section																	
BG/maint/cp/pw/ 2026-2027/01	Gas leak detection and repair of 437 KM pipeline Gouripur zone (including Debidwar sub zone).	Nos	1	OTM-NCT	HOPE	OWN	14	Planned Dates	N/A	8/9/26	29/9/26	20/10/26	27/10/26	3/11/26	1/12/26		28/8/27
								Planned Days	N/A	0	21	21	7	7	28	84	270
								Actual Dates	N/A								
BG/maint/cp/pw/ 2026-2027/02	Coating defect survey & repair works of 340 KM (Transmission, Main Distribution & Distribution) Gas Pipeline of BGDCL francise area.	Nos	1	OTM-NCT	HOPE	OWN	14	Planned Dates	N/A	18/8/26	1/9/26	15/9/26	22/9/26	29/9/26	27/10/26		24/7/27
								Planned Days	N/A	0	14	14	7	7	28	70	270
								Actual Dates	N/A								
BG/maint/cp/pw/ 2026-2027/03	Supply & Installation of 07 (seven) CP stations with Transformer Rectifier of BGDCL francise areas pipeline.	Nos	1	OTM-NCT	HOPE	OWN	13.5	Planned Dates	N/A	13/7/26	27/7/26	10/8/26	17/8/26	24/8/26	21/9/26		20/3/27
								Planned Days	N/A	0	14	14	7	7	28	70	180
								Actual Dates	N/A								
BG/maint/cp/pw/ 2026-2027/04	Supply & Installation of 08 (eight) CP stations with Transformer Rectifier of BGDCL francise areas pipeline.	Nos	1	OTM-NCT	HOPE	OWN	16	Planned Dates	N/A	14/4/27	28/4/27	12/5/27	19/5/27	26/5/27	23/6/27		20/12/27
								Planned Days	N/A	0	14	14	7	7	28	70	180
								Actual Dates	N/A								
BG/maint/cp/pw/ 2026-2027/05	Installation of Magnesium Anode & Test Post	Nos	1	OTM-NCT	HOPE	OWN	2	Planned Dates	N/A	12/1/27	26/1/27	9/2/27	16/2/27	23/2/27	23/3/27		20/8/27
								Planned Days	N/A	0	14	14	7	7	28	70	150
								Actual Dates	N/A								
BG/maint/cp/pw/ 2026-2027/06	Supply of server machine, website & Online monitoring software for CP Stations.	Nos	1	OTM-NCT	HOPE	OWN	1	Planned Dates	N/A	9/11/26	23/11/26	7/12/26	14/12/26	21/12/26	18/1/27		18/4/27
								Planned Days	N/A	0	14	14	7	7	28	70	90
								Actual Dates	N/A								
Maintenance Works: CP Section																	
BG/maint/cp/pw/ 2026-2027/07	Maitenance works of TR, TEG, Ground Bed & CP System.	Nos	1	OTM-NCT	HOPE	OWN	4	Planned Dates	N/A	14/12/26	28/12/26	11/1/27	18/1/27	25/1/27	22/2/27		23/5/27
								Planned Days	N/A	0	14	14	7	7	28	70	90
								Actual Dates	N/A								
BG/maint/cp/pw/ 2026-2027/08	Repair & Maintenance of CP room & connecting road.	Nos	1	OTM-NCT	HOPE	OWN	1.5	Planned Dates	N/A	3/2/27	17/2/27	3/3/27	10/3/27	17/3/27	14/4/27		11/10/27
								Planned Days	N/A	0	14	14	7	7	28	70	180
								Actual Dates	N/A								
Total Value of Works Procurement =							66										

21.06.26
SAE
Corrosion Control-South

22/06/26
AM
Corrosion Control-North

22/06/26
Manager
Corrosion Control-North

Manager
Corrosion Control-South

23/6/26
DGM
Maintenance Department

ANNUAL PROCUREMENT PLAN
(Works)

Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
Agency : Bakhrabad Gas Distribution Company Limited
Procuring Entity Name & Code : Maintenance Department
Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Repair and Maintenance of vehicle	No	1	DPM/RFQ /DTM/Cash	MD/BOD	BGDCL Own Funds	80 Lakh	Planned Dates / Planned Days	As per complain/requirement.								

*Repair and Maintenance of vehicle are dependent on case to case basis or demand of other department.

26/04/26

20/4/26

প্রকৌঃ মোঃ মাহমুদুজ্জামান
উপ-মহাব্যবস্থাপক
মেইন্টেনেন্স ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিঃ
প্রধান কার্যালয়, কুমিল্লা।

ANNUAL PROCUREMENT PLAN
(Goods)

Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
Agency : Bakhrabad Gas Distribution Company Limited
Procuring Entity Name & Code : Maintenance Department
Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-001	Procurement of Spare Parts of Vehicle (Tyre Tube)	Lot	1	OTM(NCT)	MD	BGDCL Own Funds	25 Lakh	Planned Dates	12/8/2026	26/8/2026	10/9/2026	18/10/2026	25/10/2026	0911/2026		7/2/2027
								Planned Days	0	14	14	7	7	14	56	90
GD-002	Procurement of Spare Parts of Vehicle (Battery)	Lot	1	DPM/RFQ	MD	BGDCL Own Funds	5 Lakh	Planned Dates	As per complain/requirement.							
								Planned Dates								

*Goods Purchase maintenance are dependent on case to case basis or demand of other departmnet.

২৬/০৬/২৬
ব্যবস্থাপক (ভে: সে:)

২৬/৬/২৬
পকৌঃ মোঃ মাহমুদুজ্জামান
উপ-মহাব্যবস্থাপক
মেইন্টেন্যান্স ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিঃ
প্রধান কার্যালয়, কুমিল্লা।

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED
(A COMPANY OF PETROBANGLA)
HEAD OFFICE CHAPAPUR, CUMILLA
SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2026-27

DIVISION: OPERATION & MAINTENANCE
DEPARTMENT: TRANSMISSION, ASHUGANJ
WORKS PROCUREMENT :

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WD-01	Tie in works of Agreekko Line and Town Line at Ghatura DRS	Nos	1	RFQ	MD	BGDCL	0.4	Planned Dates	Sun 05/07/2026	Sun 12/07/2026	Mon 13/07/2026	Thu 16/07/2026	Sun 19/07/2026	Sun 26/07/2026		Tue 25/08/2026
								Planned Days	0	7	1	3	3	7	21	30
WD-02	Tie in/Hook up works of different pipelines	Nos	1	RFQ	MD	BGDCL	1	Planned Days	Wed 15/07/2026	Wed 22/07/2026	Thu 23/07/2026	Sun 26/07/2026	Wed 29/07/2026	Wed 05/08/2026		Fri 04/09/2026
								Planned Days	0	7	1	3	3	7	21	30
WD-03	Natural Gas Heating value Analysis	Nos	3	Direct Purchase	MD	BGDCL	0.2	Planned Dates								
								Planned Days								
WD-04	TBS, RMS Site Cleaning	Nos	1	Direct Purchase	MD	BGDCL	0.4	Planned Dates								
								Planned Days								
WD-05	Fencing/Boudary Wall Repair & Maintanence works of TBS and RMS.	Nos	1	RFQ	MD	BGDCL	0.4	Planned Dates	Tue 04/08/2026	Tue 11/08/2026	Wed 12/08/2026	Sat 15/08/2026	Tue 18/08/2026	Tue 25/08/2026		Thu 24/09/2026
								Planned Days	0	7	1	3	3	7	21	30
WD-06	Emergency maintenance work for different TBS and RMS with procuring emergency material and sensing pipe, compression fittings, neddle valve, PG, TG	Nos	1	RFQ	MD	BGDCL	0.6	Planned Dates	Mon 05/10/2026	Mon 12/10/2026	Tue 13/10/2026	Fri 16/10/2026	Mon 19/10/2026	Mon 26/10/2026		Wed 25/11/2026
								Planned Days	0	7	1	3	3	7	21	30
WD-07	Reconstruction and Reinstallment of exposed various transmission pipelines	Nos	1	OTM	MD	BGDCL	1.0	Planned Dates	Sun 13/09/2026	Sun 04/10/2026	Sun 25/10/2026	Sun 08/11/2026	Sun 15/11/2026	Sun 13/12/2026		Fri 11/06/2027
								Planned Days	0	21	21	14	7	28	91	180
WD-08	Installation of Thunder Arrester for TBS cum DRS	Nos	2	OTM	MD	BGDCL	2.0	Planned Dates	Tue 13/10/2026	Tue 03/11/2026	Tue 24/11/2026	Tue 08/12/2026	Tue 15/12/2026	Tue 12/01/2027		Wed 12/05/2027
								Planned Days	0	21	21	14	7	28	91	120
WD-09	Modification & upgradation work of TB, RMS and DRS	Nos	1	OTM	MD	BGDCL	10.0	Planned Dates	Sun 08/11/2026	Sun 29/11/2026	Sun 20/12/2026	Sun 03/01/2027	Sun 10/01/2027	Sun 07/02/2027		Thu 04/11/2027
								Planned Days	0	21	21	14	7	28	91	270
WD-10	Maintenace Work of Water Bath Heater of APSCL TBS	Nos	1	OTM	MD	BGDCL	10.0	Planned Dates	Sun 06/12/2026	Sun 27/12/2026	Sun 17/01/2027	Sun 31/01/2027	Sun 07/02/2027	Sun 07/03/2027		Thu 02/12/2027
								Planned Days	0	21	21	14	7	28	91	270
Total Value of Works Procurement=							26									

28.06.26
Engr. Jotirmoy Aich
Assistant Manager (BCC)
Transmission Department
BGDCL, Ashuganj

28/06/26
Manotosh Madhu
Manager (BCC)
Transmission Department
BGDCL, Ashuganj

28.06.26
Engr. Md. Bappi Shahriar
DGM (Transmission), Ashuganj
Bakhrabad Gas Distribution Company Ltd.

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED
(A COMPANY OF PETROBANGLA)
HEAD OFFICE CHAPAPUR, CUMILLA
SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2026-27

DIVISION: OPERATION & MAINTENANCE
DEPARTMENT: TRANSMISSION, ASHUGANJ
SERVICE PROCUREMENT :

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SD-01	Consultancy Fee for Gas Cromotograph, Ultrasonic Meter, Flow Computer etc,	Nos	1	Direct Purchase	MD	BGDCL	0.6	Planned Dates								
								Planned Days								
SD-02	Internet Conncection.	Nos	1	RFQ	MD	BGDCL	0.3	Planned Dates	Sun 25/10/2026	Sun 01/11/2026	Mon 02/11/2026	Thu 05/11/2026	Sun 08/11/2026	Sun 15/11/2026		Tue 15/12/2026
								Planned Days	0	7	1	3	3	7	21	30
SD-03	Office Rent	Nos	1	DPM	MD	BGDCL	0.6	Planned Months								
Total Value of Services Procurement=							1.5									

28.6.26
Engr. Joumroy Aich
Assistant Manager (BCC)
Transmission Department
BGDCL, Ashugani

28/06/26
Manotosh Madhu
Manager (BCC)
Transmission Department
BGDCL, Ashuganj

28.06.26
Engr. Md. Bappi Shahriar
DGM (Transmission), Ashuganj
Bakhrabad Gas Distribution Company Ltd.

Bakhrabad Gas Distribution Company

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED

(A COMPANY OF PETROBANGLA)

HEAD OFFICE CHAPAPUR, CUMILLA

SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2026-27

DIVISION: OPERATION & MAINTENANCE

DEPARTMENT: TRANSMISSION, ASHUGANJ

GOODS PROCUREMENT :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Purchase of Carrier gas and calibration Gas for Gas Chromatography.	No	2+1	DPM	MD	BGDCL	2.0	Planned Dates								
								Planned Days								
GD-02	Purchase of Spare parts for Regulator, SSV, Pilot, Relief Valve, Isolation Valve etc. of different TBS/RMS.	lot	1	OTM	MD	BGDCL	20	Planned Dates	Thu 16/07/2026	Thu 06/08/2026	Thu 27/08/2026	Thu 10/09/2026	Thu 17/09/2026	Thu 15/10/2026		Fri 12/02/2027
								Planned Days	0	21	21	14	7	28	91	120
GD-03	Purchase of Spare parts from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	RFQ	MD	BGDCL	0.5	Planned Dates	Thu 20/08/2026	Thu 27/08/2026	Sun 30/08/2026	Mon 31/08/2026	Thu 03/09/2026	Thu 10/09/2026		Sat 10/10/2026
								Planned Days	0	7	3	1	3	7	21	30
GD-04	Purchase of Regulator, SSV, PRV for Different TBS/RMS.	lot	1	OTM	MD	BGDCL	0.16	Planned Dates	Sun 15/11/2026	Sun 06/12/2026	Sun 27/12/2026	Sun 10/01/2027	Sun 17/01/2027	Sun 14/02/2027		Mon 14/06/2027
								Planned Days	0	21	21	14	7	28	91	120
GD-05	Purchase of Gas Flow Meter for various TBS/RMS.	lot	1	OTM	MD	BGDCL	10	Planned Dates	Sun 20/12/2026	Sun 10/01/2027	Sun 31/01/2027	Sun 14/02/2027	Sun 21/02/2027	Sun 21/03/2027		Mon 19/07/2027
								Planned Days	0	21	21	14	7	28	91	120
Total Value of Goods Procurement=							32.66									

28.6.26

Engr. Jotirmoy Ach
Assistant Manager (BCC)
Transmission Departme
BGDCL Ashugan

28/6/26

Manotosh Madhu
Manager (BCC)
Transmission Department
BGDCL, Ashuganj

28.06.26

Engr. Md. Bappi Shahriar
DGM (Transmission), Ashuganj
Bakhrabad Gas Distribution Company Ltd.

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED

(A COMPANY OF PETROBANGLA)

HEAD OFFICE CHAPAPUR, CUMILLA

SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2026-2027

DIVISION: OPERATION & MAINTENANCE

DEPARTMENT: TRANSMISSION, CUMILLA

WORKS PROCUREMENT :

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-01	Painting works of TBS, TBS cum DRS, Valve Station & offtake, at different locations under transmission Department,	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Sun 20-09-2026	Sun 11-10-2026	Sun 01-11-2026	Sun 15-11-2026	Sun 22-11-2026	Sun 20-12-2026		Fri 18-06-2027
								Planned Days		0	21	21	14	7	28	91	180
W-02	Repair of leakage of bijra point 24 inch BKB- CTG transmission pipelines in Cumilla area under the Department of Transmission, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	2.8	Planned Dates		Mon 10-08-2026	Mon 31-08-2026	Mon 21-09-2026	Mon 05-10-2026	Mon 12-10-2026	Mon 09-11-2026		Sat 08-05-2027
								Planned Days		0	21	21	14	7	28	91	180
W-03	Tares cleaning in various TBS cum DRS, valve station and off take courtyard at different locations under transmission Department, Cumilla.	Nos	1	RFQ (NCT)	MD/Board	BGDCL	0.3	Planned Dates		Sun 05-07-2026	Wed 15-07-2026	Mon 20-07-2026	Sat 25-07-2026	Wed 29-07-2026	Sat 01-08-2026		Wed 28-04-2027
								Planned Days		0	10	5	5	4	3	27	270
W-04	Fencing works of TBS cum DRS, Valve Station & offtake, valve station walls and floor elevation, Shed construction and cement concrete work at different locations under transmission Department, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Thu 20-08-2026	Thu 10-09-2026	Thu 01-10-2026	Thu 15-10-2026	Thu 22-10-2026	Thu 19-11-2026		Tue 18-05-2027
								Planned Days		0	21	21	14	7	28	91	180
W-05	Emergency maintenance work for different TBS - cum- DRS, valve station, offtake with procuring emergency material and and sensing pipe, compression fittings, neddle valve etc. at different location under Transmission Department,Cumilla.	Nos	1	RFQ (NCT)	MD/Board	BGDCL	5	Planned Dates		Wed 05-08-2026	Sat 15-08-2026	Thu 20-08-2026	Tue 25-08-2026	Sat 29-08-2026	Tue 01-09-2026		Sat 29-05-2027
								Planned Days		0	10	5	5	4	3	27	270
W-06	Painting works of 04 (four) nos. TBS & 25 (Twenty five) nos of Valve Station with offtake, Maintenance and repair work of 21 (Twenty nos) nos of Valve Station & 08 (eight) nos. TBS runs and fencing work at different location of Cumilla, Brahmanbaria & Chandpur district under transmission Department cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	9	Planned Dates		Wed 05-08-2026	Wed 26-08-2026	Wed 16-09-2026	Wed 30-09-2026	Wed 07-10-2026	Wed 04-11-2026		Mon 03-05-2027
								Planned Days		0	21	21	14	7	28	91	180
W-07	Painting works of 05 (five) nos. TBS & 02 (Two) nos. of Valve Station with offtake, Maintenance and repair work of 02 (Two) nos. of Valve Station & 09 (nine) nos. TBS runs, fencing work of 11 (eleven) nos valve Station and construction of shade about 75 sqm of Begomgang GF TBS at different location of Cumilla, Brahmanbaria, feni and Noakhali district under transmission Department, cumilla	Nos	1	OTM (NCT)	MD/Board	BGDCL	9	Planned Dates		Sun 20-09-2026	Sun 11-10-2026	Sun 01-11-2026	Sun 15-11-2026	Sun 22-11-2026	Sun 20-12-2026		Fri 18-06-2027
								Planned Days		0	21	21	14	7	28	91	180
W-08	Leak Repair, maintenance , Fabrication and Modification work of Different TBS under transmission Department, Cumilla	Nos	1	OTM (NCT)	MD/Board	BGDCL	3	Planned Dates		Fri 25-09-2026	Fri 16-10-2026	Fri 06-11-2026	Fri 20-11-2026	Fri 27-11-2026	Fri 25-12-2026		Wed 23-06-2027
								Planned Days		0	21	21	14	7	28	91	180
W-09	Painting, Maintenance and repair, fencing and construction of shed works of TBS cum DRS, Valve Station & offtake, at different locations under transmission Department, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Sat 05-09-2026	Sat 26-09-2026	Sat 17-10-2026	Sat 31-10-2026	Sat 07-11-2026	Sat 05-12-2026		Thu 03-06-2027
								Planned Days		0	21	21	14	7	28	91	180
W-10	Valve Station with offtake maintenance & Repair of Different TBS under transmission Department, Cumilla	Nos	1	OTM (NCT)	MD/Board	BGDCL	3	Planned Dates		Wed 30-09-2026	Wed 21-10-2026	Wed 11-11-2026	Wed 25-11-2026	Wed 02-12-2026	Wed 30-12-2026		Mon 28-06-2027
								Planned Days		0	21	21	14	7	28	91	180
W-11	works of walls and floor elevation, Shed construction and cement concrete work of TBS & Valve Station with offtake at different locations under transmission Department, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	5	Planned Dates		Sat 05-09-2026	Sat 26-09-2026	Sat 17-10-2026	Sat 31-10-2026	Sat 07-11-2026	Sat 05-12-2026		Thu 03-06-2027
								Planned Days		0	21	21	14	7	28	91	180
W-12	Modification,Upgradation, Installation and Commissioning of TBS runs in Salda Gas field TBS, Kasba, Brahmanbaria	Nos	1	OTM (NCT)	MD/Board	BGDCL	3	Planned Dates		Sat 05-09-2026	Sat 26-09-2026	Sat 17-10-2026	Sat 31-10-2026	Sat 07-11-2026	Sat 05-12-2026		Thu 03-06-2027
								Planned Days		0	21	21	14	7	28	91	180
W-13	Construction & Installation of Arial Marker post along the right of way of High pressure Gas Transmission pipeline at BGDCL Franchise Area under transmission Department, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	1.7	Planned Dates		Tue 15-09-2026	Tue 06-10-2026	Tue 27-10-2026	Tue 10-11-2026	Tue 17-11-2026	Tue 15-12-2026		Sun 13-06-2027
								Planned Days		0	21	21	14	7	28	91	180

SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2026-2027

DIVISION: OPERATION & MAINTENANCE
DEPARTMENT: TRANSMISSION, CUMILLA
WORKS PROCUREMENT :

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-14	Reconstruction/Replacement work of 16 inch diameter, 10 barg pressure of Chandpur 150 MW power plant pipeline.	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Wed 30-12-2026	Wed 20-01-2027	Wed 10-02-2027	Wed 24-02-2027	Wed 03-03-2027	Wed 31-03-2027		Tue 29-06-2027
								Planned Days		0	21	21	14	7	28	91	90
W-15	Reconstruction and Reinstallment of exposed of various transmission pipelines at different locations under the Department of Transmission, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Sun 20-09-2026	Sun 11-10-2026	Sun 01-11-2026	Sun 15-11-2026	Sun 22-11-2026	Sun 20-12-2026		Fri 18-06-2027
								Planned Days		0	21	21	14	7	28	91	180
W-16	Reconstruction work of 10 inch diameter, 66 barg high pressure transmission pipeline at Titas river crossing of MEGNA- BKB gas transmission pipe line in Bancharampur Bazar, B-Baria.	Nos	1	OTM (NCT)	MD/Board	BGDCL	15	Planned Dates		Tue 01-12-2026	Tue 22-12-2026	Tue 12-01-2027	Tue 26-01-2027	Tue 02-02-2027	Tue 02-03-2027		Mon 31-05-2027
								Planned Days		0	21	21	14	7	28	91	90
W-17	Work related to gas intake in BGDCL system through construction of necessary connection from 120 MMCFD capacity TBS under construction at Comilla Bijra under construction project of 181 km Chittagong-Feni-Bakhrabad Gas Transmission Parallel Pipeline with 36 inch diameter under implementation by GTCL with material cost.	Nos	1	OTM (NCT)	MD/Board	BGDCL	3.5	Planned Dates		Tue 01-12-2026	Tue 22-12-2026	Tue 12-01-2027	Tue 26-01-2027	Tue 02-02-2027	Tue 02-03-2027		Mon 31-05-2027
								Planned Days		0	21	21	14	7	28	91	90
W-18	To solve the gas crisis at debidwar and muradnagar upazilla in Cumilla district, Construction of 6/8 inch,10 Bar, about 4 km pipeline from muradagar TBS to Brothers CNG , Debidwar including work of Upgradation & modification work of muradnagar TBS-cum DRS, new constructionn 1 nos DRS and Hooked up to the 04 bar distribution pipe line.	Nos	1	OTM (NCT)	MD/Board	BGDCL	40	Planned Dates		Tue 01-12-2026	Tue 22-12-2026	Tue 12-01-2027	Tue 26-01-2027	Tue 02-02-2027	Tue 02-03-2027		Mon 31-05-2027
								Planned Days		0	21	21	14	7	28	91	90
W-19	To solve the gas crisis in Feni region, construction of 8 inch,10 Bar,10 km pipeline from Feni ICS to Polytechnic Institute including 2 nos DRS (Feni BSIC and Polytechnic Institute)	Nos	1	OTM (NCT)	MD/Board	BGDCL	40	Planned Dates		Tue 01-12-2026	Tue 22-12-2026	Tue 12-01-2027	Tue 26-01-2027	Tue 02-02-2027	Tue 02-03-2027		Mon 31-05-2027
								Planned Days		0	21	21	14	7	28	91	90
W-20	Installment/ replacemet/change of meter and maintenance work for different TBS - cum- DRS or intake point at different location under Transmission Department,Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	2	Planned Dates		Tue 01-12-2026	Tue 22-12-2026	Tue 12-01-2027	Tue 26-01-2027	Tue 02-02-2027	Tue 02-03-2027		Mon 31-05-2027
								Planned Days		0	21	21	14	7	28	91	90
W-21	Installation of odorizer TBS & DRS	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Sat 19-12-2026	Sat 09-01-2027	Sat 30-01-2027	Sat 13-02-2027	Sat 20-02-2027	Sat 20-03-2027		Fri 18-06-2027
								Planned Days		0	21	21	14	7	28	91	90
W-22	Installation of Thunder Arrester for TBS cum DRS	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Fri 25-12-2026	Fri 15-01-2027	Fri 05-02-2027	Fri 19-02-2027	Fri 26-02-2027	Fri 26-03-2027		Thu 24-06-2027
								Planned Days		0	21	21	14	7	28	91	90
W-23	Modification & upgradation work of TBS cum DRS,Valve Station and offtake under Transmission Department, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	100	Planned Dates		Mon 10-08-2026	Mon 31-08-2026	Mon 21-09-2026	Mon 05-10-2026	Mon 12-10-2026	Mon 09-11-2026		Sun 27-06-2027
								Planned Days		0	21	21	14	7	28	91	230
W-24	Installation and upgrading of technically advanced, modern and more accurate and acceptable metering systems at the off transmission points and TBS cum DRS at different location under Transmission Department,Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	300	Planned Dates		Tue 11-11-2025	Tue 02-12-2025	Tue 23-12-2025	Tue 06-01-2026	Tue 13-01-2026	Tue 10-02-2026		Mon 11-05-2026
								Planned Days		0	21	21	14	7	28	91	90
W-25	Modification with upgradation, Fabrication, meter Installation, Construction of Boundary wall & approach Road and painting work of Bijra TBS Cum DRS in bijra, Laksam	Nos	1	OTM (NCT)	MD/Board	BGDCL	30	Planned Dates		Tue 10-11-2026	Tue 01-12-2026	Tue 22-12-2026	Tue 05-01-2027	Tue 12-01-2027	Tue 09-02-2027		Wed 09-06-2027
								Planned Days		0	21	21	14	7	28	91	120
W-26	Construction of 10 bar dedicated pipelines for CNG class customers of Chandpur district including Upgradation & modification work of Hajiganj TBS-cum DRS to alleviate gas crisis in Chandpur region.	Nos	1	OTM (NCT)	MD/Board	BGDCL	15	Planned Dates		Fri 20-11-2026	Fri 11-12-2026	Fri 01-01-2027	Fri 15-01-2027	Fri 22-01-2027	Fri 19-02-2027		Sat 19-06-2027
								Planned Days		0	21	21	14	7	28	91	120
W-27	Construction of approach road, fencing &Filling of soil around the boundary wall of Muradnagar TBS in Muradnagar, Cumilla	Nos	1	OTM (NCT)	MD/Board	BGDCL	20	Planned Dates		Tue 10-11-2026	Tue 01-12-2026	Tue 22-12-2026	Tue 05-01-2027	Tue 12-01-2027	Tue 09-02-2027		Wed 09-06-2027
								Planned Days		0	21	21	14	7	28	91	120
W-28	Modification, Upgradation,Fabrication Installation of Meter, Commissioning of 02 (two) DRS runs and Hooked up to the Existing DRS runs in Gouripur, Cumilla	Nos	1	OTM (NCT)	MD/Board	BGDCL	30	Planned Dates		Sat 10-10-2026	Sat 31-10-2026	Sat 21-11-2026	Sat 05-12-2026	Sat 12-12-2026	Sat 09-01-2027		Fri 09-04-2027
								Planned Days		0	21	21	14	7	28	91	90

SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2026-2027

DIVISION: OPERATION & MAINTENANCE
DEPARTMENT: TRANSMISSION, CUMILLA
WORKS PROCUREMENT :

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-29	Modification, Upgradation, Fabrication, Installation of Meter, Commissioning of TBS runs and Hooked up to the Existing TBS runs in Chandpur TBS, Chandpur	Nos	1	OTM (NCT)	MD/Board	BGDCL	5	Planned Dates		Tue 01-09-2026	Tue 22-09-2026	Tue 13-10-2026	Tue 27-10-2026	Tue 03-11-2026	Tue 01-12-2026		Sun 30-05-2027
								Planned Days		0	21	21	14	7	28	91	180
W-30	Work to install IP cameras in various TBS/DRS/RMS under Transmission Department	Nos	1	OTM (NCT)	MD/Board	BGDCL	5	Planned Dates		Tue 01-09-2026	Tue 22-09-2026	Tue 13-10-2026	Tue 27-10-2026	Tue 03-11-2026	Tue 01-12-2026		Sun 30-05-2027
								Planned Days		0	21	21	14	7	28	91	180
W-31	Filling of soil around the boundary wall and Shed Construction of TBS, Valve station at different location under Transmission Department,Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	5	Planned Dates		Tue 01-09-2026	Tue 22-09-2026	Tue 13-10-2026	Tue 27-10-2026	Tue 03-11-2026	Tue 01-12-2026		Sun 30-05-2027
								Planned Days		0	21	21	14	7	28	91	180
W-32	Filling of soil around the boundary wall and Shed Construction of Chandpur TBS and Chandpur 150 MW Power Plant TBS	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Sat 10-10-2026	Sat 31-10-2026	Sat 21-11-2026	Sat 05-12-2026	Sat 12-12-2026	Sat 09-01-2027		Fri 09-04-2027
								Planned Days		0	21	21	14	7	28	91	90
W-33	Construction of approach road, fencing &Filling of soil around the boundary wall of BKB Gas Field TBS	Nos	1	OTM (NCT)	MD/Board	BGDCL	5	Planned Dates		Tue 01-09-2026	Tue 22-09-2026	Tue 13-10-2026	Tue 27-10-2026	Tue 03-11-2026	Tue 01-12-2026		Sun 30-05-2027
								Planned Days		0	21	21	14	7	28	91	180

মোঃ নাবিল আনজুম চৌধুরী
সহকারী প্রকৌশলী
সঞ্চালন বিভাগ, কুমিল্লা।
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিঃ

প্রকৌঃ মোঃ মোস্তিরুল ইসলাম
ব্যবস্থাপক (এনসিসিএম)
সঞ্চালন বিভাগ, কুমিল্লা।
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিঃ

প্রকৌঃ মোহাম্মদ শফিউল আলম
উপ-মহাব্যবস্থাপক (সঞ্চালন কুমিল্লা)
বিজিটিসিএল, কুমিল্লা।

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED
(A COMPANY OF PETROBANGLA)
HEAD OFFICE CHAPAPUR, CUMILLA

SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2026-2027

DIVISION: OPERATION & MAINTENANCE
DEPARTMENT: TRANSMISSION, CUMILLA
GOODS PROCUREMENT :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Purchase of Pilot of RMG-512 regulator for Replacement and maintenance work for TBS-cum-DRS under transmission Department.	lot	1	-	MD	BGDCL	17	Planned Dates	Mon 20-07-2026	Mon 10-08-2026	Mon 31-08-2026	Mon 14-09-2026	Mon 21-09-2026	Mon 19-10-2026		Sat 17-04-2027
								Planned Days	0	21	21	14	7	28	91	180
GD-02	Purchase of Spare parts and fittings for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	-	MD	BGDCL	50	Planned Dates	Thu 10-09-2026	Thu 01-10-2026	Thu 22-10-2026	Thu 05-11-2026	Thu 12-11-2026	Thu 10-12-2026		Tue 08-06-2027
								Planned Days	0	21	21	14	7	28	91	180
GD-03	Purchase of Spare parts and fittings for different TBS - cum- DRS, valve station, offtake and maintenance work of transmission pipeline.	lot	1	-	MD	BGDCL	50	Planned Dates	Thu 01-10-2026	Thu 22-10-2026	Thu 12-11-2026	Thu 26-11-2026	Thu 03-12-2026	Thu 31-12-2026		Tue 29-06-2027
								Planned Days	0	21	21	14	7	28	91	180
GD-04	Purchase of Spare parts and fittings from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	RFQ(NCT)	MD	BGDCL	3	Planned Dates	Thu 20-08-2026	Sun 30-08-2026	Fri 04-09-2026	Wed 09-09-2026	Sun 13-09-2026	Wed 16-09-2026		Fri 16-10-2026
								Planned Days	0	10	5	5	4	3	27	30
GD-05	Purchase of Spare parts and fittings from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	RFQ(NCT)	MD	BGDCL	3	Planned Dates	Wed 21-10-2026	Sat 31-10-2026	Thu 05-11-2026	Tue 10-11-2026	Sat 14-11-2026	Tue 17-11-2026		Thu 17-12-2026
								Planned Days	0	10	5	5	4	3	27	30
GD-06	Purchase of Spare parts and fittings from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	RFQ(NCT)	MD	BGDCL	3	Planned Dates	Sat 20-02-2027	Tue 02-03-2027	Sun 07-03-2027	Fri 12-03-2027	Tue 16-03-2027	Fri 19-03-2027		Sun 18-04-2027
								Planned Days	0	10	5	5	4	3	27	30
GD-07	Purchase of Spare parts and fittings from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	RFQ(NCT)	MD	BGDCL	3	Planned Dates	Sun 21-03-2027	Wed 31-03-2027	Mon 05-04-2027	Sat 10-04-2027	Wed 14-04-2027	Sat 17-04-2027		Mon 17-05-2027
								Planned Days	0	10	5	5	4	3	27	30
GD-08	Purchase of Battery for EVC meter	lot	1	RFQ(NCT)	MD	BGDCL	3	Planned Dates	Sun 25-04-2027	Wed 05-05-2027	Mon 10-05-2027	Sat 15-05-2027	Wed 19-05-2027	Sat 22-05-2027		Mon 21-06-2027
								Planned Days	0	10	5	5	4	3	27	30

মোঃ নাবিল আনজুম চৌধুরী
সহকারী প্রকৌশলী
সঞ্চালন বিভাগ, কুমিল্লা।
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিঃ

প্রকৌঃ মোঃ মোমিনুল ইসলাম
ব্যবস্থাপক (এনসিসিএম)
সঞ্চালন বিভাগ, কুমিল্লা।
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিঃ

প্রকৌঃ মোহাম্মদ শফিউল আলম
উপ-মহাব্যবস্থাপক (সঞ্চালন কুমিল্লা)
সিজিডিসিএল, কুমিল্লা।

Bakhrabad Gas Distribution Company Limited
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2026-2027

Division: Operation & Maintenance

Department : Purchase

Procurement: Non Consulting Service

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost BDT (lac)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SD-1	Appointment of Service Provider for Group Life(term) Insurance	1	1	OTM(NCT)	Board of Directors	BGDCL;s OWN	350	Planned Dates	15.03.2027	06.04.2027	27.04.2027	11.05.2027	14.05.2027	28.05.2027	—	30.06.2030
								Planned Days	0	21	21	14	3	14	73	1095

25/6/26

নাফিসা বেগম
ব্যবস্থাপক (চ. দা)
ইন্সুরেন্স এন্ড সি এন্ড এফ শাখা
ক্রয় ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

25/6/26

মোহাম্মদ আব্বাস উদ্দিন
উপমহাব্যবস্থাপক, ক্রয় ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড
চাঁপাপুর, কুমিল্লা

Bakhrabad Gas Distribution Co. Ltd.
(A company of Petrobangla)
ANNUAL PROCUREMENT PLAN
FY 2026-2027

Ministry/Division : Ministry of Energy, Power and Mineral Resources
Department: Engineering Service
Procurement: Works

Budget: Revenew / Depository✓

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if available)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BG/ES/CML/2026-27/W-01	Work of damaged valve pit cover installation, increasing height and other maintenance due to road expansion and develclopment in Cumilla district for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates		Sun 02/08/2026	Sun 16/08/2026	Sun 23/08/2026	Sun 30/08/2026	Wed 02/09/2026	Thu 03/09/2026		Fri 03/09/2027
								Planned Days			14	7	7	3	1	32	365
BG/ES/CML/2026-27/W-02	Work of Illegal pipeline removal in Cumilla and adjacent areas for FY 2026-27	No.	1	RFQ	MD	BGDCL	0.5	Planned Dates		Tue 04/08/2026	Tue 18/08/2026	Tue 25/08/2026	Tue 01/09/2026	Sun 06/09/2026	Wed 09/09/2026		Thu 09/09/2027
								Planned Days			14	7	7	5	3	36	365
BG/ES/CML/2026-27/W-03	Work of emergency maintenace of pipeline, riser height increase, riser shifting/killing in Cumilla City and adjacent areas for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	2	Planned Dates		Sun 16/08/2026	Sun 30/08/2026	Sun 06/09/2026	Sun 13/09/2026	Sun 20/09/2026	Wed 23/09/2026		Thu 23/09/2027
								Planned Days			14	7	7	7	3	38	365
BG/ES/CML/2026-27/W-04	Work of emergency maintenace of pipeline, riser height increase, riser shifting/killing in Debidwar, Muradnagar, Daudkandi, Homna, Bancharampur, Kachua and Titas Upzilla for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates		Thu 20/08/2026	Thu 03/09/2026	Thu 10/09/2026	Thu 17/09/2026	Sun 20/09/2026	Thu 24/09/2026		Fri 24/09/2027
								Planned Days			14	7	7	3	4	35	365
BG/ES/CML/2026-27/W-05	Work of emergency maintenace of pipeline, riser height increase, riser shifting/killing in Chouddagram, Laksham and adjacent areas for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates		Sun 23/08/2026	Sun 06/09/2026	Sun 13/09/2026	Sun 20/09/2026	Wed 23/09/2026	Sun 27/09/2026		Mon 27/09/2027
								Planned Days			14	7	7	3	4	35	365
BG/ES/CML/2026-27/W-06	Modification work of Nandanpur DRS for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates		Tue 25/08/2026	Tue 08/09/2026	Tue 15/09/2026	Tue 22/09/2026	Thu 24/09/2026	Sun 27/09/2026		Mon 27/09/2027
								Planned Days			14	7	7	2	3	33	365
BG/ES/CML/2026-27/W-07	Work of odorant charging and remote monitoring and others in Gouripur and Chandpur for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	3	Planned Dates		Thu 27/08/2026	Thu 10/09/2026	Thu 17/09/2026	Tue 22/09/2026	Sun 27/09/2026	Wed 30/09/2026		Thu 30/09/2027
								Planned Days			14	7	5	5	3	34	365
BG/ES/CML/2026-27/W-08	Work of manual odorant plant establishment in various DRS for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates		Thu 10/09/2026	Thu 24/09/2026	Thu 01/10/2026	Tue 06/10/2026	Sun 11/10/2026	Thu 15/10/2026		Fri 15/10/2027
								Planned Days			14	7	5	5	4	35	365
BG/ES/CML/2026-27/W-09	Work of emergency maintenance of pipelines in B. Baria, Sarail and Ashuganj for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	1.5	Planned Dates		Sun 20/09/2026	Sun 04/10/2026	Sun 11/10/2026	Sun 18/10/2026	Wed 21/10/2026	Sun 25/10/2026		Mon 25/10/2027
								Planned Days			14	7	7	3	4	35	365
BG/ES/CML/2026-27/W-10	Work of illegal riser killing in B. Baria, Sarail and Ashugan for FY 2026-27	No.	1	RFQ	MD	BGDCL	0.2	Planned Dates		Sun 27/09/2026	Sun 11/10/2026	Sun 18/10/2026	Thu 22/10/2026	Sun 25/10/2026	Tue 27/10/2026		Wed 27/10/2027
								Planned Days			14	7	4	3	2	30	365
BG/ES/CML/2026-	Work of gas pipeline valve comissioning and	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates		Thu 15/10/2026	Thu 29/10/2026	Thu 05/11/2026	Tue 10/11/2026	Sun 15/11/2026	Tue 17/11/2026		Wed 17/11/2027

21.06.26

21.06.26

21.06.26

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if available)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
27/W-11	decommissioning in B. Baria, Sarail and Ashugan for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Days			14	7	5	5	2	33	365
BG/ES/CML/2026-27/W-12	Work of emergency maintenance of leaked pipelines and shifting of pipelines due to development projects of city corporation and pourasova in Cumilla city and adjacent areas for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates		Tue 20/10/2026	Tue 03/11/2026	Tue 10/11/2026	Tue 17/11/2026	Sun 22/11/2026	Wed 25/11/2026		Thu 25/11/2027
								Planned Days			14	7	7	5	3	36	365
BG/ES/CML/2026-27/W-13	Work of pipeline construction and replacement for pressure development in Cumilla District for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	0.8	Planned Dates		Sun 25/10/2026	Sun 08/11/2026	Sun 15/11/2026	Wed 18/11/2026	Sun 22/11/2026	Wed 25/11/2026		Sat 27/11/2027
								Planned Days			14	7	3	4	3	31	367
BG/ES/CML/2026-27/W-14	Work of pipeline construction and replacement for pressure development in B. Baria District for FY 2026-27	No.	1	RFQ	MD	BGDCL	0.5	Planned Dates		Wed 11/11/2026	Wed 25/11/2026	Wed 02/12/2026	Mon 07/12/2026	Thu 10/12/2026	Sun 13/12/2026		Mon 13/12/2027
								Planned Days			14	7	5	3	3	32	365
BG/ES/CML/2026-27/W-15	Work of various DRS maintenance for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	2.5	Planned Dates		Sun 15/11/2026	Mon 30/11/2026	Mon 07/12/2026	Sun 13/12/2026	Wed 16/12/2026	Sun 20/12/2026		Mon 20/12/2027
								Planned Days			15	7	6	3	4	35	365
BG/ES/CML/2026-27/W-16	Work of various DRS painting in Cumilla district for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates		Tue 17/11/2026	Tue 01/12/2026	Tue 08/12/2026	Sun 13/12/2026	Wed 16/12/2026	Sun 20/12/2026		Mon 20/12/2027
								Planned Days			14	7	5	3	4	33	365
BG/ES/CML/2026-27/W-17	Work of various DRS painting in B.baria district for FY 2026-27	No.	1	RFQ	MD	BGDCL	0.5	Planned Dates		Sun 22/11/2026	Sun 06/12/2026	Sun 13/12/2026	Sun 20/12/2026	Wed 23/12/2026	Sun 27/12/2026		Mon 27/12/2027
								Planned Days			14	7	7	3	4	35	365
BG/ES/CML/2026-27/W-18	Work of meter protector installation in front of turbine meter for FY 2026-27	No.	1	RFQ	MD	BGDCL	0.4	Planned Dates		Wed 25/11/2026	Wed 09/12/2026	Wed 16/12/2026	Mon 21/12/2026	Thu 24/12/2026	Sun 27/12/2026		Wed 29/12/2027
								Planned Days			14	7	5	3	3	32	367
BG/ES/CML/2026-27/W-19	Work of Data connectivity for 20 CNG for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	0.672	Planned Dates		Mon 30/11/2026	Mon 14/12/2026	Mon 21/12/2026	Mon 28/12/2026	Thu 31/12/2026	Sun 03/01/2027		Thu 06/01/2028
								Planned Days			14	7	7	3	3	34	368
BG/ES/CML/2026-27/W-20	Work of IP camera installation in remaining CNG stations for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	2	Planned Dates		Sun 06/12/2026	Sun 20/12/2026	Sun 27/12/2026	Sun 03/01/2027	Wed 06/01/2027	Mon 11/01/2027		Sun 16/01/2028
								Planned Days			14	7	7	3	5	36	370
BG/ES/CML/2026-27/W-21	Work of Pressure development with DRS fabrication for FY 2026-27	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates		Tue 08/12/2026	Tue 22/12/2026	Tue 29/12/2026	Sun 10/01/2027	Tue 19/01/2027	Sun 24/01/2027		Mon 24/01/2028
								Planned Days			14	7	12	9	5	47	365
BG/ES/CML/2026-27/W-22	Work of lightening arrester installation for FY 2026-27	No.	1	RFQ	MD	BGDCL	0.5	Planned Dates		Sun 13/12/2026	Sun 27/12/2026	Sun 03/01/2027	Sun 10/01/2027	Wed 13/01/2027	Sun 17/01/2027		Tue 18/01/2028
								Planned Days			14	7	7	3	4	35	366
BG/ES/CML/2026-27/W-23	Work of meter installation in DRS for FY 2026-27	No.	1	RFQ	MD	BGDCL	1	Planned Dates		Tue 15/12/2026	Tue 29/12/2026	Tue 05/01/2027	Mon 11/01/2027	Thu 14/01/2027	Mon 18/01/2027		Tue 18/01/2028
								Planned Days			14	7	6	3	4	34	365
BG/ES/CML/2026-27/W-24	Work of DRS cleaning and grass cutting for FY 2026-27	No.	1	RFQ	MD	BGDCL	0.4	Planned Days		Sun 21/12/2025	Sun 04/01/2026	Sun 11/01/2026	Sun 18/01/2026	Thu 22/01/2026	Sun 25/01/2026		Mon 25/01/2027
								Planned Days			14	7	7	4	3	35	365

21.06.26

21.06.26

21.06.26

Bakhrabad Gas Distribution Co. Ltd.
(A company of Petrobangla)
ANNUAL PROCUREMENT PLAN
FY 2026-2027

Ministry/Division : Ministry of Energy, Power and Mineral Resources
Department: Engineering Service
Procurement: Goods

Budget: Revenew / Depository✓

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BG/ES/CML/2026-27/G-01	Goods required for Hotline Room for FY 2026-27	No.	1	RFQ	MD	BGDCL	0.2	Planned Dates		Thu 24/12/2026	Thu 31/12/2026	Tue 05/01/2027	Sun 10/01/2027	Wed 13/01/2027	Mon 18/01/2027		Tue 18/01/2028
								Planned Days			7	5	5	3	5	25	365
BG/ES/CML/2026-27/G-02	Tools for maintenance works for FY 2026-27	No.	1	RFQ	MD	BGDCL	0.3	Planned Dates		Sun 27/12/2026	Sun 03/01/2027	Sun 10/01/2027	Thu 14/01/2027	Sun 17/01/2027	Wed 20/01/2027		Thu 20/01/2028
								Planned Days			7	7	4	3	3	24	365
BG/ES/CML/2026-27/G-03	Tools for maintenance works on B. Baria for FY 2026-27	No.	1	RFQ	MD	BGDCL	2	Planned Dates		Wed 30/12/2026	Wed 06/01/2027	Mon 11/01/2027	Thu 14/01/2027	Sun 17/01/2027	Thu 21/01/2027		Sun 23/01/2028
								Planned Days			7	5	3	3	4	22	367
BG/ES/CML/2026-27/G-04	Goods/ Stainless Steel/ Compressed Fittings Recuired for Emergency Maintenance for FY 2026-27	No.	2	RFQ	MD	BGDCL	0.2	Planned Dates		Sun 17/01/2027	Sun 24/01/2027	Sun 31/01/2027	Thu 04/02/2027	Sun 07/02/2027	Thu 11/02/2027		Mon 14/02/2028
								Planned Days			7	7	4	3	4	25	368

21.06.26

21.06.26

21-06-26

Bakhrabad Gas Distribution Co. Ltd.
(A company of Petrobangla)
ANNUAL PROCUREMENT PLAN
FY 2026-2027

Ministry/Division : Ministry of Energy, Power and Mineral Resources
Department: Engineering Service
Procurement: Physical Service

Budget: Revenew / Depository✓

Package No.	Description of Procurement Package Physical Service	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BG/ES/CML/2026-27/PS-01	Physical labour for meter and other materials carrying from store, lifting and handling of meters during meter testing and calibration procedure and related service for FY 2026-27	No.	1	RFQ	MD	BGDCL	0.2	Planned Dates		Wed 05/08/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Thu 27/08/2026	Sun 30/08/2026		Mon 30/08/2027
								Planned Days			7	7	5	3	3	25	365
BG/ES/CML/2026-27/PS-02	Hotline code renewal and monthly line rent fee for FY 2026-27	No.	1	DPM	MD	BGDCL	0.3	Planned Dates									
								Planned Days									

21.06.26

21.06.26

21.06.26

বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড
(পেট্রোবাংলার একটি কোম্পানি)
প্রধান কার্যালয়, কুমিল্লা
www.bgdcl.gov.bd

স্মারক নম্বর: ২৮.১১.০০০০.০০০.৭২১.২০.০০০১.২৬.৪৩

বিষয়: ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট, ফেনী এর ২০২৬-২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রেরণ।

ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট, ফেনী এর ২০২৬-২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) পরবর্তী কার্যক্রমের জন্য এতদ্বসঙ্গে সংযুক্ত করে প্রেরণ করা হলো।

উপ-মহাব্যবস্থাপক
পরিকল্পনা ডিপার্টমেন্ট , বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।

স্মারক নম্বর: ২৮.১১.০০০০.০০০.৭২১.২০.০০০১.২৬.৪৩/১ (৯)

সদয় জ্ঞাতার্থে/জ্ঞাতার্থে (জ্যেষ্ঠতার ক্রমানুসারে নয়):

১। মহাব্যবস্থাপক, পরিকল্পনা ও উন্নয়ন ডিভিশন, বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।
২। মহাব্যবস্থাপক, ইঞ্জিনিয়ারিং সার্ভিস ডিভিশন, বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।
৩। মহাব্যবস্থাপক (চলতি দায়িত্ব), অর্থ ও হিসাব ডিভিশন, বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।
৪। মহাব্যবস্থাপক, অপারেশন এন্ড মেইন্টেন্যান্স ডিভিশন, বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।
৫। উপ-মহাব্যবস্থাপক, ক্রয় ডিপার্টমেন্ট , বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।
৬। ব্যবস্থাপক, ইঞ্জিনিয়ারিং সার্ভিস শাখা (চাঁদপুর), বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।
৭। ব্যবস্থাপক (অতিরিক্ত দায়িত্ব), ইঞ্জিনিয়ারিং সার্ভিস শাখা (ফেনী), বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।
৮। ব্যবস্থাপক, বিক্রয়শাখা (লক্ষ্মীপুর), বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।
৯। সহকারী কর্মকর্তা (কারিগরী), ইঞ্জিনিয়ারিং সার্ভিস শাখা (নোয়াখালী), বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।

Bakhrabad Gas Distribution Co. Ltd.

(A Company of Petrobangla)
Enggineering Service Department, Feni.

Sub: Annual Procurement Plan of FY 2026-2027

Division/ Department/ Section : Engineering Service Section, Noakhali

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Emergency Maintenance of Gas Pipe Line, Riser Shifting and Riser Killing in Noakhali Gas Distribution Area	No	1	OTM (NCT)	HOPE	BGDCL	1.2	Planned Dates		Thu 16-07-2026	Thu 06-08-2026	Thu 13-08-2026	Thu 20-08-2026
								Planned Days		0	22	7	7
2	Valve Pit Maintenance and Reconstruction in Noakhali Gas Distribution Area	No	1	RFQ	HOPE	BGDCL	0.6	Planned Dates		Mon 07-09-2026	Tue 29-09-2026	Tue 06-10-2026	Mon 12-10-2026
								Planned Days		0	23	7	7
3	Re-installation/Shifting of distribution gas Pipe Line for Noakhali	No	1	OTM (NCT)	HOPE	BGDCL	20	Planned Dates		Thu 13-08-2026	Thu 20-08-2026	Mon 24-08-2026	Thu 27-08-2026
								Planned Days		0	7	4	3
4	DRS Painting in Noakhali Gas Distribution Area	No	1	RFQ	HOPE	BGDCL	0.6	Planned Dates		Sun 18-10-2026	Sun 25-10-2026	Thu 29-10-2026	Thu 05-11-2026
								Planned Days		0	7	4	5
5	DRS Maintenance in Noakhali Gas Distribution Area	No	1	OTM (NCT)	HOPE	BGDCL	10	Planned Dates		Mon 05-10-2026	Thu 22-10-2026	Thu 29-10-2026	Sun 08-11-2026
								Planned Days		0	17	7	8
6	Thunder arrester supply, Installation & commissioning work of all DRS in Noakhali	No	1	OTM (NCT)	HOPE	BGDCL	1	Planned Dates		Mon 14-12-2026	Mon 28-12-2026	Sun 04-01-2026	Sun 11-01-2026
								Planned					

	Gas Distribution Area.							Days		0	14	7	7
7	Valve closing and Opening of all DRS in Noakhali Gas Distribution Area.	No	1	OTM (NCT)	HOPE	BGDCL	1	Planned Dates		Mon 19-10-2026	Thu 29-10-2026	Thu 05-11-2026	Thu 12-11-2026
								Planned Days		0	10	7	7

Division/ Department/ Section : Engineering Service Section, Feni.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award
2026-27/1	Illegal Gas pipe Line Removal and Riser killing feni DistricB11:B28t.	No	1	RFQ (NCT)	MD	BGDCL	0.6	Planned Dates		Wed 15-07-2026	Wed 22-07-2026	Sun 26-07-2026	Mon 27-07-2026
								Planned Days		0	7	4	1
2026-27/2	Installation Of Plant For Odorizing Of Gas at DRS.	No	1	OTM (NCT)	MD	BGDCL	2.5	Planned Days		Thu 30-07-2026	Thu 20-08-2026	Thu 27-08-2026	Mon 07-09-2026
								Planned Days		0	21	7	11
2026-27/3	10 Bar Pipe Line Constration For CNG, Captive & Industries Customers.	No	1	OTM (NCT)	MD	BGDCL	20	Planned Days		Mon 13-07-2026	Mon 03-08-2026	Mon 10-08-2026	Thu 20-08-2026
								Planned Days		0	21	7	10
2026-27/4	Riser and G.I leakege Test For Domestric Customers.	No	1	OTM (NCT)	MD	BGDCL	14	Planned Days		Mon 27-07-2026	Mon 17-08-2026	Mon 24-08-2026	Thu 03-09-2026
								Planned Days		0	21	7	10
2026-27/5	Distribution line leakege Testing & Maintenace.	No	1	OTM (NCT)	MD	BGDCL	20	Planned Days		Tue 14-07-2026	Tue 04-08-2026	Tue 11-08-2026	Sun 23-08-2026
								Planned Days		0	21	7	12
2026-27/6	Microbus Rent for Engineering Service section, Feni.	No	1	RFQ (NCT)	MD	BGDCL	0.6	Planned Dates		Thu 16-07-2026	Thu 23-07-2026	Mon 27-07-2026	Thu 30-07-2026
								Planned Days		0	7	4	3
2026-27/7	Flat bar seal in customer's Meter and CMS in feni District.	No	1	RFQ (NCT)	MD	BGDCL	0.6	Planned Days		Sun 16-08-2026	Sun 23-08-2026	Thu 27-08-2026	Sun 30-08-2026
								Planned Days		0	7	4	3
2026-27/8	Emergency maintenance of gas pipe line, Riser shifting and Riser killing in Feni district.	No	1	OTM (NCT)	MD	BGDCL	1	Planned Dates		Thu 24-09-2026	Thu 15-10-2026	Thu 22-10-2026	Mon 02-11-2026
								Planned Days		0	21	7	11
2026-27/9	Meter Installation at DRS and Distribution line in Feni.	No	1	RFQ (NCT)	MD	BGDCL	0.6	Planned Dates		Wed 30-09-2026	Wed 07-10-2026	Sun 11-10-2026	Wed 14-10-2026
								Planned Days		0	7	4	3
2026-27/10	Valve pit Maintenance and Reconstruction in Fen District.	No	1	OTM (NCT)	MD	BGDCL	1	Planned Dates		Sun 25-10-2026	Sun 15-11-2026	Sun 22-11-2026	Thu 03-12-2026
								Planned Days		0	21	7	11
2026-27/11	DRS maintenance and Coloring under Engineering Service Section Feni.	No	1	RFQ (NCT)	MD	BGDCL	0.6	Planned Dates		Sun 01-11-2026	Sun 08-11-2026	Wed 11-11-2026	Sun 15-11-2026
								Planned Days		0	7	3	4
2026-27/12	Gas low pressure improvement in Feni district.	No	1	RFQ (NCT)	MD	BGDCL	0.6	Planned Days		Thu 10-12-2026	Thu 17-12-2026	Mon 21-12-2026	Thu 24-12-2026
								Planned Days		0	7	4	3

Division/ Department/ Section : Engineering Service Section, Chandpur.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award
1	2	3	4	5	6	7	8	9	10	11	12	13	14
2026-27/1	Installation Of Plant For Odorizing Of Gas at DRS.	No	1	OTM (NCT)	MD	BGDCL	3	Planned Days		Tue 28-07-2026	Tue 18-08-2026	Tue 25-08-2026	sun 06-09-2026
								Planned Days		0	21	7	11
2026-27/2	Riser and G.I leakege Test For Domestric Customers.	No	1	OTM (NCT)	MD	BGDCL	12	Planned Days		Mon 20-07-2026	Tue 11-08-2026	Tue 18-08-2026	Tue 25-08-2026
								Planned Days		0	21	7	7
2026-27/3	Distribution line leakege Testing & Maintenace.	No	1	OTM (NCT)	MD	BGDCL	20	Planned Days		Tue 14-07-2026	Tue 04-08-2026	Tue 11-08-2026	Sun 23-08-2026
								Planned Days		0	21	7	12
2026-27/4	Microbus Rent for Engineering Service section, Chandpur.	No	1	RFQ (NCT)	MD	BGDCL	0.4	Planned Dates		wed 15-07-2026	Wed 22-07-2026	Tue 28-07-2026	Sun 02-08-2026
2026-27/4	Microbus Rent for Engineering Service section, Chandpur.	No	1	RFQ (NCT)	MD	BGDCL	0.4	Planned Dates		wed 15-07-2026	Wed 22-07-2026	Tue 28-07-2026	Sun 02-08-2026
								Planned Days		0	7	5	4
2026-27/5	Flat bar seal in customer's Meter and CMS in Chandpur District.	No	1	RFQ (NCT)	MD	BGDCL	0.8	Planned Days		wed 08-07-2026	Wed 15-07-2026	Mon 20-07-2026	Thu 23-07-2026
								Planned Days		0	7	5	3
2026-27/6	Emergency maintenance of gas pipe line, Riser shifting and Riser killing in Chandpur district.	No	1	OTM (NCT)	MD	BGDCL	1	Planned Dates		Sun 05-07-2026	Sun 26-7-2026	Sun 02-08-2026	Thu 13-08-2026
								Planned Days		0	21	7	11
2026-27/7	Meter Installation at DRS and Distribution line in Chandpur	No	1	RFQ (NCT)	MD	BGDCL	0.6	Planned Dates		Wed 30-09-2026	Wed 07-10-2026	Sun 11-10-2026	Wed 14-10-2026
								Planned Days		0	7	4	3
2026-27/8	Valve pit Maintenance and Reconstruction in Chandpur District.	No	1	OTM (NCT)	MD	BGDCL	1	Planned Dates		Tue 04-08-2026	Tue 25-08-2026	Tue 01-09-2026	Tue 08-09-2026
								Planned Days		0	21	7	7

Division/ Department/ Section : Engineering Service Laxmipur, Noakhali

					Contract		Estd.		Advertise				

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Valve Pit Maintenance and Reconstruction in Noakhali Gas Distribution Area	No	1	RFQ	HOPE	BGDCL	0.6	Planned Dates		Mon 07-09-2026	Tue 29-09-2026	Tue 06-10-2026	Mon 12-10-2026
								Planned Days		0	23	7	7
2	DRS Maintenance in Noakhali Gas Distribution Area	No	1	OTM (NCT)	HOPE	BGDCL	10	Planned Dates		Mon 05-10-2026	Thu 22-10-2026	Thu 29-10-2026	Sun 08-11-2026
								Planned Days		0	17	7	8
3	Emergency Maintenance of Gas Pipe Line, Riser Shifting and Riser Killing in Noakhali Gas Distribution Area.	No	1	OTM (NCT)	HOPE	BGDCL	1	Planned Dates		Thu 16-07-2026	Thu 06-08-2026	Thu 13-08-2026	Thu 20-08-2026
								Planned Days		0	22	7	7



৩০-০৬-২০২৬
মোঃ আমিনুল ইসলাম
সহকারী কর্মকর্তা (কারিগরী)



৩০-০৬-২০২৬
মোঃ নূর করিম
ব্যবস্থাপক



৩০-০৬-২০২৬
অতুল কুমার নাগ
ব্যবস্থাপক



৩০-০৬-২০২৬
কিরণ শংকর পাল
ব্যবস্থাপক



৩০-০৬-২০২৬
মোঃ আখতারুজ্জামান
উপ-মহাব্যবস্থাপক

Bakhrabad Gas Distribution Co. Ltd.
(A Company of Petrobangla)
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2026-2027

Division: Marketing
Department: Sales, Noakhali
Procurement: Physical Services

Budget: Development

Package No.	Description of Procurement Package Physical Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authorit	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-1	Gas leakage identification in internal GI line of domestic riser in Noakhali Sadar (maijdee) Upzilla of Noakhali District	11500	Nos	OTM	HOPE	Own fund of BGDCL	5.17	Planned Dates		17/08/2026	31/08/2026	14/09/2026	21/09/2026	28/09/2026	26/10/2026		26/10/2027
								Planned Days		0	14	14	7	7	28	100	365
								Actual Dates									
PS-2	Gas leakage identification in internal GI line of domestic riser in Area office, Lakshmipur	7070	Nos	OTM	HOPE	Own fund of BGDCL	3.75	Planned Dates		17/08/2026	31/08/2026	14/09/2026	21/09/2026	28/09/2026	26/10/2026		26/10/2027
								Planned Days		0	14	14	7	7	28	100	365
								Actual Dates									
	Total Value of Services Procurement=																

০৩/১/২০২৬

প্রকৌ. তমাল চক্রবর্তী
সহকারী প্রকৌশলী
বিক্রয় শাখা
বিজিডিসিএল, নোয়াখালী।

০৩/১/২৬

প্রকৌঃ মোঃ সাইফুল ইসলাম
ব্যবস্থাপক (বিক্রয়)
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোঃ লিঃ
নোয়াখালী।

০৩/১/২৬

Engr. Shah Alom
DGM (Sales) Noakhali
Bakhrabad Gas Dist. Co. Ltd

CamScanner

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED

(A COMPANY OF PETROBANGLA)

HEAD OFFICE CHAPAPUR, CUMILLA

SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2026-27

DIVISION: Marketing Devision

DEPARTMENT: Sales Department, Brahmanbaria

WORKS PROCUREMENT :

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Tim Compl Con
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
BBsales 25-26/WD-01	Construction of new TBS for gas intake from khatihata valve station.	Lot	1	OTM (NCT)	MD	BGDCL	25	Planned Dates	Mon 15/02/2027	Mon 08/03/2027	Mon 29/03/2027	Mon 12/04/2027	Mon 19/04/2027	Mon 17/05/2027		Fri 11/
								Planned Days	0	21	21	14	7	28	91	2
BBsales 25-26/WD-02	Land filling work of Sales Department, Brahmanbaria Office premises	Lot	1	RFQ	MD	BGDCL	0.6	Planned Dates								
								Planned Days								
BBsales 25-26/WD-03	Painting Works of Office Building, Boundary Wall & Dormitory Building	Lot	1	RFQ	MD	BGDCL	0.6	Planned Dates								
								Planned Days								
Total Value of Works Procurement=							26.2									

7/7/26

নূর মোহাম্মদ
সহকারী প্রকৌশলী
বিক্রয় শাখা, বিক্রয় ডিপার্টমেন্ট
বিজিডিসিএল, ব্রাহ্মণবাড়িয়া।

7/7/26

Md. Sabbir Ibn Akhter
Deputy Manager
Sales Department
BGDCL, Brahmanbaria.

09/07/2026

প্রকৌ. মো: শফিকুল হক
উপমহাব্যবস্থাপক
বিক্রয় ডিপার্টমেন্ট
বিজিডিসিএল, ব্রাহ্মণবাড়িয়া।

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED
(A COMPANY OF PETROBANGLA)
HEAD OFFICE CHAPAPUR, CUMILLA
SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2026-27

DIVISION: Marketing Devision
DEPARTMENT: Sales Department, Brahmanbaria.
SERVICE PROCUREMENT :

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Tir Con of C
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
BBsales26-27/SD-01	Rent of Vehicle for Disconnection programme.	Nos	1	RFQ	MD	BGDCL	1.00	Planned Dates								
								Planned Days								
BBsales26-27/SD-02	Disconnection Program of Illegal Connection and uprooting Illegal Pipeline	Nos	36	DPM	MD	BGDCL	3.00	Planned Dates								
								Planned Days								
BBsales26-27/SD-03	Housekeeping of Office Premises	Nos	1	DPM	MD	BGDCL	0.30	Planned Dates								
								Planned Days								
BBsales26-27/SD-04	Raising awarness against Illegal gas connection.	Nos	4	DPM	MD	BGDCL	0.10	Planned Dates								
								Planned Days								
BBsales26-27/SD-05	Stakeholder's Meeting	Nos	2	DPM	MD	BGDCL	0.40	Planned Dates								
								Planned Days								
Total Value of Services Procurement=							4.80									

নূর মোহাম্মদ
সহকারী প্রকৌশলী
বিক্রয় শাখা, বিক্রয় ডিপার্টমেন্ট
বিজিডিসিএল, ব্রাহ্মণবাড়িয়া।

7/7/26
Md. Sabbir Ibn Akhter
Deputy Manager
Sales Department
BGDCL, Brahmanbaria.

প্রকৌ. মো: জাহিদুল হক
উপমহাব্যবস্থাপক
বিক্রয় ডিপার্টমেন্ট
বিজিডিসিএল, ব্রাহ্মণবাড়িয়া।

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED
(A COMPANY OF PETROBANGLA)
HEAD OFFICE CHAPAPUR, CUMILLA
SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2026-27

DIVISION: Marketing Devision
DEPARTMENT: Sales Department, Brahmanbaria.
SERVICE PROCUREMENT :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authori	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Tim Comp Co
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
BBsales26-27/GD-01	Procurement of Hand tools and Machine Tools.	No	2	RFQ	MD	BGDCL	0.2	Planned Dates								
								Planned Days								
Total Value of Goods Procurement=							0.2									

নূর মোহাম্মদ
সহকারী প্রকৌশলী
বিক্রয় শাখা, বিক্রয় ডিপার্টমেন্ট
বিজিডিসিএল, ব্রাহ্মণবাড়িয়া।

7/7/26
Md. Sabbir Ibn Akhter
Deputy Manager
Sales Department
BGDCL, Brahmanbaria.

09/09/2024
প্রকৌ. মো: শফিকুল হক
উপমহাব্যবস্থাপক
বিক্রয় ডিপার্টমেন্ট
বিজিডিসিএল, ব্রাহ্মণবাড়িয়া।

Bakhrabad Gas Distribution Co. Ltd.
(A Company of Petrobangla)
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2026-2027

Division: Administration
Department: Administration Department, Training Section
Procurement: Goods/Service

Budget:

Package No.	Description of Procurement Package GOODS/Sevice	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Local Training	No			MD		6	Planned Dates									
								Planned Days									
								Actual Dates									
GD-2	Foreign Training	No			MD		30	Planned Dates									
								Planned Days									
								Actual Dates									
Total Value of Goods Procurement=							36										

NB: Local Training: Local trainings are organized according to the organizational requirement and other directives. These are usually conducted by renowned training institute like BIM, BPI, BARD, NAPD etc. Apart from this, miscellaneous in-house trainings are also conducted for the employees of the company.
Foreign Training: In case of foreign training, eligible officers are selected through the meeting of the standing commitee. Nomination is sent to Petrobangla afterwards. It is then finalized by a government order (GO) issued by the concerned ministry.

Asmaul
23-06-2026
আল আসমাউল হুসনা
সহকারী ব্যবস্থাপক
প্রশাসন ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

23.06.2026
H.M. Rubayyiat Quayyum
Deputy Manager
Administration Department
BGDCL, Cumilla.

23-6-26
আবুল মাজেদ
ব্যবস্থাপক (ট্রেনিং), চলতি দায়িত্ব
প্রশাসন ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোং পিঃ, কুমিল্লা।

Alam
26/6/26
আক্তার উদ্দিন
উপ-মহাব্যবস্থাপক (প্রশাসন)
প্রশাসন ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিঃ
কুমিল্লা

Bakhrabad Gas Distribution Co. Ltd.
(A Company of Petrobangla)

Chapapur, Cumilla.

ANNUAL PROCUREMENT PLAN

FY 2026-2027

Budget:

Division: Administration
Department: Administration
Section: General Admin

Procurement: Goods

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Executive Chair	No	1	DPM	MD		0.03025 (including vat & tax)										
GD-2	Executive Table	No	1	DPM	MD		0.0282 (including vat & tax)										
Total Value of Goods Procurement=							0.05845										

23.06.2026
মোঃ শফিকুল ইসলাম
সহকারী ব্যবস্থাপক
প্রশাসন ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কো: লি:
কুমিল্লা

26/06/26
মো. রুবেল হোসেন
ব্যবস্থাপক (জেনারেল এডমিন), চ.দা.
প্রশাসন ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কো: লি:

26/6/26
আক্তাব উদ্দিন
উপ-মহাব্যবস্থাপক (প্রশাসন)
প্রশাসন ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লি:
কুমিল্লা

Bakhrabad Gas Distribution Co. Ltd.
(A Company of Petrobangla)
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2026-2027

Division: Administration
Department: Establishment Department
Procurement: Physical Services/Recruitment

Budget:

Package No.	Description of Procurement Package Physical Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Physical services under outsourcing service category Special Service-3 (6 Nos.), Category-1 (38 Nos.) & Category-5 (38 Nos.) via Service Provider for Bakhrabad Gas Distribution Company Ltd. (BGDCL), Cumilla and other area Offices	1	82	OTM	MD/Board	BGDCL	550.00 lac	Planned Dates	-	-	-	-	-	-	-	24 months	31-03-28
2	Procurement of Physical Services under outsourcing Service Category-1 (111 Nos.) & Category-5 (56 Nos.) via Service Provider for Bakhrabad Gas Distribution Company Ltd. (BGDCL), Cumilla and other area Offices	1	167	OTM	MD/Board	BGDCL	1100.00 lac	Planned Dates	-	-	-	-	-	-	-	24 months	15-04-28
3	Procurement of Physical services under outsourcing Service category-2, Driver (light) via Service Provider for Bakhrabad Gas Distribution Company Limited. (BGDCL), Cumilla and other area Offices.	1	58	OTM	MD/Board	BGDCL	600.00 lac	Planned Dates	-	-	-	-	-	-	-	24 months	20-04-28
4	Permanent staffs recruitment in different post as per organogram	1	103	-	-	-	350.00 lac	-	-	-	-	-	-	-	-	-	-
Total Value of Services Procurement=			-	-	-	-	2600.00 lac	-	-	-	-	-	-	-	-	-	-

22/04/26

Borhan Uddin
Assistant Manager
Establishment Depertment
BGDCL, Cumilla

22/04/26

S. M. Abdul Gani
Manager (Personnel), Current Charge
Establishment Depertment
BGDCL, Cumilla

22/04/26

Md. Kabirul Islam
Deputy General Manager
Establishment Depertment
BGDCL, Cumilla

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2026-2027

on/Department :Common Service and Protocol Department
e and Goods Procurement :

ge	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	2	3	4	5	7	8	9	10	11	12	13	14	15	16	17	18
1	Post and Telegraph				BGDCL	20	Planned Dates	As per requirement in the Entire financial year 2026-2027								
							Planned Days									
2	Electricity and Water				BGDCL	28	Planned Dates	As per requirement in the Entire financial year 2026-2027								
							Planned Days									
3	Telephone and Mobile Bill				BGDCL	32	Planned Dates	As per requirement in the Entire financial year 2026-2027								
							Planned Days									
4	House and Office/Store House Rent				BGDCL	60	Planned Dates	As per requirement in the Entire financial year 2026-2027								
							Planned Days									
5	Entertainment and Refreshment				BGDCL	27	Planned Dates	As per requirement in the Entire financial year 2026-2027								
							Planned Days									
6	National Days Celebration (Except National Energy Security Day)				BGDCL	15	Planned Dates	As per requirement in the Entire financial year 2026-2027								
							Planned Days									
7	Newspapers and Journals				BGDCL	30	Planned Dates	As per requirement in the Entire financial year 2026-2027								
							Planned Days									

12.07.26
মোঃ আরিফ হোসেন
সহকারী মহাব্যবস্থাপক
কমন সার্ভিস এন্ড প্রোকিউরমেন্ট ডিপার্টমেন্ট
বিবিডিসিএল, কুমিল্লা।

12.07.2026
মোঃ রেদোয়ান ইসলাম
ব্যবস্থাপক (এস.সি. এন্ড এইচ.)- চ. দা.
সার্ভিস পয়েন্ট এন্ড হাউজিং কলিন শাখা
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কো. লি.

12/7/2026
মোঃ শহিদুল ইসলাম
উপ-মহাব্যবস্থাপক (কমন সার্ভ এন্ড প্রোটোকল)
কমন সার্ভিস এন্ড প্রোটোকল ডিপার্টমেন্ট
বিবিডিসিএল, কুমিল্লা।

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2026-2027

on/Department :Common Service and Protocol Department

e and Goods Procurement :

ge	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	2	3	4	5	7	8	9	10	11	12	13	14	15	16	17	18
8	Furniture repair and Maintenance				BGDCL	8	Planned Dates	As per requirement in the Entire financial year 2026-2027								
							Planned Days									
9	Office Equipment repair and maintenance				BGDCL	12	Planned Dates	As per requirement in the Entire financial year 2026-2027								
							Planned Days									
0	Gardening				BGDCL	11	Planned Dates	As per requirement in the Entire financial year 2026-2027								
							Planned Days									
1	Office Cleaning				BGDCL	10	Planned Dates	As per requirement in the Entire financial year 2026-2027								
							Planned Days									
2	Emergency Goods and Services On the Basis of Requirement				BGDCL	30	Planned Dates	As per requirement in the Entire financial year 2026-2027								
							Planned Days									

12.07.26
মোঃ আরিফ হোসেন
সহকারী ব্যবস্থাপক
কমন সার্ভিস এন্ড প্রটোকল ডিপার্টমেন্ট
বিবিডিসিএল, কুমিল্লা।

12.07.2026
মোঃ মেদোয়ান ইসলাম
ব্যবস্থাপক (এস.সি. এন্ড এইচ.)- চ. দা.
কমন সার্ভিস প্রটোকল এন্ড হাউজ কিপিং শাখা
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কো. লি.

7/7/2026
মোঃ শাহিদুল ইসলাম
উপ-ব্যবস্থাপক (সহ সচিব এন্ড প্রটোঃ)
কমন সার্ভিস এন্ড প্রটোকল ডিপার্টমেন্ট
বিবিডিসিএল, কুমিল্লা।

Bakhrabad Gas Distribution Co. Ltd.

Chapapur, Cumilla.

ANNUAL PROCUREMENT PLAN

FY-2026-2027

on/Department: Common Service and Protocol Department
s Procurement for Transport Section

age	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Advertise Prequel (if aplicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01	Car Purchase	Nos	22	DPM	BGDCL	2,500	Planned Dates Planned Days	As per requirement in the entire financial year 2026-2027								
02	Petrol, Oil and Lubricant bill payment for vehicle	M ton	250	Contract basis	BGDCL	200	Planned Dates Planned Days	As per requirement in the entire financial year 2026-2027								
03	CNG Bill Payment	Cubic Meter	300000	Contract basis	BGDCL	150	Planned Dates Planned Days	As per requirement in the entire financial year 2026-2027								
4	Fuel and CNG Bill of liason office and Other side office	MT/C.m.	30/3000	Contract basis	BGDCL	40	Planned Dates Planned Days	As per requirement in the entire financial year 2026-2027								
5	Miscellaneous Bill (fuel and CNG)	MT/C.m.		Contract basis	BGDCL	15	Planned Dates Planned Days	As per requirement in the entire financial year 2026-2027								
6	Vehicle Tax License, fitness and Others fee	Nos.	58	Contract basis	BGDCL	100	Planned Dates Planned Days	As per requirement in the entire financial year 2026-2027								
7	Bus allowance for lifting	Nos.	2	Contract basis	BGDCL	50	Planned Dates Planned Days	As per requirement in the entire financial year 2026-2027								
8	Others Transportation Fare			Contract basis	BGDCL	20	Planned Dates Planned Days	As per requirement in the entire financial year 2026-2027								

12.07.2026
আজিজুর রহমান
উপ-ব্যবস্থাপক
ট্রান্সপোর্ট শাখা
কমন সার্ভিস এন্ড প্রটোকল ডিপার্টমেন্ট
বি জি ডি সি এল, কুমিল্লা

12.07.২০২৬
মোঃ আবুল হোসেন
ব্যবস্থাপক
ট্রান্সপোর্ট শাখা
কমন সার্ভিস এন্ড প্রটোকল ডিপার্টমেন্ট
বি জি ডি সি এল, কুমিল্লা

১২/৭/২০২৬
মোঃ শহিদুল ইসলাম
উপ-মহাব্যবস্থাপক (সি সা: এন্ড প্রটো:)
কমন সার্ভিস এন্ড প্রটোকল ডিপার্টমেন্ট
বিজিডিসিএল, কুমিল্লা।

Bakhrabad Gas Distribution Co, Ltd.

Chapapur.Cumilla.

ANNUAL PROCUREMENT PLAN

Fy 2026-2027

Division/Department- Safety & Security Department

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Fire Extinguisher	NOS	121	OTM	M D	BGDCL	2 Million	Planned Dates / Planned Days	As Per Requirement in the Entire Financial Year 2026-2027								
GR-02	CC Camera Systems		Contract Basis		M D	BGDCL	1.5 Million	Planned Dates / Planned Days	As Per Requirement in the Entire Financial Year 2026-2027								
GR-03	Necessary Goods for security guards		Contract Basis		M D	BGDCL	0.7 Million	Planned Dates / Planned Days	As Per Requirement in the Entire Financial Year 2026-2027								
GR-04	Necessary Goods for security System		Contract Basis		M D	BGDCL	0.3 Million	Planned Dates / Planned Days	As Per Requirement in the Entire Financial Year 2026-2027								
GR-05	Salary of Ansar				M D	BGDCL	90 Million	Planned Dates / Planned Days	As Per Requirement in the Entire Financial Year 2026-2027								
GR-06	CC Camera Systems Repair and maintenance				M D	BGDCL	1.5 Million	Planned Dates / Planned Days	As Per Requirement in the Entire Financial Year 2026-2027								
GR-07	Salary of Daily Worker					BGDCL	0.2 Million	Planned Dates / Planned Days	As Per Requirement in the Entire Financial Year 2026-2027								
Total Value of Goods Procurement=							96.2 Million										

Mamun 31/06/2026
Md. Abdullah Al Mamun
Assistant Manager (Security Section)
Safety & Security Department
Cumilla

মোঃ আব্দুর রাজ্জাক
ব্যবস্থাপক (চলতি দায়িত্ব)
সেফটি এন্ড মনিটরিং শাখা
সেফটি এন্ড সিকিউরিটি ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিঃ কুমিল্লা।
23/6/2026

20/06/2026

Bakhrabad Gas Distribution Co. Ltd.
(A Company of Petrobangla)
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2026-2027

Division: **Adminstration**
Department: **Medical**
Procurement: Goods

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Procurement of General Medicine, Medical Equipments	Lot	1	OTM (NCT)	MD	BGDCL	0.7	Planned Dates		Sun 06/12/2026	Sun 03/01/2027	Sun 24/01/2027	Sun 14/02/2027	Sun 21/02/2027	Sun 21/03/2027		Thu 20/05/2027
								Planned Days		0	28	21	21	7	28	105	165
GD-2	Procurement of Special Medicine	Lot	1	DPM	MD	BGDCL	0.3	Planned Dates		Sun 20/12/2026	Sun 17/01/2027	Sun 07/02/2027	Sun 28/02/2027	Sun 07/03/2027	Sun 04/04/2027		Thu 03/06/2027
								Planned Days		0	28	21	21	7	28	105	165

6/9/26
ডাঃ সুনিতা পাল
এম.বি.বি.এস (রেজি নং- ৭৮৭০৫)
সিনিয়র মেডিকেল অফিসার
বি.জি.ডি.সি.এল (প্রধান কার্যালয়)
মোবাইলঃ ০১৭৭০-৭৯১৪০১