Bangladesh House Building Finance Corporation

ICT (Operation) Department

22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND
Fiscal Year: 2021-2022

"Revised"

ANNUAL PROCUREMENT PLAN FOR GOODS

Ministry/Division: Finance/Bank & Financial institution
Agency: Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Deputy General Manager, ICT(Operation) Department.
Project/Program Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process	Advertisement for Pre- qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
2021-2022-G01	Supply, Repair and Maintenance of various IT Equipment and Accessories.	Nos	As per requirement	DPM	PE/HOPE	BHBFC's Own Funds	10.00	Planned Dates	N/A	As per requirement								
								Planned Days	N/A	As per requirement								
								Actual Dates	N/A	As per requirement								
2021-2022-G02	Establishment and Commissioning of intermediate router, UPS and Rack for internet and data connectivity at BHBFC's head office.	Nos	1	RFQ	HOPE	BHBFC's Own Funds	3.00	Planned Dates	N/A	08.11.2021	18.11.2021	18.11.2021	09.12.2021	09.12.2021	12.12.2021	12.12.2021	12.12.2021	accomplished
								Planned Days	N/A	0	10	0	21	0	3	3	3	
								Actual Dates	N/A	08.11.2021	18.11.2021	18.11.2021	09.12.2021	09.12.2021	12.12.2021	12.12.2021	12.12.2021	
2021-2022-G03	Establishment of Smart Led Monitor/TV at BHBFC's head office for Training and Conference purpose.	Nos	As per requirement	RFQ	HOPE	BHBFC's Own Funds	3.00	Planned Dates	N/A	As per requirement								
								Planned Days	N/A	As per requirement								
								Actual Dates	N/A	As per requirement								

বিশেষ দ্রষ্টব্য: কোভিড-১৯ মহামারি পরিস্থিতির কারণে সরকারী নির্দেশনা মোতাবেক শুধুমাত্র জরুরী বিষয়সমূহ অন্তর্ভুক্ত করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।

16/03/2022
মোঃ সোহেল রানা
মেইনটেনেন্স ইঞ্জিনিয়ার
আইসিটি (অপারেশন) বিভাগ
বিএইচবিএফসি, সদর দপ্তর, ঢাকা।

16/03/22
মোঃ আব্দুল্লাহ আল মামুন
সিনিয়র প্রিন্সিপাল অফিসার
আইসিটি (অপারেশন) বিভাগ
বিএইচবিএফসি, সদর দফতর, ঢাকা

16/03/2022
মোহাম্মদ মিজানুর রহমান
উপ-মহাব্যবস্থাপক (অতিঃ দায়িত্ব)