Consolidated Annual Procurement Plan

Ministry :	Ministry of Public Administration
Division :	-
Organization :	Bangladesh Institute of Administration and Management

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Procuring Entity Name and Code :	Strengthening Institutional Capacity of BIAM for Conducting Core Courses -													
Budget Type :	Development	Project / Programme Name and Code :	BIAM Core Project/Strengthening Institutional Capacity of BIAM for Conducting Core Courses and 224291600											
Goods-25-26_07	**Lot No.** 01 **Lot Description** Supply and Installation of Interactive Flat Panel With Camera and Sound System For Class Room at BIAM Foundation Dhaka With Regional Center Bogura & Cox's Bazar. **Qty.** 1.00 **Unit** Lot	OTM (NCT) **e-GP**	PD	Government	8800000.00	**Planned Dates**	20-Aug-2025	10-Sep-2025	24-Sep-2025	01-Oct-2025	08-Oct-2025	13-Oct-2025	-	10-Feb-2026
						Planned Days	0	21	14	7	7	5	54	120
						Actual Dates	-	-	-	-	-	-	-	-
														Electronically Signed By : M. Abdul Malek - Director General
Goods-25-26_08	**Lot No.** 01 **Lot Description** Supply and Installation of Washing and Dryer Machine at BIAM Foundation Dhaka. **Qty.** 1.00 **Unit** Lot	OTM (NCT) **e-GP**	PD	Government	2500000.00	**Planned Dates**	01-Sep-2025	22-Sep-2025	06-Oct-2025	13-Oct-2025	20-Oct-2025	25-Oct-2025	-	22-Feb-2026
						Planned Days	0	21	14	7	7	5	54	120
						Actual Dates	-	-	-	-	-	-	-	-
														Electronically Signed By : M. Abdul Malek - Director General
Goods-25-26_09	**Lot No.** 01 **Lot Description** Supply and Installation of Fast-food Equipment at BIAM Foundation Dhaka. **Qty.** 1.00 **Unit** Lot	OTM (NCT) **e-GP**	PD	Government	2700000.00	**Planned Dates**	02-Sep-2025	23-Sep-2025	07-Oct-2025	14-Oct-2025	21-Oct-2025	26-Oct-2025	-	23-Feb-2026
						Planned Days	0	21	14	7	7	5	54	120
						Actual Dates	-	-	-	-	-	-	-	-
														Electronically Signed By : M. Abdul Malek - Director General
Goods-25-26_10	**Lot No.** 01 **Lot Description** Supply and Installation of Computer Lab at BIAM Foundation Regional Center Bogura & Cox's Bazar. **Qty.** 2.00 **Unit** Lot	OTM (NCT) **e-GP**	PD	Government	11000000.00	**Planned Dates**	01-Sep-2025	22-Sep-2025	06-Oct-2025	13-Oct-2025	20-Oct-2025	25-Oct-2025	-	22-Feb-2026
						Planned Days	0	21	14	7	7	5	54	120
						Actual Dates	-	-	-	-	-	-	-	-
														Electronically Signed By : M. Abdul Malek - Director General
Goods-25-26_11	**Lot No.** 01 **Lot Description** Supply of All in One PC & Laptop at BIAM Foundation Dhaka With Regional Center Bogura & Cox's Bazar. **Qty.** 1.00 **Unit** Lot	OTM (NCT) **e-GP**	PD	Government	5000000.00	**Planned Dates**	01-Sep-2025	22-Sep-2025	06-Oct-2025	13-Oct-2025	20-Oct-2025	25-Oct-2025	-	22-Feb-2026
						Planned Days	0	21	14	7	7	5	54	120
						Actual Dates	-	-	-	-	-	-	-	-
														Electronically Signed By : M. Abdul Malek - Director General
	Total Value of Procurement				**Total :** 30000000.00									

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Works	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Procuring Entity Name and Code :	Strengthening Institutional Capacity of BIAM for Conducting Core Courses -														
Budget Type :	Development	Project / Programme Name and Code :	BIAM Core Project/Strengthening Institutional Capacity of BIAM for Conducting Core Courses and 224291600												
Works-25-26_07	**Lot No.** 01 **Lot Description** Repair and renovation of Tower Building Hostel **Qty.** 1.00 **Unit** Lot	OTM (NCT) **e-GP**	HOPE	Government	19000000.00	**Planned Dates**	-	10-Aug-2025	31-Aug-2025	21-Sep-2025	05-Oct-2025	12-Oct-2025	15-Oct-2025	-	11-Apr-2026
						Planned Days	0	0	21	21	14	7	3	66	178
								-	-	-	-	-	-	-	-

	Room (20 Nos Room) with Lobby and Toilet Zone (14Nos Toilet) at BIAM Foundation Dhaka							**Actual Dates**										
Electronically Signed By : M. Abdul Malek - Director General																		
Works-25-26_11	**Lot No.**	**Lot Description**	**Qty.**	**Unit**	RFQL (NCT) **e-GP**	PD	Government	800000.00	**Planned Dates**	-	20-Aug-2025	01-Sep-2025	15-Sep-2025	22-Sep-2025	29-Sep-2025	02-Oct-2025	-	31-Dec-2025
	01	Renovation of Reception Room at BIAM Foundation, Dhaka.	1.00	Lot					**Planned Days**	0	0	12	14	7	7	3	43	90
									Actual Dates		-	-	-	-	-	-	-	-
Electronically Signed By : M. Abdul Malek - Director General																		
Works-25-26_15	**Lot No.**	**Lot Description**	**Qty.**	**Unit**	OTM (NCT) **e-GP**	PD	Government	12000000.00	**Planned Dates**	-	15-Sep-2025	06-Oct-2025	20-Oct-2025	27-Oct-2025	03-Nov-2025	10-Nov-2025	-	09-May-2026
	01	Repair and renovation of Hostel Room (36 Room) at BIAM Foundation Regional Center Cox's Bazar	1.00	Lot					**Planned Days**	0	0	21	14	7	7	7	56	180
									Actual Dates		-	-	-	-	-	-	-	-
Electronically Signed By : M. Abdul Malek - Director General																		
Works-25-26_13	**Lot No.**	**Lot Description**	**Qty.**	**Unit**	OTM (NCT) **e-GP**	HOPE	Government	44200000.00	**Planned Dates**	-	15-Sep-2025	13-Oct-2025	03-Nov-2025	17-Nov-2025	24-Nov-2025	29-Nov-2025	-	14-Nov-2026
	01	Vertical Extraction of Office Building at BIAM Foundation Regional Center Bogura. (One Floor)	1.00	Lot					**Planned Days**	0	0	28	21	14	7	5	75	350
									Actual Dates		-	-	-	-	-	-	-	-
Electronically Signed By : M. Abdul Malek - Director General																		
	Total Value of Procurement							**Total :** 76000000.00										