Consolidated Annual Procurement Plan

Ministry :	Ministry of Finance
Division :	Financial Institutions Division
Organization :	Bangladesh Institute of Capital Market

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15

Procuring Entity Name and Code :	Bangladesh Institute of Capital Market -		
Budget Type :	Revenue	Project / Programme Name and Code :	Not Available

Package No.	Lot No.	Lot Description	Qty.	Unit	Method	Contract Approving Authority	Source of Funds	Estd. Cost	Time Code	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
BICM/Admin/Stationerytender/004/23	1	Procurement of Stationeries and other Equipment	1.00	Nos	OTM (NCT) e-GP	HOPE	Government	1350000.00	Planned Dates	03-Sep-2023	17-Sep-2023	08-Oct-2023	22-Oct-2023	29-Oct-2023	26-Nov-2023	-	25-Mar-2024
									Planned Days	0	14	21	14	7	28	84	120
									Actual Dates	-	-	-	-	-	-	-	-
									Electronically Signed By : Dr. Mahmuda Akter - Executive President								
BICM/Admin/computer related tender/005/23	1	Procurement of Computer, Printer, Photocopier, Projector, and office-related equipment	1.00	Nos	OTM (NCT) e-GP	HOPE	Government	1850000.00	Planned Dates	20-Sep-2023	04-Oct-2023	25-Oct-2023	08-Nov-2023	15-Nov-2023	13-Dec-2023	-	11-Apr-2024
									Planned Days	0	14	21	14	7	28	84	120
									Actual Dates	-	-	-	-	-	-	-	-
									Electronically Signed By : Dr. Mahmuda Akter - Executive President								
BICM/Admin/Furniture tender/006/23	1	Procurement of Furniture	1.00	Nos	RFQ (NCT) Manual	HOPE	Government	150000.00	Planned Dates	02-Jan-2024	16-Jan-2024	06-Feb-2024	20-Feb-2024	27-Feb-2024	26-Mar-2024	-	27-May-2024
									Planned Days	0	14	21	14	7	28	84	62
									Actual Dates	-	-	-	-	-	-	-	-
									Electronically Signed By : Dr. Mahmuda Akter - Executive President								
BICM/Admin/Diary.Calender.Pen/007/23	1	Procurement of Diary, Calendar, and Mug	1.00	Nos	RFQ (NCT) Manual	HOPE	Government	300000.00	Planned Dates	20-Sep-2023	04-Oct-2023	25-Oct-2023	08-Nov-2023	15-Nov-2023	13-Dec-2023	-	01-Feb-2024
									Planned Days	0	14	21	14	7	28	84	50
									Actual Dates	-	-	-	-	-	-	-	-
									Electronically Signed By : Dr. Mahmuda Akter - Executive President								
BICM/Admin/Mug.Souvenir/008/23	1	Procurement of Mug and Souvenir	1.00	Nos	RFQ (NCT) Manual	HOPE	Government	300000.00	Planned Dates	20-Sep-2023	04-Oct-2023	25-Oct-2023	08-Nov-2023	15-Nov-2023	13-Dec-2023	-	28-Jan-2024
									Planned Days	0	14	21	14	7	28	84	46
									Actual Dates	-	-	-	-	-	-	-	-
									Electronically Signed By : Dr. Mahmuda Akter - Executive President								
BICM/Admin/Journal Publication/009/23	1	Publication of Journal (Volume#2, Issue#1)	1.00	Nos	RFQ (NCT) Manual	HOPE	Government	150000.00	Planned Dates	20-Aug-2023	03-Sep-2023	24-Sep-2023	08-Oct-2023	15-Oct-2023	12-Nov-2023	-	12-Dec-2023
									Planned Days	0	14	21	14	7	28	84	30
									Actual Dates	-	-	-	-	-	-	-	-
									Electronically Signed By : Dr. Mahmuda Akter - Executive President								
BICM/Admin/IPS.UPS Battery/010/23	1	Procurement of Online IPS, UPS Battery	1.00	Nos	RFQ (NCT) Manual	HOPE	Government	300000.00	Planned Dates	13-Sep-2023	27-Sep-2023	18-Oct-2023	01-Nov-2023	08-Nov-2023	06-Dec-2023	-	15-Jan-2024
									Planned Days	0	14	21	14	7	28	84	40
									Actual Dates	-	-	-	-	-	-	-	-
									Electronically Signed By : Dr. Mahmuda Akter - Executive President								
		Total Value of Procurement				**Total :** 4400000.00											