CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15

Procuring Entity Name and Code :	Bangladesh Institute of Capital Market -		
Budget Type :	Revenue	Programme / Project Name and Code :	Not Available

Package No.	Lot No.	Lot Description	Qty.	Unit	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
BICM/2026-27/GD-1	1	Procurement of Stationery, Printing & Binding, and Cleaning Materials	1.00	LS	RFQ (NCT) e-GP	HOPE	Government	500000.00	Planned Dates	07-Oct-2026	14-Oct-2026	19-Oct-2026	22-Oct-2026	27-Oct-2026	01-Nov-2026	-	16-Nov-2026
									Planned Days	0	7	5	3	5	5	25	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Wajid Hasan Shah - Executive President																	
BICM/2026-27/GD-2	1	Procurement of Printer and Photocopier Toner Cartridges.	1.00	Nos	RFQ (NCT) e-GP	HOPE	Government	200000.00	Planned Dates	07-Oct-2026	14-Oct-2026	19-Oct-2026	22-Oct-2026	27-Oct-2026	01-Nov-2026	-	16-Nov-2026
									Planned Days	0	7	5	3	5	5	25	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Wajid Hasan Shah - Executive President																	
BICM/2026-27/GD-3	1	Procurement of Offset Paper	1.00	Ream	RFQ (NCT) e-GP	HOPE	Government	425000.00	Planned Dates	06-Jan-2027	13-Jan-2027	18-Jan-2027	21-Jan-2027	26-Jan-2027	31-Jan-2027	-	15-Feb-2027
									Planned Days	0	7	5	3	5	5	25	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Wajid Hasan Shah - Executive President																	
BICM/2026-27/GD-4	1	Procurement of Online UPS Machine and Batteries.	1.00	Nos	RFQ (NCT) e-GP	HOPE	Government	300000.00	Planned Dates	15-Jul-2026	22-Jul-2026	27-Jul-2026	30-Jul-2026	04-Aug-2026	09-Aug-2026	-	24-Aug-2026
									Planned Days	0	7	5	3	5	5	25	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Wajid Hasan Shah - Executive President																	
BICM/2026-27/GD-5	1	Procurement of a Multifunction Photocopier.	1.00	Nos	RFQ (NCT) e-GP	HOPE	Government	350000.00	Planned Dates	22-Jul-2026	29-Jul-2026	03-Aug-2026	06-Aug-2026	11-Aug-2026	16-Aug-2026	-	31-Aug-2026
									Planned Days	0	7	5	3	5	5	25	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Wajid Hasan Shah - Executive President																	
BICM/2026-27/GD-6	1	Procurement of Firewalls and Access Points.	1.00	LS	OTM (NCT) e-GP	HOPE	Government	1040000.00	Planned Dates	05-Oct-2026	19-Oct-2026	09-Nov-2026	23-Nov-2026	30-Nov-2026	28-Dec-2026	-	12-Jan-2027
									Planned Days	0	14	21	14	7	28	84	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Wajid Hasan Shah - Executive President																	
BICM/2026-27/GD-7	1	Procurement of Library Books	1.00	Book	RFQ (NCT) e-GP	HOPE	Government	150000.00	Planned Dates	06-Jan-2027	13-Jan-2027	18-Jan-2027	21-Jan-2027	26-Jan-2027	31-Jan-2027	-	15-Feb-2027
									Planned Days	0	7	5	3	5	5	25	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Wajid Hasan Shah - Executive President																	
	Total Value of Procurement				**Total :** 2965000.00												