Consolidated Annual Procurement Plan

Ministry :	Ministry of Industries
Division :	-
Organization :	Bangladesh Institute of Management (BIM)

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Procuring Entity Name and Code :	Strengthening of Bangladesh Institute of Management (BIM) Dhaka Project -													
Budget Type :	Revenue	Project / Programme Name and Code :	Not Available											
139012242469G5	Lot No. 01 — Lot Description: Computers (Computers, Accessories, Laptops, Desktops, Printers, Scanners, Photocopiers). Qty.: 300.00 Unit: Number	OTM (NCT) e-GP	PE	Government	44000000.00	Planned Dates	22-Oct-2023	21-Nov-2023	05-Dec-2023	12-Dec-2023	19-Dec-2023	16-Jan-2024	-	16-Mar-2024
						Planned Days	0	30	14	7	7	28	86	60
						Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Mohammad Salauddin - Director General							
139012242469G12	Lot No. 01 — Lot Description: Academic books for the Liabrary Qty.: 1.00 Unit: Lot	OTM (NCT) e-GP	PE	Government	1809000.00	Planned Dates	22-Oct-2023	21-Nov-2023	05-Dec-2023	12-Dec-2023	19-Dec-2023	16-Jan-2024	-	16-Mar-2024
						Planned Days	0	30	14	7	7	28	86	60
						Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Mohammad Salauddin - Director General							
BIMSPD-G16	Lot No. 01 — Lot Description: Purchasing books for the newly established library at 12 storied building. Qty.: 900.00 Unit: Nos	OTM (NCT) e-GP	PE	Government	1000000.00	Planned Dates	04-Jun-2024	04-Jul-2024	18-Jul-2024	25-Jul-2024	01-Aug-2024	29-Aug-2024	-	29-Sep-2024
						Planned Days	0	30	14	7	7	28	86	31
						Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Md. Matiar Rahman - Director General							
	Total Value of Procurement				**Total :** 46809000.00									

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Works	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Procuring Entity Name and Code :	Strengthening of Bangladesh Institute of Management (BIM) Dhaka Project -														
Budget Type :	Revenue	Project / Programme Name and Code :	Not Available												
139012242469W24	Lot No. Single — Lot Description: Construction and repair of main gate-01, security guard room, 2 gates in residential area and boundary wall. Qty.: 1.00 Unit: Lot	OTM (NCT) e-GP	PE	Government	426.00	Planned Dates	-	06-Nov-2023	06-Dec-2023	20-Dec-2023	27-Dec-2023	03-Jan-2024	31-Jan-2024	-	30-May-2024
						Planned Days	0	0	30	14	7	7	28	86	120
						Actual Dates		-	-	-	-	-	-	-	-
							Electronically Signed By : Mohammad Salauddin - Director General								
1309012242469W25	Lot No. 01 — Lot Description: Elevation and Construction of Internal Roads, Surface Drains, Walking Tracks, Kids Centers and Children's Play Areas, Landscaping and Garbage Station Works Qty.: 1.00 Unit: Lot	OTM (NCT) e-GP	PE	Government	40900000.00	Planned Dates	-	06-Nov-2023	06-Dec-2023	20-Dec-2023	27-Dec-2023	03-Jan-2024	31-Jan-2024	-	30-May-2024
						Planned Days	0	0	30	14	7	7	28	86	120
						Actual Dates		-	-	-	-	-	-	-	-
							Electronically Signed By : Mohammad Salauddin - Director General								
139012242469W27	Lot No. 01 — Lot Description: Library Digitalization works at newly 12 establish builiding Qty.: 1.00 Unit: Lot	OTM (NCT) e-GP	PE	Government	1500000.00	Planned Dates	-	05-Dec-2023	04-Jan-2024	18-Jan-2024	25-Jan-2024	01-Feb-2024	29-Feb-2024	-	29-Apr-2024
						Planned Days	0	0	30	14	7	7	28	86	60
						Actual Dates		-	-	-	-	-	-	-	-
							Electronically Signed By : Mohammad Salauddin - Director General								
139012242469W28	Lot No. 01 — Lot Description: Venial Vatical Blinds for the New building Qty.: 1.00 Unit: Lot	OTM (NCT) e-GP	PE	Government	6500000.00	Planned Dates	-	15-Oct-2023	14-Nov-2023	28-Nov-2023	05-Dec-2023	12-Dec-2023	09-Jan-2024	-	09-Mar-2024
						Planned Days	0	0	30	14	7	7	28	86	60
						Actual Dates		-	-	-	-	-	-	-	-
							Electronically Signed By : Mohammad Salauddin - Director General								
139012242469W-24	Lot No. 01 — Lot Description: Construction and repair of main gate-01, security guard room, 2 gates in residential area and boundary wall Qty.: 1.00 Unit: Lot	OTM (NCT) e-GP	PE	Government	42600000.00	Planned Dates	-	06-Nov-2023	06-Dec-2023	20-Dec-2023	27-Dec-2023	03-Jan-2024	31-Jan-2024	-	30-May-2024
						Planned Days	0	0	30	14	7	7	28	86	120
						Actual Dates		-	-	-	-	-	-	-	-
							Electronically Signed By : Mohammad Salauddin - Director General								
bimspd_w29	Lot No. 01 — Lot Description: Screen Supplying, fitting and fixing, installation and commissioning vertical venetian blinds made with glass fiber fabrics (foreign made) with supply of all the Qty.: 3000.00 Unit: Sqm	OTM (NCT) e-GP	PE	Government	6500000.00	Planned Dates	-	16-May-2024	20-Jun-2024	04-Jul-2024	09-Jul-2024	16-Jul-2024	13-Aug-2024	-	24-Oct-2024
						Planned Days	0	0	35	14	5	7	28	89	72
								-	-	-	-	-	-	-	-

	best quality materials (foreign made) such as head rail (aluminium), end cap-set, rod tilt, sigger (stopper), runner, spacer (link), handling cord, ball chain, link chain, cord-weight weight-plate plastic washer, glass fiber fabrics, and head cap-set etc. all complete and accepted by the Engineer-in-charge.							**Actual Dates**										
Electronically Signed By : Md. Matiar Rahman - Director General																			
BIMSPD_W28	**Lot No.** / **Lot Description** / **Qty.** / **Unit**: 1 / Digital Library Installations RFID based Library Automation at New library for the newly established 12 storied building Library, archives, / 1.00 / Lot			OTM (NCT) **e-GP**	PE	Government	45400000.00	**Planned Dates**	-	16-May-2024	13-Jun-2024	27-Jun-2024	04-Jul-2024	11-Jul-2024	08-Aug-2024	-	07-Oct-2024
								Planned Days	0	0	28	14	7	7	28	84	60
								Actual Dates		-	-	-	-	-	-	-	-
Electronically Signed By : Md. Matiar Rahman - Director General																			
	Total Value of Procurement						**Total :** 143400426.00												