Bangladesh Institute of Research and Training on Applied Nutrition
Regional Station, Pirganj, Rangpur

Annual Procurement Plan of 2024-25 for goods, Works and Services (revenue Budget)

No. 12.09.8576.001.16.001.24-283 Date31.07.2024

Ministry: Ministry of Agriculture
Agency: Bangladesh Institute of Research and Training on Applied Nutrition (BIRTAN)
Regional Station, Pirganj, Rangpur, Bangladesh
Head of procuring Entity: Head regional station

Package no	Description of procurement package	Unit	Quantity	Procurement Method & type	Package type	Contract Approving Authority	Source of fund	Estd. cost in Thousand (Taka)	Time code for process	Advertise Prequel(If applicable)	Initiate/Advertise e tender	Tender opening	Tender evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Goods procurement																	
GR-01	Cleaning materials	No		RFQ	Manual	PSO	GoB	300.00	Planned Dates	N/A	01 oct-24	08 oct-24	08 oct-24	15 oct-24	22 oct-24	29 oct-24		
									Planned Days			7 days	0 days	7 days	7 days	7 days	28/ days	10 days
									Actual Dates									
GR-02	Bedding	No		RFQ	Manual	PSO	GoB	300.00	Planned Dates	N/A	01 oct-24	08 oct-24	08 oct-24	15 oct-24	22 oct-24	29 oct-24		
									Planned Days			7 days	0 days	7 days	7 days	7 days	28/ days	10 days
									Actual Dates									
GR-03	Furniture	No		RFQ	Manual	PSO	GoB	300.00	Planned Dates	N/A	08 Aug-24	15 Aug-24	22 Aug-24	29 Aug-24	05 sep-24	12 sep-24		
									Planned Days			7 days	0 days	7 days	7 days	7 days	28/ days	10 days
									Actual Dates									
GR-04	ICT equipments	No		RFQ	Manual	PSO	GoB	200.00	Planned Dates	N/A	08 Aug-24	15 Aug-24	22 Aug-24	29 Aug-24	05 sep-24	12 sep-24		
									Planned Days			7 days	0 days	7 days	7 days	7 days	28/ days	10 days
									Actual Dates									

GR-05	Stationiary item	No		DPM	Manual	PSO	GoB	24.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-06	Computer (Printing & Supply)	No		DPM	Manual	PSO	GoB	24.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-07	Electric Equipments	No		DPM	Manual	PSO	GoB	25.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-08	Lines and wires	No		DPM	Manual	PSO	GoB	25.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-09	Furniture Maintenance & Repair	No		DPM	Manual	PSO	GoB	25.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-10	Computer (repair and maintenance)	No		DPM	Manual	PSO	GoB	25.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-11	Health provision and water supply	No		DPM	Manual	PSO	GoB	25.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-12	Fertilizer	No		DPM	Manual	PSO	GoB	20.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-13	Pesticide	No		DPM	Manual	PSO	GoB	20.00	Planned Dates									
									Planned Days									
									Actual Dates									

GR-14	Seed & Seedling	No		DPM	Manual	PSO	GoB	25.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-15	Gas & Fuel	No		DPM	Manual	PSO	GoB	150.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-16	Computer maintenance	No		DPM	Manual	PSO	GoB	20.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-17	Stamp & Seal	No		DPM	Manual	PSO	GoB	5.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-18	Usable Goods	No		DPM	Manual	PSO	GoB	60.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-19	Vehicle	No		DPM	Manual	PSO	GoB	70.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-20	Others Grocery	No		DPM	Manual	PSO	GoB	12.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-20	Raw Materials and Supplies	No		DPM	Manual	PSO	GoB	12.00	Planned Dates									
									Planned Days									
									Actual Dates									
GR-21	Electric Equipments	No		DPM	Manual	PSO	GoB	40.00	Planned Dates									
									Planned Days									
									Actual Dates									