Bangladesh Livestock Research Institute (BLRI).
Savar, Dhaka.

Annual Procurement Plan (2026-2027)

Ministry/ Division: - Ministry of Fisheries & Livestock.
Agency/Institute: - Bangladesh Livestock Research Institute (BLRI)
Source of Fund: GoB

Package No.	Description of Procurement Package Goods	Unit	Qty.	Procu re-ment Metho d & Type	Contra ct Approv ing Authori ty	Sourc e of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in Good s	Advertise Tender	Tender Opening	Tender Evaluatio n	Approval to Award	NOA	Signing of Contract	Total time for Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Procurement of Animal & Poultry Feed [FY-2025-26].	Kg. litter	1304671	OTM	HOPE	GoB	800.00	Planned Dates		1-Jul-26	23-Jul-26	28-Jul-26	28-Jul-26	28-Jul-26	31-Jul-26	30
								Planned Days		00	22	05	00	00	03	
GR-02	Procurement of Fortinet FortiGate 70G Next Generation Firewall (NGFW) with Installation, Configuration and One (01) Year Unified Threat Protection (UTP) Subscription.	No	As per requir ement	RFQ	HOPE	GoB	5.00	Planned Dates		05-Aug-26	10-Aug-26	11-Aug-26	12-Aug-26	12-Aug-26	15-Aug-26	10
								Planned Days		00	05	01	01	00	03	
GR-03	Procurement of Milk Packing Poly Pack & Other Accessories.	lb no packet	As per requir ement	OTM	HOPE	GoB	7.00	Planned Dates		10-Aug-26	21-Aug-26	18-Aug-26	18-Aug-26	18-Aug-26	25-Aug-26	25
								Planned Days		00	11	07	00	00	07	
GR-04	Procurement of Liveries for the Employees.	No Set Pair	As per requir ement	OTM	HOPE	GoB	7.00	Planned Dates		10-Aug-26	21-Aug-26	18-Aug-26	18-Aug-26	18-Aug-26	25-Aug-26	25
								Planned Days		00	11	07	00	00	07	
GR-05	Supply, Installation, Configuration, Testing	No	As per requir	OTM	HOPE	GoB	20.00	Planned Days		16-Aug-26	27-Aug-26	03-Sep-26	06-Sep-26	06-Sep-26	10-Sep-26	25

Package No.	Description of Procurement Package Goods	Unit	Qty.	Procu re-ment Metho d & Type	Contra ct Approv ing Authori ty	Sourc e of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in Good s	Advertise Tender	Tender Opening	Tender Evaluatio n	Approval to Award	NOA	Signing of Contract	Total time for Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	and Commissioning of Enterprise Network Infrastructure including NOC & Server Room Modernization, Core Router, Central Wi-Fi, Structured Cabling and Related Network Equipment at Bangladesh Livestock Research Institute (BLRI), Savar, Dhaka.		ement					Planned Days		0	11	07	03	0	04	
GR-06	Supply, Installation of Information and Communication Technology (ICT) Equipment including Desktop Computers, Printers, Scanners, UPS, Access Control System and Related Accessories for Bangladesh Livestock Research Institute (BLRI), Savar, Dhaka.	No	As per requir ement	OTM	HOPE	GoB	25.00			06-Sep-26	16-Sep-26	23-Sep-26	24-Sep-26	24-Sep-26	30-Sep-26	24
										0	10	07	01	0	06	
GR-07	Procurement of Official Stationery Items.	rim no dozen pics box set pairs	As per requir ement	OTM	HOPE	GoB	10.00	Planned Dates		10-Sep-26	20-Sep-26	27-Sep-26	29-Sep-26	29-Sep-26	06-Oct-26	24
								Planned Days		0	10	07	02	00	05	
GR-08	Procurement of Cleaning Items.	box roll no pkt dozen kg	As per requir ement	OTM	HOPE	GoB	6.00	Planned Dates		10-Sep-26	20-Sep-26	27-Sep-26	29-Sep-26	29-Sep-26	06-Oct-26	24
								Planned Days		0	10	07	02	00	05	
GR-09	Procurement of Jute Bag for Annual Research Review Workshop-2025.	No	As per requir ement	RFQ	HOPE	GoB	3.00	Planned Dates		17-Sep-26	24-Sep-26	25-Sep-26	27-Sep-26	27-Sep-26	30-Sep-26	13
								Planned Days		0	07	01	02	00	03	
GR-10	Printing, Binding and Supply of Proceedings for Annual Research Review Workshop-2025.	No	As per requir ement	RFQ	HOPE	GoB	3.00	Planned Dates		17-Sep-26	24-Sep-26	25-Sep-26	27-Sep-26	27-Sep-26	30-Sep-26	13
								Planned Days		0	07	01	02	00	03	

Package No.	Description of Procurement Package Goods	Unit	Qty.	Procu re-ment Metho d & Type	Contra ct Approv ing Authori ty	Sourc e of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in Good s	Advertise Tender	Tender Opening	Tender Evaluatio n	Approval to Award	NOA	Signing of Contract	Total time for Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-11	Procurement of Veterinary Medicine and Vaccines for BLRI Farm.	pcs box vial bottle tube packet no	As per requir ement	OTM	HOPE	GoB	15.00	Planned Dates		25-Oct-26	05-Nov-26	12-Nov-26	14-Nov-26	14-Nov-26	21-Nov-26	27
								Planned Days		0	11	07	02	00	07	
GR-12	Printing, Binding and Supply of Calendar-2026, Note Pad, Slip Pad and File Folder.	No	As per requir ement	OTM	HOPE	GoB	3.00	Planned Dates		25-Oct-26	05-Nov-26	12-Nov-26	14-Nov-26	14-Nov-26	21-Nov-26	27
								Planned Days		0	11	07	02	00	07	
GR-13	Procurement of Fertilizer.	kg/bag	As per requir ement	OTM	HOPE	GoB	10	Planned Dates		01-Nov-26	11-Nov-26	18-Nov-26	20-Nov-26	20-Nov-26	25-Nov-26	24
								Planned Days		00	10	07	02	00	05	
GR-14	Procurement of Electrical Items.	no coil	As per requir ement	OTM	HOPE	GoB	7.00	Planned Dates		13-Nov-26	24-Nov-26	01-Dec-26	03-Dec-26	03-Dec-26	10-Dec-26	26
								Planned Days		0	11	07	02	0	07	
GR-15	Procurement of Sanitary & Plumbing Items.	No	As per requir ement	OTM	HOPE	GoB	7.00	Planned Dates		13-Nov-26	24-Nov-26	01-Dec-26	03-Dec-26	03-Dec-26	10-Dec-26	26
								Planned Days		0	11	07	02	0	07	
GR-16	Procurement of tyre and tube	no	As per requir ement	OTM	HOPE	GoB	10	Planned Dates		15-Dec-26	25-Dec-26	01-Jan-27	03-Jan-27	03-Jan-27	10-Jan-26	26
								Planned Days		0	10	07	02	00	07	
GR-17	Procurement of Furniture	Set No	As per requir ement	RFQ	HOPE	GoB	5.00	Planned Dates		20-Dec-26	24-Dec-26	27-Dec-26	29-Dec-26	29-Dec-26	31-Dec-26	11
								Planned Days		0	04	03	02	00	02	
GR-18	Procurement of Book	No.	As per requir ement	OTM	HOPE	GoB	4.50	Planned Dates		10-Mar-27	20-Mar-27	27-Mar-27	29-Mar-27	29-Mar-27	03-Apr-27	24
								Planned Days		0	10	07	02	00	05	
GR-19	Procurement of BLRI Research Farm Management Items.	Kg No Pair Set	As per requir ement	OTM	HOPE	GoB	11.00	Planned Dates		10-Mar-27	20-Mar-27	27-Mar-27	29-Mar-27	29-Mar-27	03-Apr-27	24
								Planned Days		0	10	07	02	00	05	
GR-20	Procurement of Chemicals and Reagents.	bottle pkt pack pcs	As per requir ement	OTM	HOPE	GoB	5.00	Planned Dates		24-Mar-27	03-Apr-27	10-Apr-27	12-Apr-27	12-Apr-27	18-Apr-27	24
								Planned Days		0	10	07	02	0	05	
GR-21	Printing, Binding	Per No.	500	RFQ	HOPE	GoB	3.00			08-Apr-27	18-Apr-27	25-Apr-27	27-Apr-27	27-Apr-27	30-Apr-27	22

Package No.	Description of Procurement Package Goods	Unit	Qty.	Procure-ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time for Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	and Supply of BLRI Annual Report 2024-25 and BJLR Journal Volume-31 and 32.									00	10	07	02	0	03	
GR-22	Procurement of Microphone for conference room	Per No.	As per requirement	OTM	HOPE	GoB	8.00	Planned Dates		08-Mar-27	18-Apr-27	25-Apr-27	27-Apr-27	27-Apr-27	30-Apr-27	22
								Planned Days		0	10	07	02	0	03	

০২/০৯/২৬

ড. শাকিলা ফারুক
মহাপরিচালক (সা.দা.)
বাংলাদেশ প্রাণিসম্পদ গবেষণা ইনস্টিটিউট
সাভার, ঢাকা-১৩৪১

অনুমোদিত

০২/০৯/২০২৬

ড. শাকিলা ফারুক
মহাপরিচালক (সা.দা.)
বাংলাদেশ প্রাণিসম্পদ গবেষণা ইনস্টিটিউট
সাভার, ঢাকা।

Bangladesh Livestock Research Institute (BLRI).
Savar, Dhaka.

Annual Procurement Plan (2026-2027)

Ministry/ Division: - Ministry of Fisheries & Livestock.
Agency/Institute: - Bangladesh Livestock Research Institute (BLRI)
Source of Fund: GoB

Package No.	Description of Procurement Items Package Service	Unit	Qty.	Procu re-ment Metho d & Type	Contra ct Approv ing Authori ty	Sourc e of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in Good s	Advertise Tender	Tender Opening	Tender Evaluatio n	Approval to Award	NOA	Signing of Contract	Total time for Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GS-01	Annual External Financial Audit Services (2025-26).	Set	As per requir ement	RFQ	HOPE	GoB	3.00	Planned Dates		09-Aug-26	13-Aug-26	16-Aug-26	16-Aug-26	16-Aug-26	20-Aug-26	11
								Planned Days		00	04	03	00	00	04	
GS -02	Construction of Exhibition Stall for National Livestock Week 2025	Per Packag e	08	e-RFQ	HOPE	GoB	4.00	Planned Days		15-Nov-26	19-Nov-26	20-Nov-26	20-Nov-26	20-Nov-26	21-Nov-26	06
								Planned Days		0	04	01	0	0	01	

০১/০৭/২৬
মোঃ ফরিদ মিয়া
প্রকিউরমেন্ট অফিসার
বাংলাদেশ প্রাণিসম্পদ গবেষণা ইনস্টিটিউট
সাভার, ঢাকা-১৩৪১

অনুমোদিত
০১/০৭/২০২৬
ড. শাকিলা ফারুক
মহাপরিচালক (সা.দা.)
বাংলাদেশ প্রাণিসম্পদ গবেষণা ইনস্টিটিউট
সাভার, ঢাকা।