ANNUAL PROCUREMENT PLAN FOR GOODS (2026-27)

Ministry/Division : Ministry of Fisheries and Livestock
Agency : Bangladesh Livestock Research Institute
Procuring Entity Name & Code : Project Director
Project/Programmed Name & Code : Feasibility Study on "Establishment of BSL-3 Laboratory and Capacity Building for Vaccines & Biologics Research" Project (Project Code-222022100)

Package No.	Description of Procurement Package (GOODS)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. cost (in lack Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender/RFQ	Tender /RFQ Opening	Tender/RFQ Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD_1	Other Stationary	-	Thok	RFQ/OTM	Project Director	GoB	3.00	Planned Date	-	03/11/ 2026	17/11/ 2026	24/11/ 2026	30/11/ 2026	07/12/ 2026	14/12/ 2026	-	30/12/ 2026
								Planned Days	-	-	14	07	06	07	07	40	15
								Actual Date									
GD_2	Laptop-2 Nos, Color Printer- 1 Nos	-	Thok	RFQ/OTM	Project Director	GoB	5.00	Planned Date	-	03/11/ 2026	17/11/ 2026	24/11/ 2026	30/11/ 2026	07/12/ 2026	14/12/ 2026	-	30/12/ 2026
								Planned Days	-	-	14	07	06	07	07	40	15
								Actual Date									
Total value of Works Procurement							**8.00**										

14.10.2026

Project Director/ Director (P&D)

Dr. Mohammed Abdus Samad
Project Director (A. C.)
Feasibility Study on "Establishment of BSL-3 Laboratory .....Research" Project
BLRI, Savar, Dhaka.

14/10/2026

Head of the Department

Dr. Shakila Faruque
Director General (T.C.)
Bangladesh Livestock Research Institute
Savar, Dhaka.

ANNUAL PROCUREMENT PLAN FOR SERVICES (2026-27)

Ministry/Division : Ministry of Fisheries and Livestock
Agency : Bangladesh Livestock Research Institute
Procuring Entity Name & Code : Project Director
Project/Programmed Name & Code : Feasibility Study on "Establishment of BSL-3 Laboratory and Capacity Building for Vaccines & Biologics Research" Project (Project Code-222022100)

Package No.	Description of Procurement Package (SERVICES)	Unit & Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. cost (in lack Taka)	Time code for process	Advertisement of EOI	Opening of EOI	Evaluation and Short listing of EOI	Advertisement of RFP	Opening of RFP	Evaluation of Technical proposal	Evaluation of Financial proposal	Approval	Negotiation	Contract agreement	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S1	Consultancy service (Farm)-1 Nos	Nos & 01	QCBS & International RFP	MoFL	GoB	951.00	Planned Date	15/11/2026	05/12/2026	20/12/2026	04/01/2027	15/02 2027	08/03/2027	23/03/2027	07/04/2027	22/04/2027	07/05/2027	08/02/2028
							Planned Days	-	21	15	15	42	21	15	15	15	15	300
							Actual Date											

14.10.2026
Project Director/ Director (P&D)

Dr. Mohammed Abdus Samad
Project Director (A. C.)
Feasibility Study on "Establishment of BSL-3 Laboratory .....Research" Project
BLRI, Savar, Dhaka.

14/10/2026
Head of the Department

Dr. Shakila Faruque
Director General (T.C.)
Bangladesh Livestock Research Institute
Savar, Dhaka.