Annual Procurement Plan : 2024-2025

Ministry/Division: Ministry of Education

Agency: Directorate of Technical Education

Procuring Entity Name & Code: Principal, Brahmanbaria Polytechnic Institute 1600206132538

Budeget : Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notofication of Award	Sigining of Contract	Total days	Completion of Contract	Total days (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BBPI/24-25/GD-1	Purchase of Raw materials and spare parts Code : 3256105	Annex 01	Annex 01	OTM (e-GP)	HOPE	GOV	8.00	Planned Dates		15/10/2024	04/11/2024	25/11/2024	02/12/2024	09/12/2024	06/01/2025		05/02/2025	
								Planned Days			21	21	7	7	28	84	30	114
								Actual Dates										
BBPI/24-25/GD-2	Purchase of Engineering & Other Equipment for Architecture Technology (CAD Lab) Code : 4112304	Annex 02	Annex 02	OTM (e-GP)	HOPE	GOV	55.00	Planned Dates		15/10/2024	04/11/2024	25/11/2024	02/12/2024	09/12/2024	06/01/2025		05/02/2025	
								Planned Days			21	21	7	7	28	84	30	114
								Actual Dates										
BBPI/24-25/GD-3	Purchase of Engineering & Other Equipment for Computer Technology Code : 4112304	Annex 03	Annex 03	OTM (e-GP)	HOPE	GOV	55.00	Planned Dates		15/10/2024	04/11/2024	25/11/2024	02/12/2024	09/12/2024	06/01/2025		05/02/2025	
								Planned Days			21	21	7	7	28	84	30	114
								Actual Dates										
BBPI/24-25/GD-4	Purchase of Engineering & Other Equipment for RAC Technology Code : 4112304	Annex 04	Annex 04	OTM (e-GP)	HOPE	GOV	50.00	Planned Dates		15/10/2024	04/11/2024	25/11/2024	02/12/2024	09/12/2024	06/01/2025		05/02/2025	
								Planned Days			21	21	7	7	28	84	30	114
								Actual Dates										
BBPI/24-25/GD-5	Purchase of Engineering & Other Equipment for EMT Technology Code : 4112304	Annex 05	Annex 05	OTM (e-GP)	HOPE	GOV	25.00	Planned Dates		15/10/2024	04/11/2024	25/11/2024	02/12/2024	09/12/2024	06/01/2025		05/02/2025	
								Planned Days			21	21	7	7	28	84	30	114
								Actual Dates										
BBPI/24-25/GD-6	Purchase of Furniture Code : 4112314	Annex 06	Annex 06	OTM (e-GP)	HOPE	GOV	6.22	Planned Dates		15/10/2024	04/11/2024	25/11/2024	02/12/2024	09/12/2024	06/01/2025		05/02/2025	
								Planned Days			21	21	7	7	28	84	30	114
								Actual Dates										

Checked & Verified

মোঃ হাবিবুর রহমান
সহকারী পরিচালক
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notofication of Award	Sigining of Contract	Total days	Completion of Contract	Total days (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BBPI/24-25/GD-7	Purchase of Books & Periodicals Code : 3211127	Annex 07	Annex 07	RFQ (e-GP)	HOPE	GOV	1.00	Planned Dates										
								Planned Days										10
								Actual Dates										
BBPI/24-25/GD-8	Purchase of Computer Accessories Code : 3255101	Annex 08	Annex 08	RFQ (e-GP)	HOPE	GOV	2.48	Planned Dates										
								Planned Days										10
								Actual Dates										
BBPI/24-25/GD-9	Purchase of Chemicals Code : 3256102	Annex 09	Annex 09	RFQ (e-GP)	HOPE	GOV	0.80	Planned Dates										
								Planned Days										10
								Actual Dates										
BBPI/24-25/GD-10	Purchase of Uniform Code : 3256106	Annex 10	Annex 10	RFQ (e-GP)	HOPE	GOV	2.00	Planned Dates										
								Planned Days										10
								Actual Dates										
BBPI/24-25/GD-11	Purchase of Sports Items Code : 3256107	Annex 11	Annex 11	RFQ (e-GP)	HOPE	GOV	2.00	Planned Dates										
								Planned Days										10
								Actual Dates										
BBPI/24-25/GD-12	Purchase of Office Equipment Code : 4112310	Annex 12	Annex 12	RFQ (e-GP)	HOPE	GOV	2.48	Planned Dates										
								Planned Days										10
								Actual Dates										
BBPI/24-25/GD-13	Purchase of Teaching and Learning materials Code : 4112312	Annex 13	Annex 13	RFQ (e-GP)	HOPE	GOV	2.23	Planned Dates										
								Planned Days										10
								Actual Dates										
Total Value of Goods Procurement							212.210											

Checked & Verified

মোঃ হাবিবুর রহমান
সহকারী পরিচালক
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা

(মোহসিনুর রহমান)
অধ্যক্ষ
ব্রাহ্মণবাড়িয়া পলিটেকনিক ইনস্টিটিউট