Bangladesh Rice Research Institute (BRRI)

Procurement Cell.

ANNUAL PROCUREMENT PLAN (APP): 2024-2025

Source of Fund: GoB/Revenue

Package No.	Description of Procurement	Procurement Method	Contract Approving Authority	Approximate Estimated Cost in lakh (TK)	Time Frame for Process							Comments
					Invitation for Tender/Quotation	Tender Opening	Tender/ Quotation Evaluation	Approval	Notification of Award	Signing of Contact	Time for Completion of Contact	
1.	Liveries Goods	DPM/RFQ/OTM (e-GP)	HOPE	14.00	Jul-Aug'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	Time to time need basis
2.	Jute Sack/Bag	DPM/OTM/RFQ (e-GP)	HOPE	25.00	Jul-Aug'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
3.	Computer Accessories (Toner etc.)	Framework/DPM/RFQ/ OTM(e-GP)	HOPE	08.00	Jul-Aug'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
4.	Cattle Feed	DPM	HOPE	05.00	Jul-Aug'24	-	-	-	-	-	-	"
5.	Offset Paper	DPM/OTM/RFQ (e-GP)	HOPE	10.00	Jul-Aug'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
6.	Tyre-Tube	DPM/OTM/RFQ (e-GP)	HOPE	20.00	Jul-Aug'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
7.	Printing of Various Publications	OTM/RFQ (e-GP)	HOPE	20.00	Aug-Sep'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
8.	Stationary Goods	RFQ/OTM (e-GP)	HOPE	05.00	Aug-Sep'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
9.	Chemical Fertilizer and Pesticides	DPM	HOPE	16.00	Aug-Sep'24	-	-	-	-	-	-	"
10.	Printing of Various Stationary Items	OTM/RFQ (e-GP)	HOPE	05.00	Sep-Oct'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
11.	Chemicals and Related Goods	DPM/OTM/RFQ (e-GP)	HOPE	02.00	Oct-Nov'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
12.	Electronics Goods	DPM/RFQ/OTM (e-GP)	HOPE	07.00	Oct-Nov'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
13.	Laboratory/Research Equipment	RFQ/OTM (e-GP)	HOPE	03.00	Oct-Nov'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
14.	Field Equipment	RFQ/OTM (e-GP)	HOPE	15.00	Oct-Nov'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
15.	Fire Extinguisher	OTM/RFQ (e-GP)	HOPE	02.00	Nov-Dec'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
16.	Software/IT Goods	OTM/RFQ (e-GP)	HOPE	03.00	Dec-Jan'25	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
17.	Office Equipment	DPM/RFQ/OTM (e-GP)	HOPE	04.00	Feb-Mar'25	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
18.	Computer & Related Goods	DPM/RFQ/OTM (e-GP)	HOPE	30.00	Feb-Mar'25	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
19.	Furniture	OTM/DPM/RFQ (e-GP)	HOPE	02.00	Mar-Apr'25	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
20.	Crookeries	DPM/RFQ (e-GP)	HOPE	01.00	Mar-Apr'25	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
21.	CCTV Camera System	OTM/RFQ (e-GP)	HOPE	20.00	Mar-Apr'25	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	
			Total=	217.00								
			In Words:	Two Crore and Seventeen Lakh Taka Only								

For urgent demand of Office, Procurement will be done through DPM and RFQ method according to the Approval of HOPE following the PPA-2006 and PPR-2008

21.07.2024
কাওছার আহমদ
সহকারী পরিচালক (সংগ্রহ)
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১

21.7.2024
ড. এমরান হোসেন
উপ-পরিচালক (প্রশাসন ও সাধারণ পরিচর্যা)
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১

21.07.2024
ড. মোঃ আব্দুল লতিফ
পরিচালক (প্রশাসন ও সাধারণ পরিচর্যা)
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট
গাজীপুর-১৭০১

21.7.2024
ড. মোঃ শাহজাহান কবীর
মহাপরিচালক (গ্রেড-১)
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট

CamScanner