REVISED ANNUAL PROCUREMENT PLAN 2022-23
(GOODS)

Ministry/Division :	Ministry of Industry
Agency :	Bangladesh Small and Cottage Industries Corporation(BSCIC)
Procuring Entity Name & Code :	Logistic Section, BSCIC
Project/Programme Name & Code :	N/A

Package No.	Description of Procurement Package Goods		Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	স্টেশনারী, স্ট্যাম্প, সিল (৩২৫৫১০৪)	নামফলক, অনার্সবোর্ড	RFQ	Chairman	GOB	139,446.00	Planned Dates	Tue 24/10/2023	Tue 07/11/2023	Tue 28/11/2023	Tue 12/12/2023	Tue 12/12/2023	Thu 14/12/2023	Sun 17/12/2023	Sun 24/12/2023
							Planned Days	0	14	21	14	0	2	3	10
		জামদানী টিস্যু বক্স	DCM	Chairman	GOB	147,500.00	Planned Dates	Wed 18/01/2023	Mon 23/01/2023	Thu 26/01/2023	Tue 31/01/2023	Tue 31/01/2023	Thu 02/02/2023	Sun 05/02/2023	Sun 12/02/2023
							Planned Days	0	5	3	5	0	2	3	10
		বিসিক বার্তা প্রকাশনা	RFQ	Chairman	GOB	172,000.00	Planned Dates	Wed 29/03/2023	Mon 03/04/2023	Thu 06/04/2023	Tue 11/04/2023	Tue 11/04/2023	Thu 13/04/2023	Sun 16/04/2023	Sun 23/04/2023
							Planned Days	0	5	3	5	0	2	3	10
		নববর্ষের কার্ড মুদ্রণ ও বিসিক বোর্ড রুম সজ্জিতকরণ সংক্রান্ত	RFQ	Chairman	GOB	174,000.00	Planned Dates	Wed 29/03/2023	Mon 03/04/2023	Thu 06/04/2023	Tue 11/04/2023	Tue 11/04/2023	Thu 13/04/2023	Sun 16/04/2023	Sun 23/04/2023
							Planned Days	0	5	3	5	0	2	3	10
		লগ বই ও খাম	RFQ	Chairman	GOB	283,100.00	Planned Dates	Tue 12/12/2023	Sun 17/12/2023	Wed 20/12/2023	Mon 25/12/2023	Mon 25/12/2023	Wed 27/12/2023	Thu 28/12/2023	Wed 03/01/2024
							Planned Days	0	5	3	5	0	2	1	7
		নোটবুক ও ফাইল ফোল্ডার	RFQ	Chairman	GOB	299,375.00	Planned Dates	Wed 07/12/2022	Mon 12/12/2022	Thu 15/12/2022	Tue 20/12/2022	Tue 20/12/2022	Thu 22/12/2022	Sun 25/12/2022	Sun 01/01/2023
							Planned Days	0	5	3	5	0	2	3	10
		বিসিক বার্ষিক প্রতিবেদন	RFQ	Chairman	GOB	300,000.00	Planned Dates	Wed 10/05/2023	Mon 15/05/2023	Thu 18/05/2023	Tue 23/05/2023	Tue 23/05/2023	Thu 25/05/2023	Sun 28/05/2023	Sun 04/06/2023
							Planned Days	0	5	3	5	0	2	3	10
		স্টেশনারী	RFQ	Chairman	GOB	300,000.00	Planned Dates	Wed 10/05/2023	Mon 15/05/2023	Thu 18/05/2023	Tue 23/05/2023	Tue 23/05/2023	Thu 25/05/2023	Sun 28/05/2023	Sun 04/06/2023
							Planned Days	0	5	3	5	0	2	3	10
		টোনার	RFQ	Chairman	GOB	298,500.00	Planned Dates	Wed 12/04/2023	Mon 17/04/2023	Thu 20/04/2023	Tue 25/04/2023	Tue 25/04/2023	Thu 27/04/2023	Sun 30/04/2023	Sun 07/05/2023
							Planned Days	0	5	3	5	0	2	3	10
		টোনার	DPM	Chairman	GOB	1,658.00	Planned Dates	Wed 26/04/2023	Mon 01/05/2023	Thu 04/05/2023	Tue 09/05/2023	Tue 09/05/2023	Thu 11/05/2023	Sun 14/05/2023	Sun 21/05/2023
							Planned Days	0	5	3	5	0	2	3	10
		টোনার	DPM	Chairman	GOB	14,918.00	Planned Dates	Tue 18/04/2023	Sun 23/04/2023	Wed 26/04/2023	Mon 01/05/2023	Mon 01/05/2023	Wed 03/05/2023	Thu 04/05/2023	Wed 10/05/2023
							Planned Days	0	5	3	5	0	2	1	7
		স্ট্যাম্প, সিল, নামফলক	DPM	Chairman	GOB	25,000.00	Planned Dates	Tue 18/04/2023	Sun 23/04/2023	Wed 26/04/2023	Mon 01/05/2023	Mon 01/05/2023	Wed 03/05/2023	Thu 04/05/2023	Wed 10/05/2023
							Planned Days	0	5	3	5	0	2	1	7
		টোনার	DPM	Chairman	GOB	25,000.00	Planned Dates	Wed 24/05/2023	Mon 29/05/2023	Thu 01/06/2023	Tue 06/06/2023	Tue 06/06/2023	Thu 08/06/2023	Sun 11/06/2023	Sun 18/06/2023
							Planned Days	0	5	3	5	0	2	3	10
		টোনার	DPM	Chairman	GOB	16,000.00	Planned Dates	Tue 18/04/2023	Sun 23/04/2023	Wed 26/04/2023	Mon 01/05/2023	Mon 01/05/2023	Wed 03/05/2023	Thu 04/05/2023	Wed 10/05/2023
							Planned Days	0	5	3	5	0	2	1	7

CamScanner

		লাইব্রেরির বই ক্রয়	DPM	Chairman	GOB	13,028.00	Planned Dates	Tue 18/04/2023	Sun 23/04/2023	Wed 26/04/2023	Mon 01/05/2023	Mon 01/05/2023	Wed 03/05/2023	Thu 04/05/2023	Wed 10/05/2023
							Planned Days	0	5	3	5	0	2	1	7
২	জাতীয় দিবস (৩২৫৬১০৭)	২৬ মার্চের আলোকসজ্জা	DCM	Chairman	GOB	230,000.00	Planned Dates	Tue 22/03/2022	Tue 05/04/2022	Tue 26/04/2022	Tue 10/05/2022	Tue 17/05/2022	Tue 14/06/2022	Thu 16/06/2022	Tue 21/06/2022
							Planned Days	0	14	21	14	7	28	2	7
৩	টেলিযোগাযোগ সরঞ্জাম (৪১১৩১২)	টেলিফোন সেট	DCM	Chairman	GOB	75,000.00	Planned Dates	Wed 05/04/2023	Mon 10/04/2023	Thu 13/04/2023	Tue 18/04/2023	Tue 18/04/2023	Thu 20/04/2023	Sun 23/04/2023	Sun 30/04/2023
							Planned Days	0	5	3	5	0	2	3	10
৪	বৈদ্যুতিক সরঞ্জাম (৪১১২৩০৩)	বিসিক ভবন ইলেকট্রিক সাইনবোর্ড	DPM	Chairman	GOB	24,000.00	Planned Dates	Wed 15/03/2023	Mon 20/03/2023	Thu 23/03/2023	Tue 28/03/2023	Tue 28/03/2023	Thu 30/03/2023	Sun 02/04/2023	Sun 09/04/2023
							Planned Days	0	5	3	5	0	2	3	10
		বিভিন্ন দপ্তরে ইলেকট্রিক্যাল কানেকশন	DPM	Chairman	GOB	20,000.00	Planned Dates	Wed 22/03/2023	Mon 27/03/2023	Thu 30/03/2023	Tue 04/04/2023	Tue 04/04/2023	Thu 06/04/2023	Sun 09/04/2023	Sun 16/04/2023
							Planned Days	0	5	3	5	0	2	3	10
		বিভিন্ন দপ্তরে ইলেকট্রিক্যাল মেরামত	DPM	Chairman	GOB	24,000.00	Planned Dates	Wed 15/03/2023	Mon 20/03/2023	Thu 23/03/2023	Tue 28/03/2023	Tue 28/03/2023	Thu 30/03/2023	Sun 02/04/2023	Sun 09/04/2023
							Planned Days	0	5	3	5	0	2	3	10
৫	অন্যান্য মেরামত (৩২৫৮১০৫)	তালা/দরজার লক সংক্রান্ত	DPM	Chairman	GOB	24,000.00	Planned Dates	Wed 15/03/2023	Mon 20/03/2023	Thu 23/03/2023	Tue 28/03/2023	Tue 28/03/2023	Thu 30/03/2023	Sun 02/04/2023	Sun 09/04/2023
							Planned Days	0	5	3	5	0	2	3	10
		সেনেটারি মেরামত (মোট ৭ টি ভিন্ন ভিন্ন মেরামত)	DPM	Chairman	GOB	123,132.00	Planned Dates	Wed 10/08/2022	Mon 15/08/2022	Thu 18/08/2022	Tue 23/08/2022	Tue 23/08/2022	Thu 25/08/2022	Sun 28/08/2022	Sun 04/09/2022
							Planned Days	0	5	3	5	0	2	3	10
		ভাঙ্গা গ্লাস পার্টিশন মেরামত	DPM	Chairman	GOB	23,000.00	Planned Dates	Wed 10/08/2022	Mon 15/08/2022	Thu 18/08/2022	Tue 23/08/2022	Tue 23/08/2022	Thu 25/08/2022	Sun 28/08/2022	Sun 04/09/2022
							Planned Days	0	5	3	5	0	2	3	10
		কাঠের পার্টিশন মেরামত	DPM	Chairman	GOB	3,172.00	Planned Dates	Wed 10/08/2022	Mon 15/08/2022	Thu 18/08/2022	Tue 23/08/2022	Tue 23/08/2022	Thu 25/08/2022	Sun 28/08/2022	Thu 01/09/2022
							Planned Days	0	5	3	5	0	2	3	7

CamScanner

৬	যন্ত্রপাতি ও সরঞ্জামাদি মেরামত (৩২৫৮১০৫)	ল্যাপটপ, ডেস্কটপ, প্রিন্টার মেরামত	RFQ	Chairman	GOB	171,000.00	Planned Dates	Tue 10/01/2023	Sun 15/01/2023	Wed 18/01/2023	Mon 23/01/2023	Mon 23/01/2023	Wed 25/01/2023	Thu 26/01/2023	Wed 01/02/2023
							Planned Days	0	5	3	5	0	2	1	7
৭	কম্পিউটার ও অন্যান্য আনুষঙ্গিক (৪১১২২০২)	বোর্ড রুমের টিভি	RFQ	Chairman	GOB	294,900.00	Planned Dates	Tue 06/12/2022	Sun 11/12/2022	Wed 14/12/2022	Mon 19/12/2022	Mon 19/12/2022	Wed 21/12/2022	Thu 22/12/2022	Wed 28/12/2022
							Planned Days	0	5	3	5	0	2	1	7
		সিসি ক্যামেরা	RFQ	Chairman	GOB	219,500.00	Planned Dates	Tue 10/01/2023	Sun 15/01/2023	Wed 18/01/2023	Mon 23/01/2023	Mon 23/01/2023	Wed 25/01/2023	Thu 26/01/2023	Wed 01/02/2023
							Planned Days	0	5	3	5	0	2	1	7
		ওয়েবক্যাম, ডেস্কটপ, কিবোর্ড, মাউস	RFQ	Chairman	GOB	294,800.00	Planned Dates	Tue 06/12/2022	Sun 11/12/2022	Wed 14/12/2022	Mon 19/12/2022	Mon 19/12/2022	Wed 21/12/2022	Thu 22/12/2022	Wed 28/12/2022
							Planned Days	0	5	3	5	0	2	1	7
		ল্যাপটপ, ডেস্কটপ, প্রিন্টার	RFQ	Chairman	GOB	286,917.00	Planned Dates	Wed 06/07/2022	Mon 11/07/2022	Thu 14/07/2022	Tue 19/07/2022	Tue 19/07/2022	Thu 21/07/2022	Sun 24/07/2022	Thu 28/07/2022
							Planned Days	0	5	3	5	0	2	3	7
৮	মোটর যানবাহন (৩২৫৮১০১)	Procurement of Car Repairing	RFQ	Chairman	GOB	300,000.00	Planned Dates	Tue 30/05/2023	Sun 04/06/2023	Wed 07/06/2023	Mon 12/06/2023	Mon 12/06/2023	Thu 15/06/2023	Sun 18/06/2023	Thu 22/06/2023
							Planned Days	0	5	3	5	0	3	3	7

CamScanner

Annual Procurement Plan Revised- (2022-23)
Bangladesh Small and Cottage Industries Corporation (BSCIC)

Ministry/Division : Ministry of Industries
Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
Procuring Entity Name & Code : Project Director
Project/Programmes Name & Code : Feasibility Study on Environmental, Technical & Socio-Economic Impact of BSCIC Leather Industrial Park, Dhaka

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-3	Consultancy Service of Feasibility Study on Environmental, Technical & Socio-Economic Impact of BSCIC Leather Industrial Park, Dhaka	Nos	01	QCBS	HOPE	BSCIC Own Fund	66.45	Planned Dates	Thu, June 1, 2023	Thu 06-07-2023	Thu 20-07-2023	Thu 03-08-2023	Thu 10-08-2023	Thu 17-08-2023	Thu 24-08-2023	Thu 07-09-2023	-	Wed 06-12-2023
								Planned Days	0	35	14	14	7	7	7	14	98	90
								Actual Dates										

CamScanner

Annual Procurement Plan Revised- (2022-23)
Bangladesh Small and Cottage Industries Corporation (BSCIC)

Ministry/Division : Ministry of Industries
Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
Procuring Entity Name & Code : Project Director
Project/ Programmes Name & Code : Feasibility Study On Bscic Multisectoral Industrial Park, Dhamrai
Project/Programmes Name & Code

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-1	Feasibility Study On Bscic Multisectoral Industrial Park, Dhamrai	Nos	01	QCBS	HOPE	BSCIC Own Fund	66.45	Planned Dates	Thu, June 1, 2023	Thu 06-07-2023	Thu 20-07-2023	Thu 03-08-2023	Thu 10-08-2023	Thu 17-08-2023	Thu 24-08-2023	Thu 07-09-2023	-	Wed 06-12-2023
								Planned Days	0	35	14	14	7	7	7	14	98	90
								Actual Dates										

CamScanner

Annual Procurement Plan Revised- (2022-23)
Bangladesh Small and Cottage Industries Corporation (BSCIC)

Ministry/Division : Ministry of Industries
Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
Procuring Entity Name & Code : Director (Planning & Research), BSCIC

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	16	17	18	19	20
S-5	Consultancy Service of Feasibility Study On BSCIC Agrabad Multi-purpose Complex, Chattogram	Nos	01	QCBS	PE	GOB	3.50	Planned Dates	Thu, 15-06- 2023	Thu 13-07-2023	Thu 27-07-2023	Thu 10-08-2023	Tue 15-08-2023	Tue 29-08-2023	Wed 30-08-2023	Wed 13-09-2023	-	Tue 12-12-2023
								Planned Days	0	28	14	14	5	7	1	14	90	90
								Actual Dates										
S-6	Consultancy Service of Feasibility Study On BSCIC Bhaban, Khulna	Nos	01	QCBS	PE	GOB	3.50	Planned Dates	Thu, 15-06- 2023	Thu 13-07-2023	Thu 27-07-2023	Thu 10-08-2023	Tue 15-08-2023	Tue 29-08-2023	Wed 30-08-2023	Wed 13-09-2023	-	Tue 12-12-2023
								Planned Days	0	28	14	14	5	7	1	14	90	90
								Actual Dates										
S-7	Consultancy Service of Utilization of BSCIC Plot in Nolgola	Nos	01	QCBS	PE	GOB	3.50	Planned Dates	Thu, 15-06- 2023	Thu 13-07-2023	Thu 27-07-2023	Thu 10-08-2023	Tue 15-08-2023	Tue 29-08-2023	Wed 30-08-2023	Wed 13-09-2023	-	Tue 12-12-2023
								Planned Days	0	28	14	14	5	7	1	14	90	90
								Actual Dates										

CamScanner