ANNUAL PROCUREMENT PLAN FOR GOODS

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)

Agency: Bangladesh Submarine Cables PLC (BSCPLC)

Procuring Entity Name & Code: Deputy General Manager (Operation & Maintenance, IIG), BSCPLC & BSCPLC / IIG/Own Fund /2025-26/01

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Not Used in GOODs	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GO 1	Supply, Installation, Testing & Commissioning of 02 (two) nos of Precision AC including other necessay goods, deploying new fire protection systems and relocation of BSCPLC's existing Network Operation Center and extention of Tejgaon International Internet Gateway Service Center.	Lot	1	OTM (NCT)	BoD of BSCCL	Company's own fund	32.50	Planned Dates		8-Sep-2025	5-Nov-2025	26-Nov-2025	17-Dec-2025	24-Dec-2025	21-Jan-2026	98	21-May-2026	Carry Forward from Financial Year: 2024-25
								Planned Days		0	28	21	21	07	28		120	
								Actual Dates										
GO 2	Supply installation testing & commissioning of 4 (four) number of Carrier Grade switches for BSCPLC IPTransit and NIX operation.	Lot	1	OTM (NCT)	Managing Director of BSCPLC	Company's own fund	9.00	Planned Dates		28-Aug-2025	18-Sep-2025	9-Oct-2025	23-Oct-2025	30-Oct-2025	27-Nov-2025	91	26-Dec-2025	Carry Forward from Financial Year: 2024-25
								Planned Days		0	21	21	14	07	28		30	
								Actual Dates										
GO 3	Renewal of BSCPLC's existing Email services (for 26 Email ID) at Microsoft Office 365 platform	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.30	Planned Dates		31-Jul-2025	7-Aug-2025	14-Aug-2025	21-Aug-25. (The approval date of the purchase order)	22-Aug-25. (The issue date of the purchase order)	N/A	22	21-Sep-25	New Purchase
								Planned Days		0	07	07	07	01			30	
								Actual Dates										
GO 4	Supply, Installation, Testing and Commissioning of 8x100G SFP and shifting 2 nos of 4x100G MPA card from Cox's Bazar to SG3, Equinix.	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.50	Planned Dates		10-Aug-2025	20-Aug-2025	3-Sep-2025	10-Sep-2025	17-Sep-2025	N/A	38	17-Oct-2025	New Purchase
								Planned Days		0	10	14	07	07			30	
								Actual Dates										
GO 5	Supply, Installation, Testing & Commissioning of one (01) no of Server for DDoS mitigation at Cox's PoP and renewal of BSCPLC exiting proxmox cloud service maintenance.	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.50	Planned Dates		25-Sep-2025	5-Oct-2025	19-Oct-2025	26-Oct-2025. (The approval date of the purchase order)	02-Nov-2025. (The issue date of the purchase order)	N/A	38	2-Dec-2025	New Purchase
								Planned Days		0	10	14	07	07			30	
								Actual Dates										
GO 6	Supply installation testing & commissioning of three number of 4x100G MPA cards with 12 nos of 100G SFP Module for BSCPLC Equinix PoP	Lot	1	OTM (NCT)	Managing Director of BSCPLC	Company's own fund	6.00	Planned Dates		9-Mar-2026	30-Mar-2026	20-Apr-2026	4-May-2026	11-May-2026	8-Jun-2026		8-Jul-2026	Carry Forward from Financial Year: 2024-25
								Planned Days		0	21	21	14	07	28			
								Actual Dates										

অনুমোদিত

30.09.2025

(Abdul Wahhab)
Deputy General Manager (Operation & Maintenance, IIG
Bangladesh Submarine Cables PLC (BSCPLC)

30/9/25

(Targhibul Islam)
General Manager (Operation & Maintenance)
Bangladesh Submarine Cables PLC (BSCPLC)

30/9/25

(Md. Aslam Hossain)
Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)

ANNUAL PROCUREMENT PLAN FOR GOODS

Financial Year : 2025-2026

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)

Agency: Bangladesh Submarine Cables PLC (BSCPLC)

Procuring Entity Name & Code: Deputy General Manager (Operation & Maintenance, IIG), BSCPLC & BSCPLC / IIG/Own Fund /2025-26/01

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Not Used in GOODs	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GO 7	Supply, and Installation of Compressor, Servicing and Repairing of Precision Type Air-Conditioner for IIG Data Center (8th Floor) at Head office of Bangladesh Submarine Cables PLC (BSCPLC)	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.35	Planned Dates		22-May-2025	1-Jun-2025	22-Jun-2025	29-JUN-2025. (The approval date of the purchase order)	08-July-2025. (The issue date of the purchase order)	N/A	48	4-Aug-2025	Carry Forward from Financial Year: 2024-25
								Planned Days		0	10	21	07	10			30	
								Actual Dates		15-Jun-25	25-Jun-25							
GO 8	Supply, Installation, Testing & Commissioning of 3(Three) sets new FAN for Outdoor Unit of Precision AC(PAC) for IIG Data center at Head Office, BSCPLC	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.50	Planned Dates		15-May-2025	25-May-2025	16-Jun-2025	23-JUN-2025. (The approval date of the purchase order)	30-June-2025. (The issue date of the purchase order)	N/A	45	30-Jul-2025	Carry Forward from Financial Year: 2024-25
								Planned Days		0	10	21	07	07			30	
								Actual Dates		15-Jun-2025	26-Jun-2025	2-Jul-2025						
GO 9	Supply, Testing and Commissioning of 03 (three) numbers of Laptop along with related services for IIG Unit at Head Office, BSCPLC	Pcs	3	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.30	Planned Dates		16-Sep-2025	26-Sep-2025	3-Oct-2025	10-Oct-2025. (The approval date of the purchase order)	17-Oct-2025. (The issue date of the purchase order)	N/A	31	16-Nov-2025	New Purchase
								Planned Days		0	10	07	07	07			30	
								Actual Dates										
GO 10	supply, Installation, Testing and Commissioning of 4 nos of 40G SFP and 4 nos of 1x40G to 4x10G MPO patchcord and 2 nos of 16 port LC-LC ODF for Cox's Bazar and Kuakata Router.	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.50	Planned Dates		4-Oct-2025	14-Oct-2025	28-Oct-2025	05-Nov-2025. (The approval date of the purchase order)	12-Nov-2025. (The issue date of the purchase order)	N/A	38	12-Dec-2025	New Purchase
								Planned Days		0	10	14	07	07			30	
								Actual Dates										
GO 11	Supply, Installation, Testing & Commissioning of 3(Three) sets new FAN for Outdoor Unit of Precision AC(PAC) for IIG Data center at Head Office, BSCPLC	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.50	Planned Dates		7-Jan-2026	17-Jan-2026	31-Jan-2026	07-Feb-2026. (The approval date of the purchase order)	14-Feb-2026. (The issue date of the purchase order)	N/A	38	16-Mar-2026	New Purchase
								Planned Days		0	10	14	07	07			30	
								Actual Dates										

অনুমোদিত

৩০/৭/২৫

(Abdul Wahhab)
Deputy General Manager (Operation & Maintenance, IIG
Bangladesh Submarine Cables PLC (BSCPLC)

৩০/৭/২৫

(Targhibul Islam)
General Manager (Operation & Maintenance)
Bangladesh Submarine Cables PLC (BSCPLC)

(Md. Aslam Hossain)
Managing Director
Bangladesh Submarine Cables PLC (BSCPLC

ANNUAL PROCUREMENT PLAN FOR PHYSICAL SERVICES

Financial Year : 2025-2026

Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)

Agency: Bangladesh Submarine Cables PLC (BSCPLC)

Procuring Entity Name & Code: Deputy General Manager (Operation & Maintenance, IIG), BSCPLC & BSCPLC / IIG/Own Fund /2025-26/01

Package No.	Description of Procurement Package PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in millionTk.	Time Code for process	Not Used in Physical Services	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
PSO 1	Servicing of 02 (two) nos of Rectifier System, 04(four) nos of Battery Banks at BSCPLC IIG Unit	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.13	Planned Dates		3-Aug-2025	11-Aug-2025	25-Aug-2025	01-Sep-2025. (The approval date of the purchase order)	08-Sept-2025. (The issue date of the purchase order)	N/A	38	8-Oct-2025	Carry Forward from Financial Year: 2024-25
								Planned Days		0	10	14	07	07			30	
								Actual Dates										
PSO 2	Servicing of 01 (one) no of 350KVA, 01 (one) no of 200KVA Generator at BSCPLC IIG Unit	Lot	1	RFQ (National)	Managing Director of BSCPLC	Company's own fund	0.30	Planned Dates		30-Oct-2025	9-Nov-2025	19-Nov-2025	26-Nov-2025. (The approval date of the purchase order)	03-Dec-2025. (The issue date of the purchase order)	N/A	38	2-Jan-2026	New Purchase
								Planned Days		0	10	14	07	07			30	
								Actual Dates										

অনুমোদিত

30.09.2025

(Abdul Wahhab)
Deputy General Manager (Operation & Maintenance,
Bangladesh Submarine Cables PLC (BSCPLC)

30/9/25

(Targhibul Islam)
General Manager (Operation & Maintenance)
Bangladesh Submarine Cables PLC (BSCPLC)

30/9/25

(Md. Aslam Hossain)
Managing Director
Bangladesh Submarine Cables PLC (BSCPL