Annual Procurement Plan for the Year of 2026-27

Purchase Division ,BSFIC

S. N	Description of Procurement items	Unit	Qnty	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/ Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Antiscalent	kg	22,500	OTM (ICT)	HOPE/ Board of Directors	Own fund	BDT 76 lac	Planned Dates		Thu 18-06-2026	Thu 30-07-2026	Thu 20-08-2026	Thu 03-09-2026	Thu 10-09-2026	Thu 08-10-2026	Mon 07-12-2026	
								Planned Days		0	42	21	14	7	28	60	172
								Actual Dates		03-06-2026	20-07-2026	02-08-2026	11-08-2026	11-08-2026	24-08-2026		
2	Flocculent	kg	2100	OTM (ICT)	HOPE/ Board of Directors	Own fund	BDT 11.90 lac	Planned Dates	-	Thu 18-06-2026	Thu 30-07-2026	Thu 20-08-2026	Thu 03-09-2026	Thu 10-09-2026	Thu 08-10-2026	Mon 07-12-2026	
								Planned Days	-	0	42	21	14	7	28	60	172
								Actual Dates	-	03-06-2026	20-07-2026	02-08-2026	11-08-2026	11-08-2026	24-08-2026		
3	Chemical dosing pumps	Nos	12	OTM (ICT)	HOPE/ Board of Directors	Own fund	BDT 5.00 lac	Planned Dates	-	Thu 18-06-2026	Thu 30-07-2026	Thu 20-08-2026	Thu 03-09-2026	Thu 10-09-2026	Thu 08-10-2026	Mon 07-12-2026	
								Planned Days	-	0	42	21	14	7	28	60	172
								Actual Dates		03-06-2026	20-07-2026	02-08-2026					
4	Nickel screens	Set	61	OTM (ICT)	HOPE/ Board of Directors	Own fund	BDT 43.50 lac	Planned Dates	-	Tue 28-07-2026	Mon 14-09-2026	Mon 05-10-2026	Mon 19-10-2026	Mon 26-10-2026	Mon 23-11-2026	Thu 11-02-2027	
								Planned Days	-	0	48	21	14	7	28	80	198
								Actual Dates	-	09-08-2026	24-09-2026						
5	Perforated brass liner and perforated stainless steel	Pcs	400	OTM (ICT)	HOPE/ Board of Directors	Own funds	BDT 30.00 lac	Planned Dates	-	Tue 28-07-2026	Mon 14-09-2026	Mon 05-10-2026	Mon 19-10-2026	Mon 26-10-2026	Mon 23-11-2026	Thu 11-02-2027	
								Planned Days	-	0	48	21	14	7	28	80	198
								Actual Dates	-	09-08-2026	24-09-2026						
6	Flexible drive shaft	Nos	48	OTM (ICT)	HOPE/ Board of Directors	Own fund	BDT 30.00 lac	Planned Dates	-	Tue 28-07-2026	Mon 14-09-2026	Mon 05-10-2026	Mon 19-10-2026	Mon 26-10-2026	Mon 23-11-2026	Thu 11-02-2027	
								Planned Days	-	0	48	21	14	7	28	80	198
								Actual Dates	-	09-08-2026	24-09-2026						
7	Filter Paper Sheet, Filter Paper Circle and Horne's Dry Lead	Kg	125	OTM (NCT)	HOPE/ Board of Directors	Own fund	BDT 7.50 Lac	Planned Dates		Mon 10-08-2026	Mon 24-08-2026	Mon 14-09-2026	Mon 28-09-2026	Mon 05-10-2026	Thu 15-10-2026	Thu 12-11-2026	
								Planned Days		0	14	21	14	7	10	28	94
								Actual Dates		23-08-2026	08-09-2026						

22.09.2026
(Md. Zubairul Islam)
Manager(Purchase)

22.09.2026
(Md. Delwar Hossain)
DGM(Purchase)

22.09.26
(Md. Shahjahan Hossain)
DGM(Purchase)

(Md. Abul Hossain)
GM(Purchase)

22.09.26
(Mohammad Saidur Rahman)
Chief (Purchase)

22.9.26
Director (Marketing)
তাহমিনা আক্তার
পরিচালক (অর্থ)
বিএসএফআইসি

22.9.26
Chairman, BSFIC
মোঃ শামছুজ্জামান (সুরুজ)
চেয়ারম্যান
বাংলাদেশ চিনি ও খাদ্য শিল্প করপোরেশন।

Annual Procurement Plan for the Year of 2026-27

Purchase Division ,BSFIC

S. N	Description of Procurement items	Unit	Qnty	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/ Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8.	Unslacked lime	Metric ton	1410	OTM (NCT)	HOPE/ Board of Directors	Own fund	BDT 5.36 Crore	Planned Dates	-	Tue 09-06-2026	Thu 02-07-2026	Thu 23-07-2026	Thu 06-08-2026	Thu 13-08-2026	Thu 27-08-2026	Mon 28-12-2026	
								Planned Days	-	0	23	21	14	7	14	123	202
								Actual Dates	-	17-06-2026	13-07-2026	13-09-2026	14-09-2026	14-09-2026			
9.	Flavour for Carew	No. and kg	5types-2600 kg	DPM	HOPE/ Board of Directors	Own fund	BDT 2.71 Crore	Planned Dates	-	Sun 25-10-2026	Sun 08-11-2026	Sun 29-11-2026	Sun 13-12-2026	Sun 20-12-2026	Sun 20-12-2026	Wed 19-05-2027	
								Planned Days	-	0	14	21	14	7	0	150	206
								Actual Dates	-								
10.	PP bag	pcs	10.10.000	OTM (NCT)	HOPE/ Board of Directors	Own fund	BDT 38400000.00	Planned Dates	-	Thu 11-06-2026	Thu 25-06-2026	Thu 16-07-2026	Thu 30-07-2026	Thu 06-08-2026	Thu 20-08-2026	Wed 18-11-2026	
								Planned Days	-	0	14	21	14	7	14	90	160
								Actual Dates	-	17-06-2026	15-07-2026	10-09-2026	14-09-2026	14-09-2026			
11.	Sulphur	M.ton	351	DPM/ NCT/ ICT	HOPE/ Board of Directors	Own fund	BDT 5.09 crore	Planned Dates	-	Mon 10-08-2026	Mon 31-08-2026	Mon 21-09-2026	Mon 05-10-2026	Mon 12-10-2026	Thu 22-10-2026	Tue 01-12-2026	
								Planned Days	-	0	21	21	14	7	10	40	113
								Actual Dates	-								
12.	Tractor	No	45	NCT/ ICT	HOPE/ Board of Directors	Own fund	BDT 24.55 crore	Planned Dates	-	Tue 24-11-2026	Mon 11-01-2027	Mon 01-02-2027	Mon 15-02-2027	Mon 22-02-2027	Mon 08-03-2027	Sun 15-08-2027	
								Planned Days	-	0	48	21	14	7	14	160	264
								Actual Dates	-								
13.	Sound System Installation for Board room	No	01	NCT	HOPE/ Board of Directors	Own fund	BDT 6.95 lac	Planned Dates	-	Sun 20-12-2026	Sun 03-01-2027	Sun 24-01-2027	Sun 07-02-2027	Sun 14-02-2027	Sun 28-02-2027	Mon 19-04-2027	
								Planned Days	-	0	14	21	14	7	14	50	120
								Actual Dates	-								

22.09.2026
(Md. Zubairul Islam)
Manager (Purchase)

22.09.2026
(Md. Delwar Hossain)
DGM(Purchase)

22.9.26
(Md. Shahjahan Hossain)
DGM(Purchase)

(Md. Abul Hossain)
GM(Purchase)

22.9.26
(Mohammad Saidur Rahman)
Chief (Purchase)

22.9.26
Director (Marketing)
তাহমিনা আক্তার
পরিচালক (অর্থ)
বিএসএফআইসি

22.9.26
Chairman, BSFIC
মোঃ শামছুজ্জামান (যুগ্মসচিব)
চেয়ারমান
বাংলাদেশ সার ও রাসায়নিক শিল্প করপোরেশন।

Annual Procurement Plan for the Year of 2026-27

Purchase Division ,BSFIC

S. N	Description of Procurement items	Unit	Qnty	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/ Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14.	Stationary items. Printing items and toners	Types	34	OTM (NCT) e-GP	HOPE/ Board of Directors	Own fund	BDT 6.64 Lac	Planned Dates	-	Sun 20-12-2026	Sun 03-01-2027	Sun 24-01-2027	Sun 07-02-2027	Sun 14-02-2027	Sun 28-02-2027	Mon 19-04-2027	
								Planned Days	-	0	14	21	14	7	14	50	120
								Actual Dates	-								
15.	500 ml capacity Amber PET (Polyethylene Terephthalate) Bottle with PVC Cap	Nos	1200000	OTM (NCT)	HOPE/ Board of Directors	Own fund	BDT 2.0 Crore	Planned Dates	--	Sun 16-08-2026	Sun 30-08-2026	Sun 20-09-2026	Sun 04-10-2026	Sun 11-10-2026	Sun 25-10-2026	Thu 13-05-2027	
								Planned Days	-	0	14	21	14	7	14	200	270
								Actual Dates	-								
16.	100 MBPS dedicated internet connection for BSFIC H.Q	Nos	01	RFQ	HOPE/ Board of Directors	Own fund	BDT 2.76 Lac	Planned Dates	-	Sun 14-06-2026	Thu 18-06-2026	Thu 25-06-2026	Thu 09-07-2026	Thu 16-07-2026	Sun 19-07-2026	Mon 19-07-2027	
								Planned Days	-	0	4	7	14	7	3	365	400
								Actual Dates	-								
17	10 Ton capacity heavy duty truck engine	No	05	OTM (NCT)	HOPE/ Board of Directors	Own fund	BDT 1.5 crore	Planned Dates		Wed 16-12-2026	Sun 10-01-2027	Sun 31-01-2027	Sun 14-02-2027	Sun 21-02-2027	Sun 07-03-2027	Mon 05-07-2027	
								Planned Days		0	25	21	14	7	14	120	201
								Actual Dates									
18	Making of Truck body and covered van body	Nos	05	OTM (NCT)	HOPE/ Board of Directors	Own fund	BDT 50 lac	Planned Dates		Wed 16-12-2026	Sun 10-01-2027	Sun 31-01-2027	Sun 14-02-2027	Sun 21-02-2027	Sun 07-03-2027	Mon 05-07-2027	
								Planned Days		0	25	21	14	7	14	120	201
								Actual Dates									
19	Router, Switch, and others instrument for Broadbent internet connectivity	Nos	01	OTM (NCT)	HOPE/ Board of Directors	Own fund	Bdt 4.97 lac	Planned Dates		Wed 16-12-2026	Wed 30-12-2026	Wed 13-01-2027	Wed 27-01-2027	Wed 03-02-2027	Wed 17-02-2027	Mon 29-03-2027	
								Planned Days		0	14	14	14	7	14	40	103
								Actual Dates									

22.09.2026
(Md. Zubairul Islam)
Manager(Purchase)

22.09.2026
(Md. Delwar Hossain)
DGM(Purchase)

22.9.26
(Md. Shahjahan Hossain)
DGM(Purchase)

(Md. Abul Hossain)
GM(Purchase)

22.9.26
(Mohammad Saidur Rahman)
Chief (Purchase)

22.9.26
Director (Marketing)
তাহমিনা আক্তার
পরিচালক (অর্থ)
বিএসএফআইসি

22.9.26
Chairman, BSFIC
মোঃ শামছুজ্জামান (সুরুজ)
চেয়ারম্যান
বাংলাদেশ চিনি ও খাদ্য শিল্প করপোরেশন।

Annual Procurement Plan for the Year of 2026-27

Purchase Division ,BSFIC

S. N	Description of Procurement items	Unit	Qnty	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/ Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
20	Medical oxygen cylinder, Nebulizer machine	No	02	Cash	HOPE/ Board of Directors	Own fund	BDT 16 Thousand	Planned Dates		Thu 10-12-2026	Sun 20-12-2026	Wed 23-12-2026	Wed 30-12-2026	Sat 02-01-2027	Sat 02-01-2027	Mon 01-02-2027	
								Planned Days		0	10	3	7	3	0	30	53
								Actual Dates									
21	Appointment of C&F agent for HSIA	No	01	NCT	HOPE/ Board of Directors	Own fund	BDT 6.00	Planned Dates		Thu 17-12-2026	Thu 31-12-2026	Thu 07-01-2027	Thu 14-01-2027	Thu 21-01-2027	Thu 18-02-2027	Sun 17-02-2030	
								Planned Days		0	14	7	7	7	28	1095	1158
								Actual Dates									
22	Tyre tube and Batteries	Nos	55	NCT	HOPE/ Board of Directors	Own fund	BDT 11.96 Lac	Planned Dates		Wed 01-12-2027	Wed 15-12-2027	Wed 22-12-2027	Wed 29-12-2027	Wed 05-01-2028	Wed 02-02-2028	Thu 23-03-2028	
								Planned Days		0	14	7	7	7	28	50	113
								Actual Dates									
23	Jeep	Nos	2	DPM	HOPE/ Board of Directors	Own fund	BDT 2.50 crore	Planned Dates		Mon 08-03-2027	Mon 29-03-2027	Mon 19-04-2027	Mon 26-04-2027	Mon 03-05-2027	Mon 31-05-2027	Sun 29-08-2027	
								Planned Days		0	21	21	7	7	28	90	174
								Actual Dates									
24	Truck	Nos	5	NCT	HOPE/ Board of Directors	Own fund	BDT 2.70 crore	Planned Dates		Tue 02-02-2027	Tue 23-02-2027	Tue 16-03-2027	Tue 23-03-2027	Tue 30-03-2027	Tue 27-04-2027	Mon 26-07-2027	
								Planned Days		0	21	21	7	7	28	90	174
								Actual Dates									
25	Different Agricultural equipment	Nos	34	NCT	HOPE/ Board of Directors	Own fund	BDT 3.79 crore	Planned Dates		Tue 02-02-2027	Tue 23-02-2027	Tue 16-03-2027	Tue 23-03-2027	Tue 30-03-2027	Tue 27-04-2027	Mon 26-07-2027	
								Planned Days		0	21	21	7	7	28	90	174
								Actual Dates									

22.09.2026
(Md. Zubairul Islam)
Manager(Purchase)

22.09.2026
(Md. Delwar Hossain)
DGM(Purchase)

22.9.26
(Md. Shahjahan Hossain)
DGM(Purchase)

(Md. Abul Hossain)
GM(Purchase)

22.9.26
(Mohammad Saidur Rahman)
Chief (Purchase)

22.9.26
Director (Marketing)
তাহমিনা আক্তার
পরিচালক (অর্থ)
বিএসএফআইসি

22.9.26
Chairman, BSFIC
মোঃ শামছুজ্জামান (সুরুজ)
চেয়ারম্যান
বাংলাদেশ চিনি ও খাদ্য শিল্প করপোরেশন।

Annual Procurement Plan for the Year of 2026-27
Co-ordination & Common Service Department, BSFIC.

S.N	Description of Procurement items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/Euro	Time code for process	Not used in goods	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time(In days)
1.	Car/Jeep Maintenance	Nos.	20 (Separate Tender for each Vehicle)	LTM	HOPE/Board of Directors	Own fund	Tk. 32.88 (lac) (For 20 Vehicles)	Planned Dates	-	Tue 01-09-2026	Thu 15-10-2026	Tue 06-10-2026	Mon 19-10-2026	Thu 29-10-2026	Thu 10-12-2026	Thu 30-06-2027	
								Planned Days	-	0	46	21	14	12	41		134
								Actual Dates	-								
2.	AC Micro Bus/Mini Bus Hire	Nos.	3	OTM	HOPE/Board of Directors		Tk. 72.89 (Lac)	Planned Dates	-	Wed 04-11-2026	Sun 20-12-2026	Sun 04-01-2027	Thu 21-01-2027	Sun 31-01-2027	Sun 28-02-2027	Wed 28-02-2029	
								Planned Days	-	0	46	14	17	8	28		113
								Actual Dates	-								
3.	Computer Printer, Scanner & Spare Parts	Nos.		RFQ/Cash Purchase	HOPE/Board of Directors		Tk 5.00 (lac)	Planned Dates	-	Thu 30-07-26	Mon 14-09-26	Mon 05-10-26	Mon 12-10-26	Thu 22-10-26	Mon 30-11-26	Thu 30-06-2027	
								Planned Days	-	0	42	21	12	10	40		125
								Actual Dates	-								
4.	Stationary & Printing items	Nos.		Cash Purchase	HOPE/Board of Directors		Tk 2.40 (lac)	Planned Dates	-	Thu 30-07-26	Mon 14-09-26	Mon 05-10-26	Mon 12-10-26	Thu 22-10-26	Mon 30-11-26	Thu 30-06-2027	
								Planned Days	-	0	42	21	12	10	40		125
								Actual Dates	-								

Kulsum 14.10.26
(Mst. Kulsum Ara)
Assistant Manager (C&CS)

(Golam Robbane)
Assistant Manager (C&CS)

14/10/26
(Md. Riyad Hossain)
Manager(C&CS)

14.10.26
(Md. Mahabub Alam)
Manager(C&CS)

(Md. Nure Alam)
Deputy General Manager(C&CS)

S.N	Description of Procurement items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/Euro	Time code for process	Not used in goods	Advertise Render	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time(In days)
5.	Office Furniture, Equipment and Medical Supplies	Nos.		Cash Purchase	HOPE/Board of `Directors		Tk. 15.10(lac)	Planned Dates	-	Thu 30-07-26	Mon 14-09-26	Mon 05-10-26	Mon 12-10-26	Thu 22-10-26	Mon 30-11-26	Thu 30-06-2027	
								Planned Days	-	0	42	21	12	10	40		125
								Actual Dates	-								
6.	Electronic Metarials(TV, Freeze, Micro oven, Kettle, Telephone Set etc.)	Nos.		Cash Purchase	HOPE/Board of Directors		Tk 2.50(lac)	Planned Dates	-	Thu 30-07-26	Mon 14-09-26	Mon 05-10-26	Mon 12-10-26	Thu 22-10-26	Mon 30-11-26	Thu 30-06-2027	
								Planned Days	-	0	42	21	12	10	40		125
								Actual Dates	-								
7.	Tyre, Tube, Battery, Gas Cylinder and Other Spare Parts	Nos.		OTM	HOPE/Board of Directors	Own fund	Tk 7.00(lac)	Planned Dates	-	Thu 30-07-26	Mon 14-09-26	Mon 05-10-26	Mon 12-10-26	Thu 22-10-26	Mon 30-11-26	Thu 30-06-2027	
								Planned Days	-	0	42	21	12	10	40	22	125
								Actual Dates	-								

(Mst. Kulsum Ara)
Assistant Manager (C&CS)

(Golam Robbane)
Assistant manager (C&CS)

(Md. Riyad Hossain)
Manager(C&CS)

(Md. Mahabub Alam)
Manager(C&CS)

(Md. Nure Alam)
Deputy General Manager(C&CS)

Secretary BSFIC

Chairman