Update for 4th quarter of Annual Procurement Plan for the Year of 2025-26, Purchase Division ,BSFIC

S. N	Description of Procurement items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total (in d
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
46	Router and other accessories	Nos	As per requirement	OTM, NCT	HOPE/ Board of Directors	Own fund	Tk 4.97 lac	Planned Dates	-	Tue 02-06-2026	Tue 16-06-2026	Sun 21-06-2026	Tue 23-06-2026	Fri 26-06-2026	Mon 29-06-2026	Mon 29-06-2026	
								Planned Days	-	0	14	5	2	3	3		
								Actual Dates	-								
47	100 MBPS internet connection	Month	12	RFQ	HOPE/ Board of Directors	Own fund	Tk 2.76 lac	Planned Dates	-	Tue 02-06-2026	Wed 10-06-2026	Mon 15-06-2026	Thu 18-06-2026	Sun 21-06-2026	Wed 24-06-2026	Thu 24-06-2027	
								Planned Days	-	0	8	5	3	3	3	365	
								Actual Dates	-								
48	Electrical and sanitary goods	Item	30+30	RFQ	HOPE/ Board of Directors	Own fund	Tk 2.76 lac		-	Tue 02-06-2026	Tue 16-06-2026	Sun 21-06-2026	Tue 23-06-2026	Fri 26-06-2026	Mon 29-06-2026	Mon 29-06-2026	
									-	0	14	5	2	3	3		
									-								

28.05.2026
(Md. Zubairul Islam)
Manager(Purchase)

14.05.26
(Md. Delwar Hossain)
DGM(Purchase)

Training
(Md. Shahjahan Hossain)
DGM(Purchase)

14.5.26
(Md. Abul Hossain)
GM(Purchase)

17.5.26
(Mohammad Saidur Rahman)
Chief (Purchase)

17.5.26
Director (Marketing)

17/5/26
Chairman, BSFIC

মোঃ জাহাঙ্গীর আলম
অতিরিক্ত সচিব, শিল্প মন্ত্রণালয়
ও
চেয়ারম্যান (অতিরিক্ত দায়িত্ব)
বিএসএফআইসি