Annual Procurement Plan (2024-25)

Ministry/Division : Ministry of Post, Telecommunication & Information Technology/ Posts & Telecommunications Division
Agency : Bangladesh Telecommunications Company Limited (BTCL)
Procuring Entity Name & Code : MD, BTCL (Represented by GM, Procurement)
Project/Programme Name & Code :

Package No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR1	Hiring of 3 (Three) Staff buses for transportation of BTCL Head Office employees (Lot A)	Lot	1	OTM	MD, BTCL	BTCL's Own Fund	84.00	Planned Date	01/Jan/25	15/Jan/25	05/Feb/25	09/Feb/25	13/Feb/25	13/Mar/25	71	730
								Planned Days		14	21	4	4	28		
								Actual Dates								
	Hiring of 4 (Four) Staff buses for transportation of BTCL Head Office employees (Lot B).	Lot	1	OTM		BTCL's Own Fund	107.00	Planned Date	01/Jan/25	15/Jan/25	05/Feb/25	09/Feb/25	13/Feb/25	13/Mar/25	71	730
								Planned Days		14	21	4	4	28		
								Actual Dates								
	Hiring of 3 (Three) Staff buses for transportation of BTCL Head Office employees (Lot C).	Lot	1	OTM		BTCL's Own Fund	75.00	Planned Date	01/Jan/25	15/Jan/25	05/Feb/25	09/Feb/25	13/Feb/25	13/Mar/25	71	730
								Planned Days		14	21	4	4	28		
								Actual Dates								
	Hiring of 1 (One) Staff bus for transportation of BTCL Head Office employees (Lot D).	Lot	1	OTM		BTCL's Own Fund	32.00	Planned Date	01/Jan/25	15/Jan/25	05/Feb/25	09/Feb/25	13/Feb/25	13/Mar/25	71	730
								Planned Days		14	21	4	4	28		
								Actual Dates								

* All allocations of time are as per PPR-2008

অনুমোদিত।

মোঃ আনোয়ার হোসেন
ব্যবস্থাপনা পরিচালক
বাংলাদেশ টেলিকমিউনিকেশন্স কোং লিঃ
টেলিযোগাযোগ ভবন
৩৭/ই, কাকলি গার্ডেন, ঢাকা-১০০০
ফোনঃ ৪৮৩১১৫০০/৫৫১৪১৭০৭