Annual Procurement Plan (APP) for Goods
(Financial Year: 2025-2026)

Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Upazila Cooperative Office, Charfashion, Bhola & 3840

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contrac	Total Time of Contract Signature	Time for Completion of Ccontract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	In House Training 3231301	LS	LS	DPM	AA	GoB	150	As per instant requirement & training schedule									
GR-2	Petrol, oil and lubricants 3243101	LS	LS	DPM	AA	GoB	45	As per instant requistion									
GR-3	Computer accessories 3255101	LS	LS	DPM	AA	GoB	40	As per instant requistion									
GR-4	Dress 3256106	LS	LS	DPM	AA	GoB	7	As per instant requistion									
GR-5	Inovation 3257105	LS	LS	DPM	AA	GoB	20	As per instant requisition									
GR-6	Motor Vehicles (Repair & Maintenance) 3258101	LS	LS	DPM	HOPE	GoB	50	As per instant requisition									
GR-7	Furniture (Repair & Maintenance) 3258102	LS	LS	DPM	AA	GoB	100	As per instant requisition									
GR-8	Computers and Office Equipment (Repair & Maintenance) 3258103	LS	LS	DPM	AA	GoB	100	As per instant requisition									
GR-9	Other machinery and equipment Repair 3258105	LS	LS	DPM	AA	GoB	80	As per instant requirement									
GR-10	Computer 4112202	No's	3	RFQM	AA	GoB	300	Planned Dates		01 Dec 2025	08 Dec 2025	08 Dec 2025	15 Dec 2025	21 Dec 2025	Not Needed	20 days	35 days
								Planned Days		0 day	7 days	1 day	7 days	6 days			
								Actual Date									
GR-11	Furniture (Purchase) 4112314	No's	LS	RFQM	AA	GoB	120	Planned Dates		05 May 2025	12 May 2025	12 May 2025	19 May 2025	22 May 2025	Not Needed	18 days	38 days
								Planned Days		0 day	7 days	1 day	7 days	3 days			
								Actual Dates									

অনুমোদন করা হল

২৮/০৭/২০২৫
মোহাম্মদ মোস্তফা
জেলা সমবায় কর্মকর্তা (অঃ দাঃ), ভোলা
ও
উপনিবন্ধক (প্রশাসন)
বিভাগীয় সমবায় কার্যালয়, বরিশাল।

22/9/25
MD. ABDUL HADI
Upazila Cooperative Officer (Additional Duty)
Char Fashion, Bhola

Issue No : 389, Dated 22/07/2025

D:\D.C.Office পরিকল্পনা\কর্ম পরিকল্পনা, ২০২৫-২৬ উপজেলা.doc