Upazila Livestock Office & Veterinary Hospital

Hakimpur, Dinajpur

Annual Procurement Plan-2025-26

Package no	Description of Procurement Package	Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd.Cost (Tk.in Lakh)	Time Code for Process	Advertise	Tender Opening	Tender Evaluation	Approved	Notification (NOA)	Signing of Contract	Time for Completion of Contract	Total time to Contract Signature
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
01	সেমিনার/কনফারেন্স-৩২১১১১১	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	0.50	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
02	প্রচার ও বিঞ্জাপন-৩২১১১২৫	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	0.50	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
03	বইপত্র ও সাময়িকি-৩২১১১২৭	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	0.20	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
04	প্রকাশনা-৩২১১১২৮	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	0.60	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
05	প্রশিক্ষণ-৩২৩১৩০১	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	2.0	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
06	কম্পিউটার সামগ্রি-৩২৫৫১০১	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	0.70	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
07	স্ট্যাম্প ও সীল-৩২৫৫১০৪	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	0.20	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
08	অন্যনান্য মনিহারি-৩২৫৫১০৫	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	2.0	Planned dates	1-7-24	-	-	-	-		-	12 Months
09	পোশাক-৩২৫৬১০৬	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	0.25	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
10	মোটর যাবাহন-৩২৫৮১০১	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	3.0	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
11	আসবাবপত্র মেরামত-৩২৫৮১০২	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	1.5	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
12	কম্পিউটার মেরামত-৩২৫৮১০২	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	0.70	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
13	ভবন স্থাপনা মেরামত-৩২৫৮১০১৮	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	5.0	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
14	কম্পিউটার আনুসাঙ্গিক-৪১১২২০২	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	1.2	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
15	আসবাবপত্র ক্রয়-৪১১২৩১৪	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	1.5	Planned dates	1-7-24	-	-	-	-	-	-	12 Months
16	অন্যান্য যন্ত্রপাতি ও সরান্জামাদি-৪১১২৩১৬	Goods	Each	As per Required	OTM/RFQ/DP	ULO	GOB	1.2	Planned dates	1-7-24	-	-	-	-	-	-	12 Months