evwl©K µq cwiKíbv (2025-2026)

`ß‡ii bvg : Dc‡Rjv cÖvwYm¤ú` `ßi I †f‡Uwibvwi nvmcvZvj,cÂMo m`i,cÂMo|

Awa`ß‡ii bvg : cÖvwYm¤ú` Awa`ßi,evsjv‡`,XvKv| ev‡R‡Ui aib : ivR¯^ (2025-2026)

cY¨ msMÖn ZvwjKv (m¤¢ve¨)

Package No	Description of Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk (in Thousands)	Time Code for Process	Advertise of Tender (if ness.)	Tender Opening	Tender	Evaluation	Approved	Notification	Signing of Contract	Time Completion Contract	Total time for work
1	Cleaning supplies 3211102	Goods	Each	**DPM**	ULO	Gob	10.5	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
2	Law related 3211110	Goods	Each	**DPM**	ULO	Gob	20	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
3	Internet 3211117	Goods	Each	**DPM**	ULO	Gob	15	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
4	Telephone 3211120	Goods	Each	**DPM**	ULO	Gob	5.5	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
5	Promotion and advertising 3211125	Goods	Each	**DPM**	ULO	Gob	10	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
6	Training 3231301	Goods	Each	**DPM**	ULO	Gob	45	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
7	Travel expenses (officer)3244101	Goods	Each	**DPM**	ULO	Gob	150	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
8	Travel expenses (employees) 3244101	Goods	Each	**DPM**	ULO	Gob	150	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
9	computer equipment 3255101	Goods	Each	**DPM**	ULO	Gob	30	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
10	Stamp and seal 3255104	Goods	Each	**DPM**	ULO	Gob	10	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
11	Other jewelers 3255105	Goods	Each	**DPM**	ULO	Gob	200	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
12	Clothing 3256106	Goods	Each	**DPM**	ULO	Gob	15	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
13	Honorable 3256206	Goods	Each	**DPM**	ULO	Gob	25	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
14	Event/Source 3257301	Goods	Each	**DPM**	ULO	Gob	100	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
15	Furniture repair 3258102	Goods	Each	**DPM**	ULO	Gob	25	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
16	Computer repair 3258103	Goods	Each	**DPM**	ULO	Gob	40	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
17	land tax 3821102	Goods	Each	**DPM**	ULO	Gob	10	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
18	municipal tax 3821103	Goods	Each	**DPM**	ULO	Gob	120	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
19	Computers and accessories 4112202	Goods	Each	**DPM/RFQ**	ULO	Gob	70	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
20	Purchase of furniture 4112314	Goods	Each	**DPM/RFQ**	ULO	Gob	80	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months
21	Buildings and structures 3258108	Goods	Each	**RFQ**	ULO	Gob	350	Planed dates	01/07/25	_	_	_	_	_	_	_	12 Months