ANNUAL PROCUREMENT PLAN 2024-2025

(GOODS)

Ministry/Division : Ministry of Housing and Public Works

Agency: Directorate of Government Accommodation

Procuring Entity Name & Code : Director

Project/Programme Name & Code :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DOGA/2024-2025/GD001	Procurement of Furniture (Repair)	Lot	4	DPM	PE	GoB	0.1	Planned Dates								
								Planned Days								
								Actual Dates								
DOGA/2024-2025/GD002	Procurement of Furniture	Lot	2	DPM	PE	GoB	0.05	Planned Dates								
								Planned Days								
								Actual Dates								
DOGA/2024-2025/GD003	Procurement of Stamps and Seals	Lot	6	DPM	PE	GoB	0.17	Planned Dates								
								Planned Days								
								Actual Dates								
DOGA/2024-2025/GD004	Procurement of General Stationery	Lot	10	DPM	PE	GoB	0.25	Planned Dates								
								Planned Days								
								Actual Dates								
DOGA/2024-2025/GD005	Procurement of General Stationery	Lot	6	RFQ	HOPE	GoB	1.75	Planned Dates	Sun 11-08-2024	Sun 18-08-2024	Sun 18-08-2024	Sun 25-08-2024	Sun 01-09-2024	Sun 08-09-2024		Sun 22-09-2024
								Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								
DOGA/2024-2025/GD007	Procurement of Furniture	Lot	1	RFQ	HOPE	GoB	0.3	Planned Dates	Tue 15-10-2024	Tue 22-10-2024	Tue 22-10-2024	Tue 29-10-2024	Tue 05-11-2024	Tue 12-11-2024		Tue 26-11-2024
								Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								
DOGA/2024-2025/GD008	Procurement of Furniture (Repair)	Lot	1	RFQ	HOPE	GoB	0.3	Planned Dates	Thu 14-11-2024	Thu 21-11-2024	Thu 21-11-2024	Thu 28-11-2024	Thu 05-12-2024	Thu 12-12-2024		Thu 26-12-2024
								Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								
DOGA/2024-2025/GD006	Procurement of Computer and Others	Lot	1	OTM (Framework)	HOPE	GoB	1.85	Planned Dates	Sun 18-08-2024	Sun 25-08-2024	Sun 25-08-2024	Sun 01-09-2024	Sun 08-09-2024	Sun 15-09-2024		Sun 29-09-2024
								Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								
DOGA/2024-2025/GD006	Procurement of Computer and Others	Lot	1	OTM (Framework)	HOPE	GoB	1.85	Planned Dates	Sun 18-08-2024	Sun 25-08-2024	Sun 25-08-2024	Sun 01-09-2024	Sun 08-09-2024	Sun 15-09-2024		Sun 29-09-2024
								Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								
DOGA/2024-2025/GD010	Procurement of Clothes and Uniform	Lot	1	OTM	HOPE	GoB	1.64	Planned Dates	Thu 07-11-2024	Thu 21-11-2024	Tue 03-12-2024	Tue 17-12-2024	Tue 24-12-2024	Tue 21-01-2025		Thu 20-02-2025
								Planned Days	0	14	12	14	7	28	75	30
								Actual Dates								
Total							8.16									

ANNUAL PROCUREMENT PLAN (2024-2025)

(SERVICES)

Ministry/Division : Ministry of Housing and Public Works

Agency: Directorate of Government Accommodation

Procuring Entity Name & Code : Director

Project/Programme Name & Code :

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
DOGA/2024-25/S001	Automatic Accommodation on Allocation Software for Chattogram District Office	Application	1	RFP (Negotiation)	HOPE	GoB	0.25	Planned Dates		Sun 11-08-2024	Sun 08-09-2024	Mon 30-09-2024	Tue 15-10-2024	Sun 20-10-2024	Sun 20-10-2024	Sun 10-11-2024		Tue 19-11-2024
								Planned Days	0	40	28	22	15	5	0	21	131	30
								Actual Dates										
DOGA/2024-25/S002	Upgradation and Integration of Automatic Accommodation on Allocation Software with iBAS++	Application	1	RFP (Negotiation)	HOPE	GoB	0.5	Planned Dates		Tue 05-12-2023	Tue 02-01-2024	Wed 24-01-2024	Thu 08-02-2024	Tue 13-02-2024	Tue 13-02-2024	Tue 05-03-2024		Thu 14-03-2024
								Planned Days	0	40	28	22	15	5	0	21	131	30
								Actual Dates										
Total							0.75											