ANNUAL PROCUREMENT PLAN 2025-2026

(GOODS)

Ministry/Division : Ministry of Housing and Public Works

Agency: Directorate of Government Accommodation

Procuring Entity Name & Code : Director

Project/Programme Name & Code :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DOGA/2025-2026/GD001	Procurement of Computer Consumables	Lot	16	DPM	PE	GoB	0.4	Planned Dates								
								Planned Days								
								Actual Dates								
DOGA/2025-2026/GD002	Procurement of Furniture	Lot	8	DPM	PE	GoB	0.2	Planned Dates								
								Planned Days								
								Actual Dates								
DOGA/2025-2026/GD003	Procurement of Stamps and Seals	Lot	8	DPM	PE	GoB	0.2	Planned Dates								
								Planned Days								
								Actual Dates								
DOGA/2025-2026/GD004	Procurement of Other Stationery	Lot	12	DPM	PE	GoB	0.3	Planned Dates								
								Planned Days								
								Actual Dates								
DOGA/2025-2026/GD005	Procurement of General Stationery	Lot	7	RFQ	HOPE	GoB	2.1	Planned Dates	Mon 11/08/2025	Mon 18/08/2025	Mon 18/08/2025	Mon 25/08/2025	Mon 01/09/2025	Mon 08/09/2025		Mon 22/09/2025
								Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								
DOGA/2025-2026/GD006	Procurement of Furniture	Lot	1	RFQ	HOPE	GoB	0.3	Planned Dates	Wed 15/10/2025	Wed 22/10/2025	Wed 22/10/2025	Wed 29/10/2025	Wed 05/11/2025	Wed 12/11/2025		Wed 26/11/2025
								Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								
DOGA/2025-2026/GD007	Procurement of Computer and Accessories	Lot	1	RFQ	HOPE	GoB	0.3	Planned Dates	Wed 12/11/2025	Wed 19/11/2025	Wed 19/11/2025	Wed 26/11/2025	Wed 03/12/2025	Wed 10/12/2025		Wed 24/12/2025
								Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								
DOGA/2025-2026/GD008	Procurement of Computer and Accessories	Lot	2	OTM (Framework)	HOPE	GoB	2.2	Planned Dates	Thu 16/10/2025	Thu 23/10/2025	Thu 23/10/2025	Thu 30/10/2025	Thu 06/11/2025	Thu 13/11/2025		Thu 27/11/2025
								Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								
DOGA/2025-2026/GD009	Procurement of Computer and Consumables	Lot	1	OTM (Framework)	HOPE	GoB	1.4	Planned Dates	Sun 19/10/2025	Sun 26/10/2025	Sun 26/10/2025	Sun 02/11/2025	Sun 09/11/2025	Sun 16/11/2025		Sun 30/11/2025
								Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								
DOGA/2025-2026/GD010	Procurement of Uniform	Lot	1	OTM	HOPE	GoB	2.5	Planned Dates	Wed 05/11/2025	Wed 19/11/2025	Mon 01/12/2025	Mon 15/12/2025	Mon 22/12/2025	Mon 19/01/2026		Wed 18/02/2026
								Planned Days	0	14	12	14	7	28	75	30
								Actual Dates								
Total							9.5									