Annual Procurement Plan for PIU of LAISE for the FY (2026-2027)

(Services)

(Revised on August-2026)

Ministry/Division : Secondary & Higher Education Division (SHED)
Agency : Directorate of Secondary and Higher Education (DSHE)
Procuring Entity Name & Code : Learning Acceleration in Secondary Education (LAISE)
Project Program Name & Code : Learning Acceleration in Secondary Education (LAISE)
Financial Year : 2026-2027

Sl. No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure / Method	Contract Approving Authority	Source of Funds	Est. Cost (BDT in Lac)	Time Code for Process	REOI	RFP Issue	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	NoA/LoA Issue	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
01	SD-2	Deputy Team Leader (National)	No.	1 (42 PM)	SIC (Open National)	PD	WB	420.00	Planned Dates	27-Aug-26	N/A	10-Sep-26	24-Sep-26	N/A	8-Oct-26	15-Oct-26	22-Oct-26	5-Nov-26		30-Sep-28
									Planned Days	0	-	14	14	0	14	7	7	14	70	
									Actual Dates											
02	SD-5	Development of Mobile apps for assessment of learning outcome of the students	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	300.00	Planned Dates	1-Oct-26	12-Nov-26	10-Dec-26	24-Dec-26	31-Dec-26	7-Jan-27	14-Jan-27	17-Jan-27	31-Jan-27		30-Sep-28
									Planned Days	0	42	28	14	7	7	7	3	14	122	
									Actual Dates											
03	SD-6A	National Student Assessement (Stagered over two years)	No.	1 (Firm)	QBS (National)	PD, LAISE	WB	700.00	Planned Dates	30-Aug-26	11-Oct-26	8-Nov-26	22-Nov-26	29-Nov-26	6-Dec-26	20-Dec-26	23-Dec-26	13-Jan-27		20-Aug-27
									Planned Days	0	42	28	14	7	7	14	3	21	136	
									Actual Dates											
04	SD-7	A Study on the Need for School Mental Health Support and Combating Bullying and Gender-based Violence	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	200.00	Planned Dates	22-Oct-26	3-Dec-26	17-Dec-26	31-Dec-26	7-Jan-27	14-Jan-27	21-Jan-27	24-Jan-27	7-Feb-27		31-Jul-28
									Planned Days	0	42	14	14	7	7	7	3	14	108	
									Actual Dates											
05	SD-8	Preparation of a TVC to create awaeness on combating bullying and gender-based violence in the secondary level education institutions and publicity through electronic and social medias and CDs.	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	325.00	Planned Dates	22-Oct-26	3-Dec-26	17-Dec-26	31-Dec-26	7-Jan-27	14-Jan-27	21-Jan-27	24-Jan-27	7-Feb-27		31-Jul-28
									Planned Days	0	42	14	14	7	7	7	3	14	108	
									Actual Dates											
06	SD-12	Development of a Learning Management System for DSHE	No.	1 (Firm)	QCBS (International)	PD, LAISE	WB	600.00	Planned Dates	10-Sep-26	22-Oct-26	5-Nov-26	19-Nov-26	26-Nov-26	3-Dec-26	10-Dec-26	13-Dec-26	3-Jan-27		26-Jun-28
									Planned Days	0	42	14	14	7	7	7	3	21	115	
									Actual Dates											

Sl. No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure / Method	Contract Approving Authority	Source of Funds	Est. Cost (BDT in Lac)	Time Code for Process	REOI	RFP Issue	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	NoA/LoA Issue	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
07	SD-15	Review of Multimedia Classroom Program & Need Assessment for ICT Training Focusing AI	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	200.00	Planned Dates	10-Sep-26	22-Oct-26	5-Nov-26	19-Nov-26	26-Nov-26	3-Dec-26	10-Dec-26	13-Dec-26	27-Dec-26		25-Jun-27
									Planned Days	0	42	14	14	7	7	7	3	14	108	
									Actual Dates											
08	SD-17	A study on impact of climate change on the secondary education institutions.	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	150.00	Planned Dates	17-Sep-26	29-Oct-26	12-Nov-26	26-Nov-26	3-Dec-26	10-Dec-26	17-Dec-26	20-Dec-26	3-Jan-27		2-Jul-27
									Planned Days	0	42	14	14	7	7	7	3	14	108	
									Actual Dates											
09	SD-18	Reviewing the pilot program of introducing vocational courses in 640 general schools/madrasahs	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	80.00	Planned Dates	30-Aug-26	11-Oct-26	25-Oct-26	8-Nov-26	15-Nov-26	22-Nov-26	29-Nov-26	2-Dec-26	16-Dec-26		14-Jun-27
									Planned Days	0	42	14	14	7	7	7	3	14	108	
									Actual Dates											
10	SD-21	Conducting the Mid Term Review of the Project (Nat./Int.)	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	100.00	Planned Dates	24-Sep-26	5-Nov-26	19-Nov-26	3-Dec-26	10-Dec-26	17-Dec-26	24-Dec-26	27-Dec-26	10-Jan-27		3-Jul-28
									Planned Days	0	42	14	14	7	7	7	3	14	108	
									Actual Dates											
11	SD-24A (NCS)	Hiring of Transport Service for PIU	No.	1 (Firm-03 Vehicle)	OTM (NCB)	PD	WB	150.00	Planned Dates	3-Sep-26	N/A	17-Sep-26	1-Oct-26			8-Oct-26	15-Oct-26	29-Oct-26		30-Sep-26
									Planned Days	0	-	14	14	N/A	N/A	7	7	14	56	
									Actual Dates											
12	SD-32	Financial Management Specialist (National)	No.	1 (30 MM)	SIC (Open National)	PD, LAISE	WB	100.00	Planned Dates	3-Sep-26	N/A	17-Sep-26	1-Oct-26	N/A	15-Oct-26	22-Oct-26	29-Oct-26	12-Nov-26		30-Sep-28
									Planned Days	0	-	14	14	0	14	7	7	14	70	
									Actual Dates											
							Total Cost =	3325.00												

** Estimated Cost and date of this Procurement plan are indicative and can be changed according to need.

17.08.26

Project Officer
(Procurement)
Learning Acceleration in
Secondary Education (LAISE)

Md. Salam Rabbane
Project Officer (Procurement)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education
SHED, Ministry of Education

17/08/2026

Assistant Project Director
(Procurement)
Learning Acceleration in
Secondary Education (LAISE)

Bulbul Ahmed (17694)
Assistant Project Director
(Procurement)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education.
SHED, Ministry of Education

17.08.26

Project Director (Additional Charge)
&
Deputy Project Director
(Admin, Finance & Monitoring)
Learning Acceleration in Secondary
Education (LAISE)

Professor Md. Asaduzzaman (020560)
Project Director (Additional Charge)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education
Secondary & Higher Education Division
Ministry of Education.

17.08.26

Director General
Directorate of Secondary and Higher Education

Prof. Dr. Khan Moinuddin Al Mahmud Sohel
Director General
Directorate of Secondary & Higher Education
Bangladesh, Dhaka.

Annual Procurement Plan for PIU of LAISE for the FY (2026-2027)

(Goods)

(July-2026)

Ministry/Division : Secondary & Higher Education Division (SHED)
Agency : Directorate of Secondary and Higher Education (DSHE)
Procuring Entity Name & Code : Learning Acceleration in Secondary Education (LAISE)
Project Programme Name & Code : Learning Acceleration in Secondary Education (LAISE)
Financial Year : 2026-2027

Sl. No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure / Method	Contract Approving Authority	Source of Funds	Est. Cost (BDT in Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	LAISE GD-10	Printing for Education & Learning Materials (Training Manual Blended Learning) (Framework)	No.	59170	OTM (NCB)	DG, DSHE (HOPE)	GOB & WB	118.34	Planned Dates	13-Oct-26	27-Oct-26	22-Dec-26	5-Jan-27	8-Jan-27	22-Jan-27		19-Feb-27
									Planned Days	0	14	56	14	3	14	101	
									Actual Dates								
2	LAISE GD-11	Printing for Education & Learning Materials (Training Manual Librarians, IT Infrastructure and Connectivity) (Framework)	No.	59170	OTM (NCB)	DG, DSHE (HOPE)	GOB & WB	118.34	Planned Dates	12-Nov-26	26-Nov-26	21-Jan-27	4-Feb-27	7-Feb-27	21-Feb-27		21-Mar-27
									Planned Days	0	14	56	14	3	14	101	
									Actual Dates								
3	LAISE GD-12	Printing for Education & Learning Materials (Training Manual for Adolescent Student Program/Mental Health Program/Student Counselling) (Framework)	No.	118340	OTM (NCB)	DG, DSHE (HOPE)	GOB & WB	236.68	Planned Dates	10-Dec-26	24-Dec-26	18-Feb-27	4-Mar-27	7-Mar-27	21-Mar-27		18-Apr-27
									Planned Days	0	14	56	14	3	14	101	
									Actual Dates								
4	LAISE GD-13	Printing of Education & Learning Materials (Training Manual for Teachers' Professional Development, Basic Training and Enhanched Leadership Capacity) (Framework)	No.	109440	OTM (NCB)	DG, DSHE (HOPE)	GOB & WB	218.88	Planned Dates	5-Jan-27	19-Jan-27	16-Mar-27	30-Mar-27	2-Apr-27	16-Apr-27		14-May-27
									Planned Days	0	14	56	14	3	14	101	
									Actual Dates								
5	LAISE GD-14A	Printing for Education & Learning Materials (Training Manual for Field Level Officers) (Framework)	No.	1550	OTM (NCB)	DG, DSHE (HOPE)	GOB & WB	10.00	Planned Dates	3-Sep-26	17-Sep-26	12-Nov-26	26-Nov-26	29-Nov-26	13-Dec-26		10-Jan-27
									Planned Days	0	14	56	14	3	14	101	
									Actual Dates								
6	LAISE GD-14B	Printing of Education & Learning Materials (Training Manual for Climate Readiness and Vocational Education) (Frame work)	No.	13000	OTM (NCB)	DG, DSHE (HOPE)	GOB & WB	32.50	Planned Dates	10-Sep-26	24-Sep-26	19-Nov-26	3-Dec-26	6-Dec-26	20-Dec-26		17-Jan-27
									Planned Days	0	14	56	14	3	14	101	
									Actual Dates								

Sl. No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure / Method	Contract Approving Authority	Source of Funds	Est. Cost (BDT in Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
7	LAISE GD-15	MMC Equipment for the Schools of **Dhaka Zone** (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding	No	1580	OTM (NCB)	Minister, MoE	GOB & WB	5899.40	Planned Dates	7-Oct-26	4-Nov-26	6-Jan-27	3-Feb-27	6-Feb-27	6-Mar-27		5-May-27
									Planned Days	0	28	63	28	3	28	150	
									Actual Dates								
8	LAISE GD-16	MMC Equipment for the Schools of **Dhaka Zone** (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding	No	1580	OTM (NCB)	Minister, MoE	GOB & WB	5899.4	Planned Dates	7-Oct-26	4-Nov-26	6-Jan-27	3-Feb-27	6-Feb-27	6-Mar-27		5-May-27
									Planned Days	0	28	63	28	3	28	150	
									Actual Dates								
9	LAISE GD-17	MMC Equipment for the Schools of **Rajshahi Zone** (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1380	OTM (NCB)	Minister, MoE	GOB & WB	5152.64	Planned Dates	7-Oct-26	4-Nov-26	6-Jan-27	3-Feb-27	6-Feb-27	6-Mar-27		5-May-27
									Planned Days	0	28	63	28	3	28	150	
									Actual Dates								
10	LAISE GD-18	MMC Equipment for the Schools of **Rajshahi Zone** (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1380	OTM (NCB)	Minister, MoE	GOB & WB	5152.64	Planned Dates	7-Oct-26	4-Nov-26	6-Jan-27	3-Feb-27	6-Feb-27	6-Mar-27		5-May-27
									Planned Days	0	28	63	28	3	28	150	
									Actual Dates								
11	LAISE GD-19	MMC Equipment for the Schools of **Rangpur Zone** (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	2320	OTM (NCB)	Minister, MoE	GOB & WB	8662.42	Planned Dates	7-Oct-26	4-Nov-26	6-Jan-27	3-Feb-27	6-Feb-27	6-Mar-27		5-May-27
									Planned Days	0	28	63	28	3	28	150	
									Actual Dates								
12	LAISE GD-20	MMC Equipment for the Schools of **Khulna Zone** (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No	1480	OTM (NCB)	Minister, MoE	GOB & WB	5526.02	Planned Dates	7-Oct-26	4-Nov-26	6-Jan-27	3-Feb-27	6-Feb-27	6-Mar-27		5-May-27
									Planned Days	0	28	63	28	3	28	150	
									Actual Dates								
13	LAISE GD-21	MMC Equipment for the Schools of **Khulna Zone** (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No	1480	OTM (NCB)	Minister, MoE	GOB & WB	5526.02	Planned Dates	7-Oct-26	4-Nov-26	6-Jan-27	3-Feb-27	6-Feb-27	6-Mar-27		5-May-27
									Planned Days	0	28	63	28	3	28	150	
									Actual Dates								
14	LAISE GD-22	MMC Equipment for the Schools of **Cumilla Zone** (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No	1560	OTM (NCB)	Minister, MoE	GOB & WB	5824.73	Planned Dates	7-Oct-26	4-Nov-26	6-Jan-27	3-Feb-27	6-Feb-27	6-Mar-27		5-May-27
									Planned Days	0	28	63	28	3	28	150	
									Actual Dates								
15	LAISE GD-23	MMC Equipment for the Schools of **Barishal Zone** (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter,	No	1680	OTM (NCB)	Minister, MoE	GOB & WB	6272.78	Planned Dates	7-Oct-26	4-Nov-26	6-Jan-27	3-Feb-27	6-Feb-27	6-Mar-27		5-May-27
									Planned Days	0	28	63	28	3	28	150	

Sl. No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure / Method	Contract Approving Authority	Source of Funds	Est. Cost (BDT in Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
		Antivirus Software and Electric points and grounding)							Actual Dates								
16	LAISE GD-24	MMC Equipment for the Schools of **Sylhet Zone** (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No	1600	OTM (NCB)	Minister, MoE	GOB & WB	5974.08	Planned Dates	7-Oct-26	4-Nov-26	6-Jan-27	3-Feb-27	6-Feb-27	6-Mar-27		5-May-27
									Planned Days	0	28	63	28	3	28	150	
									Actual Dates								
17	LAISE GD-25	MMC Equipment for the Schools of **Mymensingh Zone** (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1880	OTM (NCB)	Minister, MoE	GOB & WB	7019.54	Planned Dates	7-Oct-26	4-Nov-26	6-Jan-27	3-Feb-27	6-Feb-27	6-Mar-27		5-May-27
									Planned Days	0	28	63	28	3	28	150	
									Actual Dates								
18	LAISE GD-26	MMC Equipment for the Schools of **Chattogram Zone** (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1380	OTM (NCB)	Minister, MoE	GOB & WB	5152.64	Planned Dates	7-Oct-26	4-Nov-26	6-Jan-27	3-Feb-27	6-Feb-27	6-Mar-27		5-May-27
									Planned Days	0	28	63	28	3	28	150	
									Actual Dates								
19	LAISE GD-27	MMC Equipment for the Schools of **Chattogram Zone** (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No	1380	OTM (NCB)	Minister, MoE	GOB & WB	5152.64	Planned Dates	7-Oct-26	4-Nov-26	6-Jan-27	3-Feb-27	6-Feb-27	6-Mar-27		5-May-27
									Planned Days	0	28	63	28	3	28	150	
									Actual Dates								
							Total Cost =	77949.69									

** Estimated Cost and date of this Procurement plan are indicative and can be changed according to need.

02.08.2026

Project Officer
(Procurement)
Learning Acceleration in Secondary Education (LAISE)

Md.Golam Rabbane
Project Officer (Procurement)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education
SHED, Ministry of Education

02/08/2026

Assistant Project Director
(Procurement)
Learning Acceleration in Secondary Education (LAISE)

Bulbul Ahmed (17694)
Assistant Project Director
(Procurement)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education.
SHED, Ministry of Education

02.08.26

Project Director (Additional Charge)
&
Deputy Project Director
(Admin, Finance & Monitoring)
Learning Acceleration in Secondary Education (LAISE)

Professor Md. Asaduzzaman (020560)
Project Director (Additional Charge)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education
Secondary & Higher Education Division
Ministry of Education.

02.08.26

Director General
Directorate of Secondary and Higher Education

প্রফেসর ড. খান মইনুদ্দিন আল মাহমুদ চৌধুরী
মহাপরিচালক
মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর
বাংলাদেশ, ঢাকা।