ANNUAL PROCUREMENT PLAN (APP) of Works for the (FY 2026-2027)

Ministry / Division : Power Division, Ministry of Power Energy & Mineral Resources

Agency : Bangladesh Energy & Power Research Council (BEPRC)

Procuring Entity Name & Code : Bangladesh Energy & Power Research Council (BEPRC)

Works

Package No	Description of Procurement of Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost in Lac TK	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PW-1	Vehicle Maintainance	Nos.	05	OTM/ RFQ (NCT)	Chairman	GOB	5.00	Planned Dates	20 July 2026	04.8.2026	18.8.2026	25.8.2026	28.8.2026	12.9.2026	27.9.2026	29.10.2026	
								Planned Days	20 July 2026	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	29 Days	
								Actual Dates									
PW-2	Banner & Stand banner for seminar & workshop	Nos.	Lot	DPM/ RFQ (NCT)	Chairman	GOB	1.00	Planned Dates	9 September 2026	24.9.2026	08.10.2026	15.10.2026	18.10.2026	03.11.2026	17.11.2026	17.12.2026	
								Planned Days	9 September 2026	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PW-3	Annul repair and maintenance of HVAC system installed at Bangladesh Energy and Power Research Council (BEPRC) (Carry forward)	Nos.	Lot	OTM/DPM/ RFQ (NCT)	Chairman	GOB	3.00	Planned Dates	22 November 2026	07.12.2026	21.12.2026	28.12.2026	31.12.2026	14.01.2027	29.01.2026	28.02.2027	
								Planned Days	22 March 2026	15 Days	14 Days	7 Days	3 Days	14 Days	15 Days	30 Days	
								Actual Dates									
PW-4	Engagement of a contractor for Design, Printing and Quarterly publication of BEPRC Newsletter on an Annual contract Basis	Nos.	Lot	OTM/DPM/ RFQ (NCT)	Chairman	GOB	15.00	Planned Dates	22 January 2027	07.02.2027	21.02.2027	28.02.2027	03.03.2027	17.03.2027	01.04.2027	02.05.2027	.
								Planned Days	22 January 2027	15 Days	14 Days	7 Days	3 Days	14 Days	15 Days	31 Days	
								Actual Dates									
PW-5	Repair & Maintenance of various room and various small item	Nos.		DPM/ RFQ /OTM	Chairman	GOB	10.00	Planned Dates	12 March 2027	25.3.2027	28.3.2027	29.3.2027	31.3.2027	04.4.2027	11.4.2027	11.5.2027	
								Planned Days	12 March 2027	13 Days	3 Days	1 Day	2 Days	4 Days	7 Days	33 Days	
								Actual Dates									
						Total (a)	**34.00**										

15/07/2026

Mohammad Abu Saieed

Deputy Director (Admin & Finance)

মোহাম্মদ আবু সাইদ
উপ-পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

15.07.2026

Goutam Barai

Director (Admin and Finance)

গৌতম বাড়ৈ
পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

Approved by--

15/07/26

Chairman (Senior Secretary to Govt.)

Bangladesh Energy & Power Research Council

মোহাম্মদ ওয়াহিদ হোসেন এনডিসি
চেয়ারম্যান (সিনিয়র সচিব)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

ANNUAL PROCUREMENT PLAN (APP) of Goods for the (FY 2026-2027)

Ministry / Division : Power Division, Ministry of Power Energy & Mineral Resources

Agency : Bangladesh Energy & Power Research Council (BEPRC)

Procuring Entity Name & Code : Bangladesh Energy & Power Research Council (BEPRC)

Goods

Package No	Description of Procurement of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost in Lac TK	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PG-1	Procurement of office furniture	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	8.00	Planned Dates	10 August 2026	25.8.2026	08.9.2026	15.9.2026	17.9.2026	01.10.2026	15.10.2026	14.11.2026	
								Planned Days	10 August 2025	15 Days	14 Days	7 Days	2 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-3	Procurement of Laptop & Computer.	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	10.00	Planned Dates	20 August 2026	03.9.2025	17.9.2026	27.9.2026	27.9.2026	11.10.2026	25.10.2026	24.11.2026	
								Planned Days	20 August 2026	14 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-4	Procurement of Various License, Software (Zoom, Anti Virus, Windows etc.)	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	1.00	Planned Dates	09 September 2026	24.9.2026	08.10.2026	15.10.2026	18.10.2026	01.11.2026	15.11.2026	15.12.2026	
								Planned Days	09 September 2026	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-5	Procurement of Various Stationary and Consumable goods	Nos.	Lot	OTM/ RFQ (DPM)	Chairman	GOB	10.00	Planned Dates	15 September 2026	30.9.2026	14.10.2026	21.10.2026	25.10.2026	08.11.2026	22.11.2026	22.12.2026	
								Planned Days	15 September 2026	15 Days	14 Days	7 Days	4 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-6	Procurement of Tyre for Vehicles	Nos.	8	RFQ/DPM	Chairman	GOB	3.00	Planned Dates	9 October 2026	24.10.2026	08.11.2026	15.11.2026	18.11.2026	02.12.2026	16.12.2026	15.01.2027	
								Planned Days	9 October 2026	15 Days	15 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-7	Procurement of various Crockery Items, Including Printing of BEPRC Logo.	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	8.00	Planned Dates	15 October 2026	30.10.2026	13.11.2026	20.11.2026	23.11.2026	07.12.2026	21.12.2026	20.01.2027	
								Planned Days	15 October 2026	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-8	Procurement of BEPRC Logo-Printed Stationery and informational Materials for Distribution among participants of Seminars, Workshops and Symposiums Organized by BEPRC	Nos.	Lot	OTM/ RFQ (NCT)	Chairman	GOB	6.00	Planned Dates	19 October 2026	03.11.2026	17.11.2026	24.11.2026	29.11.2025	13.12.2025	27.12.2025	26.01.2027	
								Planned Days	19 October 2026	15 Days	14 Days	7 Days	5 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-9	Procurement of Various Small Item	Nos.	Lot	DPM/RFQ	Chairman	GOB	10.00	Planned Days	10 November 2026	25.11.2026	09.12.2026	16.12.2026	20.12.2026	03.01.2027	17.01.2027	16.02.2027	
								Planned Days	10 November 2026	15 Days	14 Days	7 Days	4 Days	14 Days	14 Days	30 Days	
								Actual Dates									

PG-11	Procurment of verious Books	Nos.	Lot	RFQ/OTM	Chairman	GOB	5.00	Planned Dates	10 January 2027	25.01.2027	08.02.2027	15.02.2027	18.02.2027	04.03.2027	18.03.2027	17.04.2027	
								Planned Days	10 January 2027	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-12	Procurement of a Colour Photocopy Machine for the incubation Wing of Bangladesh Energy and Power Researdh Council (BEPRC)	Nos.	Lot	OTM/DPM/RFQ	Chairman	GOB	6.00	Planned Dates	15 Febuary 2027	02.03.2027	16.03.2027	23.03.2027	27.03.2027	10.04.2027	24.04.2027	24.05.2027	
								Planned Days	15 Febuary 2027	15 Days	14 Days	7 Days	4 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-13	Supply and Installation of Printers and Scanner.	Nos.	Lot	OTM/DPM/RFQ	Chairman	GOB	5.00	Planned Dates	15 March 2027	30.03.2027	14.04.2027	21.04.2027	24.04.2027	08.05.2027	22.05.2027	21.06.2027	
								Planned Days	15 March 2027	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PG-14	Procurement of 2 (Two) schrader machine.	Nos.	Lot	OTM/DPM/RFQ	Chairman	GOB	1.00	Planned Dates	20 March 2027	04.04.2027	19.04.2027	26.04.2027	29.04.2027	13.05.2027	27.05.2027	26.06.2027	
								Planned Days	20 March 2027	15 Days	14 Days	7 Days	3 Days	14 Days	14 Days	30 Days	
								Actual Dates									
						Total (b)	**73.00**										

15.07.2026

Mohammad Abu Saieed
Deputy Director (Admin & Finance)
মোহাম্মদ আবু সাইদ
উপ-পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

15.07.2026

Goutam Barai
Director (Admin and Finance)
গৌতম বাড়ৈ
পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

Approved by--

15/07/26

Chairman (Senior Secretary to Govt.)
Bangladesh Energy & Power Research Council
মোহাম্মদ ওয়াহিদ হোসেন এনডিসি
চেয়ারম্যান (সিনিয়র সচিব)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

ANNUAL PROCUREMENT PLAN (APP) of Service for the (FY 2026-2027)

Ministry / Division : Power Division, Ministry of Power Energy & Mineral Resources
Agency : Bangladesh Energy & Power Research Council (BEPRC)
Procuring Entity Name & Code : Bangladesh Energy & Power Research Council (BEPRC)

Service

Package No	Description of Procurement of Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost in Lac TK	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-1	Hiring of a Microbuses on Rental Basis for Official Use of the Officials of Bangladesh Energy and Power Research Council (BEPRC)	Nos.	2	OTM/RFQ	Chairman	GOB	32.00	Planned Dates	26 January 2027	10.2.2027	24.2.2027	03.03.2027	07.03.2027	21.03.2027	04.04.2027	04.05.2027	
								Planned Days	26 January 2027	15 Days	14 Days	7 Days	4 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PS-2	Development of web portal of BEPRC (Rest activity)	Nos.	Lot	OTM	Chairman	GOB	5.00	Planned Dates	16 March 2027	30.3.2027	14.4.2027	21.4.2027	24.4.2027	07.5.2027	21.5.2027	22.6.2027	
								Planned Days	16 March 2027	14 Days	14 Days	7 Days	3 Days	14 Days	14 Days	31 Days	
								Actual Dates									
PS-3	Internship for fresh Graduate Student	Nos.	Lot	OTM/DPM	Chairman	GOB	5.00	Planned Dates	26 April 2027	03.5.2027	17.5.2027	24.5.2027	01.6.2027	15.6.2027	29.6.2027	26.7.2027	
								Planned Days	26 April 2027	16 Days	14 Days	7 Days	8 Days	14 Days	14 Days	30 Days	
								Actual Dates									
PS-4	Engagement of consultant on Annual Basis for Technical, Reachers and Intellectual property Advisory service	Nos.	Lump-Sum	OTM/RFQ	Chairman	GOB	20.00	Planned Dates	26 May 2027	03.6.2027	17.6.2027	24.6.2027	01.7.2027	15.7.2027	29.7.2027	29.8.2027	
								Planned Days	26 April 2027	16 Days	14 Days	7 Days	8 Days	14 Days	14 Days	30 Days	
								Actual Dates									
							Total (c)	**62.00**									
							Grand Total (a+b+c)	**169.00**									

15.07.2026
Mohammad Abu Saieed
Deputy Director (Admin & Finance)
মোহাম্মদ আবু সাইদ
উপ-পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

15.07.2026
Goutam Barai
Director (Admin and Finance)
গৌতম বাড়ৈ
পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল

Approved by--
15/07/26
Chairman (Senior Secretary to Govt.)
Bangladesh Energy & Power Research Council
মোহাম্মদ ওয়াহিদ হোসেন এনডিসি
চেয়ারম্যান (সিনিয়র সচিব)
বাংলাদেশ জ্বালানি ও বিদ্যুৎ গবেষণা কাউন্সিল