Government of the People's Republic of Bangladesh
Economic Relations Division
Support to Sustainable Graduation Project
Revised Annual Procurement Plan for FY 2026-2027

Ministry : Ministry of Finance
Division : Economic Relations Division
Procuring Entity Name & Code : Project Director, Support to Sustainable Graduation Project
Project/ Program Name & Code : **Support to Sustainable Graduation Project ; 223034000**
(DRGA-CF a Japan funded Project)

Project Cost (Taka in Lac)
Total: 13475.00
GOB: 4464.60
PA: 9010.40 (DRGA-CF Japan)
Own Fund: Nil

Package No.	Description of Procurement Package per TAPP GOODS/WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Founds	Estd. Cost (Taka in Lac)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (NOA)	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
A. Revenue																
GD-01	Travel Allowance	Nos.	LS	DPM	PE	DRGA-CF	1.00	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								
GD-02	Entertainment Expenses	Nos.	LS	DPM	PE	DRGA-CF	7.50	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								
GD-03	Workshop & Seminar (Materials)	Nos.	LS	RFQ	PE	DRGA-CF	8.00	Planned dates	10-Aug-26	15-Aug-26	18-Aug-26	20-Aug-26	21-Aug-26	22-Aug-26		
								Planned days		5	3	2	1	1	12	15
								Actual Dates								
GD-04	Postal	Nos.	LS	DPM	PE	DRGA-CF	0.50	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								
GD-05	Books & Journals	Nos.	LS	DPM	PE	DRGA-CF	1.00	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								
GD-06	Prining of File, Folder, Note Pad and Other Offical Uses Material	Nos.	LS	RFQ	PE	DRGA-CF	7.00	Planned dates	25-Jul-26	30-Jul-26	2-Aug-26	4-Aug-26	5-Aug-26	6-Aug-26		
								Planned days		5	3	2	1	1	12	15
								Actual Dates								
GD-07	Publication of Research Reports	Nos.	LS	RFQ	PE	DRGA-CF	7.00	Planned dates	4-Sep-26	9-Sep-26	12-Sep-26	14-Sep-26	15-Sep-26	16-Sep-26		
								Planned days		5	3	2	1	1	12	15
								Actual Dates								

০৩/০২/2026
মোঃ ইকবাল আখতার
সহকারী প্রকল্প পরিচালক (উপসচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

শরীফ মোঃ ফরহাদ হোসেন
উপ প্রকল্প পরিচালক (যুগ্মসচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

০৬-০২-২৬
এ. এইচ. এম. জাহাঙ্গীর
প্রকল্প পরিচালক (অতিরিক্ত সচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Ministry : Ministry of Finance
Division : Economic Relations Division
Procuring Entity Name & Code : Project Director, Support to Sustainable Graduation Project
Project/ Program Name & Code : **Support to Sustainable Graduation Project ; 223034000**
(DRGA-CF a Japan funded Project)

Project Cost (Taka in Lac)
Total: 13475.00
GOB: 4464.60
PA: 9010.40 (DRGA-CF Japan)
Own Fund: Nil

Package No.	Description of Procurement Package per TAPP GOODS/WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Founds	Estd. Cost (Taka in Lac)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (NOA)	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-08	Publication of others (Leaflet, Report etc)	Nos.	LS	DPM	PE	DRGA-CF	3.00	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								
GD-09	Training Materials	Nos.	LS	RFQ	PE	DRGA-CF	8.00	Planned dates	3-Aug-26	8-Aug-26	11-Aug-26	13-Aug-26	14-Aug-26	15-Aug-26		
								Planned days		5	3	2	1	1	12	10
								Actual Dates								
GD-10	Computer consumables (Printer & Photocopier Toner)	Nos.	LS	RFQ	PE	DRGA-CF	6.00	Planned dates	28-Jul-26	2-Aug-26	5-Aug-26	7-Aug-26	8-Aug-26	9-Aug-26		
								Planned days		5	3	2	1	1	12	10
								Actual Dates								
GD-11	Computer consumables (Others)	Nos.	LS	DPM	PE	DRGA-CF	1.50	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								
GD-12	Stamps & Seals	Nos.	LS	DPM	PE	DRGA-CF	0.25	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								
GD-13	Others Stationary Goods	Nos.	LS	RFQ	PE	DRGA-CF	5.00	Planned dates	20-Jul-26	25-Jul-26	28-Jul-26	30-Jul-26	31-Jul-26	1-Aug-26		
								Planned days		5	3	2	1	1	12	10
								Actual Dates								
GD-14	Others Stationary Goods (if needed)	Nos.	LS	DPM	PE	DRGA-CF	2.50	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								

০৬/০৯/২০২৬

মোঃ ইকবাল আখতার
সহকারী প্রকল্প পরিচালক (উপসচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

শরীফ মোঃ ফরহাদ হোসেন
উপ প্রকল্প পরিচালক (যুগ্মসচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

০৬-০৯-২৬

এ. এইচ. এম. জাহাঙ্গীর
প্রকল্প পরিচালক (অতিরিক্ত সচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Ministry : Ministry of Finance
Division : Economic Relations Division
Procuring Entity Name & Code : Project Director, Support to Sustainable Graduation Project
Project/ Program Name & Code : **Support to Sustainable Graduation Project ; 223034000**
(DRGA-CF a Japan funded Project)

Project Cost (Taka in Lac)
Total: 13475.00
GOB: 4464.60
PA: 9010.40 (DRGA-CF Japan)
Own Fund: Nil

Package No.	Description of Procurement Package per TAPP GOODS/WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Founds	Estd. Cost (Taka in Lac)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (NOA)	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-15	Repair & Maintenance (Computer)	Nos.	LS	DPM	PE	DRGA-CF	2.00	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								
GD-16	Other Equipment and Accessories	Nos.	LS	DPM	PE	DRGA-CF	3.00	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								
						A. Revenue Total	63.25									
						B. Capital										
GD-17	Computer/ Laptop	Nos.	LS	RFQ	PE	DRGA-CF	8.00	Planned dates	8-Nov-26	13-Nov-26	16-Nov-26	18-Nov-26	19-Nov-26	20-Nov-26		
								Planned days		5	3	2	1	1	12	10
								Actual Dates								
GD-18	Computer Accessories	Nos.	LS	DPM	PE	DRGA-CF	2.00	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								
GD-19	Electrical Equipment	Nos.	LS	RFQ	PE	DRGA-CF	4.00	Planned dates	15-Aug-26	20-Aug-26	23-Aug-26	25-Aug-26	26-Aug-26	27-Aug-26		
								Planned days		5	3	2	1	1	12	10
								Actual Dates								
GD-20	Electrical Equipment (Others)		LS	DPM	PE	DRGA-CF	1.00	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								
GD-21	Office Equipment (Interactive Dispay)	Nos.	LS	RFQ	PE	DRGA-CF	4.25	Planned dates	25-Sep-26	30-Sep-26	3-Oct-26	5-Oct-26	6-Oct-26	7-Oct-26		
								Planned days		5	3	2	1	1	12	10
								Actual Dates								

০৩/১০/২০২৫
মোঃ ইকবাল আখতার
সহকারী প্রকল্প পরিচালক (উপসচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

শরীফ মোঃ ফরহাদ হোসেন
উপ প্রকল্প পরিচালক (যুগ্মসচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

০৩.০১.২৫
এ. এইচ. এম. জাহাঙ্গীর
প্রকল্প পরিচালক (অতিরিক্ত সচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Ministry : Ministry of Finance
Division : Economic Relations Division
Procuring Entity Name & Code : Project Director, Support to Sustainable Graduation Project
Project/ Program Name & Code : **Support to Sustainable Graduation Project ; 223034000**
(DRGA-CF a Japan funded Project)

Project Cost (Taka in Lac)
Total: 13475.00
GOB: 4464.60
PA: 9010.40 (DRGA-CF Japan)
Own Fund: Nil

Package No.	Description of Procurement Package per TAPP GOODS/WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Founds	Estd. Cost (Taka in Lac)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (NOA)	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-22	Office Equipment (Others)	Nos.	LS	DPM	PE	DRGA-CF	0.75	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								
GD-23	Furniture	Nos.	LS	RFQ	PE	DRGA-CF	4.00	Planned dates	15-Aug-26	20-Aug-26	23-Aug-26	25-Aug-26	26-Aug-26	27-Aug-26		
								Planned days		5	3	2	1	1	12	10
								Actual Dates								
GD-24	Furniture (Others)	Nos.	LS	DPM	PE	DRGA-CF	1.00	Planned dates	Continuing throughout the year							
								Planned days								
						B. Capital Total	25.00									
WD-1	Office Refurbishment	Nos.	LS	RFQ	PE	DRGA-CF	3.00	Planned dates	22-Oct-26	29-Oct-26	1-Nov-26	3-Nov-26	4-Nov-26	5-Nov-26		
								Planned days		7	3	2	1	1	14	30
								Actual Dates								
WD-2	Office Refurbishment (Others)	Nos.	LS	Direct	PE	DRGA-CF	2.00	Planned dates	Continuing throughout the year							
								Planned days								
								Actual Dates								
						C. Revenue Total	5.00									
						Grand Total (A+B+C)	93.25									

*Workshop/seminar/Training will be procured through RFQ/DPM as per requirement of each event.

06/02/2026

মোঃ হুমায়ুন আখতার
সহকারী প্রকল্প পরিচালক (উপসচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

শরীফ মোঃ ফরহাদ হোসেন
উপ প্রকল্প পরিচালক (যুগ্মসচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

06.02.2026

এ. এইচ. এম. জাহাঙ্গীর
প্রকল্প পরিচালক (অতিরিক্ত সচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Ministry: Ministry of Finance
Division: Economic Relations Division
Procuring Entity Name & Code: Project Director, SSGP
Project/ Program Name & Code: **: Support to Sustainable Graduation Project ;223034000**
(DRGA-CF a Japan funded Project)

Project Cost (Taka in Lac)

Total	13475.60
GOB	4464.60
PA	9010.40 (DRGA-CF Japan)
Own Fund	Nil

Package No.	Description of Procurement Package per TAPP Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Founds	Estd. Cost (Taka in Lac)	Time Code for Process	Advertise EoI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-01	Advocacy and Campaign (STS Tracker Development)	Nos.	LS	FBS	As per DoFP	DRGA-CF	35.00	Planned dates	1-Sep-26	22-Sep-26	7-Oct-26	17-Oct-26	24-Oct-26	27-Oct-26	29-Oct-26	5-Nov-26		
								Planned days		21	15	10	7	3	2	7	65	30
								Actual Dates										
SD-02	Advocacy and Campaign (International)	Nos.	LS	Direct	As per DoFP	DRGA-CF	25.00	Planned dates	Semilar or orgaized side event at the international level									
								Planned days										
								Actual Dates										
SD-03 (Non-Consulting Services)	Travel Expenpense (TA, DA, air tickets, hotel, etc)	Nos.	LS	Direct	As per DoFP	DRGA-CF	50.00	Planned dates	Continuing Throughout the Year									
								Planned days										
								Actual Dates										
SD-04	Publicity and Advertisement	Nos	LS	Direct	As per DoFP	DRGA-CF	3.00	Planned dates	Continuing Throughout the Year									
								Planned days										
								Actual Dates										
SD-05	Junior Consultant (Admin)	MM	12	ICS	As per DoFP	DRGA-CF	10.20	Planned dates	10-Aug-26	10-Aug-26	25-Aug-26	30-Aug-26	4-Sep-26	5-Sep-26	7-Sep-26	9-Sep-26		
								Planned days	0	0	15	5	5	1	2	2	30	360
								Actual Dates										
SD-06	Component Manager-1	MM	9	ICS	As per DoFP	DRGA-CF	40.50	Planned dates	1-Oct-26	1-Oct-26	16-Oct-26	21-Oct-26	26-Oct-26	27-Oct-26	29-Oct-26	31-Oct-26		
								Planned days	0	0	15	5	5	1	2	2	30	270
								Actual Dates										
SD-07	Program Specialist	MM	9	ICS	As per DoFP	DRGA-CF	22.50	Planned dates	6-Sep-26	6-Sep-26	21-Sep-26	26-Sep-26	1-Oct-26	2-Oct-26	4-Oct-26	6-Oct-26		
								Planned days	0	0	15	5	5	1	2	2	30	270
								Actual Dates										
SD-08	Study-1	Nos.	1	QCBS	As per DoFP	DRGA-CF	50.00	Planned dates	5-Sep-26	5-Sep-26	3-Oct-26	18-Oct-26	25-Oct-26	26-Oct-26	29-Oct-26	8-Nov-26		
								Planned days	0	35	28	15	7	1	3	10	99	180
								Actual Dates										
SD-09	Study-2	Nos.	1	QCBS	As per DoFP	DRGA-CF	50.00	Planned dates	30-Oct-26	4-Dec-26	1-Jan-27	16-Jan-27	23-Jan-27	24-Jan-27	27-Jan-27	6-Feb-27		
								Planned days	0	35	28	15	7	1	3	10	99	180
								Actual Dates										
SD-10	Study-3	Nos.	1	QCBS	As per DoFP	DRGA-CF	50.00	Planned dates	15-Nov-26	20-Dec-26	17-Jan-27	1-Feb-27	8-Feb-27	9-Feb-27	12-Feb-27	22-Feb-27		
								Planned days	0	35	28	15	7	1	3	10	99	180
								Actual Dates										
SD-11	Study-4	Nos.	1	QCBS	As per DoFP	DRGA-CF	50.00	Planned dates	15-Jan-27	19-Feb-27	19-Mar-27	3-Apr-27	10-Apr-27	11-Apr-27	14-Apr-27	24-Apr-27		
								Planned days	0	35	28	15	7	1	3	10	99	180
								Actual Dates										
Grand Total (Revenue)							386.20											
Grand Total (Goods + Services)							477.95											

06/02/2026

ইকবাল আখতার
প্রকল্প পরিচালক (উপসচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

06.02.2026

শরীফ মোহাম্মদ হোসেন
উপ প্রকল্প পরিচালক (যুগ্মসচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

06.02.2026

এ. এইচ. এম. জাহাঙ্গীর
প্রকল্প পরিচালক (অতিরিক্ত সচিব)
সাপোর্ট টু সাস্টেইনেবল গ্রাজুয়েশন প্রকল্প
অর্থনৈতিক সম্পর্ক বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার