Budget : Revenue

ANNUAL PROCUREMENT PLAN, 2023-2024 (Repair Works)

Ministry/Division : Ministry of Food

Agency :

Procuring Entity Name & Code : Regional Controller of Food, Barisal & 3-48-31-0001-7016

Package no	description of Procurement package Works	Unit	Quanti-ty	Procure-ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tendar Evaluati-on	Approval to Awards	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Repair work of Inspection Banglo (I.B), RCC Road, Deeptubewell & Boundary Wall at office of the DC Food, Patuakhali.	No.	1	LTM (e-GP)	Hope (DG, FOOD)	GOB	1700000.00	Planned Date	N/A	15-09-23	06-10-23	20-10-23	27-10-23	04-11-23	18-11-23		18-01-24
								Planned Days	N/A	0	21	14	7	7	14	63	60
								Actual Dates	N/A								
2	Repair of OCLSD Office & ASI Quarter at Muladi LSD, Muladi, Barishal.	No.	1	LTM (e-GP)	Hope (DG, FOOD)	GOB	2700000.00	Planned Date	N/A	15-09-23	06-10-23	20-10-23	27-10-23	04-11-23	18-11-23		18-02-24
								Planned Days	N/A	0	21	14	7	7	14	63	90
								Actual Dates	N/A								
3	Re-Construction of Public Toilet at Office of the DC Food, Bhola.	No.	1	LTM (e-GP)	Hope (DG, FOOD)	GOB	1100000.00	Planned Date	N/A	15-09-23	06-10-23	20-10-23	27-10-23	04-11-23	18-11-23		18-01-24
								Planned Days	N/A	0	21	14	7	7	14	63	60
								Actual Dates	N/A								

Package no	description of Procurement package Works	Unit	Quanti-ty	Procure-ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tendar Evaluati-on	Approval to Awards	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	Repair of Food Godown with ancillary facilities at Babuganj LSD, Babuganj, Barishal.	No.	1	LTM (e-GP)	Hope (DG, FOOD)	GOB	8500000.00	Planned Date	N/A	15-09-23	06-10-23	20-10-23	27-10-23	04-11-23	18-11-23		18-03-24
								Planned Days	N/A	0	21	14	7	7	14	63	120
								Actual Dates	N/A								
5	Emergency Petty Repair work of Different Installation of Barishal Division.	No.	4	Quotation	PE (RC FOOD, Barishal)	GOB	(600000 x 4) = 2400000.00	Planned Date	N/A	15-11-23	22-11-23	29-11-23	N/A	N/A	04-12-23		19-12-23
								Planned Days	N/A	0	7 (Every Quotation)	7 (Every Quotation)			5 (Every Quotation)	19 (Every Quotation)	15 (Every Quotation)
								Actual Dates	N/A								
	Total Value of Goods Procurement						**16400000.00**										

(আবদুল মন্নান)
আঞ্চলিক রক্ষণাবেক্ষণ কর্মকর্তা
জেলা খাদ্য নিয়ন্ত্রণ দপ্তর
বরিশাল।

২৭/১১/২৩
মোঃ জাহাঙ্গীর আলম
আইডি নং-০২১৫৬
আঞ্চলিক খাদ্য নিয়ন্ত্রক
বরিশাল বিভাগ, বরিশাল।