View APP Package Details :

Ministry :	Ministry of Public Administration		
Division :	-		
Organization :	Office of the Deputy Commissioner, Habiganj		
PE Office and Code :	Office of the Deputy Commissioner, Habiganj		
Budget Type :	Revenue	**Project Name :**	Not Applicable

Key Fields Information:	
APP ID :	227980
APP Code :	APP/DC_HABIGANJ/NDC/R/2026-27
Financial Year :	2026-2027
Budget Type :	Revenue
Advance Procurement (APP) :	No
Procuring Entity :	Jamal Uddin
District :	Habiganj
Package Details:	
Procurement Nature	Goods
Type of Emergency	Normal
Advance Procurement (Package)	No
Package No	05.46.3600.005.08.079.26/uniforms
Package Description	Uniform for office staff, washing uniform ,bed sheet and other relevant products
Lot Details:	

Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
Single Lot	Uniform for office staff, washing uniform ,bed sheet and other relevant products	1.00	Lot	500000.00

Package Estimated Cost (In BDT)	500000.00
Category	Occupational clothing, special workwear and accessories; Clothing and accessories; Occupational clothing; Special workwear; Workwear accessories; Outerwear; Coats; Weatherproof clothing; Miscellaneous outerwear; T-shirts; Garments; Special clothing and accessories; Special clothing; Clothing accessories; Hats and headgear; Fasteners; Leather clothes; Clothing and accessories; Leather clothing accessories; Washing and dry-cleaning services; Laundry-collection services; Textile-cleaning services; Fur-products cleaning services; Colouring services; Pressing services; Dyeing services;
Approving Authority	HOPE
Procurement Method	Direct Procurement
Procurement Type	NCT
Package Type	e-GP
Source of Fund	Government
Development Partners	-
Tender/Proposal Dates:	
Expected Date of Advertisement of Tender/Proposal on e-GP website	12-Aug-2026
Expected Date of submission of Tender/Proposal	25-Aug-2026
Expected Date of Opening of Tender/Proposal	30-Aug-2026

Expected Date of Submission of Evaluation Report	09-Sep-2026
Expected Date of Approval for Award of Contract	16-Sep-2026
Expected Date of Issuance of the NOA	21-Sep-2026
Expected Date of Signing of Contract	28-Sep-2026
Expected Date of Completion of Contract	27-Nov-2026
Total Time to Contract Signing	47
Electronically Signed By : G.M. SHARFARAZ - Deputy Commissioner	

View APP Package Details :

Ministry :	Ministry of Public Administration		
Division :	-		
Organization :	Office of the Deputy Commissioner, Habiganj		
PE Office and Code :	Office of the Deputy Commissioner, Habiganj		
Budget Type :	Revenue	**Project Name :**	Not Applicable

Key Fields Information:	
APP ID :	227980
APP Code :	APP/DC_HABIGANJ/NDC/R/2026-27
Financial Year :	2026-2027
Budget Type :	Revenue
Advance Procurement (APP) :	No
Procuring Entity :	Jamal Uddin
District :	Habiganj
Package Details:	
Procurement Nature	Goods
Type of Emergency	Normal
Advance Procurement (Package)	No
Package No	05.46.3600.005.08.079.26/boks and preodicals
Package Description	procurement of books and periodicals for library
Lot Details:	

Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
Single Lot	procurement of books and periodicals for library	1.00	Lot	500000.00

Package Estimated Cost (In BDT)	500000.00
Category	Printed books, brochures and leaflets; Various types of printed matter and articles for printing; Printed books; Publications; Directories; Leaflets; Brochures; Booklets; Newspapers, journals, periodicals and magazines; Newspapers; Postcards, greeting cards and other printed matter; Various types of printed matter and articles for printing; Postcards; Greeting cards;
Approving Authority	HOPE
Procurement Method	Direct Procurement
Procurement Type	NCT
Package Type	e-GP
Source of Fund	Government
Development Partners	-
Tender/Proposal Dates:	
Expected Date of Advertisement of Tender/Proposal on e-GP website	02-Aug-2026
Expected Date of submission of Tender/Proposal	13-Aug-2026
Expected Date of Opening of Tender/Proposal	16-Aug-2026
Expected Date of Submission of Evaluation Report	24-Aug-2026
Expected Date of	30-Aug-2026

Approval for Award of Contract	
Expected Date of Issuance of the NOA	02-Sep-2026
Expected Date of Signing of Contract	09-Sep-2026
Expected Date of Completion of Contract	09-Sep-2027
Total Time to Contract Signing	38
Electronically Signed By : G.M. SHARFARAZ - Deputy Commissioner	

View APP Package Details :

Ministry :	Ministry of Public Administration		
Division :	-		
Organization :	Office of the Deputy Commissioner, Habiganj		
PE Office and Code :	Office of the Deputy Commissioner, Habiganj		
Budget Type :	Revenue	**Project Name :**	Not Applicable

Key Fields Information:	
APP ID :	227980
APP Code :	APP/DC_HABIGANJ/NDC/R/2026-27
Financial Year :	2026-2027
Budget Type :	Revenue
Advance Procurement (APP) :	No
Procuring Entity :	Jamal Uddin
District :	Habiganj
Package Details:	
Procurement Nature	Goods
Type of Emergency	Normal
Advance Procurement (Package)	No
Package No	05.46.3600.005.08.079.26/boks and preodicals
Package Description	procurement of books and periodicals for library
Lot Details:	

Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
Single Lot	procurement of books and periodicals for library	1.00	Lot	500000.00

Package Estimated Cost (In BDT)	500000.00
Category	Printed books, brochures and leaflets; Various types of printed matter and articles for printing; Printed books; Publications; Directories; Leaflets; Brochures; Booklets; Newspapers, journals, periodicals and magazines; Newspapers; Postcards, greeting cards and other printed matter; Various types of printed matter and articles for printing; Postcards; Greeting cards;
Approving Authority	HOPE
Procurement Method	Direct Procurement
Procurement Type	NCT
Package Type	e-GP
Source of Fund	Government
Development Partners	-
Tender/Proposal Dates:	
Expected Date of Advertisement of Tender/Proposal on e-GP website	02-Aug-2026
Expected Date of submission of Tender/Proposal	13-Aug-2026
Expected Date of Opening of Tender/Proposal	16-Aug-2026
Expected Date of Submission of Evaluation Report	24-Aug-2026
Expected Date of	30-Aug-2026

Approval for Award of Contract	
Expected Date of Issuance of the NOA	02-Sep-2026
Expected Date of Signing of Contract	09-Sep-2026
Expected Date of Completion of Contract	09-Sep-2027
Total Time to Contract Signing	38
Electronically Signed By : G.M. SHARFARAZ - Deputy Commissioner	

View APP Package Details :

Ministry :	Ministry of Public Administration		
Division :	-		
Organization :	Office of the Deputy Commissioner, Habiganj		
PE Office and Code :	Office of the Deputy Commissioner, Habiganj		
Budget Type :	Revenue	**Project Name :**	Not Applicable

Key Fields Information:	
APP ID :	227980
APP Code :	APP/DC_HABIGANJ/NDC/R/2026-27
Financial Year :	2026-2027
Budget Type :	Revenue
Advance Procurement (APP) :	No
Procuring Entity :	Jamal Uddin
District :	Habiganj
Package Details:	
Procurement Nature	Works
Type of Emergency	Normal
Advance Procurement (Package)	No
Package No	05.46.3600.005.08.079.26/non-residential building
Package Description	Lying floor tiles, enhancing aesthetics, drain repair, and other necessary works
Lot Details:	

Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
Single Lot	Lying floor tiles, enhancing aesthetics, drain repair, and other necessary works	1.00	Lot	2500000.00

Package Estimated Cost (In BDT)	2500000.00
Category	Construction work for water projects; Works for complete or part construction and civil engineering work; Fencing, railing and safety equipment installation work; Building completion work; Construction work; Plastering work; Joinery and carpentry installation work; Floor and wall covering work; Painting and glazing work; Other building completion work;
Approving Authority	HOPE
PQ Requires	No
Procurement Method	Open Tendering Method
Procurement Type	NCT
Package Type	e-GP
Source of Fund	Government
Development Partners	-
Tender/Proposal Dates:	
Expected Date of Advertisement of Tender/Proposal on e-GP website	31-Aug-2026
Expected Date of submission of Tender/Proposal	13-Sep-2026
Expected Date of Opening of Tender/Proposal	17-Sep-2026
Expected Date of Submission of	04-Oct-2026

Evaluation Report	
Expected Date of Approval for Award of Contract	11-Oct-2026
Expected Date of Issuance of the NOA	18-Oct-2026
Expected Date of Signing of Contract	25-Oct-2026
Expected Date of Completion of Contract	24-Nov-2026
Total Time to Contract Signing	55
Electronically Signed By : G.M. SHARFARAZ - Deputy Commissioner	

View APP Package Details :

Ministry :	Ministry of Public Administration		
Division :	-		
Organization :	Office of the Deputy Commissioner, Habiganj		
PE Office and Code :	Office of the Deputy Commissioner, Habiganj		
Budget Type :	Revenue	**Project Name :**	Not Applicable

Key Fields Information:	
APP ID :	227980
APP Code :	APP/DC_HABIGANJ/NDC/R/2026-27
Financial Year :	2026-2027
Budget Type :	Revenue
Advance Procurement (APP) :	No
Procuring Entity :	Jamal Uddin
District :	Habiganj
Package Details:	
Procurement Nature	Goods (Framework Agreement)
Type of Emergency	Normal
Advance Procurement (Package)	No
Package No	05.46.3600.005.08.079.26/other equipments
Package Description	Procurement of photocopier, binding and laminating machine, tele-communication machine, digital signature equipment, backup power generator, fire extinguisher and other relevant machineries

Lot Details:

Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
Single Lot	Procurement of photocopier, binding and laminating machine, tele-communication machine, digital signature equipment, backup power generator, fire extinguisher and other relevant machineries	1.00	Lot	400000.00

Package Estimated Cost (In BDT)	400000.00
Category	Cooling and ventilation equipment; General-purpose machinery; Miscellaneous general-purpose machinery; Catering equipment; Miscellaneous equipment; Emergency and security equipment; Office machinery, equipment and supplies except computers; Office and computing machinery, equipment and supplies; Word-processing machines; Photocopying and printing equipment; Post-office equipment; Calculating and accounting machines; Typewriters; Parts and accessories of typewriters and calculating machines; Various office equipment and supplies;
Approving Authority	HOPE
Procurement Method	Open Tendering Method
Procurement Type	NCT
Package Type	e-GP
Source of Fund	Government
Development Partners	-

List of PE Offices for Framework Contract :

Office Name	PE Name	Designation	Lead Office
Office of the Deputy	Jamal Uddin	Nezarat Deputy Collector	Yes

Commissioner, Habiganj			

Tender/Proposal Dates:	
Expected Date of Advertisement of Tender/Proposal on e-GP website	17-Aug-2026
Expected Date of submission of Tender/Proposal	30-Aug-2026
Expected Date of Opening of Tender/Proposal	06-Sep-2026
Expected Date of Submission of Evaluation Report	21-Sep-2026
Expected Date of Approval for Award of Contract	27-Sep-2026
Expected Date of Issuance of the NOA	04-Oct-2026
Expected Date of Signing of Contract	11-Oct-2026
Expected Date of Completion of Contract	10-Nov-2026
Total Time to Contract Signing	55

Electronically Signed By : G.M. SHARFARAZ - Deputy Commissioner

View APP Package Details :

Ministry :	Ministry of Public Administration		
Division :	-		
Organization :	Office of the Deputy Commissioner, Habiganj		
PE Office and Code :	Office of the Deputy Commissioner, Habiganj		
Budget Type :	Revenue	**Project Name :**	Not Applicable

Key Fields Information:	
APP ID :	227980
APP Code :	APP/DC_HABIGANJ/NDC/R/2026-27
Financial Year :	2026-2027
Budget Type :	Revenue
Advance Procurement (APP) :	No
Procuring Entity :	Jamal Uddin
District :	Habiganj
Package Details:	
Procurement Nature	Goods (Framework Agreement)
Type of Emergency	Normal
Advance Procurement (Package)	No
Package No	05.46.3600.005.08.079.26/office stationary
Package Description	Procurement of office stationary items
Lot Details:	

Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
Single Lot	Procurement of office stationary items	1.00	Lot	1500000.00

Package Estimated Cost (In BDT)	1500000.00
Category	Paper and paperboard; Pulp, paper and paperboard; Corrugated paper or paperboard; Paper stationery and other items; Paper or paperboard articles; Wallpaper and other coverings; Postcards, greeting cards and other printed matter; Various types of printed matter and articles for printing; Postcards; Greeting cards; Printing plates or cylinders or other media for use in printing; Offset plates; Dry-etching equipment; Paper or paperboard registers, account books, binders, forms and other articles of printed stationery; Various types of printed matter and articles for printing; Paper or paperboard registers; Forms; Exercise books; Albums for samples; Binders and related accessories; Printed stationery except forms; ID cards; Entrance cards; Miscellaneous printed matter; Bespoke printed matter; Glass and glass products; Non-metallic mineral products; Glass; Flat glass; Hollow-glass articles; Fibreglass; Processed glassware; Non-refractory ceramic goods and refractory ceramic products; Ceramic household articles; Ceramic insulators and insulating fittings; Technical ceramic wares; Miscellaneous ceramic articles; Refractory ceramic goods; Cutlery, tools, locks, keys and hinges; Fabricated products and materials; Cutlery; Tools; Locks, keys and hinges; Laundry supplies; Umbrellas and sunshades; walking sticks and seat sticks; Miscellaneous manufactured and other goods; Funeral supplies; Kitchen equipment, household items and catering supplies; Miscellaneous manufactured and other goods; Consumables; Printing services; Printing, publishing and related services; Printing services for books; Printing services for stationery; Printing services for security printed matter; Printing services for forms; Printing services for tickets; Printing services for calendars; Printing services for timetables; Newspaper printing services; Printing services for posters; Services related to printing; Print finishing services; Composition services;

	Printing and delivery services; Printing and distribution services; Publishing services; Printing, publishing and related services; Bookbinding and finishing services;
Approving Authority	HOPE
Procurement Method	Open Tendering Method
Procurement Type	NCT
Package Type	e-GP
Source of Fund	Government
Development Partners	-

List of PE Offices for Framework Contract :

Office Name	PE Name	Designation	Lead Office
Office of the Deputy Commissioner, Habiganj	Jamal Uddin	Nezarat Deputy Collector	Yes

Tender/Proposal Dates:

Expected Date of Advertisement of Tender/Proposal on e-GP website	03-Aug-2026
Expected Date of submission of Tender/Proposal	18-Aug-2026
Expected Date of Opening of Tender/Proposal	24-Aug-2026
Expected Date of Submission of Evaluation Report	08-Sep-2026
Expected Date of Approval for Award of Contract	15-Sep-2026
Expected Date of	21-Sep-2026

Issuance of the NOA	
Expected Date of Signing of Contract	28-Sep-2026
Expected Date of Completion of Contract	28-Sep-2027
Total Time to Contract Signing	56
Electronically Signed By : G.M. SHARFARAZ - Deputy Commissioner	

View APP Package Details :

Ministry :	Ministry of Public Administration		
Division :	-		
Organization :	Office of the Deputy Commissioner, Habiganj		
PE Office and Code :	Office of the Deputy Commissioner, Habiganj		
Budget Type :	Revenue	**Project Name :**	Not Applicable

Key Fields Information:	
APP ID :	227980
APP Code :	APP/DC_HABIGANJ/NDC/R/2026-27
Financial Year :	2026-2027
Budget Type :	Revenue
Advance Procurement (APP) :	No
Procuring Entity :	Jamal Uddin
District :	Habiganj
Package Details:	
Procurement Nature	Goods (Framework Agreement)
Type of Emergency	Normal
Advance Procurement (Package)	No
Package No	05.46.3600.005.08.079.26/computer repair
Package Description	Computer accessories, repair and other related service
Lot Details:	

Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
Single Lot	Computer accessories, repair and other related service	1.00	Lot	600000.00

Package Estimated Cost (In BDT)	600000.00
Category	Photocopying and printing equipment; Office machinery, equipment and supplies except computers; Various office equipment and supplies; Repair, maintenance and associated services related to personal computers, office equipment, telecommunications and audio-visual equipment; Repair, maintenance and installation services; Maintenance and repair of office machinery; Repair and maintenance services of personal computers; Maintenance services of telecommunications equipment; Repair and maintenance services of audio-visual and optical equipment
Approving Authority	HOPE
Procurement Method	Open Tendering Method
Procurement Type	NCT
Package Type	e-GP
Source of Fund	Government
Development Partners	-

List of PE Offices for Framework Contract :

Office Name	PE Name	Designation	Lead Office
Office of the Deputy Commissioner, Habiganj	Jamal Uddin	Nezarat Deputy Collector	Yes

Tender/Proposal Dates:

Expected Date of Advertisement of Tender/Proposal on	05-Aug-2026

e-GP website	
Expected Date of submission of Tender/Proposal	20-Aug-2026
Expected Date of Opening of Tender/Proposal	23-Aug-2026
Expected Date of Submission of Evaluation Report	07-Sep-2026
Expected Date of Approval for Award of Contract	14-Sep-2026
Expected Date of Issuance of the NOA	20-Sep-2026
Expected Date of Signing of Contract	27-Sep-2026
Expected Date of Completion of Contract	27-Sep-2027
Total Time to Contract Signing	53
Electronically Signed By : G.M. SHARFARAZ - Deputy Commissioner	

View APP Package Details :

Ministry :	Ministry of Public Administration		
Division :	-		
Organization :	Office of the Deputy Commissioner, Habiganj		
PE Office and Code :	Office of the Deputy Commissioner, Habiganj		
Budget Type :	Revenue	**Project Name :**	Not Applicable

Key Fields Information:	
APP ID :	227980
APP Code :	APP/DC_HABIGANJ/NDC/R/2026-27
Financial Year :	2026-2027
Budget Type :	Revenue
Advance Procurement (APP) :	No
Procuring Entity :	Jamal Uddin
District :	Habiganj
Package Details:	
Procurement Nature	Goods (Framework Agreement)
Type of Emergency	Normal
Advance Procurement (Package)	No
Package No	05.46.3600.005.08.079.26/comp_printer_scanner_moni
Package Description	Procurement of computer,printer,scanner,tonner,necessary electrical parts and related service
Lot Details:	

Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
Single Lot	Procurement of computer,printer,scanner,tonner,necessary electrical parts and related service	1.00	Lot	1000000.00

Package Estimated Cost (In BDT)	1000000.00
Category	Office and computing machinery, equipment and supplies; Office machinery, equipment and supplies except computers; Computer equipment and supplies; Repair, maintenance and associated services related to personal computers, office equipment, telecommunications and audio-visual equipment; Repair, maintenance and installation services; Computer and related services; Hardware consultancy services; Software programming and consultancy services; Data services; Computer-related services; Word-processing machines; Photocopying and printing equipment; Post-office equipment; Calculating and accounting machines; Typewriters; Parts and accessories of typewriters and calculating machines; Various office equipment and supplies; Data-processing machines; Digital cartography equipment; Computer hardware; Software; Computer systems; Servers; Maintenance and repair of office machinery; Repair and maintenance services of personal computers; Maintenance services of telecommunications equipment; Repair and maintenance services of audio-visual and optical equipment; Hardware selection consultancy services; Hardware disaster-recovery consultancy services; Computer-site planning consultancy services; Computer hardware acceptance testing consultancy services; Computer audit consultancy and hardware consultancy services; Programming services of packaged software products; Systems and technical consultancy services; Custom software development services; Systems analysis and programming services; System maintenance and support services; Software-related services; Data-processing services; Database services; Computer-related management services; Computer support and consultancy services; Computer network services; Computer upgrade services; Computer audit services; Computer testing services; Computer

	back-up services; Computer catalogue conversion services; Computer-related professional services
Approving Authority	HOPE
Procurement Method	Open Tendering Method
Procurement Type	NCT
Package Type	e-GP
Source of Fund	Government
Development Partners	-

List of PE Offices for Framework Contract :

Office Name	PE Name	Designation	Lead Office
Office of the Deputy Commissioner, Habiganj	Jamal Uddin	Nezarat Deputy Collector	Yes

Tender/Proposal Dates:

Expected Date of Advertisement of Tender/Proposal on e-GP website	03-Aug-2026
Expected Date of submission of Tender/Proposal	16-Aug-2026
Expected Date of Opening of Tender/Proposal	19-Aug-2026
Expected Date of Submission of Evaluation Report	27-Aug-2026
Expected Date of Approval for Award of Contract	02-Sep-2026
Expected Date of Issuance of the	07-Sep-2026

NOA	
Expected Date of Signing of Contract	14-Sep-2026
Expected Date of Completion of Contract	04-Oct-2026
Total Time to Contract Signing	42
Electronically Signed By : G.M. SHARFARAZ - Deputy Commissioner	

View APP Package Details :

Ministry :	Ministry of Public Administration		
Division :	-		
Organization :	Office of the Deputy Commissioner, Habiganj		
PE Office and Code :	Office of the Deputy Commissioner, Habiganj		
Budget Type :	Revenue	**Project Name :**	Not Applicable

Key Fields Information:	
APP ID :	227980
APP Code :	APP/DC_HABIGANJ/NDC/R/2026-27
Financial Year :	2026-2027
Budget Type :	Revenue
Advance Procurement (APP) :	No
Procuring Entity :	Jamal Uddin
District :	Habiganj
Package Details:	
Procurement Nature	Goods
Type of Emergency	Normal
Advance Procurement (Package)	No
Package No	05.46.3600.005.08.079.26/Conf
Package Description	Procurement and Installation of Conference table including executive chair and other spare parts
Lot Details:	

Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
Single Lot	Procurement and Installation of Conference table including executive chair and other spare parts	1.00	Lot	1000000.00

Package Estimated Cost (In BDT)	1000000.00
Category	Seats, chairs and associated parts; Furniture; Non-domestic furniture; Miscellaneous furniture and equipment; Furniture;
Approving Authority	HOPE
Procurement Method	Open Tendering Method
Procurement Type	NCT
Package Type	e-GP
Source of Fund	Government
Development Partners	-
Tender/Proposal Dates:	
Expected Date of Advertisement of Tender/Proposal on e-GP website	03-Aug-2026
Expected Date of submission of Tender/Proposal	16-Aug-2026
Expected Date of Opening of Tender/Proposal	19-Aug-2026
Expected Date of Submission of Evaluation Report	27-Aug-2026
Expected Date of Approval for Award of Contract	30-Aug-2026

Expected Date of Issuance of the NOA	02-Sep-2026
Expected Date of Signing of Contract	09-Sep-2026
Expected Date of Completion of Contract	29-Sep-2026
Total Time to Contract Signing	37
Electronically Signed By : G.M. SHARFARAZ - Deputy Commissioner	

View APP Package Details :

Ministry :	Ministry of Public Administration		
Division :	-		
Organization :	Office of the Deputy Commissioner, Habiganj		
PE Office and Code :	Office of the Deputy Commissioner, Habiganj		
Budget Type :	Revenue	**Project Name :**	Not Applicable

Key Fields Information:	
APP ID :	227980
APP Code :	APP/DC_HABIGANJ/NDC/R/2026-27
Financial Year :	2026-2027
Budget Type :	Revenue
Advance Procurement (APP) :	No
Procuring Entity :	Jamal Uddin
District :	Habiganj
Package Details:	
Procurement Nature	Goods
Type of Emergency	Normal
Advance Procurement (Package)	No
Package No	05.46.3600.005.08.079.26
Package Description	Procurement and Installation of sound system and related accessories including spare parts for mini conference room
Lot Details:	

Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
Single Lot	Procurement and Installation of sound system and related accessories including spare parts for mini conference room	1.00	Lot	2500000.00

Package Estimated Cost (In BDT)	2500000.00
Category	Electrical equipment and apparatus; Electrical machinery, apparatus, equipment and consumables; Television and radio receivers, and sound or video recording or reproducing apparatus; Electrical equipment for engines and vehicles; Sound or visual signalling apparatus; Magnets; Machines and apparatus with individual functions; Insulating fittings; Carbon electrodes; Electrical parts of machinery or apparatus; Electrical supplies and accessories; Radio broadcast receivers; Television and audio-visual equipment; Apparatus for sound, video-recording and reproduction; Microphones and loudspeakers; Parts of sound and video equipment; Intercom equipment
Approving Authority	HOPE
Procurement Method	Open Tendering Method
Procurement Type	NCT
Package Type	e-GP
Source of Fund	Government
Development Partners	-
Tender/Proposal Dates:	
Expected Date of Advertisement of Tender/Proposal on e-GP website	03-Aug-2026
Expected Date of submission of Tender/Proposal	16-Aug-2026

Expected Date of Opening of Tender/Proposal	19-Aug-2026
Expected Date of Submission of Evaluation Report	27-Aug-2026
Expected Date of Approval for Award of Contract	02-Sep-2026
Expected Date of Issuance of the NOA	08-Sep-2026
Expected Date of Signing of Contract	15-Sep-2026
Expected Date of Completion of Contract	15-Oct-2026
Total Time to Contract Signing	43
Electronically Signed By : G.M. SHARFARAZ - Deputy Commissioner	