Digital Entreprencurship and Innovation Eco-System Development Project
Bangladesh Hi-Tech Park Authority (BHTPA)
ICT Division, ICT Tower, Level-9, Agargoan, Sher-e-Bangla Nagar, Dhaka

Annual Procurement Plan (APP) 2026-2027

Sl.	Types of Procurement	Total Packages	Cost (BDT) in Lac Taka
1	Goods	42	4,200.44
2	Works	14	2,196.33
3	Consulting Services (Firm)	14	3,301.91
4	Consulting Services (Individual)	4	371.16
5	Non-Consulting Services	2	110.58
	Total	76	10,180.42

০৭/০৯/২০২৬
মো: মাহাবুল আলম
সহকারি পরিচালক

আবদুল্লাহ আল মামুন
উপ-প্রকল্প পরিচালক
7/9/2026

০৭/০৯/২০২৬
মনজুর মোহাম্মদ শাহরিয়ার
প্রকল্প পরিচালক

০৭.০৯.২০২৬
মো: ফজলুর রহমান
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Annual Procurement Plan 2026-2027: Goods Contracts

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Agency : Bangladesh Hi-Tech Park Authority (BHTPA)
Procuring Entity Name and Code: Monjur Mohammad Shahriar, Project Director
Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Sl No	Package Number	Description of Procurement Packges GOODs	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac BDT)	Time Code for process	Not Used in Goods	Invite/Advertise tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	DEIEDP-BHTPA-G1-3	Procurement of Computer-2, UPS-2 and 2 printer	Nos	6	e-GP (RFQ)	PD	IDA	2.32	Planned Dates	N/A	1-Aug-2026	8-Aug-2026	18-Aug-2026	21-Aug-2026	24-Aug-2026	31-Aug-2026		30-Sep-2026
									Planned Days	N/A		7	10	3	3	7	30	30
									Actual Dates	N/A								
2	DEIEDP-BHTPA-G6-1	Scanner-2	Nos	3	e-GP (RFQ)	PD	IDA	1.12	Planned Dates	N/A	1-Aug-2026	8-Aug-2026	18-Aug-2026	21-Aug-2026	24-Aug-2026	31-Aug-2026		30-Sep-2026
									Planned Days	N/A		7	10	3	3	7	30	30
									Actual Dates	N/A								
3	DEIEDP-BHTPA-G8-1	Supply of Goods/Equipments for setting up facilities in innovation hubs in United International University (UIU), Dhaka	Nos	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	20-Jul-2026	4-Aug-2026	3-Sep-2026	10-Sep-2026	13-Sep-2026	27-Sep-2026		25-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
4	DEIEDP-BHTPA-G8-2	Supply of Goods/Equipments for setting up facilities in innovation hubs in Rajshahi University of Engineering and Technology (RUET), Rajshahi	Nos	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	20-Jul-2026	4-Aug-2026	3-Sep-2026	10-Sep-2026	13-Sep-2026	27-Sep-2026		25-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
5	DEIEDP-BHTPA-G8-3	Supply of Goods/Equipments for setting up facilities in innovation hubs in Chattagram University (CU), Chattagram	Nos	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	20-Jul-2026	4-Aug-2026	3-Sep-2026	10-Sep-2026	13-Sep-2026	27-Sep-2026		25-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
6	DEIEDP-BHTPA-G8-4	Supply of Goods/Equipments for setting up facilities in innovation hubs in Shahjalal University of Science and Technology (SUST), Sylhet	Nos	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	25-Jul-2026	9-Aug-2026	8-Sep-2026	15-Sep-2026	18-Sep-2026	2-Oct-2026		30-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
7	DEIEDP-BHTPA-G9-2	Supply of Goods/Equipments for setting up facilities in innovation hub in Khulna University, Khulna	Nos	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	25-Jul-2026	9-Aug-2026	8-Sep-2026	15-Sep-2026	18-Sep-2026	2-Oct-2026		30-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
8	DEIEDP-BHTPA-G9-3	Supply of Goods/Equipments for setting up facilities in innovation hub in Bangladesh Agricultural University (BAU), Mymensingh	Nos	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	25-Jul-2026	9-Aug-2026	8-Sep-2026	15-Sep-2026	18-Sep-2026	2-Oct-2026		30-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
9	DEIEDP-BHTPA-G9-4	Supply of Goods/Equipments for setting up facilities in innovation hub in BRAC University, Dhaka	Nos	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	20-Jul-2026	4-Aug-2026	3-Sep-2026	10-Sep-2026	13-Sep-2026	27-Sep-2026		25-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
10	DEIEDP-BHTPA-G9-5	Supply of Goods/Equipments for setting up facilities in innovation hub in Varendra University, Rajshahi.	Nos	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	20-Jul-2026	4-Aug-2026	3-Sep-2026	10-Sep-2026	13-Sep-2026	27-Sep-2026		25-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
11	DEIEDP-BHTPA-G9-6	Supply of Goods/Equipments for setting up facilities in innovation hub in Gopalgonj University of Science and Technology (GUST), Gopalgonj	Nos	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	20-Jul-2026	4-Aug-2026	3-Sep-2026	10-Sep-2026	13-Sep-2026	27-Sep-2026		25-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
12	DEIEDP-BHTPA-G9-7	Supply of Goods/Equipment for setting up facilities in innovation hub in Ahsanullah University of Science and Technology (AUST)	Nos	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	20-Jul-2026	4-Aug-2026	3-Sep-2026	10-Sep-2026	13-Sep-2026	27-Sep-2026		25-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
13	DEIEDP-BHTPA-G9-8	Supply of Goods/Equipment for setting up facilities in innovation hub in Military Institute of Science and Technology (MIST)	Nos	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	20-Jul-2026	4-Aug-2026	3-Sep-2026	10-Sep-2026	13-Sep-2026	27-Sep-2026		25-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
14	DEIEDP-BHTPA-G9-9	Supply of Goods/Equipment for setting up facilities in innovation hub in North South University (NSU)	Nos	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	20-Jul-2026	4-Aug-2026	3-Sep-2026	10-Sep-2026	13-Sep-2026	27-Sep-2026		25-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								

মো: শাহাবুদ্দিন আলম
পরিচালক

আবদুল্লাহ আল মামুন
উপ প্রকল্প পরিচালক

মনজুর মোহাম্মদ শাহরিয়ার 1/9/2026
প্রকল্প পরিচালক

মো: ফজলুর রহমান
পরিচালক (অতিরিক্ত সচিব)

Annual Procurement Plan 2026-2027: Goods Contracts

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Agency : Bangladesh Hi-Tech Park Authority (BHTPA)
Procuring Entity Name and Code: Monjur Mohammad Shahriar, Project Director
Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Sl No	Package Number	Description of Procurement Packges GOODs	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac BDT)	Time Code for process	Not Used in Goods	Invite/Advertise tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
15	DEIEDP-BHTPA-G9-10	Supply of Goods/Equipment for setting up facilities in innovation hub in Daffodil International University, Ashulia	Nos.	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	20-Jul-2026	4-Aug-2026	3-Sep-2026	10-Sep-2026	13-Sep-2026	27-Sep-2026		25-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
16	DEIEDP-BHTPA-G9-11	Supply of Goods/Equipment for setting up facilities in innovation hub in American International University - Bangladesh (AIUB)	Nos.	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
17	DEIEDP-BHTPA-G9-12	Supply of Goods/Equipment for setting up facilities in innovation hub in Atish Dipankar University of Science & Technology (ADUST)	Nos.	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
18	DEIEDP-BHTPA-G9-13	Supply of Goods/Equipment for setting up facilities in innovation hub in Islami University, Kushtia	Nos.	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
19	DEIEDP-BHTPA-G9-14	Supply of Goods/Equipment for setting up facilities in innovation hub in Noakhali science and technology university (NSTU)	Nos.	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
20	DEIEDP-BHTPA-G9-15	Supply of Goods/Equipment for setting up facilities in innovation hub in Jagannath University (JnU)	Nos.	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
21	DEIEDP-BHTPA-G9-16	Supply of Goods/Equipment for setting up common facilities in Dhaka University (DU)	Nos.	LS	eGP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
22	DEIEDP-BHTPA-G9-17	Supply of Goods/Equipment for setting up common facilities in Jahangirnagar University (JU)	Nos.	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
23	DEIEDP-BHTPA-G9-18	Supply of Goods/Equipment for setting up common facilities in Comilla University (CU)	Nos.	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
24	DEIEDP-BHTPA-G9-19	Supply of Goods/Equipment for setting up common facilities in Khulna University of Engineering & Technology (KUET)	Nos.	LS	eGP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
25	DEIEDP-BHTPA-G9-20	Supply of Goods/Equipment for setting up common facilities in Begum Rokeya University, Rangpur	Nos.	LS	e-GP OTM- NCT	PD	IDA	113.00	Planned Dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
26	DEIEDP-BHTPA-G10	Stablishment of Startup and Scaleup Fascilities in existing STP-1 , STP- 2 and Others.	LS	LS	eGP OTM- NCT	PD	IDA	100.00	Planned Dates	N/A	30-Jul-2026	14-Aug-2026	13-Sep-2026	20-Sep-2026	23-Sep-2026	7-Oct-2026		4-Feb-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
27	DEIEDP-BHTPA-G11	Stablishment of Startup and Scaleup Fascilities in existing STP (Jashore/Khulna/ others location)	LS	LS	e-GP OTM- NCT	PD	IDA	100.00	Planned Dates	N/A	30-Jul-2026	14-Aug-2026	13-Sep-2026	20-Sep-2026	23-Sep-2026	7-Oct-2026		4-Feb-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
28	DEIEDP-BHTPA-G12	Stablishment of Startup and Scaleup Fascilities in existing STP (Raishahi)	LS	LS	e-GP OTM- NCT	PD	IDA	100.00	Planned Dates	N/A	30-Jul-2026	14-Aug-2026	13-Sep-2026	20-Sep-2026	23-Sep-2026	7-Oct-2026		4-Feb-2027
									Planned Days	N/A		15	30	7	3	14	69	120

মো: মাহাবুল আলম
সহকারী পরিচালক

আবদুল্লাহ আল মামুন

07/9/2025

মো: ফজলুর রহমান
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)

Annual Procurement Plan 2026-2027: Goods Contracts

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Agency : Bangladesh Hi-Tech Park Authority (BHTPA)
Procuring Entity Name and Code: Monjur Mohammad Shahriar, Project Director
Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Sl No	Package Number	Description of Procurement Packges GOODs	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac BDT)	Time Code for process	Not Used in Goods	Invite/Advertise tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
									Actual Dates	N/A								
29	DEIEDP-BHTPA-G13	Stablishment of Startup and Scaleup Fascilities in existing STP (Chattagram)	LS	LS	e-GP OTM- NCT	PD	IDA	100.00	Planned Dates	N/A	30-Jul-2026	14-Aug-2026	13-Sep-2026	20-Sep-2026	23-Sep-2026	7-Oct-2026		4-Feb-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
30	DEIEDP-BHTPA-G15	Supply of Goods/Equipment for setting up common facilities in Rangamati Science and Technology University-Lab-2	Nos	LS	e-GP OTM- NCT	PD	IDA	99.00	Planned Dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
31	DEIEDP-BHTPA-G16	Supply of Goods/Equipment for setting up common facilities in Presidency University - Lab-3	Nos	LS	e-GP OTM- NCT	PD	IDA	98.00	Planned Dates	N/A	25-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
32	DEIEDP-BHTPA-G17	Supply of Goods/Equipments for setting up common facilities in Tejgaon Mahila College, Tejgaon, Dhaka -Lab-4	Nos	LS	e-GP OTM- NCT	PD	IDA	91.00	Planned Dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
33	DEIEDP-BHTPA-G17-1	Supply of Goods/Equipments for setting up common facilities in Choumuhani Madan Mohan High School, Noakhali-Lab-5	Nos	LS	e-GP OTM- NCT	PD	IDA	91.00	Planned Dates	N/A	12-Jul-2026	27-Jul-2026	26-Aug-2026	2-Sep-2026	5-Sep-2026	19-Sep-2026		17-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								

মো: মাহাবুল আলম
সহকারি পরিচালক

আবদুল্লাহ আল মামুন
উপ-প্রকল্প পরিচালক

মনজুর মোহাম্মদ শাহরিয়ার
প্রকল্প পরিচালক

মো: ফজলুর রহমান
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Annual Procurement Plan 2026-2027: Goods Contracts

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Agency : Bangladesh Hi-Tech Park Authority (BHTPA)
Procuring Entity Name and Code: Monjur Mohammad Shahriar, Project Director
Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Sl No	Package Number	Description of Procurement Packges GOODs	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac BDT)	Time Code for process	Not Used in Goods	Invite/Advertise tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
34	DEIEDP-BHTPA-G17-2	Supply of Goods/Equipments for setting up common facilities in Shalmasti Government Multilateral High School, Cumilla, Lab-6	Nos	LS	e-GP OTM- NCT	PD	IDA	91.00	Planned Dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
35	DEIEDP-BHTPA-G17-3	Supply of Goods/Equipments for setting up common facilities in Bonpara College, Bonpara, Natore-Lab-7	Nos	LS	e-GP OTM- NCT	PD	IDA	91.00	Planned Dates	N/A	30-Jun-2026	15-Jul-2026	14-Aug-2026	21-Aug-2026	24-Aug-2026	7-Sep-2026		5-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A	30-Jun-2026							
36	DEIEDP-BHTPA-G17-4	Supply of Goods/Equipments for setting up common facilities in Eden Mohila College, Dhaka -Lab-8	Nos.	LS	e-GP OTM- NCT	PD	IDA	91.00	Planned Dates	N/A	12-Jul-2026	27-Jul-2026	26-Aug-2026	2-Sep-2026	5-Sep-2026	19-Sep-2026		17-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
37	DEIEDP-BHTPA-G17-5	Supply of Goods/Equipments for setting up common facilities in Burichong Ershad Degree College, Cumilla-Lab-9	Nos.	LS	e-GP OTM- NCT	PD	IDA	91.00	Planned Dates	N/A	15-Jul-2026	30-Jul-2026	29-Aug-2026	5-Sep-2026	8-Sep-2026	22-Sep-2026		20-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
38	DEIEDP-BHTPA-G17-6	Supply of Goods/Equipments for setting up common facilities in Norshindi Govt. College -Lab-10	Nos	LS	e-GP OTM- NCT	PD	IDA	91.00	Planned Dates	N/A	12-Jul-2026	27-Jul-2026	26-Aug-2026	2-Sep-2026	5-Sep-2026	19-Sep-2026		17-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
39	DEIEDP-BHTPA-G17-7	Supply of Goods/Equipments for setting up common facilities in Dania College, Jatrabari, Dhaka -Lab-11	Nos.	LS	e-GP OTM- NCT	PD	IDA	91.00	Planned Dates	N/A	6-Jun-2026	21-Jun-2026	21-Jul-2026	28-Jul-2026	31-Jul-2026	14-Aug-2026		12-Dec-2026
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A	8-Jun-2026							
40	DEIEDP-BHTPA-G17-8	Supply of Goods/Equipments for setting up common facilities in Textile Engineering College, Begumganj, Noakhali, Dhaka -Lab-12	Nos.	LS	e-GP OTM- NCT	PD	IDA	91.00	Planned Dates	N/A	12-Jul-2026	27-Jul-2026	26-Aug-2026	2-Sep-2026	5-Sep-2026	19-Sep-2026		17-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
41	DEIEDP-BHTPA-G17-9	Supply of Goods/Equipments for setting up common facilities in Institute of Cost and Management Accountants (ICMAB)- Lab-13	Nos	LS	e-GP OTM- NCT	PD	IDA	91.00	Planned Dates	N/A	25-Jul-2026	9-Aug-2026	8-Sep-2026	15-Sep-2026	18-Sep-2026	2-Oct-2026		30-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
42	DEIEDP-BHTPA-G17-10	Supply of Goods/Equipments for setting up common facilities in Barishal University-Lab-14	Nos.	LS	e-GP OTM- NCT	PD	IDA	91.00	Planned Dates	N/A	25-Jul-2026	9-Aug-2026	8-Sep-2026	15-Sep-2026	18-Sep-2026	2-Oct-2026		30-Jan-2027
									Planned Days	N/A		15	30	7	3	14	69	120
									Actual Dates	N/A								
							Total Estimated Cost	4,200.44										

মোঃ মাহাবুল আলম
সহকারি পরিচালক

আবদুল্লাহ আল মামুন
উপ-প্রকল্প পরিচালক

মনজুর মোহাম্মদ শাহরিয়ার
প্রকল্প পরিচালক

মোঃ ফজলুর রহমান
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Annual Procurement Plan 2026-2027: Works Contracts

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Agency: Bangladesh Hi-Tech Park Authority (BHTPA)
Procuring Entity Name and Code: Monjur Mohammad Shahriar, Project Director
Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Sl No	Package Number	Description of Procurement Packges WORKS	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac Taka)	Time Code for process	Advertisement Prequalification (If applicable)	Invite/advertise Retender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract Signature	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	DEIEDP-BHTPA-WD-7-1	Establishment of University Innovation Hub in Ahsanullah University of Science and Technology	LS	LS	e-GP OTM (NCT)	PD	IDA	168.00	Planned dates	N/A	26-Jun-2026	11-Jul-2026	10-Aug-2026	17-Aug-2026	20-Aug-2026	3-Sep-2026		1-May-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A	30-Jun-2026							
2	DEIEDP-BHTPA-WD-7-2	Establishment of University Innovation Hub in Daffodil International University, Ashulia	LS	LS	e-GP OTM (NCT)	PD	IDA	168.00	Planned dates	N/A	20-Jun-2026	5-Jul-2026	4-Aug-2026	11-Aug-2026	14-Aug-2026	28-Aug-2026		25-Apr-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A	22-Jun-2026							
3	DEIEDP-BHTPA-WD-7-4	Establishment of University Innovation Hub in Begum Rokeya University University, Rangpur	LS	LS	e-GP OTM (NCT)	PD	IDA	168.00	Planned dates	N/A	25-Jul-2026	9-Aug-2026	8-Sep-2026	15-Sep-2026	18-Sep-2026	2-Oct-2026		30-May-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A								
4	DEIEDP-BHTPA-WD-7-5	Establishment of University Innovation Hub in North South University, Dhaka	LS	LS	e-GP OTM (NCT)	PD	IDA	168.00	Planned dates	N/A	25-Jul-2026	9-Aug-2026	8-Sep-2026	15-Sep-2026	18-Sep-2026	2-Oct-2026		30-May-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A								
5	DEIEDP-BHTPA-WD-7-6	Establishment of University Innovation Hub in American International University of Bangladesh, Dhaka	LS	LS	e-GP OTM (NCT)	PD	IDA	168.00	Planned dates	N/A	25-Jul-2026	9-Aug-2026	8-Sep-2026	15-Sep-2026	18-Sep-2026	2-Oct-2026		30-May-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A								
6	DEIEDP-BHTPA-WD-7-7	Establishment of University Innovation Hub in Noakhali Science and Technology University	LS	LS	e-GP OTM (NCT)	PD	IDA	168.00	Planned dates	N/A	10-Jun-2026	25-Jun-2026	25-Jul-2026	1-Aug-2026	4-Aug-2026	18-Aug-2026		15-Apr-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A	16-Jun-2026							
7	DEIEDP-BHTPA-WD-7-9	Establishment of University Innovation Hub in Dhaka University	LS	LS	e-GP OTM (NCT)	PD	IDA	168.00	Planned dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-May-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A								
8	DEIEDP-BHTPA-WD-7-10	Establishment of University Innovation Hub in Jahangimagar University (JU)	LS	LS	e-GP OTM (NCT)	PD	IDA	168.00	Planned dates	N/A	26-Jul-2026	10-Aug-2026	9-Sep-2026	16-Sep-2026	19-Sep-2026	3-Oct-2026		31-May-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A								
9	DEIEDP-BHTPA-WD-12	Establishment of University Innovation Hub in Cumilla University (CU)	LS	LS	e-GP OTM (NCT)	PD	IDA	168.00	Planned dates	N/A	10-Aug-2026	25-Aug-2026	24-Sep-2026	1-Oct-2026	4-Oct-2026	18-Oct-2026		15-Jun-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A								
10	DEIEDP-BHTPA-WD-13	Establishment of University Innovation Hub in Islamic University	LS	LS	e-GP OTM (NCT)	PD	IDA	168.00	Planned dates	N/A	10-Aug-2026	25-Aug-2026	24-Sep-2026	1-Oct-2026	4-Oct-2026	18-Oct-2026		15-Jun-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A								
11	DEIEDP-BHTPA-WD-14	Establishment of University Innovation Hub in Khulna University of Engineering & Technology (KUET)	LS	LS	e-GP OTM (NCT)	PD	IDA	168.00	Planned dates	N/A	10-Aug-2026	25-Aug-2026	24-Sep-2026	1-Oct-2026	4-Oct-2026	18-Oct-2026		15-Jun-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A								
12	DEIEDP-BHTPA-WD-15	Establishment of University Innovation Hub in Jagannath University	LS	LS	e-GP OTM (NCT)	PD	IDA	168.00	Planned dates	N/A	10-Aug-2026	25-Aug-2026	24-Sep-2026	1-Oct-2026	4-Oct-2026	18-Oct-2026		15-Jun-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A								
13	DEIEDP-BHTPA-WD-16	Establishment of University Innovation Hub in Military Institute of Science and Technology (MIST)	LS	LS	e-GP OTM (NCT)	PD	IDA	170.33	Planned dates	N/A	10-Aug-2026	25-Aug-2026	24-Sep-2026	1-Oct-2026	4-Oct-2026	18-Oct-2026		15-Jun-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A								
14	DEIEDP-BHTPA-WD-17	Establishment of Startup Co-Working Space in Dhaka	LS	LS	e-GP RFQ (NCT)	PD	IDA	10.00	Planned dates	N/A	15-Aug-2026	30-Aug-2026	29-Sep-2026	6-Oct-2026	9-Oct-2026	23-Oct-2026		20-Jun-2027
									Planned days	N/A		15	30	7	3	14	69	240
									Actual dates	N/A								
							Total Estimated Cost	2196.33										

মো: মাহাবুল আলম
পরিচালক

আবদুল্লাহ আল মামুন
উপ-প্রকল্প পরিচালক

মনজুর মোহাম্মদ শাহরিয়ার
প্রকল্প পরিচালক

শেখ আতিকুর রহমান
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Annual Procurement Plan 2026-2027: Consultancy Services (Firm) Contract

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Agency : Bangladesh Hi-Tech Park Authority (BHTPA)
Procuring Entity Name and Code: Monjur Mohammad Shahriar, Project Director
Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Sl No	Contract Package Number	Description of Procurement Packges SERVICES	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac Taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
.	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	DEIEDP-BHTPA-S-26	Training Management Firm	Firm	1	QCBS	Ministry	IDA	990.00	Planned dates	30-Dec-2025	14-Jan-2026	15-Mar-2026	14-May-2026	29-May-2026	8-Jun-2026	18-Jun-2026	25-Jun-2026		
									Planned days		15	30	60	15	10	10	7	147	
									Actual dates										
2	DEIEDP-BHTPA-S-28	Technical Training Management Firm for Hi-tech Training Program	Firm	1	SSS/DPM/QCBS	HOPE	IDA	254.91	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
3	DEIEDP-BHTPA-S-28-1	Technical Training Management Firm for Hi-tech Training Program	Firm	1	SSS/DPM	HOPE	IDA	57.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
4	DEIEDP-BHTPA-S-29	Technical Training Management Firm	Firm	1	SSS/DPM	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
5	DEIEDP-BHTPA-S-30	Technical Training Management Firm	Firm	1	SSS/DPM	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
6	DEIEDP-BHTPA-S-31	Technical Training Management Firm	Firm	1	SSS/DPM	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
7	DEIEDP-BHTPA-S-32	Technical Training Management Firm	Firm	1	SSS/DPM	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
8	DEIEDP-BHTPA-S-33	Technical Training Management Firm	Firm	1	SSS/DPM	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
9	DEIEDP-BHTPA-S-34	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
10	DEIEDP-BHTPA-S-35	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
11	DEIEDP-BHTPA-S-36	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
12	DEIEDP-BHTPA-S-37	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	4-Aug-26	19-Aug-26	18-Sep-26	17-Nov-26	2-Dec-26	12-Dec-26	22-Dec-26	29-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
13	DEIEDP-BHTPA-S-38	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
14	DEIEDP-BHTPA-S-27	Operation & Maintenance Operator for STP-2/STP-1	Firm	1	QCBS	HOPE	IDA	-	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
							Total Estimated Cost	3,301.91											

মোঃ মাহাবুল আলম
সহকারী পরিচালক

আবদুল্লাহ আল মামুন
উপপ্রকল্প পরিচালক

মনজুর মোহাম্মদ শাহরিয়ার
প্রকল্প পরিচালক

মোঃ ফজলুর রহমান
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

Annual Procurement Plan 2026-2027: Consultancy Services (Individual Consultant)

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Agency : Bangladesh Hi-Tech Park Authority (BHTPA)
Procuring Entity Name and Code: Monjur Mohammad Shahriar, Project Director
Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Sl No	Contract Package Number	Description of Procurement Packges SERVICES	Unit	Quality	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opeining and Evaluation	Negotiation	Approval	Signing contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	DEIEDP-BHTPA-S-5-1	Environment Specialist	Person-Month	18	SIC	PD/HOPE	IDA	66.60	Planned dates	5-May-2026	20-May-2026	20-May-2026	19-Jun-2026	0	26-Jun-2026	3-Jul-2026	10-Jul-2026		
									Planned days		15	15	30	0	7	7	7	81	
									Actual dates										
2	DEIEDP-BHTPA-S-4-2	Procurement Specialist	Person-Month	18	SIC	PD	IDA	73.98	Planned dates	4-Jul-2026	19-Jul-2026	3-Aug-2026	2-Sep-2026	0	9-Sep-2026	16-Sep-2026	23-Sep-26		
									Planned days		15	15	30	0	7	7	7	81	
									Actual dates										
3	DEIEDP-BHTPA-S-14-3	Innovation & Commercialization Specialist	Person-Month	20	SIC	'PD/HOPE	IDA	79.80	Planned dates	6-Apr-2026	21-Apr-2026	21-May-2026	20-Jun-2026	0	27-Jun-2026	4-Jul-2026	11-Jul-2026		
									Planned days		15	15	30	0	7	7	7	81	
									Actual dates										
4	DEIEDP-BHTPA-S-18	Need Based Consultancy	Person-Month	18	SIC	'PD/HOPE	IDA	150.78	Planned dates	30-Jul-2026	14-Aug-2026	13-Sep-2026	13-Oct-2026	1	20-Oct-2026	27-Oct-2026	3-Nov-2026		
									Planned days		15	15	30	0	7	7	7	81	
									Actual dates										
							Total Estimated Cost	371.16											

মোঃ মাহাবুল আলম
সহকারি পরিচালক

আবদুল্লাহ আল মামুন
উপ-প্রকল্প পরিচালক

মনজুর মোহাম্মদ শাহরিয়ার
প্রকল্প পরিচালক

মোঃ ফজলুর রহমান
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Annual Procurement Plan 2026-2027: Consultancy Services (Firm) Contract

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Agency : Bangladesh Hi-Tech Park Authority (BHTPA)
Procuring Entity Name and Code: Monjur Mohammad Shahriar, Project Director
Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Sl No	Contract Package Number	Description of Procurement Packges SERVICES	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac Taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	DEIEDP-BHTPA-S-26	Training Management Firm	Firm	1	QCBS	Ministry	IDA	990.00	Planned dates	30-Dec-2025	11-Jan-2026	15-Mar-2026	14-May-2026	29-May-2026	8-Jun-2026	18-Jun-2026	25-Jun-2026		
									Planned days		15	30	60	15	10	10	7	147	
									Actual dates										
2	DEIEDP-BHTPA-S-28	Technical Training Management Firm for Hi-tech Training Program	Firm	1	SSS/DPM/QCBS	HOPE	IDA	254.91	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
3	DEIEDP-BHTPA-S-28-1	Technical Training Management Firm for Hi-tech Training Program	Firm	1	SSS/DPM	HOPE	IDA	57.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
4	DEIEDP-BHTPA-S-29	Technical Training Management Firm	Firm	1	SSS/DPM	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
5	DEIEDP-BHTPA-S-30	Technical Training Management Firm	Firm	1	SSS/DPM	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
6	DEIEDP-BHTPA-S-31	Technical Training Management Firm	Firm	1	SSS/DPM	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
7	DEIEDP-BHTPA-S-32	Technical Training Management Firm	Firm	1	SSS/DPM	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
8	DEIEDP-BHTPA-S-33	Technical Training Management Firm	Firm	1	SSS/DPM	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
9	DEIEDP-BHTPA-S-34	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
10	DEIEDP-BHTPA-S-35	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
11	DEIEDP-BHTPA-S-36	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
12	DEIEDP-BHTPA-S-37	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	4-Aug-26	19-Aug-26	18-Sep-26	17-Nov-26	2-Dec-26	12-Dec-26	22-Dec-26	29-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
13	DEIEDP-BHTPA-S-38	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
14	DEIEDP-BHTPA-S-27	Operation & Maintenance Operator for STP-2/STP-1	Firm	1	QCBS	HOPE	IDA	-	Planned dates	20-Jul-26	4-Aug-26	3-Sep-26	2-Nov-26	17-Nov-26	27-Nov-26	7-Dec-26	14-Dec-26		
									Planned days		15	30	60	15	10	10	7	62	
									Actual dates										
							Total Estimated Cost		3,301.91										

মো: মাহাবুল আলম
সহকারী পরিচালক

আবদুল্লাহ আল মামুন

মনজুর মোহাম্মদ শাহরিয়ার ২১/০৭/২০২৬

মো: ফজলুর রহমান
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

Annual Procurement Plan 2026-2027: Non-Consulting Services

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Implementing Agency : Bangladesh Hi-Tech Park Authority (BHTPA)
Procuring Entity Name and Code: Monjur Mohammad Shahriar, Project Director
Project / Programme Name : Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

Sl No	Package Number	Description of Procurement Packges Works	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac BDT	Time Code for process	Advertisement Prequalification	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
	1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19
1	DEIEDP-BHTPA-NS-20-2	Supply of Vehicle Through Outsourcing	Firm	1	e-GP OTM-NCT	PD	IDA	90.58	Planned dates	30-Jul-2026	14-Aug-2026	29-Aug-2026	28-Sep-2026	5-Oct-2026	12-Oct-2026		19-Oct-2026	
									Planned days		15	15	30	7	7	7	81	365
									Actual dates									
2	DEIEDP-BHTPA-NS-21	Youth, Startup and Future Bangladesh Event Management	Firm	1	DPM	PD	IDA	20.00	Planned dates	7-Jul-2026	9-Jul-2026	10-Jul-2026	11-Jul-2026	12-Jul-2026	13-Jul-2026		14-Jul-2026	15-Jul-2026
									Planned days		2	1	1	1	1	1	7	1
									Actual dates									
							Total Estimated Cost	110.58										

মোঃ মাহাবুল আলম
সহকারি পরিচালক

আবদুল্লাহি আল মামুন
উপ-প্রকল্প পরিচালক

মনজুর মোহাম্মদ শাহরিয়ার
প্রকল্প পরিচালক

মোঃ ফজলুর রহমান
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ