Government of the People's Republic of Bangladesh
ICT Division
ICT Tower, Agargaon, Dhaka
Aspire to Innovate (a2i) Programme
ANNUAL PROCUREMENT PLAN (GOODS) 2026-2027

Budget	GoB (Dev.)	5670.00	Lac

Ministry/Division	Cabinet Division and ICT Division
Agency	Cabinet Division and ICT Division
Procuring Entity Name & Code	Project Director
Project / Programme Name & Code	Aspire to Innovate (a2i) Programme 223038000

SL	Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
1	GD_36_25_26	Procurement of different event logistics for a2i Programme	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	150	Planned dates	Mon 05/01/2026	Wed 21/01/2026	Mon 26/01/2026	Mon 02/02/2026	Mon 09/07/2026	Mon 16/02/2026		Sun 13/12/2026
									Planned days	0	16	5	7	7	7	42	300
									Actual dates	Mon 06/01/2026	21/01/2026	18/06/2026	18/06/2026	20/06/2026	22/06/2026	Completed	21/12/2026
2	GD_43_25_26	Framework agreement of Toner items for the official use of a2i Programme	Lump Sum	Lump Sum	OTM (National) Framework Agreement	Project Director	GoB	30.00	Planned dates	Mon 01/06/2026	Mon 15/06/2026	Wed 01/07/2026	Wed 08/07/2026	Wed 15/07/2026	Sun 19/07/2026		Mon 02/02/2026
									Planned days	0	14	16	7	7	4	48	365
									Actual dates	Thu 25/06/2026	Mon 13/07/2026						
3	GD_45_25_26	Framework Agreement of Procurement of Supply of Various Cleaning and Washing materials for a2i programme	Lump Sum	Lump Sum	OTM (National) Framework Agreement	Project Director	GoB	15.00	Planned date	Sun 17/05/2026	Sun 31/05/2026	Sun 14/06/2026	Sun 21/06/2026	Sun 28/06/2026	Wed 01/07/2026		Wed 15/07/2026
									Planned days	0	14	14	7	7	3	17	14
									Actual date	Wed 20/05/2026	Mon 11/05/2026						
4	GD_46_25_26	Framework Agreement for Procurement of Supply of Miscellaneous and Consumables Items for a2i programme	Lump Sum	Lump Sum	OTM (National) Framework Agreement	Project Director	GoB	22.00	Planned date	Thu 11/06/2026	Thu 25/06/2026	Thu 09/07/2026	Thu 16/07/2026	Thu 23/07/2026	Sun 26/07/2026		Sun 04/08/2026
									Planned days	0	14	14	7	7	3	17	14
									Actual date	Thu 21/05/2026	Sun 10/05/2026	Thu 02/07/2026					
5	GD_49_25_26	Supply, Installation and Commissioning of Network elements for Data storage and backup (Lot 1)	Lump Sum	Lump Sum	OTM (National)	Minister	GoB	2500.00	Planned dates	Wed 15/07/2026	Wed 29/07/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Wed 26/08/2026		Thu 31/12/2026
									Planned days	0	14	14	7	5	2	42	127
									Actual dates								
6	GD_50_25_26	Supply, Installation and Commissioning of Network elements for Data storage and backup (Lot 2)	Lump Sum	Lump Sum	OTM (National)	Minister	GoB	2500.00	Planned dates	Wed 15/07/2026	Wed 29/07/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Wed 26/08/2026		Thu 31/12/2026
									Planned days	0	14	14	7	5	2	42	127
									Actual dates								

Mohammad Arifur Rahman
Consultant (Human Resources)
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka

MD. NAHID ALAM

Abdullah Al Fahim
Head of Project Management
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka

Md. Rashidul Mannaf Kabir
Joint Project Director
Aspire to Innovate (a2i) Programme

Md. Abdur Rofiq
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka

মোঃ মামুনুর রশীদ ভূঞা
তারপ্রাপ্ত সচিব
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

7	GD_48_25_26	Framework Agreement for the Procurement of SSL Certificate for a2i Initiatives	Lump Sum	Lump Sum	OTM (National) Framework Agreement	Project Director	GoB	70	Planned date	Wed 15/07/2026	Wed 29/07/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Wed 26/08/2026		Thu 31/12/2026
									Planned days	0	14	14	7	5	2	42	127
									Actual date								
8	GD_51_25_26	Supply and Installation of 50 RM Square Meter 4xCore Copper Armoured Power Cable at Dak Bhaban	Lump Sum	Lump Sum	RFQ (National)	Project Director	GoB	7	Planned date	Sun 28/06/2026	Sun 05/07/2026	Tue 07/07/2026	Thu 09/07/2026	Mon 13/07/2026	Mon 20/07/2026		Thu 03/09/2026
									Planned days	0	7	2	2	4	7	22	45
									Actual date	Thu 25/06/2026	Thu 02/07/2026	Mon 06/07/2026	Mon 06/07/2026	Mon 06/07/2026	Tue 07/07/2026	Completed	Fri 21/08/2026
9	GD_52_26_27	Framework Agreement for the procurement of Food, Venue and Refreshment of the a2i Programme's Workshop and Training	Lump Sum	Lump Sum	OTM (National) Framework Agreement	Project Director	GoB	250.00	Planned date	Wed 15/07/2026	Wed 29/07/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Wed 26/08/2026		Thu 31/12/2026
									Planned days	0	14	14	7	5	2	42	127
									Actual date								
10	GD_53_26_27	Framework Agreement for the procurement for Official ID Card and Official Seal and Business Card Printing of a2i Staffs	Lump Sum	Lump Sum	OTM (National) Framework Agreement	Project Director	GoB	8.00	Planned date	Wed 15/07/2026	Wed 29/07/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Wed 26/08/2026		Thu 31/12/2026
									Planned days	0	14	14	7	5	2	42	127
									Actual date								
11	GD_54_26_27	Framework Agreement for Purified Water Bottle and Logistics Supply to a2i office Premises	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	8.00	Planned date	Wed 15/07/2026	Wed 29/07/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Wed 26/08/2026		Thu 31/12/2026
									Planned days	0	14	14	7	5	2	42	127
									Actual date								
12	GD_55_26_27	Procurement of IT Equipment for a2i programme	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	35.00	Planned date	Wed 15/07/2026	Wed 29/07/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Wed 26/08/2026		Thu 31/12/2026
									Planned days	0	14	14	7	5	2	42	127
									Actual date								
13	GD_56_26_27	Purchase of Digital Tools for Communication and Collaboration	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	25.00	Planned date	Wed 15/07/2026	Wed 29/07/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Wed 26/08/2026		Thu 31/12/2026
									Planned days	0	14	14	7	5	2	42	127
									Actual date								
14	GD_57_26_27	Purchase of Technology Tools for a2i Programme	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	50.00	Planned date	Wed 15/07/2026	Wed 29/07/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Wed 26/08/2026		Thu 31/12/2026
									Planned days	0	14	14	7	5	2	42	127
									Actual date								
		Total Value of Goods Procurement						5670.00									

Mohammad Arifur Rahman
Consultant (Human Resources)
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

MD. MAHID ALAM
Head of Procurement
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

Abdullah Al Fahim
Head of Project Management
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

Md. Rashidul Mannaf Kabir
Joint Project Director
Aspire to Innovate (a2i) Programme

Md. Abdur Rofiq
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka

Government of the People's Republic of Bangladesh
ICT Division
ICT Tower, Agargaon, Dhaka
Aspire to Innovate (a2i) Programme
ANNUAL PROCUREMENT PLAN (WORKS) 2026-2027

Ministry/Division	Cabinet Division and ICT Division		
Agency	Cabinet Division and ICT Division		
Procuring Entity Name & Code	Project Director		
Project / Programme Name & Code	Aspire to Innovate (a2i) Programme	223038900	

Budget	GoB (Dev.)	45.00	Lac

Sl.	Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	WD_1_25_26	AC Maintenance of a2i Project	Lump Sum	Lump Sum	RFQ (National)	Project Director	GoB	15.00	Planned date	Sun 19/07/2026	Sun 26/07/2026	Sun 02/08/2026	Thu 06/08/2026	Mon 10/08/2026	Tue 11/08/2026		Thu 15/10/2026
									Planned days	0	7	7	4	4	1	25	65
									Actual date								
2	WD_3_25_26	Renovation for Office space of a2i	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	30.00	Planned date	Wed 15/07/2026	Wed 22/07/2026	Wed 29/07/2026	Sun 02/08/2026	Sun 09/08/2026	Mon 10/08/2026		Wed 14/10/2026
									Planned days	0	7	7	4	7	1	26	65
									Actual date								
		Total Value of Works Procurement						**45.00**									

Mchammad Anfur Rahman
Consultant (Human Resources)
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

MD. NAHID ALAM
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

Abdullah Al Fahim
Head of Project Management
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

Md. Rashidul Mannaf Kabir
Joint Project Director
Aspire to Innovate (a2i) Programme

Md. Abdur Rofiq
Project Director (Joint Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka

Government of the People's Republic of Bangladesh
ICT Division
ICT Tower, Agargaon, Dhaka
Aspire to Innovate (a2i) Programme
ANNUAL PROCUREMENT PLAN (Physical Service) 2026-2027

Ministry/Division	Cabinet Division and ICT Division		
Agency	Cabinet Division and ICT Division		
Procuring Entity Name & Code	Project Director		
Project / Programme Name & Code	Aspire to Innovate (a2i) Programme	2233638900	

Budget	GoB (Dev.)	5403.00	Lac

SL.	Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
1	PS_5_25_26	Procurement of Bulk SMS Service	Lump Sum	Lump Sum	OPM	HoPE	GoB	30.00	Planned date	Sun 19/07/2026	Sun 02/08/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Tue 25/08/2026		Thu 31/12/2026
									Planned days	0	14	10	7	5	1	37	128
									Actual date								
2	PS_6_25_26	Hiring a Firm for Audio Visual and Digital Content Productions	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	90.00	Planned dates	Wed 15/07/2026	Wed 29/07/2026	Mon 10/08/2026	Mon 17/08/2026	Mon 24/08/2026	Tue 25/08/2026		Thu 31/12/2026
									Planned days	0	14	12	7	7	1	4	128
									Actual dates								
3	PS_7_25_26	Hiring a Firm for Design, Printing & Publications	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	35.00	Planned dates	Sun 19/07/2026	Sun 02/08/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Tue 25/08/2026		Thu 31/12/2026
									Planned days	0	14	10	7	5	1	37	128
									Actual dates								
4	PS_8_25_26	Procurement of Publicity and Advertisement Items for a2i Programme	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	90.00	Planned dates	Sun 19/07/2026	Sun 02/08/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Tue 25/08/2026		Thu 31/12/2026
									Planned days	0	14	10	7	5	1	37	128
									Actual dates								
5	PS_2_25_26	Procurement of Security Information and Event Management (SIEM) Solution for a2i Programme	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	17.00	Planned date	Tue 20/01/2026	Thu 05/02/2026	Thu 12/02/2026	Thu 19/02/2026	Thu 26/02/2026	Thu 05/03/2026		Fri 03/07/2026
									Planned days	0	16	7	7	7	7	44	120
									Actual date	Sun 05/04/2026	Wed 29/04/2026	Wed 13/05/2026					

Mohammad Abdur Rahman
Consultant (Human Resources)
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

MD. MAHID ALAM
Head of Procurement
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

Abdullah Al Fahim
Head of Project Management
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

Md. Rashidul Mannaf Kabir
Joint Project Director
Aspire to Innovate (a2i) Programme

Md. Abdur Rofiq
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.

মোঃ আব্দুর রফিক ভূঞা
অতিরিক্ত সচিব
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

6	PS_9_25_26	Hiring an IT service provider firm for the cloud service of D-Nothi server management	Lump Sum	Lump Sum	DPM (BDCCL)	Minister	GoB	2500.00	Planned date	Sun 19/07/2026	Sun 02/08/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Tue 25/08/2026		Thu 31/12/2026
									Planned days	0	14	10	7	5	1	37	128
									Actual date								
7	PS_10_25_26	Hiring an IT service provider firm for the cloud service of A2I Initiatives/Systems	Lump Sum	Lump Sum	DPM (BDCCL)	Minister	GoB	2500.00	Planned date	Sun 19/07/2026	Sun 02/08/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Tue 25/08/2026		Thu 31/12/2026
									Planned days	0	14	10	7	5	1	37	128
									Actual date								
8	PS_11_25_26	Procurement of Internet Services for the a2i Programme	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	0.00	Planned dates	Wed 24/06/2026	Wed 08/07/2026	Wed 22/07/2026	Wed 29/07/2026	Wed 05/08/2026	Thu 06/08/2026		Thu 24/12/2026
									Planned days	0	14	14	7	7	1	43	140
									Actual dates	Sun 24/05/2026	Mon 15/06/2026	Sun 28/06/2026	Mon 29/06/2026	Tue 30/06/2026	Wed 01/07/2026	Completed	Thu 31/12/2026
9	PS_14_25_26	Procurement for IT equipment repair and maintenance for a2i programme	Lump Sum	Lump Sum	RFQ (National)	Project Director	GoB	6.00	Planned date	Sun 19/07/2026	Sun 26/07/2026	Sun 02/08/2026	Thu 06/08/2026	Mon 10/08/2026	Tue 11/08/2026		Thu 15/10/2026
									Planned days	0	7	7	4	4	1	23	65
									Actual date								
10	PS_19_25_26	Hiring a firm for repair and maintenance of laptop computers for a2i programme	Lump Sum	Lump Sum	RFQ (National)	Project Director	GoB	15.00	Planned date	Sun 19/07/2026	Sun 02/08/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Tue 25/08/2026		Thu 31/12/2026
									Planned days	0	14	10	7	5	1	37	128
									Actual date								
11	PS_21_25_26	Annual Maintenance Contract (AMC) for Server and Storage Systems for D-Nothi, Located at the Tier-4 Data Center, Kaliakair	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	70.00	Planned date	Thu 25/06/2026	Thu 09/07/2026	Thu 23/07/2026	Tue 28/07/2026	Sun 02/08/2026	Wed 05/08/2026		Wed 23/12/2026
									Planned days	0	14	14	5	5	3	41	140
									Actual date	Tue 30/06/2026	Wed 15/07/2026						
12	PS_22_25_26	Hiring a Firm for Aspire to Innovate (a2i) Programme IT Support Services	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	40.00	Planned date	Sun 19/07/2026	Sun 02/08/2026	Wed 12/08/2026	Wed 19/08/2026	Mon 24/08/2026	Tue 25/08/2026		Thu 31/12/2026
									Planned days	0	14	10	7	5	1	37	128
									Actual date								
		Total Value of Psysical Service Procurement						**5403.00**									

Mohammad Arifur Rahman
Consultant (Human Resources)
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka

MD. NAHID ALAM
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka

Abdullah Al Fahim
Head of Project Management
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

Md. Rashidul Mannaf Kabir
Joint Project Director
Aspire to Innovate (a2i) Programme

Abdur Rofiq
Assistant Secretary
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka

বোঃ গাযীবুর রশীদ ভূঞা
উপসচিব (অর্থ)
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
পরিচালক, বাংলাদেশ পরিসংখ্যান

Government of the People's Republic of Bangladesh
ICT Division
ICT Tower, Agargaon, Dhaka
Aspire to Innovate (a2i) Programme
ANNUAL PROCUREMENT PLAN (Services) 2026-2027

Ministry Division	ICT Division and Cabinet Division		
Agency	ICT Division and Cabinet Division		
Procuring Entity Name & Code	Project Director		
Project / Programme Name & Code	Aspire to Innovate (a2i) Programme	23303000	

Budget	GOB Dev	576.530	Lac

SL	Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (In Lakh)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	CS_1_25_26	Hiring a Firm for Maintenance and Enhancement of SDG Portal	MM	35	QCBS (National)	Project Director	GoB	50.00	Planned dates	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual dates										
2	CS_2_25_26	Hiring a Firm for Management, Support, and Enhancement of the National E-Learning Platform 'MuktoPaath' under a2i	MM	36	QCBS (National)	Project Director	GoB & Others	50.00	Planned dates	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Tue 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual dates										
3	CS_3_25_26	Hiring a firm for Enhancement and Maintenance of National Intelligence for Skills, Education, Employment and Entrepreneurship (SEE) Platform	MM	18	QCBS (National)	Project Director	GoB	55.00	Planned dates	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual dates										
4	SD_4_25_26	Develop and Implement National Innovation Repository	MM	15	QCBS (National)	Project Director	GoB	75.00	Planned date	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	1	28	30	15	15	7	7	7	109	56
									Actual date										
5	CS_4_25_26	"Hiring a Firm for Management, Support, and Enhancement of the Future of Education Digital Platforms (Teacher's Portal and Konnect) under a2i"	MM	18	QCBS (National)	Project Director	GoB	55.00	Planned dates	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual dates										
6	CS_5_25_26	Hiring a firm for enhancement and Maintenance of the National Portal Framework (NPF)	MM	200	QCBS (National)	Project Director	GoB	200.00	Planned dates	Sun 23/08/2026	Mon 21/09/2026	Wed 07/10/2026	Wed 07/10/2026	Wed 14/10/2026	Tue 27/10/2026	Tue 03/11/2026	Mon 09/11/2026		Thu 31/12/2026
									Planned days	0	22	30	14	14	9	7	6	93	87
									Actual dates	Wed 26/08/2026									
7	SD_26_25_26	Hiring a Firm for Common IT Service Management (ITSM)	MM	240	QCBS (National)	Project Director	GoB	300	Planned dates	Tue 21/10/2025	Mon 24/11/2025	Wed 24/12/2025	Wed 07/01/2026	Wed 21/01/2026	Tue 27/01/2026	Tue 03/02/2026	Mon 09/02/2026		Sat 26/12/2026
									Planned days	0	34	30	14	14	6	7	6	114	330
									Actual dates	Mon 25/08/2025	Wed 14/01/2026	Sun 11/01/2026	Tue 20/01/2026	Tue 27/01/2026					
8	SD_27_25_26	Hiring a Firm for Development, Enhancement and Maintenance of Nothi	MM	300	QCBS (National)	Project Director	GoB	300	Planned dates	Mon 19/01/2026	Sun 15/02/2026	Tue 17/03/2026	Tue 24/03/2026	Tue 31/03/2026	Mon 06/04/2026	Mon 13/04/2026	Mon 20/04/2026		Tue 18/08/2026
									Planned days	0	28	30	14	14	6	7	6	111	120
									Actual dates	Thu 22/01/2026	Mon 16/03/2026	Mon 23/04/2026							
9	SD_29_25_26	Hiring a Firm for Enhancement and Maintenance of Dopaa	MM	180	QCBS (National)	Project Director	GoB	180	Planned dates	Tue 09/06/2026	Tue 07/07/2026	Thu 06/08/2026	Tue 11/08/2026	Tue 18/08/2026	Thu 03/09/2026	Thu 10/09/2026	Tue 15/09/2026		Mon 21/12/2026
									Planned days	0	28	30	5	7	16	7	5	98	97
									Actual dates	Thu 21/05/2026									

Passed

Mohammad Anfur Rahman
Consultant (Human Resources)
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

MD. NAHID ALAM
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division

Abdullah Al Fahim
Head of Project Management
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

Md. Rashedul Mannaf Kabir
Joint Project Director
Aspire to Innovate (a2i) Programme

Md. Abdur Rofiq
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka

মোঃ মামুনুর রশীদ ভূঁইয়া
ভারপ্রাপ্ত সচিব
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

11	CS_6_25_26	Hiring a Firm for Enhancement and Maintenance of nsCon	MM	230	QCBS (National)	Project Director	GoB	170	Planned dates	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual dates										
11	CS_7_25_26	Hiring a firm for Enhancement, Support and Maintenance of Digital Course Management & Service Delivery	MM	90	QCBS (National)	Project Director	GoB	65	Planned dates	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual dates										
12	CS_9_25_26	Hiring a firm for Enhancement, Maintenance and Support of e-Court Framework	MM	80	QCBS (National)	Project Director	GoB	50	Planned dates	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual dates										
13	SD_37_25_26	Hiring a firm for Enhancement, Maintenance and IT Service Management for Ekpay System	MM	211	QCBS (National)	Project Director	GoB	450.00	Planned date	Mon 15/06/2026	Mon 13/07/2026	Wed 12/08/2026	Mon 17/08/2026	Mon 24/08/2026	Thu 03/09/2026	Thu 10/09/2026	Tue 15/09/2026		Wed 14/12/2026
									Planned days	0	28	30	5	7	10	7	5	92	90
									Actual date	Mon 26/01/2026									
14	CS_10_25_26	Hiring a Firm to Assess the Impact of Various Initiatives of the a2i Programme	Firm	1	QCBS (National)	Project Director	GoB	160.00	Planned date	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual date										
15	CS_41_25_26	Hiring a firm for Vulnerability Assessment and Penetration Testing (VAPT) of a2i Applications	Firm	1	QCBS (National)	Project Director	GoB	122.00	Planned dates	Mon 09/03/2026	Mon 06/04/2026	Wed 06/05/2026	Mon 11/05/2026	Mon 18/05/2026	Wed 03/06/2026	Wed 10/06/2026	Mon 15/06/2026		Tue 13/10/2026
									Planned days	0	28	30	5	7	16	7	5	98	120
									Actual dates	Sun 05/04/2026									
16	CS_1_25_26	Hiring a Consulting Firm for Enhancement and Maintenance of Judicial Service Delivery Platform	MM	200	QCBS (National)	Project Director	GoB	50.00	Planned dates	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual dates										
17	SD_30_25_26	Hiring Firm for Operation and Maintenance of National Helpline 333	MM	85	QCBS (National)	Project Director	GoB	235.00	Planned date	Mon 17/11/2025	Sun 21/12/2025	Tue 20/01/2026	Tue 03/02/2026	Tue 17/02/2026	Mon 23/02/2026	Mon 02/03/2026	Sun 08/03/2026		Wed 23/12/2026
									Planned days	0	34	30	14	14	6	7	6	111	299
									Actual date	Mon 17/11/2025	Tue 09/12/2025	Sun 15/02/2026	Tue 07/04/2026	Wed 18/06/2026					
18	CS_12_25_26	Hiring a Software Consultancy Firm for National Dashboard Framework	MM	85	QCBS (National)	Project Director	GoB	50.00	Planned date	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual date										

Mchammad Arifur Rahman
Consultant (Human Resources)
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

MD. NAHID ALAM
Head of Operation
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.

Abdullah Al Fahim
Head of Project Management
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

Md. Rashed Mannaf Kabir
Joint Project Director
Aspire to Innovate (a2i) Programme

Md. Abdur Rofiq
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.

মোঃ আব্দুর রফিক ভূঁইয়া
অতিরিক্ত সচিব
উপ-প্রধান পোষাকরণ অর্থনীতি বিভাগ
পরিচালক, বাংলাদেশ সচিবালয়

19	CS_13_25_26	Hiring a Project Management firm for a2i	MM	284	QCBS (National)	Project Director	GoB	250.00	Planned dates	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual dates										
20	CS_41_25_26	Hiring a Consulting Firm for Enhancement and Maintenance of Report Management System (RMS)	MM	84	QCBS (National)	Project Director	GoB	75.00	Planned date	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual date										
21	CS_42_25_26	Hiring a Consulting Firm for Development, Enhancement and Maintenance of DoIoT system	MM	85	QCBS (National)	Project Director	GoB	300.00	Planned date	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual date										
22	CS_43_25_26	Hiring a firm for Vulnerability Assessment and Penetration Testing (VAPT) of a2i applications (Package-2)	Firm	1	QCBS (National)	Project Director	GoB	95.00	Planned dates	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual dates										
23	CS_44_25_26	Hiring a firm for Development and Maintenance of DO letter and Management Information System for Prime Minister's Office (PMO)	Firm	1	QCBS (National)	Project Director	GoB	200.00	Planned dates	Sun 19/07/2026	Sun 16/08/2026	Tue 15/09/2026	Wed 30/09/2026	Thu 15/10/2026	Thu 22/10/2026	Thu 29/10/2026	Thu 05/11/2026		Thu 31/12/2026
									Planned days	0	28	30	15	15	7	7	7	109	56
									Actual dates										
		Total Value of Service Procurement						3765.00											

Mohammad Arifur Rahman
Consultant (Human Resources)
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka

MD. NAHID ALAM
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka

Abdullah Al Fahim
Head of Project Management
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

২/৭/২৬
Md. Rashidul Mannaf Kabir
Joint Project Director
Aspire to Innovate (a2i) Programme

Md. Abdur Rofiq
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.

মোঃ মামুনুর রশীদ ভূঞা
ভারপ্রাপ্ত সচিব
বেতার ও যোগাযোগ কলাকৌশল বিভাগ
[illegible]