ANNUAL PROCUREMENT PLAN (F.Y. 2026-2027)

Ministry / Division:	Information and Communication Technology Division		Project Cost (In lakh Taka)
Agency:	Bangladesh Computer Council	3039	Total 5996.00
Procuring Entity Name & Code:	Project Director		GoB 5996.00
Project / Programme Name & Code:	Strengthening of Government Video Conferencing Platform (2nd Revised)		PA -
Project Implementation Periods:	July 2021 - December 2026	224346100	

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)		Advertise EOI	Issue RFP/RFQ	Technical Proposal /Quotation Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	NOA	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	*2*	*3*	*4*	*5*	*6*	*7*	*8*	*9*	*10*	*11*	*12*	*13*	*14*	*15*	*16*	*17*	*18*	*19*
BCC-VC-S1	Consultant Network Management (IT) (Renew)	Man-Month	24	SS	HOPE	GoB	52.80	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.06.2026	01.07.2026	N/A	31/12/2026
								planned Days	-	-	-	-	-	-	-	-		
								Actual Date	-	-	-	-	-	-	-	-		
BCC-VC-S2	Technical Associate (IT) (Renew)	Man-Month	114	SS	HOPE	GoB	136.80	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.06.2026	01.07.2026	N/A	31/12/2026
								planned Days	-	-	-	-	-	-	-	-		
								Actual Date	-	-	-	-	-	-	-	-		
BCC-VC-S3	Project Associate (Renew)	Man-Month	6	SS	HOPE	GoB	7.80	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.06.2026	01.07.2026	N/A	31/12/2026
								planned Days	-	-	-	-	-	-	-	-		
								Actual Date	-	-	-	-	-	-	-	-		
BCC-VC-S4	Outsourcing (Renew)	Man-Month	18	OTM	HOPE	GoB	4.96	Planned Dates	N/A	-	N/A	N/A	N/A	N/A	30.06.2026	01.07.2026	N/A	31/12/2026
								planned Days	-	-	-	-	-	-	-	-		
								Actual Date	-	-	-	-	-	-	-	-		

06/09/2026

Biswajit Tarapdar
Project Director
Strengthening of Government Video Conferencing Platform Project, BCC

6/9/26

Nahid Sultana Mallik
(Additional Secretary)
Executive Director
Bangladesh Computer Council

ANNUAL PROCUREMENT PLAN (for F. Y. 2026-2027)

Ministry / Division:	Information and Communication Technology Division	
Agency:	Bangladesh Computer Council	3039
Procuring Entity Name & Code:	Project Director	
Project / Programme Name & Code:	Strengthening of Government Video Conferencing Platform Project (2nd	2243461100
Project Implementation Periods:	July 2021 to December 2026	

Project Cost (In lakh Taka)

Total	5996.00
GoB	5996.00
PA	-

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procure-ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	*2*	*3*	*4*	*5*	*6*	*7*	*8*	*9*	*10*	*11*	*12*	*13*	*14*	*15*	*16*	*17*	*18*
egp_Tender-G-1	Procurement of Software Renewal and Maintenance Service of VC Systems Endpoints.	Nos	LS	OTM	HOPE	GoB	250	Planned Dates	-	*NA*	*NA*	*NA*	*NA*	NA	17.02.2026	*NA*	*17.02.2028*
								planned Days	-								
								Actual Date	-								
egp_Tender-G-2	Procurement Maintenance Repair Service of VC System (Gazipur, Bethunia, satulite van)	Nos	LS	OTM	HOPE	GoB	32	Planned Dates	-	7/29/2026	8/26/2026	9/10/2026	9/12/2026	9/12/2026	10/2/2026		10/22/2026
								planned Days	-		28	15	2		20		90
								Actual Date	-								
egp_Tender-G-3	Procurement Zoom Subcipsion	Nos	LS	DPM	PD	GoB	25.00	Planned Dates	-	12/28/2025	1/4/2026	1/8/2026	1/10/2026	1/10/2026	1/12/2026		2/11/2026
								planned Days	-	-	7	4	2		2		30
								Actual Date	-								
egp_Tender-G-4	Procurement of Vedio Conference Divice Indoor/Outdoor and Install	Nos	1	OTM	HOPE	GoB	135.00	Planned Dates	-	8/10/2026	9/7/2026	9/22/2026	9/24/2026	9/24/2026	10/14/2026		11/13/2026
								planned Days	-	-	28	15	2		20		90
								Actual Date	-								
egp_Tender-G-5	Supply Printing & Publication of office accessories of VC Project	Nos	1	RFQ	PD	GoB	2.50	Planned Dates	-	10/1/2026	10/13/2026	10/15/2026	10/17/2026	10/19/2026	10/19/2026		11/18/2026
								planned Days	-	-	12	3	2		2		30
								Actual Date	-								

07/09/2026

Biswajit Tarapdar
Project Director
Strengthening of Government Video
Conferencing Platform Project, BCC

Nahid Sultana Mallik
(Additional Secretary)
Executive Director
Bangladesh Computer Council

সরকারের ভিডিও কনফারেন্সিং প্লাটফর্ম শক্তিশালীকরণ (২য় সংশোধিত) প্রকল্প
বাংলাদেশ কম্পিউটার কাউন্সিল
(তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ)
আইসিটি টাওয়ার, প্লট# ই-১৪/এক্স, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭
ফোন : ৫৫০০৬৪৫৩ ফ্যাক্স : ৮৮-০২-৫৫০০৬৭৯১, ই-মেইল : pd.vc@bcc.gov.bd Web: www.bcc.gov.bd

২০২৬-২০২৭ অর্থ বছরের প্রস্তাবিত কর্মপরিকল্পনা (জুলাই-২০২৬ হতে ডিসেম্বর ২০২৬)

ক্রমিক	কার্যক্রমের বিবরণ	জুলাই/২৬	আগষ্ট/২৬	সেপ্টেম্বর/২৬	অক্টোবর/২৬	নভেম্বর/২৬	ডিসেম্বর/২৬
১.	প্রকল্পের আওতায় ব্যক্তি পরামর্শকগণের সাথে চুক্তি নবায়ন / সেবা সংগ্রহ						
২.	মহমান্য রাষ্ট্রপতি/মাননীয় প্রধানমন্ত্রীর ভিডিও কনফারেন্সিং এ কারিগরি সহায়তা প্রদান						
৩.	সকল সরকারি দপ্তরকে ভিডিও কনফারেন্সিং এ কারিগরি সহায়তা প্রদান						
৪.	সরকারি প্রতিষ্ঠানের চাহিদার আলোকে স্বল্পমূল্যে Zoom License সরবরাহ						
৫.	জরুরী প্রয়োজনে ভিডিও কনফারেন্সিং সিস্টেমস সংগ্রহ						

০৮/০৭/২০২৬

Biswajit Tarapdar
Project Director
Strengthening of Government video Conferencing Platform Project, BCC

৮/৭/২৬

Nahid Sultana Mallik
(Additional Secretary)
Executive Director
Bangladesh Computer Council