## Annual Procurement Plan for Works 2026-2027

Ministry / Division: Ministry of Post, Telecommunication and Information Technology/Information & Communication Technology Division
Implementing Agency : Bangladesh Hi-Tech Park Authority
Project Name : Basic Infrastructure for Hi-tech City-2 (3rd Revised ) Project

| Package Number | Description of Procurement Packges Works | Unit | Quantity | Procurement method and type | Contract Approving Authority* | Source of fund | Estimated cost in Lacs BDT | Time Code for process | Advert Prequalification (If applicable | Invite/advertise tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for completion of contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| BHTC-2-WD- 22 | Internal Dainage System (7 no, Block) | Meter | 200 | OTM (NCT) | PE | GOB | 103.00 | Planned dates | | 09/08/26 | 23/08/26 | 30/08/26 | 31/08/26 | 07/09/26 | 14/09/26 | | 22/01/27 |
| | | | | | | | | Planned days | | | 14 | 7 | 1 | 7 | 7 | 36 | 130 |
| | | | | | | | | Actual dates | | | | | | | | | |
| BHTC-2-WD- 13 | Security post | Nos | 4 | OTM (NCT) | PE | GOB | 40.00 | Planned dates | | 14/08/26 | 28/08/26 | 04/09/26 | 05/09/26 | 12/09/26 | 19/09/26 | | 18/12/26 |
| | | | | | | | | Planned days | | | 14 | 7 | 1 | 7 | 7 | 36 | 90 |
| | | | | | | | | Actual dates | | | | | | | | | |
| BHTC-2-WD- 34 | Construction of Watch Tower | Nos | 1 | OTM (NCT) | PE | GOB | 40.00 | Planned dates | | 16/08/26 | 30/08/26 | 06/09/26 | 13/09/26 | 14/09/26 | 21/09/26 | | 29/01/27 |
| | | | | | | | | Planned days | | | 14 | 7 | 7 | 1 | 7 | 36 | 130 |
| | | | | | | | | Actual dates | | | | | | | | | |
| BHTC-2-WD- 35 | Gas Connection (2nd Phase) | L.S | 1 | DPM | HOPE | GOB | 800.00 | Planned dates | | 10/08/26 | 31/08/26 | 14/09/26 | 21/09/26 | 28/09/26 | 26/10/26 | | 23/06/27 |
| | | | | | | | | Planned days | | | 21 | 14 | 7 | 7 | 28 | 77 | 240 |
| | | | | | | | | Actual dates | | | | | | | | | |

23/09/2026
মোঃ সিদ্দিকুর রহমান তালুকদার
প্রকল্প পরিচালক (উপসচিব) (অঃদাঃ)
হাই-টেক সিটি-২ এর সহায়ক অবকাঠামো নির্মাণ (৩য় সংশোধিত) প্রকল্প
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

22.09.2026
মো: ফজলুর রহমান
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

# Annual Procurement Plan for Goods 2026-2027

Ministry / Division: Ministry of Post, Telecommunication and Information Technology/Information & Communication Technology Division
Implementing Agency : Bangladesh Hi-Tech Park Authority
Project / Programme Basic Infrastructure for Hi-tech City-2 (3rd Revised ) Project

| Package Number | Description of Procurement Packges Works | Unit | Quantity | Procurement method and type | Contract Approving Authority* | Source of fund | Estimated cost in Lacs BDT | Time Code for process | Advert Prequalificati on (If applicable | Invite/adverti se tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for completion of contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| BHTC-2-GD-8 | 33 KV Cable Laying & other related Civil Works for Sub-Station-03 Connection | Meter | 1500 | OTM (NCT) | PE | GOB | 450.00 | Planned dates | | 20/08/26 | 10/09/26 | 17/09/26 | 18/09/26 | 25/09/26 | 02/10/26 | | 30/01/27 |
| | | | | | | | | Planned days | | | 21 | 7 | 1 | 7 | 7 | 43 | 120 |
| | | | | | | | | Actual dates | | | | | | | | | |

22/09/2026

মোঃ সিদ্দিকুর রহমান তালুকদার
প্রকল্প পরিচালক (উপসচিব) (অঃদাঃ)
হাই-টেক সিটি-২ এর সহায়ক অবকাঠামো
নির্মাণ (৩য় সংশোধিত) প্রকল্প
বাংলাদেশ হাই টেক পার্ক কর্তৃপক্ষ

22-09-2026

মোঃ ফজলুর রহমান
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ