ANNUAL PROCUREMENT PLAN (F. Y. 2026-27)

Ministry / Division:	Information and Communication Technology Division
Agency:	Bangladesh Computer Council
Procuring Entity Name & Code:	Project Director
Project / Programme Name & Code:	Strengthening of BCD e-GOV CIRT Project (2nd Revised)
Project Implementation Periods:	September 2019 - June 2027

Project Cost (In lakh Taka)

Total	20623.09
GoB	20623.09
PA	-

Sl. No.	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procure-ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP/RFQ	Technical Proposal /Quotation Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	*2*	*3*	*4*	*5*	*6*	*7*	*8*	*9*	*10*	*11*	*12*	*13*	*14*	*15*	*16*	*17*	*18*	*19*	*20*
1	S-1	Senior Technical Specialist (Software & e-Service)	Man-Month	6	3CV	HOPE	GoB	25.14	Planned Dates	23/7/2026	-	26/7/2026	29/7/2026	N/A	30/7/2026	31/7/2026	1/8/2026	9	31/1/2027
									planned Days	-	-	3	3		1	1	1		183
									Actual Date		-			N/A					-
2	S-3	Risk Analyst	Man-Month	20	IC (REOI)	HOPE	GoB	66.00	Planned Dates	1/8/2026	-	15/8/2026	29/8/2026	N/A	1/9/2026	8/9/2026	15/9/2026	45	30/6/2027
									planned Days	-	-	14	14		3	7	7		288
									Actual Date		-			N/A					-
3	S-4	IT Auditor	Man-Month	10	IC (REOI)	HOPE	GoB	32.00	Planned Dates	1/8/2026	-	15/8/2026	29/8/2026	N/A	1/9/2026	8/9/2026	15/9/2026	45	30/6/2027
									planned Days	-	-	14	14		3	7	7		288
									Actual Date		-			N/A					-
4	S-7	Digital Forensic Analyst	Man-Month	10	IC (REOI)	HOPE	GoB	32.50	Planned Dates	1/8/2026	-	15/8/2026	29/8/2026	N/A	1/9/2026	8/9/2026	15/9/2026	45	30/6/2027
									planned Days	-	-	14	14		3	7	7		288
									Actual Date		-			N/A					-
5	S-9	Inciden Help Desk Associate	Man-Month	10	IC (REOI)	HOPE	GoB	16.40	Planned Dates	1/8/2026	-	15/8/2026	29/8/2026	N/A	1/9/2026	8/9/2026	15/9/2026	45	30/6/2027
									planned Days	-	-	14	14		3	7	7		288
									Actual Date		-			N/A					-
6	S-10	Incident Handlar	Man-Month	10	IC (REOI)	HOPE	GoB	21.60	Planned Dates	1/8/2026	-	15/8/2026	29/8/2026	N/A	1/9/2026	8/9/2026	15/9/2026	45	30/6/2027
									planned Days	-	-	14	14		3	7	7		288
									Actual Date		-			N/A					-
7	S-17	Marketing and Business Specialist	Man-Month	10	IC (REOI)	HOPE	GoB	27.00	Planned Dates	1/8/2026	-	15/8/2026	29/8/2026	N/A	1/9/2026	8/9/2026	15/9/2026	45	30/6/2027
									planned Days	-	-	14	14		3	7	7		288
									Actual Date		-			N/A					-
8	S-19	Cloud Operations Manager	Man-Month	10	IC (REOI)	HOPE	GoB	21.60	Planned Dates	1/8/2026	-	15/8/2026	29/8/2026	N/A	1/9/2026	8/9/2026	15/9/2026	45	30/6/2027
									planned Days	-	-	14	14		3	7	7		288
									Actual Date		-			N/A					-

22/9/25

Sl. No.	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procure-ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP/RFQ	Technical Proposal /Quotation Opening	Technical Proposal /Quotation Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	*2*	*3*	*4*	*5*	*6*	*7*	*8*	*9*	*10*	*11*	*12*	*13*	*14*	*15*	*16*	*17*	*18*	*19*	*20*
9	**S-22**	**Data Center Hardware Engineer**	Man-Month	10	IC (REOI)	HOPE	GoB	12.00	Planned Dates	1/8/2026	-	15/8/2026	29/8/2026	N/A	1/9/2026	8/9/2026	15/9/2026	45	30/6/2027
									planned Days	-	-	14	14		3	7	7		288
									Actual Date		-			N/A					-
10	**S-23**	**Data Center Facility Engineer**	Man-Month	10	IC (REOI)	HOPE	GoB	12.00	Planned Dates	1/8/2026	-	15/8/2026	29/8/2026	N/A	1/9/2026	8/9/2026	15/9/2026	45	30/6/2027
									planned Days	-	-	14	14		3	7	7		288
									Actual Date		-			N/A					-

Md. Sabbir Hossain
Project Associate
Strengthening of BGD e-GOV CIRT Project
Bangladesh Computer Council
ICT Division

Md Nazmul Haque Khandoker
Project Director
Strengthening of BGD e-GOV CIRT
Bangladesh Computer Council
ICT Division, MOPT & IT

Nahid Sultana Mallik
(Additional Secretary)
Executive Director
Bangladesh Computer Council