Government of the People's Republic of Bangladesh
Implementation, Monitoring & Evaluation Division (IMED), Ministry of Planning
Annual Procurement Plan 2025-26
Development Budget

Project Name: Capacity Enhancement for Effective Practice of Result Based Monitoring and Evaluation System in IMED Project (1st Revised)

Category of Procurement: Goods

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds & Code GoB	Estd. Cost Tk.	Time Code for Process	Not Used in Goods	Invite Advertises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification. of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-10	Computers and Others	No.	5	OTM	PD	4112202	1000000	Planned Dates		24/12/25	15/01/26	06/02/26	13/02/26	20/02/26	13/03/26		13-04-26
								Planned Days			21	21	7	7	28	80 Days	
								Actual Dates									
GD-19	Computer Accessories	No.	As per need	RFQM	PD	3255101	600000	Planned Dates		10/01/26	19/01/26	19/01/26	26/01/26	03/02/26			15/02/26
								Planned Days			09		7	7		23 Days	
								Actual Dates									
GD-26	Printing and binding	No.	As per need	RFQM	PD	3255102	100000	Planned Dates		01/12/25	09/12/25	09/12/25	15/12/25	22/12/25			31-12-25
								Planned Days			9		6	7		23	
								Actual Dates									
GD-35	Office Equipment	No.	5	RFQM	PD	4112310	500000	Planned Dates		24/12/25	02/01/26	02/01/26	09/01/26	16/01/26			31/01/26
								Planned Days			09		7	7		23 Days	
								Actual Dates									
GD-41	Furniture and Equipment	LS	LS	RFQM	PD	4112314	300000	Planned Dates		24/12/25	02/01/26	02/01/26	09/01/26	16/01/26			31/01/26
								Planned Days			09		7	7		23 Days	
								Actual Dates									

২৬/১১/২০২৫
মোঃ আনোয়ার ইমাম
প্রকল্প পরিচালক (যুগ্মসচিব)
পরিবীক্ষণের এক ইকোনমী (১ম সংশোধিত)
আইএমইডি, পরিকল্পনা মন্ত্রণালয়

Government of the People's Republic of Bangladesh
Implementation, Monitoring & Evaluation Division (IMED), Ministry of Planning

Annual Procurement Plan 2025-26

Development Budget

Project Name: Capacity Enhancement for Effective Practice of Result Based Monitoring and Evaluation System in IMED Project (1st Revised)

Category of Procurement: Works

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds & Code GoB	Estd. Cost Tk.	Time Code for Process	Not Used in Goods	Invite Advertises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification. of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-2	Fittings and Fixers (Project Office and Training Room)	No.	LS	RFQM	PD	3258127	5,00,000	Planned Dates		24/12/25	01/01/26	01/01/26	08/01/26	15/01/26			31-12-25
								Planned Days			9		7	7		23	
								Actual Dates									
WD-2.1	Fittings and Fixers (Project Office and Training Room)	No.	LS	RFQM	PD	3258127	5,00,000	Planned Dates		01/01/26	08/01/26	08/01/26	15/01/26	22/11/26			10-02-26
								Planned Days			9		7	7		23	
								Actual Dates									

Category of Procurement: Service

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds & Code GoB	Estd. Cost Tk.	Time Code for Process	Not Used in Goods	Invite Advertises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification. of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD-3	Training (Foreign)	No.	40	QCBS	Hope	3231301	1900000	Planned Dates		20/11/25	10/12/25	30/12/25	07/01/26	14/01/26	12/02/26		30-06-2026
								Planned Days			21	21	7	7	28	80 Days	
								Actual Dates									
SD-4	Research	No.	1	QCBS	PD	3257103	4000000	Planned Dates		20/11/25	10/12/25	30/12/25	07/01/26	14/01/26	12/02/26		30-06-2026
								Planned Days			21	21	7	7	28	80 Days	
								Actual Dates									

২৩/১০/২০২৫
মোঃ আলোয়ার হোসেন
প্রকল্প পরিচালক (যুগ্মসচিব)