# Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)
## For The Financial Year-2024-2025 from Revenue Budget

| Pack-age No. | Description of Procurement Package GOODS | Qty. | Procurement Method & Type | Contract Approving Authority | Source Funds | Estd. Cost in TK. | Time Code for process | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract/ Work Order | Total time Contract Signing | Time for Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 91 | 0 | 11 | 12 | 13 | 14 | 15 | 16 |
| 01 | Seminar/ Conference/ Stake holder Code: 3211111 | 120 | RFQ (Works) | Director | GOB | 4,50,000/- | Planned Date | 19.01.25 | 26.01.25 | 27.01.25 | | | 28.01.25 | | 30 days |
| | | LS | Direct/Cash Purchase | Director | GOB | 2,00,000/- | Planned Dates | 04.03.25 | 12.03.25 | 12.03.25 | | | 13.03.25 | | |
| 02 | Publication/ Printing of Annual Report 2024-2025 Code: 3211128 | 250 | RFQ | Director | GOB | 1,20,000/- | Planned Dates | 05.06.25 | 15.06.25 | 15.06.25 | | | 16.06.25 | | 30 days |
| 03 | Gas and fuel Code: 3243102 | LS | DPM | Director | GOB | 3,50,000/- | Planned Dates | | | | | | | | |
| | | | DPM/Direct | Director | GOB | 3,00,000/- | Planned Dates | | | | | | | | |
| 04 | Computer accessories Code: 3255101 | LS | RFQ | Director | GOB | 1,60,000/- | Planned Dates | 14.11.24 | 24.11.24 | 24.11.24 | | | 25.11.24 | | 30 days |
| 05 | Other Stationaries Code: 3255105 | LS | RFQ | Director | GOB | 1,50,000/- | Planned Dates | 29.10.24 | 06.11.24 | 06.11.24 | | | 07.11.24 | | 30 days |
| 06 | Chemicals Code: 3256102 | LS | OTM/E-GP | HOPE | GOB | 7,00,000/- | Planned Dates | 04.12.24 | 01.01.25 | 08.01.25 | 13.01.25 | 16.01.25 | 23.01.25 | | 120 days |
| | | LS | RFQ | Director | GOB | 3,00,000/- | Planned Dates | 31.10.24 | 10.11.24 | 10.11.24 | | | 11.11.24 | | 30 days |

সহকারী হিসাবরক্ষণ কর্মকর্তা

শেখ মোঃ ওয়াজেদ আলী
সহকারী হিসাবরক্ষণ কর্মকর্তা (অতি. দা.)
আইএনএআরএস, বিসিএসআইআর, ঢাকা।

পরিচালক (অতিঃ দাঃ)

সরকার কামরুজ্জামান
পরিচালক (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালাইটিক্যাল রিসার্চ এন্ড সার্ভিস (আইএনএআরএস)
বিসিএসআইআর ঢাকা-১২১০

০৭/১০/২০২৪
চেয়ারম্যান মহোদয়

ড. সামিনা আহমেদ
চেয়ারম্যান
বিসিএসআইআর

# Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)
## For The Financial Year-2024-2025 from Revenue Budget

| Pack-age No. | Description of Procurement Package GOODS | Qty. | Procurement Method & Type | Contract Approving Authority | Source Funds | Estd. Cost in TK. | Time Code for process | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract/ Work Order | Total time Contract Signature | Time for Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| 07 | Purchase of consumables Code: 3256103 | LS | OTM/E-GP | HOPE | GOB | 90,000/- | Planned Dates | 04.12.24 | 31.12.24 | 09.01.24 | 12.01.25 | 16.01.25 | 26.01.25 | | 45 days |
| 08 | Raw materials & Spare parts Code: 3256105 | LS | OTM/E-GP | HOPE | GOB | 4,00,000/- | Planned Dates | 04.12.24 | 01.01.25 | 08.01.25 | 13.01.25 | 16.01.25 | 23.01.25 | | 120 days |
| | | LS | OTM/E-GP | HOPE | GOB | 3,00,000/- | Planned Dates | 04.12.24 | 01.01.25 | 08.01.25 | 13.01.25 | 16.01.25 | 23.01.25 | | 120 days |
| | | LS | RFQ | Director | GOB | 2,00,000/- | Planned Dates | 24.12.24 | 31.12.24 | 31.12.24 | | | 01.01.25 | | 30 days |
| | | LS | Direct/Cash Purchase | Director | GOB | 1,00,000/- | Planned Dates | | | | | | | | |
| 09 | Others Machinery and Equipment Code: 3258105 | LS | RFQ (Repair/ Works) | Director | GOB | 3,00,000/- | Planned Dates | 12.11.24 | 20.11.24 | 20.11.24 | | | 21.11.24 | | 30 days |
| | | LS | Direct/Cash Purchase | Director | GOB | 1,00,000/- | Planned Dates | 02.02.25 | 09.02.25 | 09.02.25 | | | 10.02.25 | | 30 days |
| 10 | R&D Project exp./ other related exp. Analytical/ Lab expansion Code: 3257103 | LS | OTM/E-GP | HOPE | GOB | 15,50,000/- | Planned Date | 04.12.24 | 02.12.24 | 12.12.24 | 19.12.24 | 26.12.24 | 23.01.25 | | 120 days |
| | | LS | OTM/E-GP | HOPE | GOB | 8,50,000/- | Planned Date | 04.12.24 | 02.12.24 | 12.12.24 | 19.12.24 | 26.12.24 | 23.01.25 | | 120 days |
| | | LS | OTM/E-GP | HOPE | GOB | 9,50,000/- | Planned Date | 04.12.24 | 02.12.24 | 12.12.24 | 19.12.24 | 26.12.24 | 30.01.25 | | 120 days |
| | | LS | OTM/E-GP | HOPE | GOB | 10,00,000/- | Planned Date | 04.12.24 | 05.12.24 | 19.12.24 | 26.12.24 | 31.12.24 | 16.01.25 | | 120 days |
| | | LS | OTM/E-GP | HOPE | GOB | 10,50,000/- | Planned Date | 04.12.23 | 28.12.23 | 05.12.24 | 19.12.24 | 26.12.24 | 31.12.24 | | 120 days |

সহকারী হিসাবরক্ষণ কর্মকর্তা

শেখ মোঃ ওয়াজেদ আলী
সহকারী হিসাবরক্ষণ কর্মকর্তা (অতি. দা.)
আইএনএআরএস, বিসিএসআইআর, ঢাকা।

পরিচালক (অতিঃ দাঃ)

সরকার কামরুজ্জামান
পরিচালক (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালাইটিক্যাল
রিসার্চ এন্ড সার্ভিস (আইএনএআরএস)
বিসিএসআইআর, ঢাকা-১২০৫

০৭/১০/২০২৪
চেয়ারম্যান মহোদয়
ড. সামিনা আহমেদ
চেয়ারম্যান
বিসিএসআইআর

# Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)
## For The Financial Year-2024-2025 from Revenue Budget

| Pack-age No. | Description of Procurement Package GOODS | Qty. | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in TK. | Time Code for process | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract/ Work Order | Total time Contract Signature | Time for Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| | | LS | RFQ | Director | GOB | 3,00,000/- | Planned Dates | 20.05.25 | 28.05.25 | 28.05.25 | | | 29.05.25 | | 30 days |
| | | LS | Direct/Cash Purchase | Director | GOB | 3,00,000/- | Planned Dates | | | | | | | | 30 days |
| | | LS | Direct (Calibration, PT, Accreditation) | HOPE | GOB | 15,00,000/- | Planned Dates | | | | | | | | |
| 11 | Electric Equipment Code: 4112303 | LS | RFQ (Works) | Director | GOB | 6,00,000/- | Planned Dates | 30.01.25 | 06.02.26 | 06.02.25 | | | 16.02.25 | | 30 days |
| 12 | Office equipment Code: 4112314 | LS | OTM/E-GP | HOPE | GOB | 2,00,000/- | Planned Dates | 04.12.24 | 31.12.24 | 09.01.24 | 12.01.25 | 16.01.25 | 26.01.25 | | 45 days |

সহকারী হিসাবরক্ষণ কর্মকর্তা

শেখ মোঃ ওয়াজেদ আলী
সহকারী হিসাবরক্ষণ কর্মকর্তা (অতি. দা.)
আইএনএআরএস, বিসিএসআইআর, ঢাকা।

পরিচালক (অতিঃ দাঃ)

সরকার কামরুজ্জামান
পরিচালক (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালাইটিক্যাল
রিসার্চ এন্ড সার্ভিস (আইএনএআরএস)
বিসিএসআইআর, ঢাকা-১২০৫

07/20/28
চেয়ারম্যান মহোদয়

ড. সামিনা আ
চেয়ারম্যা
বিসিএসআইআ