Revised Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)
For The Financial Year-2024-2025 from Revenue Budget

Pack-age No.	Description of Procurement Package GOODS	Qty.	Procurement Method & Type	Contract Approving Authority	Source Funds	Estd. Cost in TK.	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ Work Order	Total time Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	91	0	11	12	13	14	15	16
01	Seminar/ Conference/ Stake holder Code: 3211111	LS	RFQ	Director	GOB	2,22,000/-	Planned Date	19.01.25	26.01.25	27.01.25			28.01.25		30 days
		LS	Direct/Cash Purchase	Director	GOB	4,28,000/-	Planned Dates	04.03.25	12.03.25	12.03.25			13.03.25		
02	Publication/ Printing of R&D Activities of INARS-2024 Code: 3211128	LS	Direct/Cash Purchase	Director	GOB	1,20,000/-	Planned Dates								
03	Gas and fuel Code: 3243102	LS	DPM	Director	GOB	3,50,000/-	Planned Dates								
			DPM/Direct	Director	GOB	3,00,000/-	Planned Dates								
04	Computer accessories Code: 3255101	LS	RFQ	Director	GOB	1,59,400/-	Planned Dates	14.11.24	24.11.24	24.11.24			25.11.24		30 days
05	Other Stationaries Code: 3255105	LS	RFQ	Director	GOB	1,49,472/-	Planned Dates	29.10.24	06.11.24	06.11.24			07.11.24		30 days
06	Chemicals Code: 3256102	LS	OTM/E-GP	HOPE	GOB	9,45,757/-	Planned Dates	08.12.24	24.12.24	29.12.24	31.12.24	31.12.25	15.01.25		120 days
			Direct/Cash Purchase	Director	GOB	50,000/-	Planned Dates								

সহকারী হিসাবরক্ষণ কর্মকর্তা

শেখ মোঃ ওয়াজেদ আলী
সহকারী হিসাবরক্ষণ কর্মকর্তা (অতি. দা.)
আইএনএআরএস, বিসিএসআইআর, ঢাকা।

২৮/৪/২৫
পরিচালক (অতিঃ দাঃ)

ড. মোঃ সেলিম খান
পরিচালক (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালাইটিক্যাল
রিসার্চ এন্ড সার্ভিস (আইএনএআরএস)
বিসিএসআইআর, ঢাকা-১২০৫।

২৮/৪/২৫
চেয়ারম্যান মহোদয়

ড. সামিনা আহমেদ
চেয়ারম্যান
বিসিএসআইআর

CamScanner

Revised Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)
For The Financial Year-2024-2025 from Revenue Budget

ck-age No.	Description of Procurement Package GOODS	Qty.	Procurement Method & Type	Contract Approving Authority	Source Funds	Estd. Cost in TK.	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ Work Order	Total time Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
07	Purchase of consumables Code: 3256103	LS	OTM/E-GP	HOPE	GOB	90,000/-	Planned Dates	08.12.24	24.12.24	26.12.24	31.12.24	31.12.24	15.01.25		45 days
08	Raw materials & Spare parts Code: 3256105	LS	OTM/E-GP	HOPE	GOB	9,62,126/-	Planned Dates	08.12.24	24.12.24	30.12.24	31.12.24	31.12.24	19.01.25		120 days
		LS	Direct/Cash Purchase	Director	GOB	35,000/-	Planned Dates								
09	Others Machinery and Equipment Code: 3258105	LS	RFQ (Repair/ Works)	Director	GOB	3,00,000/-	Planned Dates	12.11.24	20.11.24	20.11.24			21.11.24		30 days
		LS	Direct/Cash Purchase	Director	GOB	2,00,000/-	Planned Dates	02.02.25	09.02.25	09.02.25			10.02.25		30 days
10	R&D Project exp./ other related exp. Analytical/ Lab expansion Code: 3257103	LS	OTM/E-GP	HOPE	GOB	8,36,046/-	Planned Date	08.12.24	24.12.24	26.12.24	31.12.24	31.12.24	15.01.25		120 days
		LS	OTM/E-GP	HOPE	GOB	9,59,000/-	Planned Date	08.12.24	24.12.24	29.12.24	31.12.24	31.12.24	19.01.25		120 days
		LS	OTM/E-GP	HOPE	GOB	7,27,861/-	Planned Date	08.12.24	26.12.24	30.12.24	31.12.24	31.12.24	27.01.25		120 days
		LS	OTM/E-GP	HOPE	GOB	6,36,200/-	Planned Date	08.12.24	26.12.24	29.12.24	31.12.24	31.12.24	19.01.25		120 days
		LS	OTM/E-GP	HOPE	GOB	4,71,503/-	Planned Date	08.12.23	26.12.23	26.12.24	31.12.24	31.12.24	15.01.25		120 days
		LS	OTM/E-GP	HOPE	GOB	4,88.000/-	Planned Date	08.12.23	24.12.23	30.12.24	31.12.24	31.12.24	22.01.25		120 days

সহকারী হিসাবরক্ষণ কর্মকর্তা

শেখ মোঃ ওয়াজেদ আলী
সহকারী হিসাবরক্ষণ কর্মকর্তা (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালাইটিক্যাল রিসার্চ এন্ড সার্ভিস (আইএনএআরএস)
বিসিএসআইআর, ঢাকা-১২০৫।

পরিচালক (অতিঃ দাঃ)

ড. মোঃ সেলিম খান
পরিচালক (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালাইটিক্যাল রিসার্চ এন্ড সার্ভিস (আইএনএআরএস)
বিসিএসআইআর, ঢাকা-১২০৫।

চেয়ারম্যান মহোদয়

ড. সামিনা আহমেদ
চেয়ারম্যান
বিসিএসআইআর

CamScanner

Revised Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)
For The Financial Year-2024-2025 from Revenue Budget

Pack-age No.	Description of Procurement Package GOODS	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK.	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ Work Order	Total time Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
		LS	RFQ	Director	GOB	2,40,000/-	Planned Dates	06.05.25	15.05.25	15.05.25			18.05.25		30 days
		LS	RFQ	Director	GOB	2,00,000/-	Planned Dates	20.05.25	28.05.25	28.05.25			29.05.25		30 days
		LS	Direct/Cash Purchase	Director	GOB	3,00,000/-	Planned Dates								30 days
		LS	Direct (Calibration, PT, Accreditation)	HOPE	GOB	15,00,000/-	Planned Dates								
		LS	OTM/E-GP	HOPE	GOB	12,48,750/-	Planned Date	12.03.25	06.04.25	09.04.25	13.04.25	13.04.25	23.04.25		120 days
		LS	OTM/E-GP	HOPE	GOB	55,00,000/-	Planned Date	12.03.25	06.04.25	09.04.25	13.04.25	13.04.25	23.04.25		120 days
		LS	OTM/E-GP	HOPE	GOB	8,32,000/-	Planned Date	12.03.25	06.04.25	09.04.25	13.04.25	13.04.25	23.04.25		120 days
		LS	OTM/E-GP	HOPE	GOB	40,00,000/-	Planned Date	12.03.25	06.04.25	09.04.25	13.04.25	13.04.25	23.04.25		120 days
11	Electric Equipment Code: 4112303	LS	OTM/E-GP	HOPE	GOB	6,00,000/-	Planned Date	04.12.24	24.12.24	29.12.24	30.12.24	31.12.25	15.01.25		120 days
12	Office equipment Code: 4112314	LS	OTM/E-GP	HOPE	GOB	96,550.00/-	Planned Dates	04.12.24	24.12.24	29.12.24	31.12.24	31.12.25	21.01.25		45 days
			Direct/Cash Purchase	Director	GOB	1,00,000/-									

সহকারী হিসাবরক্ষণ কর্মকর্তা

শেখ মোঃ ওয়াজেদ আলী
সহকারী হিসাবরক্ষণ কর্মকর্তা (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালাইটিক্যাল রিসার্চ এন্ড সার্ভিস (আইএনএআরএস)
বিসিএসআইআর, ঢাকা-১২০৫।

২৮/০৪/২৫
পরিচালক (অতিঃ দাঃ)

ড. মোঃ সেলিম খান
পরিচালক (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালাইটিক্যাল রিসার্চ এন্ড সার্ভিস (আইএনএআরএস)
বিসিএসআইআর, ঢাকা-১২০৫।

২৮/৪/২৫
চেয়ারম্যান মহোদয়

ড. সামিনা আহমেদ
চেয়ারম্যান
বিসিএসআইআর

CamScanner