Revised Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)
For The Financial Year-2025-2026 from Revenue Budget

Pack-age No.	Description of Procurement Package GOODS	Qty.	Procurement Method & Type	Contract Approving Authority	Source Funds	Estd. Cost in TK.	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ Work Order	Total time Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	91	0	11	12	13	14	15	16
01	Seminar/ Conference/ Stake holder Code: 3211111	LS	Direct/Cash Purchase	Director	GOB	6,50,000/-	Planned Dates	-	-	-	-	-	-	-	-
02	Publication/ Printing of R&D Activities of INARS-2024 Code: 3211128	LS	E-RFQ	Director	GOB	1,20,000/-	Planned Dates	14.05.26	21.05.26	21.05.26	-	-	24.05.26	-	30 days
03	Gas and fuel Code: 3243102	LS	DPM	Director	GOB	3,50,000/-	Planned Dates	-	-	-	-	-	-	-	
			DPM/Direct	Director	GOB	3,00,000/-	Planned Dates	-	-	-	-	-	-	-	
04	Computer accessories Code: 3255101	LS	E-RFQ	HOPE	GOB	1,40,000/-	Planned Date	03.03.26	09.03.26	09.03.26	10.03.26	10.03.26	-		30 days
05	Other Stationaries/ Consumable Item Code: 3255105	LS	Direct/Cash Purchase	Director	GOB	4,00,000/-	-	-	-	-	-	-	-	-	-
06	Chemicals Code: 3256102	LS	OTM/E-GP	HOPE	GOB	15,00,000-	Planned Dates	14.09.25	30.09.25	05.10.25	07.10.25	07.10.25	23.10.25		120 days
		LS	E-RFQ	HOPE	GOB	2,00,000/-	Planned Date	03.03.26	09.03.26	09.03.26	10.03.26	10.03.26	-		30 days

০৩/০৫/২৬
সহকারী হিসাবরক্ষণ কর্মকর্তা
শেখ মোঃ ওয়াজেদ আলী
সহকারী হিসাবরক্ষণ কর্মকর্তা (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালাইটিক্যাল রিসার্চ এন্ড সার্ভিস, বিসিএসআইআর, ঢাকা।

০৩/০৫/২৬
পরিচালক (অতিঃ দাঃ)
ড. মোঃ সেলিম খান
পরিচালক (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালাইটিক্যাল রিসার্চ এন্ড সার্ভিস (আইএনএআরএস)
বিসিএসআইআর, ঢাকা-১২০৫।

০৩/০৫/২৬
চেয়ারম্যান মহোদয়
ড. সামিনা আহমেদ
চেয়ারম্যান
বিসিএসআইআর

CamScanner

Revised Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)
For The Financial Year-2025-2026 from Revenue Budget

Pack-age No.	Description of Procurement Package GOODS	Qty.	Procurement Method & Type	Contract Approving Authority	Source Funds	Estd. Cost in TK.	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ Work Order	Total time Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
07	Raw materials & Spare parts Code: 3256105	LS	OTM/E-GP	HOPE	GOB	14,00,000-	Planned Dates	14.09.25	30.09.25	05.10.25	07.10.25	07.10.25	23.10.25		120 days
		LS	Direct/Cash Purchase	Director	GOB	1,00,000/-	Planned Dates								
		LS	E-RFQ	HOPE	GOB	2,50,000/-	Planned Date	03.03.26	09.03.26	09.03.26	10.03.26	10.03.26	-		30 days
08	Others Machinery and Equipment Code: 3258105	LS	E-RFQ (Repair/ Works)	Director	GOB	4,00,000/-	Planned Date	03.03.26	09.03.26	09.03.26	10.03.26	10.03.26	-		30 days
		LS	Direct/Cash Purchase	Director	GOB	1,00,000/-	Planned Dates	-	-	-	-	-	-	-	-
09	R&D Project exp./ other related exp. Analytical/ Lab expansion Code: 3257103	LS	OTM/E-GP	HOPE	GOB	13,50,000/-	Planned Date	14.09.25	05.10.25	06.10.25	08.10.25	08.10.25	26.10.25		120 days
		LS	OTM/E-GP	HOPE	GOB	10,00,000/-	Planned Date	14.09.25	05.10.25	06.10.25	08.10.25	08.10.25	26.10.25		120 days
		LS	OTM/E-GP	HOPE	GOB	15,50,000/-	Planned Date	14.09.25	05.10.25	06.10.25	08.10.25	08.10.25	26.10.25		120 days
		LS	OTM/E-GP	HOPE	GOB	11,00,000/-	Planned Date	14.09.25	06.10.25	07.10.25	09.10.25	12.10.25	27.10.25		120 days
		LS	OTM/E-GP	HOPE	GOB	12,00,000/-	Planned Date	14.09.25	06.10.25	07.10.25	09.10.25	12.10.25	27.10.25		120 days
		LS	OTM/E-GP	HOPE	GOB	13,50,000/-	Planned Date	14.09.25	06.10.25	07.10.25	09.10.25	12.10.25	27.10.25		120 days
		LS	OTM/E-GP	HOPE	GOB	46,50,000/-	Planned Date	22.04.26	29.04.26	30.04.26	05.05.26	05.05.26	20.05.26		120 days

সহকারী হিসাবরক্ষণ কর্মকর্তা
শেখ মোঃ ওয়াজেদ আলী
সহকারী হিসাবরক্ষণ কর্মকর্তা (অতি. দা.)
আই এনএআরএস, বিসিএসআইআর, ঢাকা।

পরিচালক (অতিঃ দাঃ)
ড. মোঃ সেলিম খান
পরিচালক (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালাইটিক্যাল রিসার্চ এন্ড সার্ভিস (আইএনএআরএস)
বিসিএসআইআর, ঢাকা-১২০৫।

চেয়ারম্যান মহোদয়
ড. সামিনা আহমেদ
চেয়ারম্যান
বিসিএসআইআর

CamScanner

Revised Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)
For The Financial Year-2025-2026 from Revenue Budget

Pack-age No.	Description of Procurement Package GOODS	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK.	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ Work Order	Total time Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
		LS	Direct/Cash Purchase	Director	GOB	3,00,000/-	Planned Dates								
		LS	Direct (Calibration, PT, Accreditation)	HOPE	GOB	55,00,000/-	Planned Dates	-	-	-	-	-	-	-	
10	Vehicles Code: 3258101	LS	Direct/Cash Purchase	Director	GOB	75,000/-	Planned Dates								
11	Electric Equipment Code: 4112303	LS	E-RFQ	HOPE	GOB	2,00,000/-	Planned Date	03.03.26	09.03.26	09.03.26	10.03.26	10.03.26	-	-	30 days
12	Furniture Code: 4112314	LS	Direct/Cash Purchase	Director	GOB	1,50,000/-	Planned Dates	-	-	-	-	-	-	-	
13	Computer & accessories Code: 4112202	LS	E-RFQ	HOPE	GOB	1,00,000/-	Planned Date	03.03.26	09.03.26	09.03.26	10.03.26	10.03.26	-	-	30 days
14	Office e Equipment Code: 4112310	LS	Direct/Cash Purchase	Director	GOB	3,00.000/-	Planned Dates	-	-	-	-	-	-	-	

০৬/০৫/২৬
সহকারী হিসাবরক্ষণ কর্মকর্তা
শেখ মোঃ ওয়াজেদ আলী
সহকারী হিসাবরক্ষণ কর্মকর্তা (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালাইটিক্যাল রিসার্চ এন্ড সার্ভিস, বিসিএসআইআর, ঢাকা।

০৬/০৫/২৬
পরিচালক (অতিঃ দাঃ)
ড. মোঃ সেলিম খান
পরিচালক (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালাইটিক্যাল রিসার্চ এন্ড সার্ভিস (আইএনএআরএস)
বিসিএসআইআর, ঢাকা-১২০৫।

০৬/০৫/২৬
চেয়ারম্যান মহোদয়
ড. সামিনা আহমেদ
চেয়ারম্যান
বিসিএসআইআর

CamScanner