Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)
For The Financial Year-2026-2027 from Revenue Budget

Pack-age No.	Description of Procurement Package GOODS	Qty.	Procurement Method & Type	Contract Approving Authority	Source Funds	Estd. Cost in TK.	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ Work Order	Total time Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	91	0	11	12	13	14	15	16
01	Seminar/ Conference/ Stake holder Code: 3211111	LS	Direct/Cash Purchase	Director	GOB	2,50,000/-	Planned Dates								
			Direct/Cash Purchase	Director	GOB	2,00,000/-	Planned Dates								
			Direct/Cash Purchase	Director	GOB	2,00,000/-	Planned Dates								
02	Publication/ Printing of R&D Activities of INARS-2024 Code: 3211128	LS	Direct/Cash Purchase	Director	GOB	1,00,000/-	Planned Dates								
03	Gas and fuel Code: 3243102	LS	DPM	Director	GOB	3,00,000/-	Planned Dates								
			DPM/Direct	Director	GOB	1,00,000/-	Planned Dates								
04	Computer accessories Code: 3255101	LS	E-RFQ	Director	GOB	1,75,000/-	Planned Dates	05.10.26	12.10.26	12.10.26	15.10.26	15.10.26			30 days
05	Other Stationaries/ Consumable Item Code: 3255105	LS	Framework E-RFQ	Director	GOB	2,50,000/-	Planned Dates	29.10.26	05.11.26	05.11.26	08.11.26	08.11.26			30 days
			Direct/Cash Purchase	Director	GOB	1,50,000/-	Planned Dates								
06	Chemicals Code: 3256102	LS	OTM/E-GP	HOPE	GOB	15,00,000-	Planned Dates	04.10.26	19.22.26	22.10.26	25.10.26	25.10.26	09.11.26		120 days

সহকারী হিসাবরক্ষণ কর্মকর্তা

পরিচালক (অতিঃ দাঃ)

Dr. Md. Salim Khan
Director (Additional In-Charge)
Institute of National Analytical
Research and Service (INARS)
BCSIR, Dhaka-1205

চেয়ারম্যান মহোদয়
ড. সামিনা আহমেদ
চেয়ারম্যান
বিসিএসআইআর

CamScanner

Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)
For The Financial Year-2026-2027 from Revenue Budget

Pack-age No.	Description of Procurement Package GOODS	Qty.	Procurement Method & Type	Contract Approving Authority	Source Funds	Estd. Cost in TK.	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ Work Order	Total time Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
07	Raw materials & Spare parts Code: 3256105	LS	OTM/E-GP	HOPE	GOB	15,00,000-	Planned Dates	04.10.26	19.22.26	22.10.26	25.10.26	25.10.26	09.11.26		120 days
08	Others Machinery and Equipment Code: 3258105	LS	DPM	Director	GOB	12,00,000/-	Planned Dates								
		LS	E-RFQ (Repair/ Works)	Director	GOB	5,00,000/-	Planned Dates	12.11.26	19.11.26	19.11.26	23.11.26	23.11.26			30 days
		LS	Direct/Cash Purchase	Director	GOB	2,40,000/-	Planned Dates								
09	R&D Project exp./ other related exp. Analytical/ Lab expansion Code: 3257103	LS	OTM/E-GP	HOPE	GOB	13,00,000/-	Planned Date	04.10.26	19.22.26	22.10.26	25.10.26	25.10.26	09.11.26		120 days
		LS	OTM/E-GP	HOPE	GOB	12,00,000/-	Planned Date	04.10.26	19.22.26	22.10.26	25.10.26	25.10.26	09.11.26		120 days
		LS	OTM/E-GP	HOPE	GOB	15,50,000/-	Planned Date	04.10.26	19.22.26	22.10.26	25.10.26	25.10.26	09.11.26		120 days
		LS	OTM/E-GP	HOPE	GOB	11,00,000/-	Planned Date	04.10.26	19.22.26	22.10.26	25.10.26	25.10.26	09.11.26		120 days
		LS	OTM/E-GP	HOPE	GOB	12,50,000/-	Planned Date	04.10.26	19.22.26	22.10.26	25.10.26	25.10.26	09.11.26		120 days
		LS	Direct/Cash Purchase	Director	GOB	3,00,000/-	Planned Dates								
		LS	Direct (Calibration, PT, Accreditation)	HOPE	GOB	51,20,000/-	Planned Dates								
10	Vehicles Code: 3258101	LS	Direct/Cash Purchase	Director	GOB	75,000/-	Planned Dates								

সহকারী হিসাবরক্ষণ কর্মকর্তা
শেখ মোঃ ওয়াজেদ আলী
সহকারী হিসাবরক্ষণ কর্মকর্তা (অতি. দা.)
আইএনএআরএস, বিসিএসআইআর, ঢাকা।

পরিচালক (অতিঃ দাঃ)
Dr. Md. Salim Khan
Director (Additional In-Charge)
Institute of National Analytical Research and Service (INARS)
BCSIR, Dhaka-1205.

চেয়ারম্যান মহোদয়
ড. সামিনা আহমেদ
চেয়ারম্যান
বিসিএসআইআর

CamScanner

Annual Procurement Plan of Institute of National Analytical Research and Service (INARS)
For The Financial Year-2026-2027 from Revenue Budget

Pack-age No.	Description of Procurement Package GOODS	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK.	Time Code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ Work Order	Total time Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
11	Electric Equipment Code: 4112303	LS	OTM/E-GP	HOPE	GOB	2,00,000/-	Planned Date	04.10.26	19.22.26	22.10.26	25.10.26	25.10.26	09.11.26		120 days
12	Furniture Code: 4112314	LS	E-RFQ	HOPE	GOB	1,50,000/-	Planned Dates	03.03.27	09.03.27	09.03.27	10.03.27	10.03.27	03.03.27		30 days

সহকারী হিসাবরক্ষণ কর্মকর্তা

শেখ মোঃ ওয়াজেদ আলী
সহকারী হিসাবরক্ষণ কর্মকর্তা (অতি. দা.)
ইনস্টিটিউট অব ন্যাশনাল এনালিটিক্যাল রিসার্চ এন্ড সার্ভিস, বিসিএসআইআর, ঢাকা।

পরিচালক (অতিঃ দাঃ)

Dr. Md. Salim Khan
Director (Additional In-Charge)
Institute of National Analytical
Research and Service (INARS)
BCSIR, Dhaka-1205.

চেয়ারম্যান মহোদয়
ড. সামিনা আহমেদ
চেয়ারম্যান
বিসিএসআইআর

CamScanner