ANNUAL PROCUREMENT PLAN FOR GOODS DURING F.Y. 2026-2027

Ministry/Division: Energy and Mineral Resources Division (**EMRD**)

Agency: Maddhapara Granite Mining Company Limited

Procuring Entity Name & Code: Maddhapara Granite Mining Company Limited

Budget: Revenue

Project/Programme Name & Code:

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Store, RD & EH and other Department																
1	Stationary	Package.	1	RFQ	MGMCL	OWN	6	Planned dates		30/8/2026	6/9/2026	14/9/2026	19/9/2026	25/9/2026	1/10/2026		18/10/2026
								Planned days			7	8	4	6	7	32	16
								Actual dates									
2	Printing	Package.	1	RFQ	MGMCL	OWN	3	Planned dates		26/11/2026	3/12/2026	11/12/2026	15/12/2026	22/12/2026	29/12/2026		15/1/2027
								Planned days			7	8	4	6	7	32	16
								Actual dates									
	Accounts & Finance , Store Department, Purchase,Audit & other Department.																
3	Air Cooler, Photocopier Machine, Desktop Computer, Laptop, printer. Tonner, Furniture	Nos	15	RFQ	MGMCL	OWN	10	Planned dates	N/A	15/10/2026	25/10/26	4/11/2026	12/11/2026	18/11/2026	25/11/2026		15/12/2026
								Planned days			10	8	8	6		32	20
								Actual dates									
					Sub Total		19										

ANNUAL PROCUREMENT PLAN FOR GOODS DURING F.Y. 2026-2027

Ministry/Division: Energy and Mineral Resources Division (**EMRD**)

Agency: Maddhapara Granite Mining Company Limited

Procuring Entity Name & Code: Maddhapara Granite Mining Company Limited

Budget: Revenue

Project/Programme Name & Code:

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaliation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Admin & Service Department																
G-7	Tyre 205R16C 6PR	No	26	RFQ,NCT	HOPE	Own	7.3	10/9/2026		15/09/26	22-09-26	27-09-26	30-09-26	2-Oct-26	5-Oct-26	21	20-10-26
G-8	Tyre 185/70R14	No	4	RFQ,NCT	HOPE	Own	0.6	10/9/2026		15/09/26	22-09-26	27-09-26	30-09-26	2-Oct-26	5-Oct-26	21	20-10-26
G-9	Battery (12V, 65Ah)	No	6	DPM/RFQ,NCT	HOPE	Own	1.1	1/12/2026		10/12/2026	17-12-26	22-12-26	25-12-26	28/12/26	30-12-26	21	10/1/2027
G-10	Battery (12V, 80Ah)	No	6	DPM/RFQ,NCT	HOPE	Own	1.2	1/12/2026		10/12/2026	17-12-26	22-12-26	25-12-26	28/12/26	30-12-26	21	10/1/2027
					Sub Total		10.2										

Total Value of Goods (RFQ Method) = 29.20 Lakh Taka

ANNUAL PROCUREMENT PLAN FOR WORKS & SERVICE DURING F.Y. 2026-2027

Ministry/Division: Energy and Mineral Resources Division **(EMRD)**

Agency: Maddhapara Granite Mining Company Limited

Procuring Entity Name & Code: Maddhapara Granite Mining Company Limited

Budget: Revenue

Project/Programme Name & Code:

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaliation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	SOM & ICT Department																
1	50 Mbps Broadband Internet Service	PCS	1	RFQ	MGMCL	OWN	3			21/8/2025	28/08/25	4/9/2025	7/9/2025	12/9/2025	18-09-2025		1/10/2025
											7	8	4	6	7	29	16
	Admin & Service Department																
2	Repairing of MGMCLs Jeep Dhaka Metro-GHA-11-5027 (Engine Overhauling).	No	1	RFQ	HOPE	Own	1.9	20-08-2026		27-Aug-26	3-Sep-26	10-Sep-26	13-Sep-26	14/9/26	16-Sep-26	21	30-Sep-26
3	Repairing of MGMCLs Pick up Dhaka Metro-THA-11-2719 (Suspension)	No	1	RFQ	HOPE	Own	2	20-08-2026		27-Aug-26	3-Sep-26	10-Sep-26	13-Sep-26	14/9/26	16-Sep-26	21	30-Sep-26
4	Repairing of MGMCLs Jeep Dhaka Metro-GHA-11-0297 (Engine Overhauling with carburator).	No	1	RFQ	HOPE	Own	3	10/10/2026		16-10-26	23-10-26	30/10/26	3/11/2026	5/11/2026	6/11/2026	21	22-Nov-26
5	Repairing of MGMCLs Microbus Dhaka Metro-CHA-51-2814 (Suspension & Gear box).	No	1	RFQ	HOPE	Own	2.2	10/10/2026		16-10-26	23-10-26	30/10/26	3/11/2026	5/11/2026	6/11/2026	21	22-Nov-26
6	Repairing of MGMCLs Jeep Dhaka Metro-GHA-11-3237 (Suspension, Denting and Painting).	No	1	RFQ	HOPE	Own	2.5	1/12/2026		10/12/2026	18-12-26	23-12-26	25-12-26	27-12-26	30-12-26	21	15/01/2027
7	Repairing of MGMCLs Minibus Dhaka Metro-JHA-11-0025 (Seat repairing, Denting and Painting).	No	1	RFQ	HOPE	Own	2.5	1/12/2026		10/12/2026	18-12-26	23-12-26	25-12-26	27-12-26	30-12-26	21	15/01/2027
					Sub Total		17.1										

Total Value of Works (RFQ Method) = 17.10 Lakh Taka

ANNUAL PROCUREMENT PLAN FOR GOODS, WORKS & SERVICE DURING F.Y. 2026-2027

Ministry/Division: Energy and Mineral Resources Division (**EMRD**)

Agency: Maddhapara Granite Mining Company Limited

Procuring Entity Name & Code: Maddhapara Granite Mining Company Limited

Budget: Revenue

Project/Programme Name & Code:

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaliation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	SOM & ICT Department																
1	Purchase of Electrical & ICT Goods.	Nos	1	e-GP	HOPE	Revenue	40	Planned dates		14/02/2027	07/03/27	28/03/2027	11/04/27	18/04/2027	28/4/2027	73	28/05/2027
								Planned days		0	21	21	14	7	10		30
								Actual dates									
	SO&M, CC&M Department :																
2	Repair & Maintenance of watch towers at Mining Area and Maintenance of car& motorcycle garage at residential area.	Nos	1	e-GP	HOPE	Revenue	13.5	Planned dates		05/09/26	19/09/2026	24/10/2026	07/11/26	10/11/26	24/11/2026	80	22/02/2027
								Planned days		0	14	35	14	3	14		90
								Actual dates									
3	Interior Decoration of MGMCL Dhaka Liasion office.	Package	1	e-GP	HOPE	Revenue	50	Planned dates		30/08/2026	13/09/2026	18/10/2026	01/11/26	04/11/26	18/11/2026	80	18/03/2027
								Planned days		0	14	35	14	3	14		120
								Actual dates									
4	Renovation works of Guest house, GM Banglo & Head office Building outside wall Painting.	Package	1	e-GP	HOPE	Revenue	55	Planned dates		05/09/26	19/09/2026	24/10/2026	07/11/26	10/11/26	24/11/2026	80	22/02/2027
								Planned days		0	14	35	14	3	14		90
								Actual dates									
5	Renovation works of Dormitory Building (Mollika Bhaban).	Nos	1	e-GP	HOPE	Revenue	45	Planned dates		01/09/26	25/09/2026	30/10/2026	13/11/2026	16/11/2026	30/11/2026	80	30/03/2027
								Planned days		0	14	35	14	3	14		120
								Actual dates									
6	Renovation works of Ansar Camp at the Residential area..	Nos	1	e-GP	HOPE	Revenue	45	Planned dates		26/09/2026	10/10/26	14/11/2026	28/11/2026	01/12/27	15/12/2027	80	14/04/2027
								Planned days	N/A	0	14	35	14	3	14		120
								Actual dates									
					Sub Total		**248.5**										

ANNUAL PROCUREMENT PLAN FOR GOODS, WORKS & SERVICE DURING F.Y. 2026-2027

Ministry/Division: Energy and Mineral Resources Division (**EMRD**)

Agency: Maddhapara Granite Mining Company Limited

Procuring Entity Name & Code: Maddhapara Gr

Budget: Revenue

Project/Programme Name & Code:

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SO&M, CC&M Department :																	
7	Watch Tower construction at MGMCL Residential Area.	Nos	1	e-GP	HOPE	Revenue	20	Planned dates		05/10/26	19/10/2026	23/11/2026	07/12/26	10/12/26	24/12/2026	80	24/03/2027
								Planned days		0	14	35	14	3	14		90
								Actual dates									
8	Repair and Maintenance of Civil Works (Office and Residential area.	Nos	1	e-GP	HOPE	Revenue	30	Planned days									01/07/26 to 30/06/27
PEP&M, PM&P (Purchase) Department :																	
9	Explosives & Explosive Materials for Mining Operation.	Nos	1	e-GP	Board	Revenue	3300	Planned dates		05/10/26	19/10/2026	23/11/2026	07/12/26	10/12/26	24/12/2026	80	24/03/2027
								Planned days		0	14	35	14	3	14		90
								Actual dates									
10	Appointment of a Carrying Contractor	Nos	1	e-GP	HOPE	Revenue	135	Planned dates		05/09/26	19/09/2026	24/10/2026	07/11/26	10/11/26	24/11/2026	80	22/02/2027
								Planned days		0	14	35	14	3	14		90
								Actual dates									
11	Appointment of C&F Agent.	Nos	1	e-GP	HOPE	Revenue	100	Planned dates		05/10/26	19/10/2026	23/11/2026	07/12/26	10/12/26	24/12/2026	80	24/03/2027
								Planned days		0	14	35	14	3	14		90
								Actual dates									
						Sub Total	**3585**										

Total Value of Works, Goods & Service (E-Gp Method) = (3585.0+248.5) = 3833.5 Lakh Taka

SUMMARY OF ANNUAL PROCUREMENT PLAN FOR GOODS, WORKS AND SERVICE DURING F.Y. 2026-2027

Ministry/Division: Energy and Mineral Resources Division **(EMRD)**
Agency: Maddhapara Granite Mining Company Limited
Procuring Entity Name & Code: Maddhapara Granite Mining Company Limited
Project/Programme Name & Code:

Budget: Revenue

1	Total Value of Goods (RFQ Method)	29.20 Lakh Taka
2	Total Value of Works & Servce (RFQ Method)	17.10 Lakh Taka
3	Total Value of Goods, Works & Service (E-Gp Method)	3833.5 Lakh Taka
	Grand Total =	3879.80 Lakh Taka

08.09.2026
Md. Hujayfa Rahman
Asst. Manager (Purchase)

08.09.2026
Md. Kamruzzaman
Manager (P&M)

08.09.2026
Mst. Salateara Begum
General Manager (PEP&M)