গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাণিজ্য মন্ত্রণালয়
পরিকল্পনা-৩ শাখা,
বাংলাদেশ সচিবালয়, ঢাকা
www.mincom.gov.bd

স্মারক নম্বর: ২৬.০০.০০০০.০০০.১৪৬.০৫.০০০১.২৩.৮৯ তারিখ: ১০ শ্রাবণ ১৪৩৩ বঙ্গাব্দ / ২৫ জুলাই ২০২৬ খ্রিস্টাব্দ

বিষয়: ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন
সূত্র: বিআরসিপি-১ প্রকল্পের স্মারক ২৬.০০.০০০০.০৬৬.০৫.০০৯.১৮(৭)-১৫৮, তারিখ: ১৫ জুলাই ২০২৬

উপর্যুক্ত বিষয়ে সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে, বাণিজ্য মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন নিম্নবর্ণিত প্রকল্পটির অনুকূলে ২০২৬-২০২৭ অর্থবছরের এডিপি বরাদ্দ অনুযায়ী প্রণীত বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) ক্রয়কারী কার্যালয় প্রধান (HOPE) কর্তৃক অনুমোদিত হয়েছে:

ক্রমিক	প্রকল্পের নাম
১.	বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১: বাণিজ্য মন্ত্রণালয় অঙ্গ (৪র্থ সংশোধিত)”

২.০ এমতাবস্থায়, অনুমোদিত ক্রয় পরিকল্পনা অনুযায়ী পরবর্তী প্রয়োজনীয় কার্যক্রম গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

২৫-০৭-২০২৬
ফিরোজ আল মামুন
উপসচিব (অতিরিক্ত দায়িত্ব)
ফোন : +৮৮ ০২ ৯৫১৪২২৮
ফ্যাক্স : +৮৮ ০২ ৯৫৪০২১৩
ইমেইল : planning3@mincom.gov.bd

প্রকল্প পরিচালক (যুগ্মসচিব)
বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১, বাণিজ্য মন্ত্রণালয়, প্রবাসী কল্যাণ ভবন, ৭১-৭২, ইস্কাটন গার্ডেন রোড, ঢাকা।

স্মারক নম্বর: ২৬.০০.০০০০.০০০.১৪৬.০৫.০০০১.২৩.৮৯/১ (৪) তারিখ: ১০ শ্রাবণ ১৪৩৩ বঙ্গাব্দ / ২৫ জুলাই ২০২৬ খ্রিস্টাব্দ

সদয় জ্ঞাতার্থে/জ্ঞাতার্থে (জ্যেষ্ঠতার ক্রমানুসারে নয়):
১। মাননীয় মন্ত্রীর একান্ত সচিব, মন্ত্রীর দপ্তর, বাণিজ্য মন্ত্রণালয়।
২। সচিব মহোদয়ের একান্ত সচিব, সচিবের দপ্তর, বাণিজ্য মন্ত্রণালয়।
৩। সিস্টেম এনালিস্ট, আইটি শাখা, বাণিজ্য মন্ত্রণালয় (ওয়েবসাইটে আপলোড করার অনুরোধসহ))।
৪। যুগ্মসচিব (পরিকল্পনা) মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়।



২৫-০৭-২০২৬
ফিরোজ আল মামুন
উপসচিব (অতিরিক্ত দায়িত্ব)

Ministry/Division: Ministry of Commerce

Agency: Ministry of Commerce **Budget: Development**

Project / Programme Name & Code: **Bangladesh Regional Connectivity Project** – 1; Code No. 117-11701-223002900

Annual Procurement Plan of Consultancy Services for the Financial Year 2026-2027

Based on 4th Revised TAPP

Sl. No.	Package No. According to 4th RDPP	Description of procurement package CONSULTING SERVICES	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estd Cost in Lakh Taka	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial proposal opening & Evaluation	Contract Negotiation	Approval	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	SD-43	An Integrated Study to achieve the Goals and Objectives of National Tariff Policy 2023 of Bangladesh	No.	10 studies	QCBS (National)	PD	IDA	200.00	Planned Dates	14.11 2025	15.06 2026	15.07 2026	20.07 2026	20.08 2026	30.08 2026	07.09 2026	10.09 2026	-	30.11 2026
									Planned Days	0	197	227	232	262	272	279	282	282	388
									Actual Dates	12.11. 2025	14.06 2026	13.07 2026							
2	SD-56	New Features development of Women Entrepreneurs Networking Platform (WENP)	No.	1 firm	CQS (National)	PD	IDA	40.00	Planned Dates	12.05 2026	10.06 2026	12.07 2026	30.07 2026	16.08 2026	25.08 2026	03.09 2026	17.09 2026	-	30.11 2026
									Planned Days	0	29	51	69	85	94	103	117	117	199
									Actual Dates	19.05 2026									
3	SD-57	Situation Analysis on Piloting Activities of Matching Grants	No.	1 firm	QCBS (National)	PD	IDA	30.00	N	O	T		R	E	Q	U	R	E	D
4	SD-58	Relevant trade related studies and policy studies (03 studies).	No.	1 firm	CQS (National)	PD	IDA	100.00	Planned Dates	14.05 2026	14.06 2026	13,07 2026	20.07 2026	02.08 2026	16.08 2026	23.08 2026	25.08 2026	-	30.11 2026
									Planned Days	0	31	61	68	77	91	98	100	-	197
									Actual Dates	10.06 2026									
5	SD-59	E-learning modules through the BTP on	No.	1 firm	CQS (National)	PD	IDA	160.00	Planned Dates	14.05 2026	14.06 2026	13,07 2026	20.07 2026	02.08 2026	16.08 2026	23.08 2026	25.08 2026	-	30.11 2026
									Planned Days	0	31	61	68	77	91	98	100	-	197

20/09/2026

ফিরোজ আল মামুন
উপসচিব
বাণিজ্য মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Sl. No.	Package No. According to 4th RDPP	Description of procurement package CONSULTING SERVICES	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estd Cost in Lakh Taka	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial proposal opening & Evaluation	Contract Negotiation	Approval	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
		WTO issue, export procedures, international standard ,and SPS/TBT regulations etc.							Actual Dates	19.05 2026									
6	SD-60	Promotional camping version for 3rd version of the BTP and E-learning modules through BTP.	No.	1 firm	CQS (National)	PD	IDA	50.00	Planned Dates	23.07 2026	23.08 2026	23.09 2026	30.09 2026	30.09 2026	08.10 2026	12.08 2026	15.10 2026	-	30.11 2026
									Planned Days	0	31	61	68	68	76	80	83	83	128
									Actual Dates										
7	SD-61	Capacity building of women traders on trade related regulatory regime and E-Commerce solutions and procedures in 08 Divisional HQ including Reform dialogues (Policy Dialogues) to resolve the challenges facing the women traders.	No.	1 firm	CQS (National)	PD	IDA	230.00	Planned Dates	17.05 2026	17.06 2026	19.07 2026	30.07 2026	10.08 2026	31.08 2026	07.09 2026	09.09 2026	-	30.11 2026
									Planned Days	0	31	74	85	95	106	113	115	115	197
									Actual Dates	10.06 2026									
		Total amount						**810.00**											

Note: QCBS= Quality and Cost-based Selection
CQS= Consultant's Qualification-based Selection

20/09/2026
ফিরোজ আল মামুন
উপসচিব
বাণিজ্য মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Ministry/Division: Ministry of Commerce
Agency: Ministry of Commerce
Budget: Development
Project / Programme Name & Code: **Bangladesh Regional Connectivity Project** – 1; Code No. 117-11701-223002900

Annual Procurement Plan of Non-consulting Services for the Financial Year 2026-2027
Based on 4th Revised TAPP

Sl. No.	Package No. According to 4th RDPP	Description of procurement package Non-consulting services	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estd Cost in Lakh Taka	Time Code for process	Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	NSD-12	Buyer-Seller Meet of Processed Flower Products Exhibition including execution at Dhaka	Firm	1	OTM (National)	P.D.	IDA	30.00	Planned Dates	20.08 2026	06.09 2026	10.09 2026	16.09 2026	21.09 2026	23.09 2026	-	30.11 2026
									Planned Days	0	17	21	27	32	34	34	95
									Actual Dates								
		Total amount						**30.00**									

20/09/2026
ফিরোজ আলী মামুন
উপসচিব
বাণিজ্য মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Ministry/Division: Ministry of Commerce
Agency: Ministry of Commerce
Procurement Entity Name & Code: Project Director

Budget: Development

Project / Programme Name & Code: **Bangladesh Regional Connectivity Project** – 1; Code No. 117-11701-223002900

Annual Procurement Plan of Goods for the Financial Year 2026-2027

Based on 4th Revised TAPP

Sl. No.	Package No. According to 4th RDPP	Description of procurement package Goods	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estd Cost in Lakh Taka	Time Code for process	Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	GD-13	Procurement of Computer/ Laptop	No.	5	RFQ	P.D.	IDA	8.00	Planned Dates	30.07 2026	04.08 2026	04.08 2026	06.08 2026	06.08 2026	06.08 2026	-	11.08 2026
									Planned Days	0	4	4	6	6	6	6	11
									Actual Dates								
2	GD-14	Procurement of other Office & electrical equipment	No.	3	RFQ	P.D.	IDA	3.00	Planned Dates	02.08 2026	06.08 2026	06.08 2026	09.08 2026	09.08 2026	09.08 2026	-	16.08 2026
									Planned Days	0	4	6	9	9	9	9	16
									Actual Dates								
3	GD-15	Procurement of Office Furniture	No.	10	RFQ	P.D.	IDA	6.00	Planned Dates	06.08 2026	10.08 2026	10.08 2026	11.08 2026	11,08 2026	11.08 2026	-	18.08 2026
									Planned Days	0	4	4	5	5	5	5	12
									Actual Dates								
4	GD-16	Procurement of printing, stationary and advertisement and Publicity materials	LS	LS	RFQ [several RFQ, as and when required basis]	P.D.	IDA	50.00	Planned Dates	10.08 2026	16.08 2026	16.08 2026	17.08 2026	17.08 2026	17.08 2026	-	25.08 2026
									Planned Days	0	6	6	7	7	7	7	15
									Actual Dates								
		Total amount						**67.00**									

(Shaila Yasmin)
Project Director (Joint Secretary)
(Additional Charge)
Bangladesh Regional Connectivity Project-1
Ministry of Commerce

20/09/2026
ফিরোজ আল মামুন
উপসচিব
বাণিজ্য মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার