Ministry of Chittagong Hill Tracts Affairs
Budget/Admin-2 Section
Bangladesh Secretariat, Dhaka-1000

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost in Lac	Estd. Code for process	Advertie Prequel	Advertise of Tender	Tender Opeing	Tender Evaluation	Approval Award	Notificati on of Award	Singing of Contact	Total Time to contract singuature	Time for Completio n of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PG1	Procurement of Computer Equipment	Nos	As per List	OTM	HOPE	GoB	11	Planned Dates	-	1/9/2024	15/9/2024	29/9/2024	6/10/2024	13/10/2024	11/11/2024	26/11/2024	
								Planned Days	-	0	14	14	7	7	28	15	85
								Actual Dates	-	-	-	-	-	-	-	-	-
PG2	Supply Stationry Items	Nos	As per List	OTM	HOPE	GoB	12	Planned Dates	-	1/9/2024	15/9/2024	29/9/2024	6/10/2024	13/10/2024	11/11/2024	26/11/2024	
								Planned Days	-	0	14	14	7	7	28	15	85
								Actual Dates	-	-	-	-	-	-	-	-	-
PG3	Computers and accessories	Nos	As per list	RFQ	HOPE	GoB	15	Planned Dates	-	1/8/2024	11/8/2024	18/8/2024	25/8/2024	2/9/2024	9/9/2024	24/9/2024	
								Planned Days	-	0	10	7	7	7	7	15	53
								Actual Dates	-	-	-	-	-	-	-	-	-
PG4	Furniture	Nos	As per list	RFQ	HOPE	GoB	12	Planned Dates	-	1/8/2024	11/8/2024	18/8/2024	25/8/2024	2/9/2024	9/9/2024	24/9/2024	
								Planned Days	-	0	10	7	7	7	7	15	53
								Actual Dates	-	-	-	-	-	-	-	-	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost in Lac	Estd. Code for process	Advertie Prequel	Advertise of Tender	Tender Opeing	Tender Evaluation	Approval Award	Notificati on of Award	Singing of Contact	Total Time to contract singuature	Time for Completio n of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PG5	4th Class Employees Summer and Winter Dress	Nos	As per list	RFQ	HOPE	GoB	2	Planned Dates	-	1/1/2025	11/1/2025	18/01/2025	25/01/2025	2/2/2025	9/2/2025	24/02/2025	
								Planned Days	-	0	10	7	7	7	7	15	53
								Actual Dates	-	-	-	-	-	-	-	-	-
PG6	General Supplies and Raw Materials	Nos	As per list	DPM	HOPE	GoB	8	Planned Dates	-	1/8/2024	11/8/2024	18/8/2024	25/8/2024	2/9/2024	9/9/2024	24/9/2024	
								Planned Days	-	0	10	7	7	7	7	15	53
								Actual Dates	-	-	-	-	-	-	-	-	-
PG7	Office Equipment	Nos	As per list	DPM	HOPE	GoB	5.5	Planned Dates	-	1/8/2024	11/8/2024	18/8/2024	25/8/2024	2/9/2024	9/9/2024	24/9/2024	
								Planned Days	-	0	10	7	7	7	7	15	53
								Actual Dates	-	-	-	-	-	-	-	-	-
PG8	Motor Vehicle	Nos	1	DPM	HOPE	GoB	56	Planned Dates	-	1/1/2025	15/01/2025	29/01/2025	6/2/2025	13/02/2025	11/3/2025	26/04/2025	
								Planned Days	-	0	14	14	7	7	28	45	115
								Actual Dates	-	-	-	-	-	-	-	-	-
PS1	Research	Nos	1	OTM	HOPE	GoB	20	Planned Dates	-	1/3/2025	15/03/2025	29/03/2025	6/4/2025	13/04/2025	11/5/2025	26/05/2025	
								Planned Days	-	0	14	14	7	7	28	15	85
								Actual Dates	-	-	-	-	-	-	-	-	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost in Lac	Estd. Code for process	Advertie Prequel	Advertise of Tender	Tender Opeing	Tender Evaluation	Approval Award	Notificati on of Award	Singing of Contact	Total Time to contract singuature	Time for Completio n of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS2	Events/Festivals	Nos	6	DPM	HOPE	GoB	85	Planned Dates	-	1/8/2024	1/9/2024	1/10/2024	1/11/2024	1/12/2024	1/13/2024	1/14/2024	
								Planned Days	-	0	14	14	7	7	28	45	115
								Actual Dates	-	-	-	-	-	-	-	-	-

09/9/2024
মোঙ্গল চন্দ্র পাল
উপসচিব
পার্বত্য চট্টগ্রাম বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

9/9/24
মোঃ জাহাঙ্গীর আলম এনডিসি
যুগ্মসচিব
পার্বত্য চট্টগ্রাম বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

9/9/24
মোঃ জামিনুল ইসলাম
অতিরিক্ত সচিব
পার্বত্য চট্টগ্রাম বিষয়ক মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

7.7.24
এ কে এম শামিমুল হক ছিদ্দিকী
সচিব
পার্বত্য চট্টগ্রাম বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার