Ministry of Chittagong Hill Tracts Affairs
Budget/Admin-2 Section
Bangladesh Secretariat, Dhaka-1000

Package No	Description of Procurment Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Soruce of Fund	Estd Cost (In Tk. Lakh)	Time Code for Process	Not Used in Good	Invite/ Avertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion on the Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods																	
GD-1/2026-2027	Procurment of 3 All in All PC (Personal Computer)	-	As per Requirement	RFQ	HOPE	GoB	5	Planned Dates		27/07/2026	03/08/2026	08/08/2026	11/08/2026	16/08/2026	19/08/2026	11/09/2026	26/09/2026
								Planned Days		0	7	5	3	5	3	23	15
								Acutal Dates	-	-	-	-	-	-	-	-	-
GD-2/2026-2027	Procurement of 4 Laptop	-	As per Requirement	RFQ	HOPE	GoB	4.99	Planned Dates		27/07/2026	03/08/2026	08/08/2026	11/08/2026	16/08/2026	19/08/2026	11/09/2026	26/09/2026
								Planned Days		0	7	5	3	5	3	23	15
								Acutal Dates	-	-	-	-	-	-	-	-	-
GD-3/2026-2027	Procurment of 3 Desktop Computer	-	As per Requirement	RFQ	HOPE	GoB	4.99	Planned Dates		27/07/2026	03/08/2026	08/08/2026	11/08/2026	16/08/2026	19/08/2026	11/09/2026	26/09/2026
								Planned Days		0	7	5	3	5	3	23	15
								Acutal Dates	-	-	-	-	-	-	-	-	-
GD-4/2026-2027	Procurment of 3 Desktop Computer with original windows and microsoft Office	-	As per Requirement	RFQ	HOPE	GoB	4.99	Planned Dates		27/07/2026	03/08/2026	08/08/2026	11/08/2026	16/08/2026	19/08/2026	11/09/2026	26/09/2026
								Planned Days		0	7	5	3	5	3	23	15
								Acutal Dates	-	-	-	-	-	-	-	-	-
GD-5/2026-2027	Procurment of Furniture: Office Table, Executive Chair, Visitor Chair etc.	-	As per Requirement	RFQ	HOPE	GoB	5	Planned Dates		27/07/2026	03/08/2026	08/08/2026	11/08/2026	16/08/2026	19/08/2026	11/09/2026	26/09/2026
								Planned Days		0	7	5	3	5	3	23	15
								Acutal Dates	-	-	-	-	-	-	-	-	-
GD-6/2026-2027	Procurment of Furniture; Sofa set, Side+Center Table Visitor chair etc.	-	As per Requirement	RFQ	HOPE	GoB	4.99	Planned Dates		27/07/2026	03/08/2026	08/08/2026	11/08/2026	16/08/2026	19/08/2026	11/09/2026	26/09/2026
								Planned Days		0	7	5	3	5	3	23	15
								Acutal Dates	-	-	-	-	-	-	-	-	-
GD-07/2026-2027	Procurment of Computer and related accessories		As per Requirement	OTM (Framework Agreement)	HOPE	GoB	18	Planned Dates		30/07/2026	20/08/2026	03/09/2026	10/09/2026	17/09/2026	22/09/2026	15/11/2026	10/12/2026
								Planned Days		0	21	14	7	7	5	54	25
								Acutal Dates	-	-	-	-	-	-	-	-	-
GD-08/2026-2027	Procurment of Miscellaneous Stationary Items		As per Requirement	OTM (Framework Agreement)	HOPE	GoB	20	Planned Dates		30/07/2026	20/08/2026	03/09/2026	10/09/2026	17/09/2026	22/09/2026	15/11/2026	10/12/2026
								Planned Days		0	21	14	7	7	5	54	25
								Acutal Dates	-	-	-	-	-	-	-	-	-
GD-09/2026-2027	Procurment of Desktop Computer , Duplex Printer, Duplex Scanner, Hard disk, SSD, Pendrive, Mouse & Keyboard		As per Requirement	OTM	HOPE	GoB	15	Planned Dates		30/07/2026	20/08/2026	03/09/2026	10/09/2026	17/09/2026	22/09/2026	15/11/2026	10/12/2026
								Planned Days		0	21	14	7	7	5	54	25
								Acutal Dates	-	-	-	-	-	-	-	-	-
Physical services																	
PS-1/2026-2027	Organiztion and Management of Hill Tracts fair		As per Requirement	DPM	HOPE	GoB	50	Planned Dates		05/08/2026	26/08/2026	09/09/2026	16/09/2026	23/09/2026	21/10/2026	06/01/2027	06/05/2027
								Planned Days		0	21	14	7	7	28	77	120
								Acutal Dates	-	-	-	-	-	-	-	-	-
PS-2/2026-2027	Organiztion and Management of Hill Tracts Fruits and Agri Product fair		As per Requirement	DPM	HOPE	GoB	30	Planned Dates		05/08/2026	19/08/2026	02/09/2026	09/09/2026	16/09/2026	14/10/2026	23/12/2026	22/04/2027
								Planned Days		0	14	14	7	7	28	70	120
								Acutal Dates	-	-	-	-	-	-	-	-	-
PS-3/2026-2027	Organiztion and Management of Hill Tracts SME/Tourism Fair		As per Requirement	DPM	HOPE	GoB	20	Planned Dates		05/08/2026	19/08/2026	02/09/2026	09/09/2026	16/09/2026	14/10/2026	23/12/2026	22/04/2027
								Planned Days		0	14	14	7	7	28	70	120
								Acutal Dates	-	-	-	-	-	-	-	-	-

১৫.০৭.২৬
মো: আব্দুল হাকিম
উপসচিব
পার্বত্য চট্টগ্রাম বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১৫/০৭/২৬
কংকন চাকমা
যুগ্মসচিব
পার্বত্য চট্টগ্রাম বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ মনিরুল ইসলাম
অতিরিক্ত সচিব
পার্বত্য চট্টগ্রাম বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১৫/০৭/২০২৬
মোহাম্মদ মিজানুর রহমান
সচিব
পার্বত্য চট্টগ্রাম বিষয়ক মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা