Annual Procurement Plan For Works FY 2024-25

nistry/Division : Ministry of Disaster Management & Relief

ency : Department of Disaster Management

curing Entity & Code : Project Director, Construction, Renovation & Development of Mujib Killa Project (2nd Revised)

ject/Programmed Name & Code : Construction, Renovation & Development of Mujib Killa Project (2nd Revised).

de: 224277600

Budget: Development

ck. lo.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (in Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		No.	11	OTM (NCT)	HOPE	GoB	4702.14	Planned Date	N/A	N/A	N/A	16-Aug-24	18-Aug-24	20-Aug-24	18-Sep-24		17-Sep-25
								Planned Date		0	0	47	2	2	28	79	
		No.	2	OTM (NCT)	HOPE	GoB	1634.90	Planned Date	N/A	N/A	01-July-24	25-Aug-24	27-Aug-24	01-Sep-24	29-Sep-24		28-Sep-25
								Planned Date		0	0	56	2	2	28	88	
		No.	24	OTM (NCT)	HOPE	GoB	13499.01	Planned Date	N/A	N/A	11-July-24	05-Sep-24	07-Sep-24	09-Sep-24	07-Oct-24		06-Oct-25
								Planned Date		0	0	56	2	2	28	88	
01 o 01	Construction of Mujib Killa	No.	25	OTM (NCT)	HOPE	GoB	21940.73	Planned Date	N/A	25-July-24	22-Aug-24	17-Oct-24	19-Oct-24	21-Oct-24	18-Nov-24		17-Oct-25
								Planned Date		25	28	56	2	2	28	116	
		No.	25	OTM (NCT)	HOPE	GoB	18670.92	Planned Date	N/A	02-Aug-24	30-Aug-24	25-Oct-24	27-Oct-24	29-Oct-24	26-Nov-24		27-Oct-25
								Planned Date		25	28	56	2	2	28	116	
		No.	25	OTM (NCT)	HOPE	GoB	19074.78	Planned Date	N/A	10-Aug-24	7-Sep-24	05-Nov-24	07-Nov-24	09-Nov-24	06-Dec-24		28-Oct-25
								Planned Date		25	28	56	2	2	28	116	
		No.	25	OTM (NCT)	HOPE	GoB	19478.63	Planned Date	N/A	25-Aug-24	22-Sep-24	17-Nov-24	19-Nov-24	21-Nov-24	19-Dec-24		30-Oct-25
								Planned Date		25	28	56	2	2	28	116	

মোঃ মনোয়ার হোসেন
(যুগ্মসচিব)
প্রকল্প পরিচালক
মুজিব কিল্লা নির্মাণ, সংস্কার ও উন্নয়ন প্রকল্প
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর ঢাকা

রেজওয়ানুর রহমান
মহাপরিচালক
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়

Annual Procurement Plan For Goods FY 2024-25

nistry/Division : Ministry of Disaster Management & Relief
ency : Department of Disaster Management
ocuring Entity & Code : Project Director, Construction, Renovation & Development of Mujib Killa Project (2nd Revised)
oject/Programmed Name & Code : Construction, Renovation & Development of Mujib Killa Project (2nd Revised).
de: 224277600

Budget: Development

ack. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (in Tk. lakh)	Time Code for Process	Advertise Pre-Qualification (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
D 1	Printing & Binding	Nos	LS	RFQ/DPM/ OTM	PD	GoB	5.00	Planned Date	N/A	18-Jul-24	8-Aug-24	14-Aug-24	25-Aug-24	4-Sep-24	11-Sep-24		15-Sep-24
								Planned Date	0	0	21	7	11	10	7	56	
D 2	Computer Accessories	Nos	LS	RFQ/DPM/ OTM	PD	GoB	5.00	Planned Date	N/A	18-Jul-24	8-Aug-24	14-Aug-24	25-Aug-24	4-Sep-24	11-Sep-24		15-Sep-24
								Planned Date	0	0	21	7	11	10	7	56	
D 3	Furniture	No.	LS	RFQ/DPM/ OTM	PD	GoB	5.00	Planned Date	N/A	18-Jul-24	8-Aug-24	14-Aug-24	25-Aug-24	4-Sep-24	11-Sep-24		15-Sep-24
								Planned Date	0	0	21	7	11	10	7	56	
D 4	Office Equipment	No.	LS	RFQ/DPM/ OTM	PD	GoB	3.00	Planned Date	N/A	18-Jul-24	8-Aug-24	14-Aug-24	25-Aug-24	4-Sep-24	11-Sep-24		15-Sep-24
								Planned Date	0	0	21	7	11	10	7	56	
D 5	Others Stationary	No.	LS	RFQ/DPM/ OTM	PD	GoB	5.00	Planned Date	N/A	18-Jul-24	8-Aug-24	14-Aug-24	25-Aug-24	4-Sep-24	11-Sep-24		15-Sep-24
								Planned Date	0	0	21	7	11	10	7	56	
D 6	Computer & Others	No	LS	RFQ/DPM/ OTM	PD	GoB	5.00	Planned Date	N/A	18-Jul-24	8-Aug-24	14-Aug-24	25-Aug-24	4-Sep-24	11-Sep-24		15-Sep-24
								Planned Date	0	0	21	7	11	10	7	56	

মোঃ মনোয়ার হোসেন
(যুগ্মসচিব)
প্রকল্প পরিচালক
মুজিব কিল্লা নির্মাণ, সংস্কার ও উন্নয়ন প্রকল্প
দর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা

রেজওয়ানুর রহমান
মহাপরিচালক
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়