ANNUAL PROCUREMENT PLAN

stry/Division: Ministry of Disaster Management & Relief.
ıcy: Department of Disaster Management (DDM)
uring Entity Name & Code: DG/PD/DDM
ect/Programme Name & Code: Disaster Risk Management Enhancement Project (Component 2&3) (224230800)

Taka in Lac

kage No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd.Cost in Lac Tk.	Time Code for Process	Not Used in GOODs	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	a) Printing & Binding	2	LS	RFQ/DPM	DG/PD	GoB	5.00	Planned Dates	N/A	01 Nov, 22	07 Nov, 22	14 Nov, 22	21 Nov, 22	27 Nov, 22	30 Nov, 22		Feb, 23
								Planned Days	N/A	0	7	7	7	6	3	30 Days	60 Days
	b) Stamp & Seals	2	LS	RFQ/DPM	DG/PD	GoB	5.00	Planned Dates	N/A	01 Oct, 22	07 Oct, 22	14 Oct, 22	21 Oct, 22	27 Oct, 22	30 Oct, 22		Jan, 23
								Planned Days	N/A	0	7	7	7	6	3	30 Days	60 Days
	c) Computer Consumables	1	LS	RFQ/DPM	DG/PD	GoB	2.00	Planned Dates	N/A	15 Oct, 22	21 Oct, 22	28 Oct, 22	04 Nov, 22	10 Nov, 22	13 Nov, 22		Jan, 23
								Planned Days	N/A	0	7	7	7	6	3	30 Days	60 Days
	d) Advertising & Publicity	1	LS	RFQ/DPM	DG/PD	GoB	3.00	Planned Dates	N/A	15 Nov, 22	21 Nov, 22	28 Nov, 22	05 Dec, 22	11 Dec, 22	14 Dec, 22		Feb, 23
								Planned Days	N/A	0	7	7	7	6	3	30 Days	60 Days
	e) Publication	1	LS	RFQ/DPM	DG/PD	GoB	3.00	Planned Dates	N/A	01 Dec, 22	07 Dec, 22	14 Dec, 22	21 Dec, 22	27 Dec, 22	30 Dec, 23		Mar, 23
								Planned Days	N/A	0	7	7	7	6	3	30 Days	60 Days
GD3	Water Transport	1	12	OTM	DG	JICA (DPA & GoB)	2415.00	Planned Dates	N/A	31 Dec, 22	20 Jan, 23	03 Feb, 23	10 Feb, 23	17 Feb, 23	17 Mar, 23		June, 23
								Planned Days	N/A	0	21	14	7	7	28	77 Days	180 Days
GD5	Computer & Accessories	1	LS	RFQ/DPM	DG/PD	GoB	2.00	Planned Dates	N/A	15 Dec, 22	21 Dec, 22	28 Dec, 22	04 Jan, 23	10 Jan, 23	13 Jan, 23		Mar, 23
								Planned Days	N/A	0	7	7	7	6	3	30 Days	60 Days
GD7	Office Equipment	1	LS	RFQ/DPM	DG/PD	GoB	5.00	Planned Dates	N/A	01 Jan, 23	07 Jan, 23	14 Jan, 23	21 Jan, 23	27 Jan, 23	30 Jan, 23		Apr, 23
								Planned Days	N/A	0	7	7	7	6	3	30 Days	60 Days
GD8	Furniture and Fixtures	1	LS	RFQ/DPM	DG/PD	GoB	5.00	Planned Dates	N/A	15 Jan, 23	21 Jan, 23	28 Jan, 23	04 Feb, 23	10 Feb, 23	13 Feb, 23		Apr, 23
								Planned Days	N/A	0	7	7	7	6	3	30 Days	60 Days
Total Value of Goods Procurement							**2445.00**										

ackage No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd.Cost in Lac Tk.	Time Code for Process	Not Used in GOODs	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Other buildings and Infra-structures Rural Roads & Culverts, Irrigation & Drainage Structures Rehabilitation, Other Repair & Maintenance	DDM/Manikganj/Tangail/Sunamganj/Jamalpur/Barisal/Dhaka/SirajganjLalmonirhat/Faridpur/Kishoreganj/Rajbari	11 Districts 17 Packages	OTM	DG	JICA & GoB	4188.20	Planned Dates	N/A	01 JAN, 23	21 JAN, 23	03 FEB, 23	-	17 FEB, 23	17 MAR, 23		SEP, 23
								Planned Days	N/A	0	21	14	-	7	28	70 Days	180 Days
Total Value of Works Procurement							4188.20										
otal Value of Goods + Work Procurement							6633.20										

(সুব্রত পাল চৌধুরী)
প্রকল্প পরিচালক
ও
যুগ্ম সচিব

(মো: আতিকুল হক)
মহাপরিচালক