Annual Procurement Plan
FY 2023-24

Ministry/Division : Ministry of Disaster Management & Relief
Agency : Department of Disaster Management
Procuring Entity & Code : Department of Disaster Management
Project/Programmed Name & Code : Construction, Renovation & Development of Mujib Killa Project.

Code: 22427

Pack. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (in Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time Compl n o Contr
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Construction of Mujib Killa	No.	100	OTM (NCT)	HOPE	GoB	40000.00	Planned Date	N/A	17-Aug-23	31-Aug-23	14-Sep-23	21-Sep-23	1-Oct-23	29-Oct-23		30 Jun
								Planned Date		0	14	14	7	7	28	70	
		No.	50	OTM (NCT)	HOPE	GoB	40000.00	Planned Date	N/A	30-Aug-23	13-Sep-23	27-Sep-23	04-Oct-23	11-Oct-23	08-Nov-23		30 Jun
								Planned Date		0	14	14	7	7	28	70	
	Printing & Binding	Nos	LS	RFQ/DPM	PD	GoB	6.00	Planned Date	N/A	05-Aug-23	26-Aug-23	09-Sep-23	16-Sep-23	23-Sep-23	21-Oct-23		30 Jun
								Planned Date		0	21	14	7	7	28	77	
	Computer Accessories	Nos	LS	RFQ/OTM	PD	GoB	5.00	Planned Date	N/A	31-Aug-23	14-Sep-23	28-Sep-23	05-Oct-23	12-Oct-23	09-Nov-23		30 Jun
								Planned Date		0	14	14	7	7	28	70	
	Computer	Nos	LS	RFQ/OTM	PD	GoB	5.00	Planned Date	N/A	27-Sep-23	11-Oct-23	25-Oct-23	01-Nov-23	08-Nov-23	06-Dec-23		30 Jun
								Planned Date		0	14	14	7	7	28	70	
	Furniture	No.	LS	RFQ/DPM	PD	GoB	5.00	Planned Date	N/A	15-Sep-23	29-Sep-23	13-Oct-23	20-Oct-23	27-Oct-23	24-Nov-23		30 Jun
								Planned Date		0	14	14	7	7	28	70	

১৩/৭/২৩

মোঃ জানে আলম
(অতিরিক্ত সচিব)
প্রকল্প পরিচালক
মুজিব কিল্লা নির্মাণ, সংস্কার ও উন্নয়ন প্রকল্প
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা

মোঃ জিল্লুর রহমান
মহাপরিচালক
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়

Scanned with CamScanner

Annual Procurement Plan
FY 2023-24

Ministry/Division : Ministry of Disaster Management & Relief
Agency : Department of Disaster Management
Procuring Entity & Code : Department of Disaster Management
Project/Programmed Name & Code : Construction, Renovation & Development of Mujib Killa Project. **Code: 2242**

Pack. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (in Tk. lakh)	Time Code for Process	Not used In GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Tim Cont
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Copying Charge	No.	LS	RFQ/DPM	PD	GoB	4.00	Planned Date	N/A	15-Sep-23	29-Sep-23	13-Oct-23	20-Oct-23	27-Oct-23	24-Nov-23		30
								Planned Date		0	14	14	7	7	28	70	
	Office Equipment	No.	LS	RFQ/DPM/ OTM	PD	GoB	3.00	Planned Date	N/A	31-Aug-23	14-Sep-23	28-Sep-23	05-Oct-23	12-Oct-23	09-Nov-23		30
								Planned Date		0	14	14	7	7	28	70	
	Others Stationary	No.	LS	RFQ/DPM/ OTM	PD	GoB	5.00	Planned Date	N/A	31-Aug-23	14-Sep-23	28-Sep-23	05-Oct-23	12-Oct-23	09-Nov-23		30
								Planned Date		0	14	14	7	7	28	70	

২৬/৯/২০২৩
মোঃ জানে আলম
(অতিরিক্ত সচিব)
প্রকল্প পরিচালক
মুক্তির কিল্লা নির্মাণ, সংস্কার ও উন্নয়ন প্রকল্প
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা

মোঃ মিজানুর রহমান
মহাপরিচালক
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়

Scanned with CamScanner