Annual Procurement plan for Works & Goods FY 2024-2025

Ministry / Division		Ministry of Disaster Management and Relief	Budget Development
Agency		Department of Disaster Management	
Procuring Entity Name & Code		Project Director , Construction of Herring Bone Bond for sustainable rural Earthen road (2nd Phase)(2nd Revised)	
Project /Program Name & Code		Construction of Herring Bone Bond for sustain rural Earthen road (2nd Phase)(2nd Revised)	

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Funds Estd. Cost (Taka in Lac)	Time Code for Process	Advertise Pre-Qualification(If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contact	Total time to Contract Signature	Co
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
W-01 to W- 494	Construction of Herring Bone Bond Roads	KM	572.67	LTM (NCT)	Project Director	GoB	49116.67	Plan dates	N/A	1-Sep-24	22-Sep-24	23-Sep-24	7-Oct-24	14-Oct-24	31-Oct-24		
								Plan days	0	0	21	14	7	7	16	65	
								Actual days									
GD-01	Office stationaries & other consumables	NOS	LS	Framework Contract	Project Director	GoB	10.00	Plan dates	N/A	18-Jul-24	8-Aug-24	14-Aug-24	25-Aug-24	4-Sep-24	11-Sep-24		
								Plan days	0	0	21	7	11	10	7	56	
								Actual days									
GD-02	Printing and Binding	NOS	LS	Framework Contract	Project Director	GoB	5.00	Plan dates	N/A	18-Jul-24	8-Aug-24	14-Aug-24	25-Aug-24	4-Sep-24	11-Sep-24		
								Plan days	0	0	21	7	11	10	7	56	
								Actual days									
GD-03	Computer & Office Equipments	NOS	LS	DPM	Project Director	GoB	1.65	Plan dates	N/A	18-Jul-24	N/A	14-Aug-24	25-Aug-24	4-Sep-24			
								Plan days	0	0		7	11	10		28	
								Actual days									
GD-04	Office Furniture for Project office	NOS	LS	RFQ	Project Director	GoB	2.00	Plan dates	N/A	18-Jul-24	N/A	14-Aug-24	25-Aug-24	4-Sep-24			
								Plan days	0	0		7	11	10		28	
								Actual days									

02/09/2024
Deputy Project Director
উপ-প্রকল্প পরিচালক
"গ্রামীণ মাটির রাস্তাসমূহ টেকসইকরণের লক্ষ্যে
বেরি বেল ৫৪ (এইচবিবি) করণ (২য় পর্যায়)," ডেস্ক

02-07-2024
Project Director
প্রকল্প পরিচালক

19-7-24
Director Genaral