ANNUAL PROCUREMENT PLAN: GOODS

FY 2024-2025

Ministry/Division: Ministry of Disaster Management & Relief

Agency: Department of Disaster Management

Procuring Entity Name and Code: Project Director, Procurement of Equipment for Search, Rescue Operation and Emergency Communication for Earthquake and Other Disaster Project (Phase-III)

Project/Programme Name & Code: Procurement of Equipment for Search, Rescue Operation and Emergency Communication for Earthquake and Other Disaster Project (Phase-III), Code: 224331100

Description and Action								Duration of Procurement Plan (FY 2024-2025)									
Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contracting Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package-2	Supply of Motor Vehicle for project office.	Nos	3	OTM	PD	GoB	255	Planned Dates	–	09-Jul-24	25-Jul-24	01-Aug-24	07-Aug-24	14-Aug-24	10-Sep-24		25-Sep-24
								Planned Days	–	0	17	7	7	7	28	66	15
								Actual Dates	–								
	Supply of motorcycle for project office	Nos	5	OTM	PD	GoB	10	Planned Dates	–	09-Jul-24	25-Jul-24	01-Aug-24	07-Aug-24	14-Aug-24	10-Sep-24		25-Sep-24
								Planned Days	–	0	17	7	7	7	28	66	15
								Actual Dates	–								
Package-11	Procurement of 6 nos Mobile Light unit	Nos	6	OTM	Ministry	GoB	110.68	Planned Dates	–	10-Jul-24	26-Jul-24	02-Aug-24	08-Aug-24	16-Aug-24	11-Sep-24		26-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 3 nos dumper 15 Ton	Nos	3	OTM	Ministry	GoB	1171.2	Planned Dates	–	10-Jul-24	26-Jul-24	02-Aug-24	08-Aug-24	16-Aug-24	11-Sep-24		26-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 3 nos dumper 9 Ton	Nos	3	OTM	Ministry	GoB	574.62	Planned Dates	–	10-Jul-24	26-Jul-24	02-Aug-24	08-Aug-24	16-Aug-24	11-Sep-24		26-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 3 nos Dumper (30 Tons Articulation Type) - with advance prductivity electric							Planned Dates	–	10-Jul-24	26-Jul-24	02-Aug-24	08-Aug-24	16-Aug-24	11-Sep-24		26-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	control strategy automatic traction control, with low turning radius, engine and machine shell be same manufacturer with related services	Nos	3	OTM	Ministry	GoB	2690.1	Actual Dates	–								
Package-12	Procurement of 3 nos Crane Heavy 35 Ton	Nos	3	OTM	Ministry	GoB	1752	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 3nos Fork Lift (Capacity 15 Ton) With Presence detection system, Overhead guard combines	Nos	3	OTM	Ministry	GoB	695.4	Planned Dates	–	10-Jul-24	26-Jul-24	02-Aug-24	08-Aug-24	16-Aug-24	11-Sep-24		26-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 3 nos Dozer (20 Tons) -Chain undercarrage with elevated Sprocket, Engine and Machaine Shell be same manufacturer	Nos	3	OTM	Ministry	GoB	3052.5	Planned Dates	–	10-Jul-24	26-Jul-24	02-Aug-24	08-Aug-24	16-Aug-24	11-Sep-24		26-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
Package-13	Procurement of 3 nos Dozer heavy (48 Tons) -with Chain undercarrage with elevated Sprocket, Engine and Machaine Shell be same manufacturer with relatted services	Nos	3	OTM	Ministry	GoB	4185	Planned Dates	–	08-Jul-24	24-Jul-24	31-Jul-24	06-Aug-24	14-Aug-24	09-Sep-24		24-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	3 nos crane light 20 tons	Nos	3	OTM	Ministry	GoB	1414.32	Planned Dates	–	08-Jul-24	24-Jul-24	31-Jul-24	06-Aug-24	14-Aug-24	09-Sep-24		24-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
Package-14	Procurement of 6 nos chain Excavator (base machine weight 22.5 tons without any attachment) with 2D assist, Payload assist, lift assist, quick coupler, multi-processor, contractor grapple, hydraulic hammer and sever duty bucket, engine, machine and all attachment shell be same manufacturer and related services	Nos	6	OTM	Ministry	GoB	4185	Planned Dates	–	08-Jul-24	24-Jul-24	31-Jul-24	06-Aug-24	14-Aug-24	09-Sep-24		24-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Procurement of 3 nos pilot transporter	Nos	3	OTM	Ministry	GoB	307.44	Planned Dates	–	08-Jul-24	24-Jul-24	31-Jul-24	06-Aug-24	14-Aug-24	09-Sep-24		24-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
Package-15	Procurement of 6 nos Excavator (wheel type-50 ton, material handler 25 tons) with thigh visibility hydraulic elevated cab with bucket, hammer, grapple, bucket, outrigger, front blade, camera, ROPS CAB, engine, machine and all attachment shell be same manufacturer and related services	Nos	6	OTM	Ministry	GoB	4984.8	Planned Dates	–	08-Jul-24	24-Jul-24	31-Jul-24	06-Aug-24	14-Aug-24	09-Sep-24		24-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 3 nos motor grader (minimum capacity 17 tons) loud sensing, closed center, proportional priority pressure compensated and drawbar circle moldboard with V-type SCARIFIER, engine, , machine and all attachment shell be same manufacturer and related services	Nos	3	OTM	Ministry	GoB	2337	Planned Dates	–	08-Jul-24	24-Jul-24	31-Jul-24	06-Aug-24	14-Aug-24	09-Sep-24		24-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 6 nos backhoe loader with forks, hammer, broom, backhoe, front bucket, dozer blade, auger, cold planer, compactor and quick coupler for excavation & material handling (8tons), E-Stick, Auto shift transmission, 4WD, load sensing variable displacement piston pump and engine , machine and all attachment shell be same manufacturer and related services	Nos	6	OTM	Ministry	GoB	2220	Planned Dates	–	08-Jul-24	24-Jul-24	31-Jul-24	06-Aug-24	14-Aug-24	09-Sep-24		24-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of vest, rain coat, hard hat, gum boot, life jacket for 100 volunteer in every 64 Districts	Nos	6400x6	OTM	Ministry	GoB	566.4	Planned Dates	–	13-Jul-24	26-Jul-24	05-Aug-24	11-Aug-24	19-Aug-24	13-Sep-24		29-Oct-24
								Planned Days	–	0	9	7	7	8	28	67	46
								Actual Dates	–								

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package-20	Procurement of rescue equipements (autistic friendly)	Nos	3	OTM	Ministry	GoB	585.26	Planned Dates	–	13-Jul-24	26-Jul-24	05-Aug-24	11-Aug-24	19-Aug-24	13-Sep-24		29-Oct-24
								Planned Days	–	0	9	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of relief truck (4X4 all wheel drive)	Nos	5	OTM	Ministry	GoB	750	Planned Dates	–	13-Jul-24	26-Jul-24	05-Aug-24	11-Aug-24	19-Aug-24	13-Sep-24		29-Oct-24
								Planned Days	–	0	9	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 2 nos relief covered van	Nos	4	OTM	Ministry	GoB	634.4	Planned Dates	–	13-Jul-24	26-Jul-24	05-Aug-24	11-Aug-24	19-Aug-24	13-Sep-24		29-Oct-24
								Planned Days	–	0	9	7	7	8	28	67	46
								Actual Dates	–								
Package-21	Procurement of 50 nos HF wireless in 19 Districts and 190 nos VHF wireless in 19 Districts [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২০]	Nos	240	OTM	Ministry	GoB	2624.56	Planned Dates	–	10-Jul-24	26-Jul-24	02-Aug-24	08-Aug-24	16-Aug-24	11-Sep-24		26-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Emergency response vehicle (pickup) for CPP zonal officers, motorcycle (150CC), Emergency response vehicle (pickup) for CPP Headquarters with wireless facility, microbus and motorcycle-150 CC [অনুমোদিত মুল ডিপিপি অনুযায়ী	Lot	1	OTM	Ministry	GoB	1086.26	Planned Dates	–	10-Jul-24	26-Jul-24	02-Aug-24	08-Aug-24	16-Aug-24	11-Sep-24		26-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
Package-22	Procurement of 75 nos Air boat usable in marshy and non-navigable areas of Bangladesh coasts for search and rescue operation. Minimum capacity 16 person. There are no operating parts below water line [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২১]	Nos	75	OTM	Ministry	GoB	8692.5	Planned Dates	–	13-Jul-24	26-Jul-24	05-Aug-24	11-Aug-24	19-Aug-24	13-Sep-24		29-Oct-24
								Planned Days	–	0	9	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 4 nos double cabin van with beacon light and siren and 4 nos stnadard quality single cabin van [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২২]	Nos	8	OTM	Ministry	GoB	678.829	Planned Dates	–	10-Jul-24	26-Jul-24	02-Aug-24	08-Aug-24	16-Aug-24	11-Sep-24		26-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contracting Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package- 23	Procurement of rescue equppements for RCS [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২২]	Nos	8	OTM	Ministry	GoB	798.81	Planned Dates	–	10-Jul-24	26-Jul-24	02-Aug-24	08-Aug-24	16-Aug-24	11-Sep-24		26-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of sight scanner, wrecker 20 ton, heavy hydrolic cutter, diving equipements, life detector, optical life detector, hydrolic jack, hydrolic machine, telescopeic RAM jack, Electromagnatic life detector, gas detector, diamond saw & blade, high presure lifting bag, trailer mounted generator, petrol breaker, heavy pounding drill/smashing stamper, hydrolic borken-hoe, petrol circular saw and related accessories [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২২]	Nos	147	OTM	Ministry	GoB	6934.31	Planned Dates	–	10-Jul-24	26-Jul-24	02-Aug-24	08-Aug-24	16-Aug-24	11-Sep-24		26-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
Package-24	Procurement of 4 nos ICU ambulance for District police [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৩]	Nos	4	OTM	Ministry	GoB	585.6	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-2
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 4 nos water ambulance for River police [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৩]	Nos	4	OTM	Ministry	GoB	380.4	Planned Dates	–	10-Jul-24	26-Jul-24	02-Aug-24	08-Aug-24	16-Aug-24	11-Sep-24		26-Oct-2
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Emergency Response Ambulance [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৩]	Nos	8	OTM	Ministry	GoB	680	Planned Dates	–	10-Jul-24	26-Jul-24	02-Aug-24	08-Aug-24	16-Aug-24	11-Sep-24		26-Oct-
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Procurement of 10 nos speed boat suitable for quick relief distribution, rescue of water vessel and protecting drug trafficking with high power robust marine engine [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৪]	Nos	10	OTM	Ministry	GoB	793	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of tactical through wall radar system and related services [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৪]	Nos	1	OTM	Ministry	GoB	549	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 70 nos Night vision goggles with headset to headset duplex communication system and related service [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৪]	Nos	70	OTM	Ministry	GoB	119.56	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 70 nos house breaking equipment with related services [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৪]	Nos	70	OTM	Ministry	GoB	356.2	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 3 nos diesel generator equipment [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৪]	Nos	3	OTM	Ministry	GoB	7320	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Door Breaching Cartridges 10000 nos [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৪]	Nos	10000	OTM	Ministry	GoB	350	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contracting Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package-25	Video back pack (video transmission and streaming) [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৪]	Nos	2	OTM	Ministry	GoB	61	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Speed boat caring capacity 8 person for shipping disaster victims for search & rescue operation and regular patrolling (hill- tracts and haor areas) including life jacket and accessories and related service as per technical specifications [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৪]	Nos.	50	OTM	Ministry	GoB	1727.68	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 10000 nos emergency sleeping bag suitable for proving shelter against wind and rain. Size 84" X 36" (approximate) & packing 12 pcs in case/pack [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৪]	Nos	10000	OTM	Ministry	GoB	380	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 10000 collapsible water container made of food approved heavy duty plastic/high strength polyethylene (single mold design) with easy caring handle. Capacity 5 gallon (minimum & packing 6 pcs in a case/pack) [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৪]	Nos	10000	OTM	Ministry	GoB	380	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of 10000 body bags [অনুমোদিত মুল ডিপিপি অনুযায়ী প্যাকেজ-২৪]	Nos	10000-	OTM	Ministry	GoB	360	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of rescue country engine boat suitable for shipping							Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	disaster victims for search and rescue operations [অনুমোদিত মূল ডিপিপি অনুযায়ী প্যাকেজ-২৪]	Nos	100	OTM	Ministry	GoB	1854	Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
	Procurement of Portable torch light & standard quality shovel [অনুমোদিত মূল ডিপিপি অনুযায়ী প্যাকেজ-২৪]	Nos	500	OTM	Ministry	GoB	46.5	Planned Dates	–	11-Jul-24	27-Jul-24	03-Aug-24	09-Aug-24	17-Aug-24	12-Sep-24		27-Oct-24
								Planned Days	–	0	17	7	7	8	28	67	46
								Actual Dates	–								
Package- 31	Installation , Commissioning and Project Management Service [অনুমোদিত মূল ডিপিপি অনুযায়ী প্যাকেজ-৩০]	Lot	1	OTM	Ministry	GoB	2373.6	Planned Dates	–	13-Jul-24	26-Jul-24	05-Aug-24	11-Aug-24	19-Aug-24	13-Sep-24		29-Oct-24
								Planned Days	–	0	9	7	7	8	28	67	46
								Actual Dates	–								
	62 nos of Emergency Response Vehicles (ERV) [অনুমোদিত মূল ডিপিপি অনুযায়ী প্যাকেজ-৩১]	Lot	1	OTM	Ministry	GoB	709.55	Planned Dates	–	13-Jul-24	26-Jul-24	05-Aug-24	11-Aug-24	19-Aug-24	13-Sep-24		29-Oct-24
								Planned Days	–	0	9	7	7	8	28	67	46
								Actual Dates	–								
	Total			Total			72322.48										

০৩/০৭/২০২৪

কাজী শফিকুল আলম
প্রকল্প পরিচালক (যুগ্মসচিব)
ত্বরিকল্প ও অন্যান্য দুর্যোগকালে অনুসন্ধান, উদ্ধার অভিযান পরিচালনা এবং জরুরি যোগাযোগের জন্য যন্ত্রপাতি সংগ্রহ প্রকল্প (৩য় পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর

০৩-০৭-২৪

রেজাউর রহমান
মহাপরিচালক
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
ত্রাণ ও দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়