ANNUAL PROCUREMENT PLAN 2023-2024

Budget: Revenue

Ministry/Division : Ministry of Disaster Marnagement and Relief.
Agency : Department of Disaster Management (DDM)
Procuring Entity Name & Code : Project Director (PD) **Code:** 14902224367000
Multipurpose search and rescue boat collection, maintenance and operation for rescue activities.

Package	Lot Description	Lot Qty.	Lot Unit	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequalif (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Singnature	Time for Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Other Stationary	LS	LS	RFQ	PD	GoB	0.5	Planned Date	N/A	17-Jul-23	7-Aug-23	21-Aug-23	28-Aug-23	4-Sep-23	2-Oct-23		2-Oct-23
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GD-2 to & GD-4	Uniform	LS	LS	RFQ	PD	GoB	1.445	Planned Date	N/A	24-Jul-23	7-Aug-23	21-Aug-23	28-Aug-23	4-Sep-23	2-Oct-23		2-Oct-23
								Planned Days		0	14	14	7	7	28	70	
								Actual Dates									
	Total Value of Works Procurement						1.945										

মো: নুরুল হুক চৌধুরী
প্রকল্প পরিচালক (উপসচিব)
বহুমুখী উদ্ধার ও অনুসন্ধান কাজের জন্যে নৌযান সংগ্রহ,
পরিচালনা ও রক্ষণাবেক্ষণ শীর্ষক প্রকল্প
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা।

২৫/৭/২০২৩
মোঃ শিজানুর রহমান
মহাপরিচালক
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়

ANNUAL PROCUREMENT PLAN 2023-2024

Ministry/Division : Ministry of Disaster Mamagement and Relief,
Agency : Department of Disaster Management (DDM)
Procuring Entity Name & Code : Project Director (PD) **Code:** 14902224367000

Budget: Revenue

Multipurpose search and rescue boat collection, maintenance and operation for rescue activities.

									10	11	12	13	14	15	16	17	18
WD-1	Multipurpose Rescue Boat	Nos	1	DPM	Secretary	GoB	1	Planned Date	N/A	17-Jul-23	31-Jul-23	14-Aug-23	21-Aug-23	28-Aug-23	25-Sep-23		21-Jun-24
								Planned Days		0	14	14	7	7	28	70	270
								Actual Dates									
	Total Value of Works Procurement						0										

মো: নূরুল হক চৌধুরী
প্রকল্প পরিচালক (উপসচিব)
বহুমুখী উদ্ধার ও অনুসন্ধান কাজের লক্ষ্যে উপাদান সংগ্রহ, পরিচালনা ও রক্ষণাবেক্ষণ শীর্ষক প্রকল্প
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা।

মোঃ মিজানুর রহমান
মহাপরিচালক
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়