ISO Component-6: Building Community Resilience & Self-Reliance (BCRSR) Project

Annual Procurement Plan 2024-25

IDA Credit No.7546-BD and IDA Grant No E326-BD		***(Taka in Lac)***	
Ministry / Division	Ministry of Disaster Management & Relief	Project Cost	
Agency	Department of Disaster Management	Total	79640.00
Procuring Entity with Code	Department of Disaster Management, 14902	GOB	2640.00
Project / Program with Code	Building Community Resilience & Self-Reliance (BCRSR) Project	PA	77000.00

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Tender Approval Authority	Source of Funds	Est. Cost (Lac Taka)	Indicative Dates		
	Goods							Invitation of Tender	Signing of Contract	Completion of Contract
(1)	*(2)*	*(3)*	*(4)*	*(5)*	*(6)*	*(7)*	*(8)*	*(9)*	*(10)*	*(11)*
GD-01	Procurement of Furniture	LS	1 set	OTM (NCB)	Project Director	GoB	10.00	04-May-2025	04-Jun-2025	16-Jun-2025
GD-02	Procurement of Computer related Equipments	LS	1 set	OTM (NCB)	Project Director	GoB	10.00	04-May-2025	04-Jun-2025	16-Jun-2025
Total							**20.00**			

02-12-24

Mohammad Nazmul Abedin
(Joint Secretary)
Project Director
BCRSR Project

02-12-24

Razwanur Rahman
Director General
Department of Disaster Management
Head of Procuring Entity, BCRSR Project

ISO Component-6: Building Community Resilience & Self-Reliance (BCRSR) Project

Annual Procurement Plan 2024-25

IDA Credit No.7546-BD and IDA Grant No E326-BD

(Taka in Lac)

Ministry / Division	Ministry of Disaster Management & Relief	Project Cost	
Agency	Department of Disaster Management	Total	79640.00
Procuring Entity with Code	Department of Disaster Management, 14902	GOB	2640.00
Project / Program with Code	Building Community Resilience & Self-Reliance (BCRSR) Project	PA	77000.00

Package No.	Description of Procurement Package as per DPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost	Indicative Dates		
	Services							Invitation for EOI	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	11	12
SI-1	Program Specialist	Individual	1	SIC	Project Director	RPA	147.00	01-Jan-2025	31-Jan-2025	30-Jun-2028
SI-2	Social & Environmental Specialist	Individual	1	SIC	Project Director	RPA	90.00	01-Jan-2025	31-Jan-2025	31-Dec-2027
SI-3	Management Information System(MIS) Specialist	Individual	2	SIC	Project Director	RPA	210.00	01-Jan-2025	31-Jan-2025	30-Jun-2028
SI-4	Financial Management Specialist	Individual	1	SIC	Project Director	RPA	161.52	01-Dec-2024	31-Dec-2024	30-Jun-2028
SI-5	Junior Financial Management Consultant	Individual	1	SIC	Project Director	RPA	81.48	01-Dec-2024	31-Dec-2024	30-Jun-2028
SI-6	Procurement Specialist	Individual	1	SIC	Project Director	RPA	72.00	01-Dec-2024	31-Dec-2024	30-Jun-2026
SF-1	EGPP+ Implementation Support Firm	Firm	1	QCBS (National)	HOPE	RPA	550.00	01-Jan-2025	31-Jan-2025	30-Jun-2028
SF-2	EGPP+ Third Party Spot Monitoring & Evaluation	Firm	1	QCBS (National)	HOPE	RPA	275.00	01-Jan-2025	31-Jan-2025	30-Jun-2028
SF-3	Internal Audit (firm)	Firm	1	QCBS (National)	Project Director	RPA	66.00	01-Jan-2025	31-Jan-2025	30-Jun-2028
SF-4	EGPP+ Payment Service Provider	Firm	1	OTM (NCB)	HOPE	RPA	274.00	01-Jan-2025	31-Jan-2025	30-Jun-2028
SF-5	MIS Cloud Hosting	Firm	1	Single sourcing	HOPE	RPA	952.80	01-Jan-2025	31-Jan-2025	30-Jun-2028
SF-6	Vehicle (Two) hiring including all exp.	Firm	1	OTM (NCB)	Project Director	RPA	147.00	01-Dec-2024	31-Dec-2024	30-Jun-2028
NCS-1	Community Workfare and Services Support	Nos	1	Single sourcing through partnership agreement with WFP (a specialized UN agency)	CCGP	DPA	44000.00	01-Dec-2024	31-Jan-2025	30-Jun-2028
NCS-2	Out sourcing (firm)	Firm	1	OTM (NCB)	Project Director	GoB	464.00	01-Dec-2024	31-Dec-2024	30-Jun-2028
Total							**47490.80**			

12/12/24

Mohammad Nazmul Abedin
(Joint Secretary)
Project Director
BCRSR Project

02-12-24

Rezwanur Rahman
Director General
Department of Disaster Management
Head of Procuring Entity, BCRSR Project