ANNUAL PROCUREMENT PLAN: GOODS
FY 2022-23

Ministry/Division: Ministry of Disaster Management & Relief

Agency: Department of Disaster Management

Procuring Entity Name and Code: Project Director, Procurement of Equipment for Search, Rescue Operation and Emergency Communication for Earthquake and Other Disaster Project (Phase-III)

Project/Programme Name & Code: Procurement of Equipment for Search, Rescue Operation and Emergency Communication for Earthquake and Other Disaster Project (Phase-III), Code: 224331100

Procurement Plan (FY 2022-2023)

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package-16	Hand Held Equipments	Lot	1	DPM	Ministry	GoB	339.82	Planned Dates	–	18-Sep-22	05-Oct-22	19-Oct-22	26-Oct-22	02-Nov-22	30-Nov-22	-	20-Dec-22
	Miscellaneous Item for AFD						286.04	Planned Days	–	0	17	14	7	7	28	68	20
	Procurement of vest, raincoat, hard hat, and gumboot and life jacket, mega phone, siren, radio and torch, light, flag mast, flag, primary treatment, bag for newly rescued volunteers in existing 6 districts (26 upzilas) and new 13 districts (24 upazilas) and 10 equipments for volunteer in 634 distructs.						8,972.14	Actual Dates	–								
Package- 18B	Procurement of Life Jacket, Radia Life Boya, Tourch Light and Signal Flyer for 7600 Boat man in 19 Costal river and adjecent Districts	Lot	1	DPM	Hope	GoB	1,284.40	Planned Dates	–	16-Oct-22	02-Nov-22	16-Nov-22	23-Nov-22	28-Nov-22	26-Dec-22	-	25-Jan-23
								Planned Days	–	0	17	14	7	5	28	68	30
								Actual Dates	–								
Package- 20	Procurement of 50 No HF Wireless in 19 Districts & 190 pcs VHF in 19 Districts	Nos	1	DPM	Ministry	GoB	2,018.89	Planned Dates	-	15-Nov-22	02-Dec-22	16-Dec-22	23-Dec-22	30-Dec-22	27-Jan-23		16-Feb-23
	Procurement of Emergency response vehicle (pick up) for CPP Zonal Officers, Motorcycle (150cc), Emergency response vehicle (pick up) for CPP headquarters with wireless facility Microbus and Motorcycle-150cc.						810.82	Planned Days		0	17	14	7	7	28	68	20
								Actual Dates									
Package-21	Procurement of 75 Nos. Airboat usable marshy and non-navigable areas of Bangladesh coasts for search and rescue operation, minimum capacity 16 person, there are no operating parts below water line.	Nos	75	DPM	Ministry	GoB	8,692.50	Planned Dates	-	15-Dec-22	01-Jan-23	15-Jan-23	22-Jan-23	29-Jan-23	26-Feb-23		18-Mar-23
								Planned Days		0	17	14	7	7	28	68	20
								Actual Dates									

Procurement Plan (FY 2022-2023)

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package-19B	Procurement of rescue equipment's (autistic friendly).	Nos	1	DPM	PD	GoB	488.00	Planned Dates	-	15-Jan-23	01-Feb-23	15-Feb-23	22-Feb-23	01-Mar-23	29-Mar-23		18-Apr-23
								Planned Days		0	17	14	7	7	28	68	20
								Actual Dates									
Package-24	Procurement of 10000 emergency sleeping bag suitable for proving shelter against wind and rain. Size 84"X36" (approximate) and backing 12 pcs in case/pack.	Nos	1	DPM	PD	GoB	200.00	Planned Dates	-	15-Feb-23	04-Mar-23	18-Mar-23	25-Mar-23	01-Apr-23	29-Apr-23		19-May-23
	Procurement of 10000 collapsible water container made of food approved heavy duty plastic/High strength polyethylene (single Mold design) with easy caring handle. Capacity 5 Gallon (Minimum and packing 6 pcs in a case/pack).						200.00	Planned Days		0	17	14	7	7	28	68	20
	Procurement of 10000 Body bags.						200.00	Actual Dates									
	Procurement of portable torch light standard quality shovel.						40.87										
Package- 18A	Procurement of rescue items, Primary treatment accessories & personal safety gear.	Lot	1	DPM	PD	GoB	688.91	Planned Dates	–	16-Oct-22	02-Nov-22	16-Nov-22	23-Nov-22	28-Nov-22	26-Dec-22	-	25-Jan-23
								Planned Days	–	0	17	14	7	5	28	68	30
								Actual Dates	–								
	Total	Total					**24,222.39**										

ANNUAL PROCUREMENT PLAN: WORKS
FY 2022-23

Ministry/Division: Ministry of Disaster Management & Relief

Agency: Department of Disaster Management

Procuring Entity Name and Code: Project Director, Procurement of Equipment for Search, Rescue Operation and Emergency Communication for Earthquake and Other Disaster Project (Phase-III)

Project/Programme Name & Code: Procurement of Equipment for Search, Rescue Operation and Emergency Communication for Earthquake and Other Disaster Project (Phase-III), Code: 224331100

Procurement Plan (FY 2022-2023)

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package-1	Construction of 12 (Twelve) shade cum storage for fire service & civil Defense at their own suitable area.	Lot	1	DPM	Ministry	GoB	3,960.00	Planned Dates	–	15-Mar-23	01-Apr-23	15-Apr-23	22-Apr-23	29-Apr-23	27-May-23	-	16-Jun-23
	Construction of 3 (Three) shade cum storage for Armed Forces Division at their own suitable area.						989.46	Planned Days	–	0	17	14	7	7	28	68	20
	Construction of 3 (Three) shade cum storage at Dhaka, Barishal, Subarnachar.						989.46	Actual Dates	–								
	Total	Total					**5938.92**										