Annual Procurement Plan

FY 2024-25

Ministry/Division : Ministry of Disaster Management & Relief

Agency : Department of Disaster Management

Procuring Entity & Code : Md. Rasel Sabrin, PD Code: 224381100

Project/Programmed Name & Code : Construction of National Disaster Management Research and Training Institute (1st Phase) Code: 224381100

Pack. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (in Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S3	Outsourcing firm	No.	1	OTM	PD	GOB	12.88	Planned Date	N/A	10-Jul-24	06 -Aug-24	14 -Aug-24	19-Aug-24	23-Aug-24	7-Sep-24		30-Jun-25
								Planned Days	N/A		28	7	5	4	14	58	230
								Actual date									
	TOTAL VALUE OF WORK PROCU..				Total		12.88										

16.07.2024
(রেজওয়ানুল হুদা)
সহকারী প্রকৌশলী (কারিগরি) ও
সহকারী প্রকৌশলী (অঃ দাঃ)
জাতীয় দুর্যোগ ব্যবস্থাপনা গবেষণা ও প্রশিক্ষণ
ইনস্টিটিউট নির্মাণ (১ম পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর

২৮/৭/২৪
(মোঃ আব্দুস ছোবহান)
ডিজাস্টার ও (পরি শাখার সমন্বয়ক) ও
সহকারী প্রকৌশলী (অঃ দাঃ)
জাতীয় দুর্যোগ ব্যবস্থাপনা গবেষণা ও প্রশিক্ষণ
ইনস্টিটিউট নির্মাণ (১ম পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর

৮/৭/২৪
মোঃ রাসেল সাবরিন
যুগ্মসচিব
পরিচালক (প্রশাসন) ও
প্রকল্প পরিচালক
জাতীয় দুর্যোগ ব্যবস্থাপনা গবেষণা ও প্রশিক্ষণ
ইনস্টিটিউট নির্মাণ প্রকল্প (১ম পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা।

৮-৭-২৪
রেজওয়ানুর রহমান
উপপরিচালক
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়

Annual Procurement Plan
FY 2024-25

Ministry/Division : Ministry of Disaster Management & Relief

Agency : Department of Disaster Management

Procuring Entity & Code : Md. Rasel Sabrin, PD Code: 224381100

Project/Programmed Name & Code : Construction of National Disaster Management Research and Training Institute (1st Phase) Code: 224381100

Pack. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (in Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-9	Others Stationary	No.	1	RFQ	PD	GOB	2.00	Planned Date	N/A	10-Sep-24	17-Sep-24	19-Sep-24	22-Sep-24	23-Sep-24	25-Sep-24		15-Oct-25
								Planned Days	N/A		7	2	3	1	2	15	20
								Actual date									
	TOTAL VALUE OF WORK PROCU..				Total		2.00										

16.07.2024
(দেওয়ান নুরুল হুদা)
সহকারী প্রকৌশলী (কারিগরি) ও
সহকারী প্রকৌশলী (অঃ দাঃ)
জাতীয় দুর্যোগ ব্যবস্থাপনা গবেষণা ও প্রশিক্ষণ
ইনস্টিটিউট নির্মাণ (১ম পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর

১৬/০৭/২৪
(মোঃ আব্দুস ছোবহান)
ডিআরআরও (পরিচ্ছন্নতা সংযুক্ত) ও
সহকারী প্রকৌশলী (অঃ দাঃ)
জাতীয় দুর্যোগ ব্যবস্থাপনা গবেষণা ও প্রশিক্ষণ
ইনস্টিটিউট নির্মাণ (১ম পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর

মোঃ রাসেল সাবরিন
যুগ্মসচিব
পরিচালক (প্রশাসন) ও
প্রকল্প পরিচালক
জাতীয় দুর্যোগ ব্যবস্থাপনা গবেষণা ও প্রশিক্ষণ
ইনস্টিটিউট নির্মাণ প্রকল্প (১ম পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা।

Annual Procurement Plan
FY 2024-25

Ministry/Division : Ministry of Disaster Management & Relief

Agency : Department of Disaster Management

Procuring Entity & Code : Md. Rasel Sabrin, PD Code: 224381100

Project/Programmed Name & Code : Construction of National Disaster Management Research and Training Institute (1st Phase) Code: 224381100

Pack. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (in Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completio of Contra
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Construction of Academic Cum Administrative and Hostel Building Upto 2nd floor	No.	2	OTM	Ministry	GOB	4168.76	Planned Date	N/A	25-Jul-24	23 -Aug-24	30 -Aug-24	10-Sep-24	12 -Sep-24	30 -Oct-24		20-Jun-2
								Planned Days	N/A		28	7	10	2	28	75	230
								Actual date									
	TOTAL VALUE OF WORK PROCU..				Total		4168.76										

16.07.2024

(দেওয়ান নূরুল হুদা)
সহকারী প্রকৌশলী (কারিগরি) ও
সহকারী প্রকৌশলী (অঃ দাঃ)
জাতীয় দুর্যোগ ব্যবস্থাপনা গবেষণা ও প্রশিক্ষণ
ইনস্টিটিউট নির্মাণ (১ম পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর

১৬/৭/২৪

(মোঃ আব্দুস ছোবহান)
ডিআরআরও (পদ্মি শাখায় সংযুক্ত) ও
সহকারী প্রকৌশলী (অঃ দাঃ)
জাতীয় দুর্যোগ ব্যবস্থাপনা গবেষণা ও প্রশিক্ষণ
ইনস্টিটিউট নির্মাণ (১ম পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর

মোঃ রাসেল সাবরিন
যুগ্মসচিব
পরিচালক (প্রশাসন) ও
প্রকল্প পরিচালক
জাতীয় দুর্যোগ ব্যবস্থাপনা গবেষণা ও প্রশিক্ষণ
ইনস্টিটিউট নির্মাণ প্রকল্প (১ম পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা।